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I. Introduction – The issue and the background on the subject of 
pollution of rivers Satluj and Beas in the State of Punjab: 

 
 

1. This order may be read in continuation of order dated 

16.07.2019.  Issue for consideration is pollution of Rivers 

Satluj and Beas in the State of Punjab and other incidental and 

allied matters. The subject has been dealt with by this Tribunal 

in the last five years on several occasions. Background has 

been elaborately set out in the order dated 24.07.2018. Main 

sources of pollution are discharge of untreated industrial 

effluents by industries, discharge of untreated municipal 

sewage as well as solid or other waste disposal either directly in 

the said rivers or in the drains or the tributaries of the said 

rivers. 

 
2. River Satluj also finds mention in the identified polluted river 

stretches based on data compiled by Central Pollution Control 

Board (CPCB) which issue is being dealt with separately in O.A. 

No. 673/2018 to which reference will be made later. 

 

II. Order of this Tribunal dated 24.07.2018 constituting a 
Committee to prepare time bound action plan for control of 
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pollution and ensuring the quality of the water as per bathing 
standards:  

 

3. Vide order dated 24.07.2018, this Tribunal directed the CPCB 

to constitute a Monitoring Committee with representatives from 

the Pollution Control Boards of Punjab and Rajasthan and Mr. 

Balbir Singh Seechewal, a volunteer and to prepare a time 

bound action plan to be put on the website. Involvement of 

stake holders was to be sought, apart from undertaking 

awareness programs. 

 
III. Report of the Committee and order dated 14.11.2018: 

 
 

4. The report of the Committee which was taken up for 

consideration vide order dated 14.11.2018 showed huge 

amount of uncontrolled pollution on account of lack of sewage 

treatment systems, non-availability of STPs or other 

appropriate waste water treatment facilities, lack of skilled man 

power, non-sustainable approach in designing sewage 

management project which resulted in damage to the health of 

the inhabitants and the environment. 

 
5. Having regard to the magnitude of the damage and failure of 

governance in handling the situation, the Tribunal directed the 

State of Punjab to deposit a sum of Rs. 50 Crores for 

restoration of the environment which could be recovered from 

the erring local bodies/officers/individual.  

 

IV. Order of this Tribunal dated 16.01.2019 in O.A. No. 606/2018 
requiring the presence of Chief Secretaries of all the 

States/UTs to appear before this Tribunal after acquainting 
themselves with the important environmental issues 

including control of pollution of the polluted river stretches: 
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6. Vide order dated 16.01.2019 in O.A. No. 606/2018 while 

dealing with the issue of Solid Waste Management, this 

Tribunal directed personal appearance of the Chief Secretaries 

after acquainting themselves with significant environmental 

issues mentioned therein, including the issue of polluted river 

stretches in their States/UTs. Accordingly, the Chief 

Secretaries appeared, interacted with the Tribunal and 

undertook to take further remedial steps. They have to file 

further reports and appear again on the dates fixed.   

 

V. Further reports of the Committee dated 21.1.2019 and 
30.01.2019 and order of this Tribunal dated 28.02.2019 and 

directing modification of the Committee to be headed by 
former Judge of Punjab and Haryana High Court to oversee 

the execution of the action for control of pollution:  
 

 

7. Further reports dated 21.01.2019 and 30.01.2019 were filed by 

the CPCB in respect of restoration of the rivers in question in 

the present case which were taken up for consideration on the 

last date of hearing i.e. 28.02.2019. The reports considered the 

action plan of the State of Punjab which was furnished in 

pursuance of orders of this Tribunal dated 20.09.2018 and 

19.12.2018 in Original Application No.673 of 2018, News item 

published in “The Hindu” authored by Shri Jacob Koshy Titled 

“More river stretches are not critically polluted: CPCB”. In view of 

continuing pollution and highly inadequate steps for remedying 

the situation, this Tribunal directed that the Monitoring 

Committee earlier constituted may now be headed by a former 

Judge of Punjab and Haryana High Court. A former Chief 

Secretary of Punjab and a former Member Secretary of Punjab 

PCB were directed to be included as Members. The Tribunal 
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suggested two Senior IAS officers named in the order, whose 

contribution in the field of environment was well acknowledged, 

could be involved in a suitable manner. The Committee was to 

oversee the remedial measures and also consider closure of 

polluting activities, prosecution of the polluters and recovery of 

compensation for damaging the environment, apart from 

recommending disciplinary and penal action against the erring 

officers. The Tribunal also suggested that the State 

Government should record failure of individual officers in the 

ACRs. 

 

VI. Report of the Committee dated 12.06.2019 and order of this 
Tribunal dated 16.07.2019: 

 
 

8. The matter was considered on 16.07.2019 in light of the report 

dated 12.06.2019 furnished by the Monitoring Committee 

making following recommendations:- 

 

“Harikelake 

 

i) Data at the entry point of river in Punjab indicated that 
water quality was Class B but at the downstream in the 
State at Harikelake the water quality deteriorated to Class 
C.  The degradation was due to discharge of sewage of the 
towns and the industrial effluents.  The Committee 
recommended installations of 7 online continuous 
monitoring stations at appropriate locations. 

ii) Out of 53 STPs monitored by the Committee in January, 
2019, 30 were not achieving the norms for which remedial 
measures were suggested. 

iii) CETP for leather complex at Jalandhar was not achieving 
the norms. 

iv) ETPs installed by the industries were not being inspected 
by senior level officers.  The Committee suggested that 15% 
of the industries should be inspected by senior level officer 
of the PPCB. 

v) The industries in proximity of the water bodies must be 
selected for inspection having regard to quantity of effluent 
and toxicity of effluents. 

vi) The Committee suggested that the State Government 
should review the action plan for new STPs and 



 

6 
 

upgradation of  existing STPs, particularly, in the 
catchment areas of the rivers. 

vii) The Municipal Corporation, Ludhiana should finalize firm 
timelines for the ETPs and bio-gas plants for treatment of 
dairy effluents.  The Committee suggested that  treated 
waste water be utilized for irrigation. 

viii) CCTV cameras be installed to check dumping of solid 
waste into the Budha Nallah Drain. 
 

Budha Nallah 
 

i) STP at Jamalpur was not in operation and the officers of 
Municipal Corporation, Ludhiana informed that this STP is 
lying defunct and non- functional. 

ii) The waste water from Dairy complex, Tajpur road (5 MLD) is 
discharged into Budha Nallah without any treatment. 

iii) Lot of discharge of waste water(60 MLD) coming from 
Transport Nagar was found entering into Budha Nallah. 

iv) STP at Bhattian with the capacity of 111 MLD was not 
performing satisfactorily, as the treated sewage was found 
to be black in color. 

v) Both the STPs at Balloke were not performing satisfactorily 
as the color of the treated sewage was quite black in color. 

vi) Liquid effluent (10 MLD) in the form of washings and urine 
of animals is directly discharged into Budha Nallah from 
Dairy Complex, Haibowal. 
 

STP at Ludhiana  
 

i) The Municipal Corporation, Ludhiana should rehabilitate the 
STP based on appropriate technology and sewage flow 
entering into STP in view of future increase in discharge due 
to growth in population. 

ii) Municipal Corporation Ludhiana shall prepare concrete and 
firm proposal for treatment of wastewater from Dairy 
Complex, Tajpur Road. In case, these dairies are to be 
shifted to designated area, the firm timelines must be 
submitted so that the discharge from these dairies may be 
cut off from entering into Buddha Nallah. 

iii) With respect to CETP, Bahadurke Road, Ludhiana to treat 
the effluent of 23 dyeing industries, 1.5 MLD CETP is under 
construction. The committee desired that the CETP must be 
completed by 30.06.2019. 

Holy Bein 

i) Punjab Pollution Control Board shall issue directions under 
the provisions of Water (Prevention & Control of Pollution) 
Act, 1974 to the Department of Local Govt. to de-sludge the 
ponds of the STP, Sultanpur Lodhi and to replace 02 no. 
lifting pump with new one to lift the sewage to the STP 
within 02 months. 

ii) Department of Rural Development &Panchayat be directed 
to make the pumping system operational so as to carry the 
sewage of Village Kheda Donna to the pond provided to 
treat the sewage and utilize the same for irrigation and 
plug the outlet into holy Bein. 
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iii) Department of Local Govt. be directed to ask Municipal 
Council, Kapurthala to operate the existing STP regularly 
and efficiently and no effluent should be bypassed. The 
treated sewage should be utilized for irrigation and no 
leading to Holy Bein. The necessary upgradation in ETP 
shall be made within the time schedule as mentioned in the 
Action Plan “Clean River Sutlej.” 

 

iv) PPCB shall issue directions to Jalandhar Development 
Authority to arrange suitable chunk of land for installation 
of STP to treat the sewage of Rawal and its Colonies as it a 
major source of pollution in Holy Bein and it may be 
directed to install STP within 06 months. 

v) Department of Local Govt. be directed to ask the Municipal 
Council Kapurthala to disconnect the outlets of some 
localities of Kapurthala town falling into Wadala Drain and 
same should be diverted to main sewerage system leading 
to STP. 

 
CETP Jalandhar  

i) PPCB shall issue directions under the provisions of the 
Water Act, 1974 to Punjab Effluent Treatment Society 
(PETS) to upgrade the CETP within the time schedule as 
mentioned in the Action Plan prepared by the State 
Government, Department of Environment to achieve all the 
parameters within the prescribed limits. 

 

ii) PPCB shall get performance guarantee of Rs. 25 Lakh from 
PETS for effective operation of equipments to be installed 
for upgradation of existing CETP to ensure the achievement 
of standards as prescribed by the Board. 

 
 

iii) PPCB shall issue directions under the provisions of the 
Water Act, 1974 to PETS to install and commission the 
following systems within one month for effective monitoring 
of CETP. 
a. Electromagnetic flow meter at the outlet of CETP. 
b. pH measuring sensor to be installed in OCEMS. 
c. Connectivity of OCEMS with CPCB and PPCB servers. 
d. To ensure regular lifting of sludge from CETP and to 

send it to TSDF Nimbua. 
 

iv) PPCB shall issue directions under the provisions of the 
Water Act 1974 to PSIEC to disconnect all the outlets of 
storm water drain from Kala Singhian drain, presently 
carrying Sewage of Leather Complex, into said drain within 
15 days. These outlets shall only be operated during rainy 
season in the presence of officials of PPCB. 

 
v) PPCB shall lay down primary effluent treatment plant 

standards of waste water to be further treated into 
common effluent treatment plant within 15 days. 

 

vi) Municipal Corporation Jalandhar shall close outlet 
maintained near STP Peer Daad to discharge untreated 
sewage into Kala Singhian drain within 15 days. 
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Municipal Solid Waste Management at SBS Nagar, STPs at 
SBS Nagar 

 

9. Recommendations of the Committee were noted as follows:- 

“It was noted that M/s Punjab Alkalies & Chemical Ltd., 

Naya Nangal, Distt. Roopnagar claimed to be utilizing RO 
reject water for irrigation while such water must be taken 
to Multi Effect Evaporator and dried sludge to be taken to 
the TSDF site. Observations have also been to withstand 
the deficiencies in the STP installed by the Punjab Water 

Supply & Sewerage Board (PWSSB).  It was found that a 
bye-pass drain carrying  untreated sewage mixed with 
treated sewage was being taken to the River Satluj and 
the Committee was misled in that regard by the Executive 
Engineer of PWSSB. Deficiencies were noticed in the 
operation of the STP by the authorities of the BBMB.  There 
was need for effective monitoring of functioning of CETP by 
having suitable mobile application and GPS system as 
well as functioning of ETPs installed by the industries. 
Having regard to the facts ascertained on personal visit, 
the Committee required that the State PCB should take 
action against the Municipal Corporation, Ludhiana, 
Punjab Dyers Association, Ludhiana for unauthorizedly 
discharging effluents directly into the BudhaNalla. Action 
was also directed against Assistant Environmental 
Engineer looking after Tajpur Road for not reporting 
unauthorized outlet into the Budha Nallah.  The Municipal 
Corporation was to remove all the outlets carrying 
effluents directly into the Budha Nallah.  The Committee 
directed that the STPs of the Municipal Council be 
monitored by the State PCB. The Committee visited STP at 
Budha Nallah at Bhamian Kalan, Ludhiana, Sewage 
Treatment Plant at Jamalpur, Dairy Complex, Tajpur Road, 
Ludhiana, Transport Nagar Near Durdwara Gaughat, 
CETP, Bahadurke Road, Ludhiana, Qasabad and STP at 
Bhattian, STP at Balloke, Disposal of effluent from Dairy 
Complex, Haibowal into BudhaNallah and Bio-gas Plant, 
Haibowal, BudhaNallah at Barnhara Bridge, Confluence 
point of BudhaNallah with River Satlej, disposal points of 
sewage of focal point, Jalandhar, second disposal point 
near M/s Jagran Prakashan Ltd. The Committee visited 
various industries such as M/s Vishal Tool& Forging Pvt. 
Ltd, M/s Proxima Steel Forge Pvt. Ltd, M/s Talbro Forging, 
M/s Doaba Co-operative, The Doaba Cooperative Milk 
Producers Union Ltd, G.T Road, bye-pass, Jalandhar. 
Disposal of sewage of Kalia colony, Jalandhar, Disposal 
points near SabjiMandi, Maqsudan Road, Jalandhar, 
disposal points of industrial area, Jalandhar, CETP at 
Leather Complex, Jalandhar, M/s Jay Dee Leather Pvt. 
Ltd, Plot No. 28, and 29, Leather Complex, Jalandhar, STP 
Pholriwal, STPs, sewage/sullage disposal points into 
drains leading to Holy Bein (Kali Bein or West Bein), 
disposal of sewage/sullage of Village Kheda Donna into 
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Holy Bein, STP Kapurthala, Bhulana Drain leading to Holy 
Bein, disposal point into Wadala Drain leading to Holy 
Bein.” 

 
 
 
 
 

10. Further recommendations of the Committee were:- 

1) The observations of the Monitoring Committee with regard to 
the STPs and industries be conveyed to PPCB, PWSSB, BBMB 
and M.C Naya Nangal for further immediate action in the 

matter. 
 

 

2)  PWSSB authorities be asked to issue show cause notice to 
Sh. Rahul Kaushal, Executive Engineer and Sh. Tarun Gupta, 
Sub Divisional Engineer for misleading the Committee about 
bye pass drain, carrying untreated sewage, leading to river 
Sutlej. 
 

 

3) BBMB authorities be asked to issue advisory letters to Sh. 
Manvinderpal Singh, Executive Engineer and Sh. Sukhdev 
Singh, Sub Divisional Engineer regarding irregular operation 
and non maintenance of STP and worst condition of sludge 
drying beds, which were not found used for the last so many 
days, because these sludge drying beds were found full of 
wild grass.” 

 

11. The reports were accepted as follows:- 

“Learned counsel for the State of Punjab, Punjab State PCB 
and Municipal Corporation, Ludhiana suggest that the reports 
be accepted being based on objective data. We are satisfied 
that the report of the Committee needs to be implemented 
fully in letter and spirit. We place on record our gratitude for 
the massive work undertaken by the Committee. On that 
basis, in compliance of established environmental principles, 
identified polluting activities must be stopped/suspended till 
the norms are met, identified polluters prosecuted and 
compensation for damage to the environment and public 
health recovered which should be adequate to meet the cost 
of restitution and deterrent. Wherever possible, the following 
formula evolved by the CPCB may be followed for assessing 
such compensation:  

  
  EC = (PI ×N ×R ×S ×LF) 

  Where, EC is Environmental Compensation in ₹ 
  PI = Pollution Index of industrial sector 
  N = Number of days of violation took place 
  R = A factor in Rupees (Rs) for EC 
  S = Factor for scale of operation 
  LF = Location factor 
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The formula has been quoted and discussed in order of this 
Tribunal dated 13.05.2019 in O.A No. Original Application 
No. 95/2018, Aryavart Foundation v. M/s Vapi Green Enviro 
Ltd. & Ors.1 
 

The deterrence element should be followed where the default 
is continuing. Compensation need not be limited to the day 
on which default is found but should go back to preceding 
five years unless the polluter establishes that in the past 
such pollution was not taking place. For doing so, the 
principle of ‘best judgment assessment’ ought to be followed 
by the authority assessing such compensation. The 
compensation suggested by the Committee in its report may 
be treated as tentative and on that basis the Pollution 
Control Board may pass appropriate orders, after following 
the due procedure of law. It will be open to the State 
Pollution Control Board to pass an interim order, pending 
procedure being followed, if the material on record warrants 
recovery of interim compensation. The State PCB may give a 
report of the action taken for information of the Committee 
and may be forwarded to this Tribunal for further orders, 
wherever necessary. 
 

The next report of the Committee may be in cumulative terms 
consolidating its conclusions, giving the earlier status, the 
current status and the recommendations at one place in a 
tabulated form. Further report may be furnished after three 
months but before 30.11.2019 at judicial-ngt@gov.in.” 

 
 

12. After noticing the status report furnished in the report with 

regard to STPs not achieving the norms, need for monitoring 

stations at appropriate locations, need for inspection of ETPs 

particularly in respect of industries in the proximity of water 

bodies, finalization of timelines for treatment equipments, 

CCTV cameras to check dumping of waste, specific 

observations with regard to Budda Nalah and Holy Bein, CETP 

at Jalandhar, waste management and STPs at S.B.S. Nagar, 

Kalasinghia drain, violations by specified industries and local 

bodies, misconduct of certain officers, this Tribunal directed 

the report be implemented fully in letter and spirit. The 

Tribunal directed that identified polluting activities be stopped 

                                                           
1
The ‘Polluter Pays’ principle requires the polluter to pay for the entire period of pollution which needs to be assessed 

in every individual case in the light of circumstantial evidence and the probabilities. 
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and compensations recovered from the identified polluters. The 

compensation may go back upto five years based on 

assessment of the period for which violation took place. The 

PCB may recover compensation after following due procedure lf 

law and give an action taken report to the Committee.  

 

 
 

VII. Order dated 01.10.2019 modifying the constitution of the 
Committee and substituting the Chairman of the Committee 

by Justice Jasbir Singh, former Judge of the Punjab and 
Haryana High Court: 

 

13. The constitution of the Committee was modified for the reasons 

mentioned in the order dated 01.10.2019 to the effect that the 

Committee will now be headed by Justice Jasbir Singh, former 

Judge of the Punjab and Haryana High Court in place of 

Justice Pritam Pal, former Judge of the Punjab and Haryana 

High Court.   

 
VIII. Order of this Tribunal dated 22.11.2019 in O.A. No. 138/2016 

dealing with the issue of control of pollution of river Ghagar: 

 

 
14. We may also refer to order dated 22.11.2019 in O.A. No. 

138/2016 to dealing with the control of pollution of river 

Ghaggar wherein following directions have been issued:- 

 

“(i) All the concerned States/UT relevant for River Ghaggar 

must ensure installation of STPs within the planned 
timelines subject to the rider that where the timelines 
goes beyond 31.12.2020, the timeline will be treated to 
be 31.12.2020. Wherever timeline already laid down by 
the State/UT is exceeded, compensation will be payable 
@ Rs 10lakh/month per STP till commissioning of STPs. 
This scale of compensation will also apply, in respect of 
STPs for which timeline for construction of STP is beyond 
31.12.2020, from 01.01.2021. The STPs must conform to 
the laid down standards and connected to the sewerage 
network with a view to achieve the object of setting up of 
such STPs.  
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(ii) Let the concerned SPCBs/PCC take steps in terms of 
observations of the Committee after considering the 
response of the alleged polluters. If the Committee 
observes that SPCBs/PCC has not taken necessary and 
adequate action, report be given to this Tribunal. 

(iii) Local bodies in the catchment area may ensure that solid 
waste is not dumped into the river or its tributaries 
which aspect may be monitored by the Committee also.  

(iv) Future functioning of the Committee will be in terms of 
clarification as per para 21 above. Incidental issues 
stands disposed of in terms of para 22 above.  

(v)  Let steps be taken by concerned States/UTs in terms of 
the recommendations and for compliance of direction for 
connecting the drains to the STPs wherever feasible  and 
till then in-situ remediation in terms of para 20 above.  

(vi) The Chairmen, Member Secretaries of SPCBs/PCC, 
Secretaries Urban Development and Secretaries Irrigation 
and Public Health of the four States/ UT and nodal 
officer of CPCB may remain present in person for the 
assistance of the Tribunal so that comprehensive review 
of progress can be undertaken.” 

 
 

IX. Order of this Tribunal dated 06.12.2019 in connected matters 
dealing with pollution of 351 river stretches – O.A. No. 

673/2018 on the subject of preparation and execution of 
action plan for control of pollution of polluted river stretches:  

 
 

15. We may also refer to order dated 06.12.2019 in O.A. No. 

673/2018, wherein following directions have been issued:- 

 

“(i) 100% treatment of sewage may be ensured as directed by 
this Tribunal vide order dated 28.08.2019 in O.A. No. 
593/2017 by 31.03.2020 atleast to the extent of in-situ 
remediation and before the said date, commencement of 
setting up of STPs and the work of connecting all the 
drains and other sources of generation of sewage to the 

STPs must be ensured. If this is not done, the local bodies 
and the concerned departments of the States/UTs will be 
liable to pay compensation as already directed vide order 
dated 22.08.2019 in the case of river Ganga i.e. Rs. 5 
lakhs per month per drain, for default in in-situ 
remediation and Rs. 5 lakhs per STP for default in 
commencement of setting up of the STP.  

 

(ii) Timeline for completing all steps of action plans including 
completion of setting up STPs and their commissioning till 
31.03.2021 in terms of order dated 08.04.2019 in the 
present case will remain as already directed. In default, 
compensation will be liable to be paid at the scale laid 
down in the order of this Tribunal dated 22.08.2019 in the 
case of river Ganga i.e. Rs. 10 lakhs per month per STP.  
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(iii) We further direct that an institutional mechanism be 
evolved for ensuring compliance of above directions. For 
this purpose, monitoring may be done by the Chief 
Secretaries of all the States/UTs at State level and at 
National level by the Secretary, Ministry of Jal Shakti with 
the assistance of NMCG and CPCB. 
 

(iv) For above purpose, a meeting at central level must be held 
with the Chief Secretaries of all the States/UTs atleast 
once in a month (option of video conferencing facility is 
open) to take stock of the progress and to plan further 
action. NMCG will be the nodal agency for compliance who 
may take assistance of CPCB and may give its quarterly 
report to this Tribunal commencing 01.04.2020.  
 

(v) The Chief Secretaries may set up appropriate monitoring 
mechanism at State level specifying accountability of 
nodal authorities not below the Secretary level and 
ensuring appropriate adverse entries in the ACRs of erring 
officers. Monitoring at State level must take place on 
fortnightly basis and record of progress maintained. The 
Chief Secretaries may have an accountable person 
attached in his office for this purpose.  
 

(vi) Monthly progress report may be furnished by the 
States/UTs to Secretary, Ministry of Jal Shakti with a copy 
to CPCB. Any default must be visited with serious 
consequences at every level, including initiation of 
prosecution, disciplinary action and entries in ACRs of the 
erring officers.  
 

(vii) As already mentioned, procedures for DPRs/tender 
process needs to be shortened and if found viable 
business model developed at central/state level.  
 

(viii) Wherever work is awarded to any contractor, performance 
guarantee must be taken in above terms. 
 

(ix) CPCB may finalize its recommendations for action plans 
relating to P-III and P-IV as has been done for P-I and P-II 
on or before 31.03.2020. This will not be a ground to delay 
the execution of the action plans prepared by the States 
which may start forthwith, if not already started.” 

 

 

X.  Report of Committee dated 29.10.2019 and consideration 

thereof: 
 

 
16. Further report dated 29.10.2019 has been filed by the 

Committee with reference to: 

i. Monitoring of functioning of existing STPs. 

ii. Functioning of CETPs. 
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iii. Monitoring of ETPs. 

iv. Setting up of new and up gradation of STPs.  

v. Setting up of ETP plan for dairy waste. 

vi. Reconciliation of waste water and industrial effluents of 

Ludhiyana.  

vii. Release of fresh water in Budha Nallla and Holy Bein.  

viii. Reuse of treated water for irrigation.  

ix. Preventing dumping of Solid Waste. 

x. Treatment facilities in villages.  

xi. Shifting of dying industries.  

xii. Organizing health checkups.  

xiii. Direct discharges into drains.  

 

 
17. The report on above subjects is as follows: 

“ 
(a)  Monitoring of functioning of STPs: 

The monitoring committee observed that PPCB has monitored 
77 STPs out of total 86 STPs during the month of July, 2019. 
Out of these 77 STPs, 31 STPs have been found non-
compliant. However, the %age of non-compliance has 
decreased during the last 6 months due to effective 
monitoring and improvement in the operating agencies of 
STPs. Monitoring Committee directed as under: 

 Concerted efforts may be made by all the concerned 
Departments to bring down the non-compliance of STPs to 
significantly low level. 

 OCEMS along with flow meter shall be installed at 
inflow, outflow and bye-pass of the STPs and record in 
this regard may be maintained by the STP operator. 

 OCEMS and CCTV cameras on all the STPs may be 
ensured to be installed by 30/11/2019, failing which 
environment compensation shall be imposed on the 
defaulting STPs. 

 (Para 2.5.2 of the report) 
 

(b)  Functioning of CETPs: 

With regard to continuous failure of CETP, Leather Complex, 
Jalandhar to achieve the prescribed standards, PPCB 
informed that a penalty of Rs. 25 lacs has been imposed on 
CETP, Leather Complex on account of non-compliance and 3 
complaints under the provisions of Water Act, 1974 have 
been filed in the court of law. 

PPCB further informed that pre-treatment standards have 
been prepared and put up in the Board meeting. The 
monitoring committee directed as under: 
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 Pre-treatment standards be notified at the earliest as 
directed by Hon'ble NGT. 

 OCEMS be installed at CETP Leather Complex, 
Jalandhar for its effective monitoring. 
 (Para 2.5.3 of the report)  

 
 
(c)  Monitoring of functioning of ETPs: 

It was observed by the committee that the number of 
inspections of industries made by PPCB was very less and 
the number of inspections are not inconsonance with the 

laid down guidelines of PPCB. Only one inspection has been 
carried out by Chief Environmental Engineer, but none by 
Chairman, PPCB. 

The Chairman of the Monitoring Committee pointed out in 
the meeting that during field visits, it has been observed by 
the Committee that there is no improvement w.r.t. industrial 
pollution and regulatory agency is not taking effective 
action. PPCB must take the responsibility for effective check 
on non-compliance by industries. The monitoring committee 
further directed that the explanation of Environmental 
Engineer and Asstt. Environmental Engineer, in whose 
jurisdiction the committee found the non-compliance, shall 
be called and responsibility be fixed. The committee further 
directed that "polluters pays" principle be strictly 
implemented and environment compensation be imposed in 
accordance with the orders dated 16/7/2019 of Hon'ble 
NGT in the case of Sobha Singh Vs State of Punjab & others. 
(Para 2.5.4 of the report)  

 

(d) New / upgradation / rehabilitation of STPs: 

The Monitoring Committee observed that the progress of 
setting up of 3 new STP's by Municipal Corporation 
Jalandhar is slow for which they said Corporation has 
claimed that DPRs are currently under review at PMIDC 
Level. The Committee directed Municipal Corporation, 
Jalandhar to expedite the work as per the timelines given 
in the Action Plan. 

Further, the monitoring committee directed the Dept. of Local 
Government / PWSSB to install all the STPs within the time 
schedule as mentioned in the Action Plan already submitted 
before Hon'ble NGT. 
(Para 2.5.5 of the report)  

 

(e) Setting up of New CETPs: 

The Monitoring Committee observed that 15 MLD CETP for 
BahadurKe Road Textile dyeing industries cluster at 
Ludhiana was to be commissioned by 30.06.2019 but the 
same has not been commissioned so far. PPCB reported 
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that environmental compensation has been imposed on SPV 
with effect from 01.07.2019 and 15 MLD CETP shall be 
made functional within 3 months. 

For installation of 50 MLD and 40 MLD CETPs for dyeing 
industries of Tajpur Road, Rahon road and Focal Point 
Ludhiana, PPCB has issued directions under section 33 of 
Water Act, 1974 and PPCB shall impose environment 
compensation on SPV's as per Action Plan. 

Monitoring Committee directed that PPCB shall ensure that it 
will put a dedicated team exclusively for monitoring the 
progress and resolving and escalating the issue of CETP's on 
day to day basis. 

(Para 2.5.6 of  the report)  
 

(f) Setting up of ETP's/Biogas Plants for Dairy 

Waste: 

The Monitoring Committee directed Municipal Corporation 
Ludhiana and Jalandhar to provide firm timelines for setting 
up of ETP's and Biogas Plants for Management of Dairy 
Waste. Municipal Corporation Ludhiana was further directed 
to send a written communication to Punjab Energy 
Development Agency (PEDA) regarding the decision of not 
shifting the dairies and setting up of Biogas Plants at Tajpur 
Road Dairy Complex. 
(Para 2.5.7 of the report)  

 

(g) Release of 200 Cusecs of water to Budha 
Nallah: 

Department of Water Resources claimed that project for release 
of 200 cusecs of water into Budha Nallah shall be completed 
within one year after the release of the funds. 
(Para 2.5.8 of the report)  
 

(h) Release of 150 Cusecs of water from Mukerian 
Hydel Channel to Holy Bein: 

Department of Water Resources reported that necessary funds 
amounting to Rs. 2.5 Crores have been approved by Govt. of 
Punjab and project would be completed by 15.10.2019 
(Para 2.5.9 of the report)  
 
9.0 Earlier and current status of performance of 

existing sewage treatment plants (STPs), utilization 
of treated sewage for irrigation, treatment of 

sewage of villages, water quality of drains/Nallahs 
and river Sutlej and Beas, gaps in quantity of 
sewage to be treated. 

 
(i) River Sutlej 

Status of sewage treatment plants installed for the 
towns 
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Sr.  
No 

Name of STP Installed Capacity  
(MLD) 

1 Goniana 3 

2 Jalalabad (DWSS) 8 

3 Abohar (AMRUT) 25 

4 
Makhu 4 

5 Talwandi Bhai 4 

6 Zira 8 

7 Hoshiarpur 30 

8 Jalandhar 100 

9 
Jalandhar (Pholriwal-I) 25 

10 
Jalandhar (Pir Dad) 50 

11 
Jalandhar 25 

12 
Jalandhar (Jaitewali) 25 

13 
Jalandhar (Bambianwali) 10 

14 
Nakodar 6 

15 
Phillaur (South) 2.6 

16 
Phillaur (South) 3 

17 
Phagwara (North) 20 

18 
Phagwara (South) 8 

19 
Phagwara (North) 8 

20 Jagraon 16 

21 
Jagraon 12 

22 
Ludhiana (Balloke) 152 

23 
Ludhiana (Bhattian) 111 

24 
Ludhiana (Jamalpur) 48 

25 
Ludhiana (Bhattian) 50 

26 Ludhiana (Balloke) 105 

27 Machhiwara 4 

28 Sahnewal 7 

29 Moga 27 

30 Dharamkot 4 

31 
Bagha Purana (DWSS) 3.8 

32 
Shri Mukatsar sahib 
(DWSS) 

8.7 

33 
Shri Mukatsar sahib 
(DWSS) 

5.7 

34 
Shri Mukatsar sahib 
(DWSS) 

3.5 
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35 Malout 3 

36 
Malout 10 

37 
Banga 3 

38 Nawanshahar 6 

39 Morinda 5.5 

40 Nangal 8 

41 
Nangal 5 

42 Anandpur Sahib (DWSS) 8 

43 Ropar 10 

44 Ropar 2.5 

45 Ropar 2 

46 
Kurali (GMADA) 5 

47 Jaito 6 

48 Ferozepur 18 

  Total 1014.3 

(Para 9.1 of the report) 

 

(j) Status of STPs under construction: 

Sr.  
no. 

Name  
of the 

town 

STP 
Capacity 

(MLD) 

Target date 
of  

completion/c

omm  

issioning 

% work done 

Earlier 

status  
as on  

31/12/201

8  

(% work 

done) 

Current status 

as on 30/9/  
2019 (% work 

done) 

1. 
Guru Har 
Sahai 

4 31.03.2020 1 2 

2. Guru Har 
Sahai 

1 31.03.2020 1 2 

3. Kotkapura 8 30.11.19 62 75 

4. 
Kotkapura 6 30.11.19 60 73 

5. Gidderbaha 7 31.3.2021 - Completed.  

Electric  
connection  

under progress. 

 Total 26    

(Para 9.1.5 of the report)  
 

(k)  Status of STPs under planning and funds tied 
up: 

Sr. no. Name of the  

town 

STP  

Capacity 

(MLD) 

Target date of  

completion 

/comm  

issioning 

Current status  

as on 30.9.2019 
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1. Balachaur 4 31.10.2020 Tender called. To be 
opened on 3.10.2019 

2. Gharshankar 3 31.10.2020 Tender called. To be 
opened on 23.10.2019 

3. Maluka 1 31.10.2020 
DNIT is being revised  
as per new eligibility 
criteria.  

4. Rahon 3 31.10.2020 
Tender called. To be 
opened on 23.10.2019 

5. Faridkot 14 Land issue to be  
resolved 

STP land — Price 
fixation done on 
29.6.2019. Final  
approval of payment 
under approval. 
Land for approach 
road —Social Impact 
Assessment Study is 
being conducted. 

6. Patti 8 Land issue to be  
resolved 

Advertisement given on 
9.7.2019. No application 
received. Advertisement 
process will be again 
initiated. 

7. Jalandhar 100 - DPR under preparation. 
Funds tied up in AMRUT 
and Smart City Scheme, 
State share yet to be 
arranged. 

8. Ludhiana 200 - DPR under preparation. 
Funds tied up in AMRUT 
and Smart City Scheme, 
State share yet to be 
arranged. 

9. Raikot 7 30.10.2020 Tender not received two 
times. Third time, 
corrigendum issued and 
now to be opened on 
30.10.19 

10. Ferozepur 1 - Land not available. 

11. Sri Mukatsar 
Sahib 

10 - Funds tied up in AMRUT. 
DNIT approval under 
process. 

12. Kiratpur Sahib 2 03.11.2021 DNIT under preparation. 

 
Total 353 

  

(Para 9.1.6 of the report)  
 

(l) STPs under planning but funds yet to be tied up 

Sr. no. Name of the 
town 

STP 

Capacity 

(MLD) 

Current status as on 30.9.2019 

1. Bhagta Bhaika 3 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for arrangement 

of funds. 
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2. Bhai Roopa 4 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for arrangement 

of funds. 

3.  Kotha Guru 3 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for arrangement 

of funds. 

4. Arniwala 2 Funds not tied up. Case sent to 

Government of Punjab for arrangement 

of funds. 

5. Malian Wala 3 Sewerage system do not exist and funds 

not tied up. Case sent to Government of 

Punjab for arrangement of funds. 

6. Mamdot 3 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for 

arrangement of funds. 

7. Mudki 3 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for 

arrangement of funds. 

8. Mahilpur 2 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for 

arrangement of funds. 

9. Nihal Singh 

Wala 

3 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for 

arrangement of funds. 

10. Barriwala 2 Sewerage system do not exist and 

funds not tied up. Case sent to 

Government of Punjab for 

arrangement of funds. 

 Total 28  

(Para 9.1.7 of the report)  
 

(m) STPs which require technologically 
upgradation and funds tied up: 

Sr.  
no. 

Name of 
the 

town 

Present  
capacity 

of  

STP (MLD) 

Capacity to be  
upgraded  

technologically 

Target date for 
completion/ 

commissioning 

Current 
status as on 

30.9.2019 

1.  Jalandhar  
(1 STP) 

235 100 No target date 
given 

DPR under 
preparation. 
Funds tied up 
in AMRUT 
and Smart 
City Scheme, 
State share 
yet to be 
arranged. 
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2.  Ludhian
a (5 no. 
STPs) 

466 466 No target date 
given 

DPR under 
preparation. 
Funds tied up 
in AMRUT 
and Smart 
City Scheme, 
State share 
yet to be 
arranged. 

 Total 701 566   

(Para 9.1.8 of the report)  

 

(n)  Gaps in treatment of sewage of the towns 
located on river Sutlej: 

 

Sr.  

No 
Name of Town 

Total 

Discharge  

(MLD) 

Present 

Capacity of STP 

(MLD) 

Gap in sewage  

quantity to be  

treated (MLD) 

1. Bhagta Bhaika 3 0 3 

2. 
Bhai Roopa 4 0 4 

3. Goniana 3 3 0 

4. Kotha Guru 3 0 3 

5. Maluka 1 0 1 

6. 
Faridkot 14 0 14 

7. Jaito 6 6 0 

8. Kotkapura 14 8 0 

6 

9. Arniwala 2 0 2 

10. Jalalabad (DWSS) 8 8 0 

11. 
Abohar (AMRUT) 25 25 0 

12. Ferozepur 19 18 1 

13. Guru Harsahai 5 4 0 

1 

14. Makhu 4 4 0 

15. 
Malian Wala 3 0 3 

16. Mamdot 3 0 3 

17. Mudki 3 0 3 

18. Talwandi Bhai 4 4 0 

19. 
Zira 8 8 0 

20. Hoshiarpur 30 30 0 

21. Garhshankar 3 0 3 

22. Mahilpur 2 0 2 

23. Jalandhar 335 100 100 

25 

50 

25 
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25 

10 

24. Nakodar 6 6 0 

25. Phillaur (South) 5.6 2.6 0 

3 

26. Phagwara 36 20 0 

8 

8 

27. Jagraon 28 16 0 

12 

28. Ludhiana 666 152 200 

111 

48 

50 

105 

29. Machhiwara 4 4 0 

30. Raikot 7 0 7 

31. Sahnewal 7 7 0 

32. Moga 27 27 0 

33. Dharamkot 4 4 0 

34. Bagha Purana 
(DWSS) 

3.8 3.8 0 

35. Nihal Singh wala 3 0 3 

36. Barriwala 2 0 2 

37. Gidderbaha 7 7 0 

38. Shri  Mukatsar 
sahib 

27.9 

8.7 10 

5.7 

3.5 

39. Malout 13 3 0 

10 

40. Balachaur 4  4 

41. 
Banga 3 3 0 

42. 
Nawanshahar 6 6 0 

43. Rahon 3 0 3 

44. 
Kiratpur Sahib 2.0 0.0 2 

45. Morinda 5.5 5.5 0 

46. Nangal 13.0 
8.0 

0 

5.0 

47. Anandpur Sahib  
(DWSS) 8.0 8.0 0 

48. Ropar 14.5 10.0 0 

2.5 

2.0 
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49. Kurali (GMADA) 5.0 5.0 0 

50. Patti 8 0 8 

 
Total 

3 1421. 
1040.30 381 

(Para 9.1.9 of the report)  
 

(o) Treatment of sewage of villages: 

The Department of Rural Development and Panchayat has 
submitted that in the first phase, 75 villages have been 
selected for treatment of sewage. The status of installation 
of treatment facilities for these villages is mentioned as 
under:  

 (Para 9.1.10 of the report) 
 

(p) Status of CETPs for treatment of effluent of 
dyeing industries of Ludhiana and effluent of 

electroplating industries of Jalandhar: 
 

Sr. 

no. 
Project Target 

date 
Progress 

upto 
Current 

status as 
on 

1. Setting up of 15 
MLD CETP at 
Ludhiana 

30.6.2019 80 % 93.5 % 

2. Setting up of 40 
MLD CETP at 
Ludhiana 

31.8.2019 62 % 40 % 

3. Setting up of 50 
MLD CETP at 
Ludhiana 

31.1.2020 20 % 67 % 

4. Up-gradation of 
5 MLD CETP 
and setting up of 
6 MLD at leather 
complex, 
Jalandhar 

No time  
schedule  
mentioned 

DPR under  
vetting with 
CLRI 

- 

5. Setting up of 
0.15 MLD CETP 
for electroplating 
industries of 
Jalandar 

No time  
schedule  
mentioned 

CETP work was  
started but due to  
public resistance, 
work has been 
stopped. 

As per 
decisions 
taken  
by the Deputy  
commissioner,  
Jalandhar, 
work of  
CETP shall be 
started  
after 
obtaining  
necessary 
permission  
from the 
concerned  
department 
and with  
the help of 
Punjab  
police. 

(Para 9.1.14 of the report)  

 

(q) Identification of new CETPs to treat the effluent 

from focal points of the State: 
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There is need to install the CETP across all the focal 
points for which department industries has constituted 
committee. 
However, no progress has been submitted by the 
department. 
 

(Para 9.1.15 of the report) 
 

(r) Installation of ETPs/Biogas power plant for 

treatment of dairy wastewater: 
 

In Ludhiana, 2 dairy complexes located at Tajpur road 
and Haibowal, generate about 5 MLD and 10 MLD 

wastewater, respectively, in addition to generation of cow 
dung. 
(Para 9.1.16 of the report) 
 

(s) In dairy complex at Haibowal: 
 

In this complex, about 400 TPD animal dung is 
generated, out of which 180 TPD is given to bio-gas 
power plant Haibowal. PEDA has already installed bio-
gas power plant of capacity 1 MW. It was proposed by 
PEDA that power plant based on bio-gas shall be 
operated at capacity 0.5 MW and rest of the bio-gas to 
be generated using animal dung, shall be converted 
into CBG, which shall be sold in open market. Besides, 
liquid effluent about 10 MLD in the form of washings 
and urine of animal is directly discharged into Budha 
Nallah. 
 
The State government/ Municipal Corporation, Ludhiana 
has not taken any action to treat the wastewater 
containing high value of BOD and COD from dairy 
complex located at Tajpur road and Haibowal, Ludhiana. 
 

No steps have been taken to manage the cow 

dung, of diary complex, Tajpur Road, 
Ludhiana, which is big source of further 
degradation of Budha Nallah effluent. 

      (Para 9.1.16.1 of the report)  

(t) Desilting of Budha Nallah:  

The status is submitted as under 

Sr.  

no. 

Activity to be carried out as per the 

Recommendations of Monitoring 

Committee during its visit to  

Ludhiana on 1.5.2019 

Action Taken report of 

department 

1. Department of water resources shall 
take immediate steps to desilt the  
Budha Nallah within city area within 2 
months i.e. before monsoon 

Report is yet to be 
submitted by the 
department of water 
resource. 
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(Para 9.1.17 of the report) 

9.2 River Beas  

 
9.2.1 Background 

River Beas has total length of 460km and originates from Beas 
kund and Beas Rishi within north western Himalaya. After 
leaving Himachal Pradesh, it enters Punjab at Talwara and joins 
river Sutlej at Harike. 

As per the Action Plan for clean river Beas, prepared by Directorate of 
Environment & Climate Change, Department of Science Technology 
and Environment, Government of Punjab, 16 Local Bodies have been 
identified discharging their wastewater either directly or indirectly into 
river Beas. Besides, 2 industrial focal points and 1 Jalandhar 
Development Authority discharge their wastewater directly or 
indirectly into river Beas. 

With regard to discharge from the villages, 75 villages have been 
identified, of which 17 villages have discharge more than 300 KLD, 43 
villages have discharge of 100 KLD to 300 KLD and 15 villages have 
discharge less than 100 KLD. 

12 water polluting industries are located in the catchment area 
of river Beas which are located at Pathankot, Gurdaspur, 
Mukerian and Dasuya. 

Status of Sewage treatment plants for the towns 

S. No Name of STP Installed Capacity 

(MLD) 

1. Sri Hargobindpur 1 

2. Dasuya 4 

3. Mukerian 5 

4. Sham Churasi 1 

5. Tanda 4 

6. Begowal 2.5 

7. Bhulath 4 

8. Kapurthala 25 

9. Sultanpur Lodhi 2.6 

10. Pathankot 27 

Total 76.1 
 

(Para 9.2.1 of the report) 

 

9.2.7 Status of STPs under construction (Beas)  

 Presently, no STP is under construction  

 

(u) Status of STPs under planning and funds tied up: 
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(v) Status of STPs under planning but funds yet to be 

tied up: 

S.N Name of the town Discharge  

(MLD) 

Current status as on 

30.9.2019 

1.  Talwara 4 Funds Not tied up Case 

sent to Govt. of Punjab for 

arrangement of funds 

2.  Sujanpur( 2 No.) 2+3.5 Funds Not tied up. Land 

issue. Case sent to 

Government of Punjab for 

arrangement of funds. 

3.  Rawal & Colonies, 

Kapurthala 

3 Land purchased through 

PUDA. Funds for STPs to 

be given by MC. 

 Total 12.5  

(Para 9.2.9 of the report) 

(w) STPs which require technologically upgradation 

and funds not tied up so far: 

S.No Name of the  
town 

Capacity 
of STP 

Likely date of 
completions 

Current status as 
on 30.9.2019 

1. Kartarpur 4 31.10.2020 Tender called 
and to be opened 
on 30.10.2019 

2. Dhilwan 2.5 Land issue Case of land  
pending in DC  
Office at DRO  

level 

3. Kothi 
Pandita, 

Pathankot 

2 31.05.2020 DNIT under 
preparation 

4. Adarsh 
Nagar. 

Pathankot 

1.7 31.05.2020 DNIT under 
preparation 

5. Hariana 2 31.10.2020 Tender called and  
to be opened on 

30.10.2019 

6. Sultanpur 
Lodhi (2 

NO.) 

1+4 31.10.2020 -Land for 4 MLD is 
being identified. -1 

Mld- Land 
available. Tender 

under process. 

 Total 16.7   
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Sr.  
no. 

Name of 
the town 

Present  
capacity 

of  

STP (MLD) 

Capacity to be  
upgraded  

technologically 

Target date for 
completion/ 

commissioning 

Current status 
as on 

30.9.2019 

 

1. Sri 
Hargobind 
pur 

1 1 No target date 
given 

Funds not tied 
up. Case sent to 
Government of 
Punjab for 
arrangement of 
funds. 

2.  Dasuya 4 4 No target date 
given 

Funds not tied 
up. Case sent to 
Government of 
Punjab for 

arrangement of 
funds. 

3.  Sham 
Chaurasi 

1 1 No target date 
given 

Funds not tied 
up. Case sent to 
Government of 
Punjab for 
arrangement of 
funds. 

4.  Bhulath 4 4 No target date 
given 

Funds not tied 
up. Case sent to 
Government of 
Punjab for 
arrangement of 
funds. 

5.  Kapurthal

a 

26 26 No target date 

given 

Funds not tied 

up. Case sent to 
Government of 
Punjab for 
arrangement of 
funds. 

 Total 36 36   

(Para 9.2.10 of the report) 
 

(x) Gap Analysis of Sewage of the towns located on 

 River Beas:  

Sr. No. Name of  

the Town 

Total  

Discharge 

(MLD) 

Present  

capacity of  

STP (MLD) 

Gap in sewage  

quantity to be  

treated (MLD) 

1. Sri 

Hargobindpur 

1 1 0 

2. Dasuya 4 4 0 

3. Hariana 2 0 2 

4. Mukerian 5 5 0 

5. Sham Churasi 1 1 0 

6. Talwara 4 0 4 

7. Tanda 4 4 0 

8. Kartarpur 4 0 4 

9. Begowal 2.5 2.5 0 

10. Bhulath 4 4 0 

11. Dhilwan 2.5 0 2.5 

12. Kapurthala 28 25 3 

13. Sultanpur Lodhi 7.6 2.6 5 
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14. Sujanpur 5.5 0 5.5 

15. Pathankot 30.2 27 3.2 

 Total 105.3 76.1 29.2 

(Para 9.2.11 of the report) 

 

(B) Conclusion as per report are:- 

“10.0. Conclusions and recommendations 

Based on the meetings and discussions held with the 
officers of concerned departments of State of Punjab 
and concerned District Level officers, visit to the 
industries and other pollution sources and data 
collected from concerned departments with regard to 
performance of existing STPs, installation of new STPs, 
STPs under planning, STPs which require technology up 
gradation and gap in treatment of sewage, utilization of 
treated sewage or irrigation, treatment of sewage of 
villages, water quality of drains/nallah and River Sutlej 
and Beas, the following conclusions and 
recommendations are made. 

A) RIVER SUTLEJ 
 

 Punjab Pollution Control Board is regularly carrying 
out monitoring of sewage treatment plants (STPs) of 
the towns. STPs monitoring data prepared for the 
period January, 2018 to June, 2018 and July, 
2018 to Dec, 2018 indicate that 3351% of existing 
STPs were complying with the norms w.r.t. BOD, 
TSS and F. coli parameters and 75-84% of the STPs 
were found complying with norms of TSS 
parameters and 33-51% of STPs were found 
complying with norms of F.coli parameters and 
62% of STPs were found complying with the norms 
of BOD parameter. 

 The monitoring data, prepared by PPCB, for the 
period Jan, 2019 to June, 2019 and July, 2019 to 
Sep, 2019 indicate that 47-62% of STPs have been 
found complying with BOD, TSS and F.coli 

parameters. 73-78% of STPs have been found 
complying with BOD parameter, 84-93% of STPs are 
found complying with TSS parameter and 47-62% 
of STPs have been found complying with F.coli 
parameter. 

 The comparison of monitoring data of STPs 
prepared for the period Jan to Dec, 2018 and Jan to 
Sep, 2019 indicate that there is improvement in the 
performance of STPs w.r.t BOD, TSS and F.Coli 
parameters. In order to further improve the 
performance of STPs, the Monitoring Committee 
recommends as under: 

 Municipal Corporations/ Municipal Councils/ 
PWSSB or any other agency operating the STPs, 
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should operate their STPs as per the operation 
and maintenance manual prepared by PWSSB. 

 These departments should impart trainings to the 
  Supervisory staff. 

 In order to bring down the F. coli parameter within 
the norms, adequate dosing of disinfectant with 
proper disinfectant contact mechanism should be 
provided. 

 Concerted efforts may be made by all the concerned 
departments to bring down the non compliance of 
STPs to significantly low level. 

 OCEMS along with flow meters shall be installed at 
inflow, outflow and bye-pass of the STPs and 

record in this regard may be maintained by the STP 
operator. 

 OCEMS and CCTV cameras on all the STPs may be 
ensured to be installed by 30/11/2019, failing 
which environment compensation may be imposed 
by PPCB on the defaulting STPs. 

 

2.  For 50 towns located on River Sutlej, 75 STPs are required, 
48 STPs in 29 towns have been provided. As per the 
current status, 5 STPs for the 3 towns namely Guru Har 
Sahai, Kotkapura and Giddadbaha are under construction 
and, these are likely to be completed within next 2 months. 

 

3. For the 12 towns having sewage discharge of 353 MLD, for 
which STPs were under planning, now as per current 
status, funds have been tied up for STPs to be constructed 
in Jalandhar and Ludhiana. These funds have been tied 
up in AMRUT and Smart City Schemes, of which Govt. of 
Punjab share is yet to be arranged and these STPs are 
likely to be completed by 31.03.2022. 

 

The monitoring Committee recommends that these STPs 

should be completed by 31.3.2021. 

 

4. Sewage treatment plants for 10 towns (sewage discharge 
28 MLD) namely Bhagta Bhaika, Bhai Roopa, Kotha 
Guru, Arniwala, Malian Wala, Mamdot, Mudki, Mahilpur, 
Nihalsinghwala and Barhiwala are under planning and 
funds (Rs 284.93 crore) for the same have not been tied 
up by the department of local Govt. 

 

 The committee recommends that funds for 
installation of STPs for these towns should be tied 

up by 31.12.2019 and these STPs should be 
completed and commissioned by 31.3.2021. 

5. As per the data provided by PPCB, there is a gap of 381 
MLD sewage of 22 towns (out of 50 towns) for which no 
arrangements have been made to provide the funds to 
treat the sewage so that water quality of river Sutlej is 
improved. The Deptt. of local Government should 
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make arrangements to provide funds for treatment 
of gap discharge of 381 MLD sewage in a time 
bound manner so that STPs may be completed by 

31.3.2021. 
 

6. Existing sewage treatment plants of Jalandhar of 
capacity of 100 MLD and Ludhiana of capacity 466 MLD, 
there is need to make technological up gradation to 
achieve the latest norms. 

 
 The department of Local Govt. should make 

arrangements to provide adequate funds so that up 

gradation of these STPs may be completed in a time 
bound manner. 

7. PSIEC shall submit complete timelines including tendering, 
installation and commissioning of CETPs for various focal 
points located in the different town of the State by 
30.11.2019. 

8. Sewage treatment facilities for the treatment of sewage of 
75 villages, selected in the first phase, may be installed by 
31.01.2020. The Govt. of Punjab may release the funds 
amounting to Rs. 22.50 crore timely. 

9. For utilization of treated sewage for irrigation, irrigation 
network for 23 STPs has been laid. Some of the irrigation 
schemes have been commissioned. The Department of 
Soil and Water conservation shall ensure to commission 
all the irrigation schemes immediately so that treated 
Sewage may be utilized for irrigation purpose. 

10. Regarding reuse of treated wastewater of STPs at 
Jamalpur, Balloke and Bhattian of total capacity 466 
MLD, department of soil and water conservation has 
already been directed to carry out feasibility studies but 
the  

 Department of Soil and Water conservation shall 

submit feasibility study for reuse of treated sewage 
of STPs at Jamalpur, Bhattian and Balloke by 

30.11.2019. 

11. Though the textile dyeing industries of Ludhiana have 
installed their individual effluent treatment plants but in 
order to maintain one outlet and achieve the stringent 
standards, 3 CETPs of capacity 15 MLD, 40 MLD, 50 MLD 
are under construction. 15 MLD CETP for treatment of 
effluent of dyeing industries of Bahadurke road Ludhiana, 
was proposed to be commissioned by 30.06.2019 but the 
same has not been commissioned so far. 

 The Monitoring Committee in its 5 th meeting held 
on 23.07.2019 has directed Punjab Pollution Control 
Board to ensure to operationalize 40 MLD and 50 MLD 
CETPs for cluster of dyeing industries of Ludhiana as 
per the time schedule mentioned in the Action Plan, 
failing which action including environment 
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compensation shall be imposed by Punjab Pollution 
Control Board. 

 Punjab Pollution Control Board has been further 
directed by the Monitoring Committee in its 6 th 
meeting held on 20.08.2019 to put a dedicated team 
exclusively for monitoring the progress and resolving 
and escalating the issue of CETP's on day to day 
basis. 

 
Therefore, the Monitoring Committee recommends 

that Punjab Pollution Control Board shall make 
concerted efforts to get commission these CETPs as 
per the time schedule mentioned in the action plan, 

failing which environment compensation of suitable 
amount may be imposed on the Special Purpose 

Vehicles (SPVs) of these CETPs. 

 

 PPCB shall issue necessary directions under 
the provision of Water Act, 1974 to the textile 
dyeing industries located in non designated 
areas which have no Connectivity with the 
CETPs (under Constructions) to shift at some 
suitable location in the designated areas which 
may have connectivity to these CETPs. 

12. All the large scale textile dyeing industries of Ludhiana 
should upgrade their effluent treatment plants to 
achieve the standards at par with the standards 
prescribed for CETPs for small and medium scale textile 
industries of Ludhiana by 30.06.2020. 

13. The Monitoring Committee in its 6 th meeting held on 
20.8.2019 has directed Municipal Corporations 
Ludhiana and Jalandhar to provide firm timelines for 
setting up of ETP's and Biogas Plants for Management 
of Dairy Waste, which is a big source of contamination 
w.r.t BOD, TSS and F. Coli parameters. 

 However, no steps have been taken to install 
ETPs to treat the liquid effluent from these 
dairy complex (Tajpur Road and Haibowal dairy 

complex). To manage the cow dung, part of it is 
utilized at Haibowal dairy complex, Ludhiana 

for running of biogas plant but no steps have 
been taken to install biogas plant at Tajpur 
road. Therefore, treatment facilities including 

biogas plants at these dairy complex should be 
installed by 31.3.2021. 

14. During the 5th meeting of the Monitoring Committee held 
on 23.7.2019 with the officers of concerned 
departments, it was observed that %age of inspection of 
industries conducted by the Punjab Pollution control 
Board has been reduced and no inspection has been 
carried out at the level of senior officers of PPCB. 
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 Therefore, PPCB was directed to ensure the 
compliance. Punjab Pollution Control Board 
should increase the inspection of industries by 

way of making surprise inspections and through 
Environment Protection squads. 

15. Regarding continuous failure of CETP, leather complex, 
Jalandhar, Punjab Pollution Control Board has imposed 
a penalty of Rs 25 lac on account of noncompliance 
along with filing of 3 cases in the court of law for 
violating the provisions of Water Act, 1974. 

 PPCB shall also issue necessary directions under 
the provisions of Water Act, 1974 to the Special 

Purpose Vehicles (SPVs) to upgrade the existing CETP 
(based on zero liquid discharge technology) within 

the particular time schedule. 

 PPCB shall ensure that the quantity of effluent 
discharged from the leather tanning industries 
of Jalandhar, should not be increased more 
than 5 MLD. No additional quantity of effluent 
may be allowed to discharge by these leather 
tanning industries without enhancing the capacity 
of CETP based on Zero Liquid Discharge 
Technology. No effluent should be allowed to be 
discharged into Kala Singhian drain from the 
proposed CETP 

 

16. PPCB shall notify pretreatment standards for CETP at the 
earliest as directed by the Hon'ble NGT vide its order 
dated 28.2.2019. 

 

17. Punjab Pollution Control Board shall comply with the 
recommendations made by the Monitoring Committee 
during its visit to the industries of Ludhiana area on 
16.8.2019 and action taken report be submitted to the 
Committee. 

 

18. Punjab Pollution Control Board shall comply with the 
recommendations made by the Monitoring Committee 
during its visit to 25 MLD CETP, Baddi (Himachal 
Pradesh) on 9.9.2019 and action taken report be 
submitted to the Committee. 

 

19. Punjab Pollution Control Board shall comply with the 
recommendations made by the Monitoring Committee 
during its visit to industries of Gaunspur (Ludhiana) on 
11.9.2019 and action taken report be submitted to the 
Committee. 

 

20. The concerned departments of State of Punjab shall comply 
with the directions given/recommendations made by the 
Monitoring Committee in its meeting held on 1.8.2019 at 
Jalandhar, 8.10.2019 at Sultanpurlodhi and 17.10.2019 
at Kapurthala to control pollution sources into Kala 
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Singhian drain and Holy Bein as mentioned at point no. 
4.0, 7.0 and 8.0 of this report. 

 

21. Regarding desilting of Budha Nallah, Department of Water 
Resources, Govt. of Punjab was directed in the meeting of 
the Monitoring Committee held on 1.5.2019 at Ludhiana 
to desilt the Budha Nallah within city area within 2 
months. No Progress report has been submitted by 
the department of Water Resource. 

 

22.  Water quality monitoring data of river Sutlej for the 

period Jan, 2018 to Dec, 2018 and Jan, 2019 to June, 
2019 and Sep, 2019 indicate that there is improvement 
w.r.t DO, BOD, TSS and F.coli parameters. 

 

 In order to further improve the water quality of river 
Sutlej, the department of Local Govt./PWSSB or 

other executing agency of State of Punjab should 
install and commission all the STPs for the 

towns/habitation areas located in the catchment 
area of river Sutlej within the time schedule as 
mentioned in the Action Plan. 

23. PPCB is monitoring the quality of pollution sources entering 
into Budha Nallah but no water quality of Budha Nallah is 
monitored. 

 PPCB should start monitoring water quality of 
Budha Nallah immediately bimonthly except 
monsoon period. 

24. Monitoring data w.r.t water quality of kala Singhian drain 
indicate that there is improvement with respect to heavy 
metals like T.Cr, Ni, Zn, Fe and Pb. No improvement has 
been made with respect to BOD, COD and TSS 
parameters. 

 Therefore, Municipal Corporation, Jalandhar should 

close all the outlets carrying untreated sewage of 
colonies into Kala Singhian drain and the untreated 
sewage of these colonies be diverted to nearby STPs. 

25. Though there is improvement in the quality of water in 
river Sutlej w.r.t DO, BOD, TSS and F. coli parameter up 
to the upstream of Buddha Nallah before its confluence 
to river Sutlej (Point No. 9.1.18.1 and 9.1.18.2) but after 
the mixing of Buddha Nallah wastewater with river 
Sutlej, the quality of river water is degraded due to fall 
in DO level from 7.5 mg/I to 2.7 mg/I and increase in 
value of F. Coli parameter from 915 MPN/100m1 to 
46000 MPN/100m1, it indicates that the contaminated 
effluents, generated due to discharge of untreated / 
partially treated sewage of Ludhiana city and industrial 
effluents into Buddha Nallah, has degraded the quality 
of river Sutlej water. Therefore monitoring committee 
recommends as under: 
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i)   Municipal Corporation, Ludhiana should install new 
STPs to treat 200 MLD gap in sewage treatment as per 
the latest norms by 31.03.2021. 

ii)   Municipal corporation, Ludhiana should upgrade their 
existing STPs (466 MLD capacity) to meet with the 
latest norms by 31.03.2021. 

iii)  The Municipal Corporation Ludhiana should plug all 
the 16 direct outlets, carrying untreated domestic 
sewage of Ludhiana City, presently being discharged 
into Budha Nallah and divert the same to nearby 
STPs. These outlets should be closed by 30.6.2020. 

iv)   Special Purpose Vehicle (SPV) and operator of 
Common Effluent Treatment Plant (CETP) based on 

Zero liquid discharge technology installed at 
Ludhiana, for small scale electroplating industries of 
Ludhiana and other areas should comply with the 
recommendations made by the monitoring committee 
during its visit to Ludhiana area on 16.08.19 (point 
no. 3.6 of this report) immediately. 

v)   Punjab Pollution Control Board shall increase its 
surveillance for surprise inspection of large scale 
electroplating industries of Ludhiana to ensure that 
effluent treatment plants (based on zero liquid 
discharge technology), installed by these industries 
should be operated at all the times and no effluent 
from these industries may be allowed to discharge 
into sewerage system or any other disposal. The 
recovered water from zero liquid discharge 
technology ETPs should be recycled back into the 
processes of the industries. 

 
26. Punjab Pollution Control Board shall ensure that 

common effluent treatment plant of capacity 0.15 MLD 
(150KLD) for small scale electroplating industries of 
Jalandhar area should be installed and Commissioned 
within the time schedule as mentioned in the Action 
Plan. PPCB may issue necessary directions under the 
provisions of the Water Act, 1974 to the special purpose 
vehicles (SPVs) of the industries accordingly. 

27. Municipal Corporation Jalandhar shall install new 
sewage treatment plants for treatment of 100 MLD gap in 
sewage quantity by 31.03.2021. 

28. PPCB shall install Real Time Water Quality Monitoring 
System (RTWQMS) at the appropriate locations by 
15.12.2019. 

B) River Beas 

1. Punjab Pollution Control Board is regularly carrying out 
monitoring of sewage treatment plants of the towns. 

 STPs monitoring data prepared for the period January, 
2018 to June, 2018 and July, 2018 to Dec, 2018 
indicate that 29-30% of existing STPs were complying 
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with the norms w.r.t. BOD, TSS and F.coli parameters 
and 8690% of the STPs were found complying with 
norms of TSS parameter and 29-30% of STPs were 
found complying with norms of F.coli parameter and 50-
71% of STPs were found complying with the norms of 
BOD parameter. 

 STPs monitoring data prepared for the period Jan, 2019 
to July, 2019 and July, 2019 to Sep, 2019 indicate that 
30% of STPs have been found complying with BOD, TSS 
and F.coli parameters. 60-70% of STPs have been found 
complying with BOD parameter, 80% of STPs are found 
complying with TSS parameter and 30% of STPs have 
been found complying with F.Coli parameter. 

 

In order to improve the performance of STPs, the Monitoring 
Committee recommends as under: 

 Municipal Corporations/ Municipal Councils/ 
PWSSB or any other agency operating the STPs, 
should operate their STPs as per the operation and 
maintenance manual prepared by PWSSB. 

 These departments should impart trainings to the 
Supervisory staff. 

 In order to bring down the F. coli parameter within 
the norms, adequate dosing of disinfectant with 
proper disinfectant contact mechanism should be 
provided. 

 Concerted efforts may be made by all the concerned 
departments to bring down the non compliance of 
STPs to significantly low level. 

 OCEMS along with flow meters shall be installed at 
inflow, outflow and bye-pass of the STPs and 
record in this regard may be maintained by the STP 
operator. 

 OCEMS and CCTV cameras on all the STPs may be 
ensured to be installed by 30/11/2019, failing 
which environment compensation may be imposed 
by PPCB on the defaulting STPs. 

2)  As per water quality monitoring data of river Beas, prepared 
by PPCB, for the period January 2018 to June 2018, Sep, 

2018 to Dec 2018, Jan 2019 to June, 2019 and Sep 2019, 
the value of BOD was observed as 1-2 mg/I, which is low. 
The values of F. coli has been found to be varied between 37 
to 790 MPN/100 ml. The overall water quality of River Beas 
at Harike becomes C" grade as per water quality criteria 
prescribed by CPCB. Water with quality of 'C' grade can be 
used for drinking purposes with conventional treatment 
followed by disinfection. 

 

3) Water quality monitoring data of Holy Bein (Kali Bein) 
monitored by PPCB for the period of Jan 2018 to Sep,2019 
indicated that at Gurudwara Ber Sahib, the value of BOD 
remains between 3-4 mg/I and F-coli: 238-315 
MPN/100m1. As per Water quality criteria prescribed by 
CPCB, the Water of Holy Bein can be utilized for bathing 
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purposes but it can also be utilized for drinking purpose only 
after conventional treatment followed by disinfection. 

 

4) For total 15 towns located on River Beas, 21 STPs are 
required, 10 STPs in 10 towns have been provided. As per 
the current status, no STP is under construction. 

 

5) For the remaining 5 towns having sewage discharge of 16.7 
MLD, for which STPs were under planning, as per current 
status, funds have been tied up and these STPs are likely to 
be completed by 31.03.2022. 

 

 However, the monitoring Committee recommends that 
these STPs for 5 towns should be completed by 31.3.2021. 

 
6) Sewage treatment plants for additional 3 towns (sewage 

discharge 12.5 MLD) namely Talwara, Sujanpur and 
Rawal and its colonies, (Kapurthala) are under planning 
but the funds (Rs 73 crore) for the same have not been tied 
up by the department of local Govt. 

 
 The committee recommends that the department of Local 

Govt. should tie up the funds by 31.12.2019 and these 
STPs should be completed and commissioned by 
31.3.2021. 

7) As per the data, there is a gap of untreated sewage of 
29.2 MLD from 8 towns (out of total 15 towns) for which 
no arrangements have been made to provide the funds to 
treat the sewage so that water quality of river Beas is 
further improved. 

 
 The monitoring committee recommends that the department 

of Local Government should make arrangement to provide 
funds to treat the gap sewage discharge of 29.2 MLD in a 
time bound manner. 

8) For utilization of treated sewage of towns for irrigation, 
the department of soil & water conservation has 
completed irrigation schemes for 6 towns up to 
31.12.2018 to utilize 20.5 MLD treated sewage in 
command area of 716 hectares of land. 

9) In the year, 2019 (upto 30.9.2019), the department of Soil 
& Water Conservation has laid irrigation schemes to utilize 
treated sewage discharge of 30.2 MLD in a command area 
of 655 hectares of land. 

The department of Soil & Water Conservation shall 
commission these irrigation schemes immediately. 

1) In order to check the performance of effluent treatment 
plant and the compliance of standards by the industries, 
Punjab Pollution Control board should increase the 
inspection of industries by way of making surprise 
inspections and through Environment Protection Squads. 
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2) Municipal Council, Kapurthala and Sultanpur Lodhi 
should close all the outlets, carrying untreated sewage, 
falling into Holy Bein. The untreated sewage of these 
outlets may be treated either in the nearby STPs or 
separate treatment facilities may be provided and the 
treated sewage may be utilized for irrigation. No 
treated/untreated sewage may be allowed to discharge 
into Holy Bein leading to river Beas. 

3) The treated sewage of Municipal Council, Kapurthala 
and Sultanpur Lodhi may be utilized for irrigation 
purposes and no treated/untreated sewage may be 
allowed to discharge into Holy Bein. 

4) PPCB shall install Real Time Water Quality Monitoring 
System (RTWQMS) at the appropriate locations by 
15.12.2019.” 

 
Consideration of the Report: 

 
18. River Rejuvenation monitoring may generally involve following 

components: 

a.  Environmental Flow 

b.  Quality of the River and groundwater 

c.  Sewage Treatment Plants and Online Monitoring 

d.  Use of treated Waste Water 

e.  Septage and Faecal Sludge Management 

f.  Industrial Pollution and CETPs 

g.  Solid Waste Management and issues of Legacy Waste in 

micro-watersheds of vicinity 

h.  Creating public awareness through Information, Education 

and Communication (IEC) 

 
 
  However, in the present case, the data available is with 

reference to items c to f which we may consider but the 

Committee may in its subsequent reports give information with 

reference to the remaining items also. Possibility of setting up of 

biodiversity parks including wetlands at appropriate locations 

may also be explored.   

 
19. Further steps need to be taken by the State of Punjab, 

regulatory authorities and concerned local bodies in 
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accordance with law after following the due procedure. The 

authorities may ensure that there is no discharge of untreated 

or partially treated pollutants or dumping of other waste in the 

rivers in violation of statutory provisions under the Water 

(Prevention and Control of Pollution) Act, 1974 (Water Act). The 

concerned authorities may take further action in the light of 

the report.  

 
20. The Satluj and Beas rivers being identified river stretches by 

CPCB, directions of this Tribunal in O.A. No. 673/2018 dated 

06.12.2019 will apply to the said river stretches particularly 

with regard to adherence to the timelines to ensure atleast in-

situ remediation as an interim arrangement till 31.03.2020 

failing which compensation will be payable from 01.04.2020 by 

the State which may be recovered from the concerned erring 

polluters/officers and ensuring full compliance of the action 

plans by 31.03.2021 failing which compensation will be 

payable in terms of the said order. 

 
Letter of the Committee dated 26.11.2019 regarding non-

seriousness of the officers of Government of Punjab:  
 
 

21. This Tribunal also received letter dated 26.11.2019 pointing 

out non-seriousness of the officers of the State of Punjab and 

not responding to the notice of the Committee to attend 

significant meeting.  By way of e-mail it was informed that a 

meeting was scheduled on 25.11.2019, Principal Secretaries, 

Local Government and Water Resources, Punjab along with 

other officers were requested to attend personally for important 

decision at responsible level.  Not only officers did not attend, 
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no response was sent on account of which the meeting had to 

be adjourned and lead the Committee to pass a resolution as 

follows:- 

 

“Serious issues regarding discharge of untreated 
wastewater into the Holy Bein and non-compliance to the 
directions issued by the Committee have been raised from 
time to time.  the senior officers i.e. the Principal Secretary, 
Local Government and Principal Secretary, Water 
Resources were requested vide letter No. 
CEC/SB/2019/169, dated 25.11.2019 to participate in 

the meeting personally on 26.11.2019 at 11.30 AM at 
Forest Complex, Sector 68, Mohali so that commitment 
could be made at responsible level.  Intimation was also 
sent to them on 25.11.2019 through email and telephonic 
message was also conveyed.  No communication was 
received that they are unable to attend this meeting on 
account of their pre-occupations. The officers from other 
departments are available.  We waited upto 11.45 AM.  No 
message has been received from the office of the above 
said officers.  Their attitude show non-seriousness about 
this extremely important issue which concerns the future 
generation.  It also shows their disrespect to the directions 
issued by the Committee constituted by the Hon’ble NGT. 

 
On account of their non-availability meeting is adjourned.  
Let a report be sent to Hon’ble National Green Tribunal, 
New Delhi to take appropriate action.” 

 
 

 Learned counsel for the State of Punjab has made a 

statement that the issue to be looked into at the highest level in 

the State and remedial action taken. Let the Chief Secretary, 

Punjab look into the matter and take further remedial action in 

this regard.  

 
XI.  Incidental issues: 

 
 
22. We consider it necessary to clarify the procedure for 

functioning of the Committee henceforth.  The Committees may 

consider all relevant issues and give its reports preferably once 

in two months to this Tribunal with a copy to all the concerned 

Chief Secretaries and SPCBs/PCC.  The concerned Chief 
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Secretaries/SPCBs/PCC may look into the said report and give 

their response to this Tribunal within two weeks thereafter. The 

response may include the action taken by the statutory bodies 

or other authorities.  Since the Committee constituted by this 

Tribunal is a Fact Finding/Executing/ Monitoring Committee 

and has to give status report to this Tribunal, its functioning 

may not be viewed as giving final directions to the regulatory 

bodies.  However, the State regulatory body may take into 

account the observations of the Committee in their functioning 

and act their own after considering the response of the alleged 

polluter. The Committee will be at liberty to point out to this 

Tribunal that action taken by the regulatory authority was not 

adequate. These observations are consistent with the Orders of 

this Tribunal dated 21.10.2019 in O.A. No. 670 of  2018 with 

regard to the procedure and functioning of a similar Committee 

in the State of UP. Dr. Babu Ram will act as Technical Expert 

to the Committee henceforth. 

 
XII. Directions: 

 

 
23. Accordingly, following directions are issued:  

(i) Let the concerned authorities in the State of Punjab take 

steps in terms of observations and recommendations of the 

Committee particularly in the matter of setting up of 

requisite treatment plants in the State, compliance to 

standards by the existing STPs and fixing responsibility on 

officials for non-performance of duties, compliance to 

standards by CETP leather complex, inadequate 

inspections by officials of SPCB, slow pace with regard to 
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new/upgradation/rehabilitation of STPs, setting up of new 

CETPs textile and dyeing industrial cluster, setting up of 

new ETP for dairy waste, bridging of gap in terms of 

sewage quantity to be treated, interception of the drains, 

maintaining flow/release of fresh water in Buddha Nallah 

and Holy Bein, dealing of Buddha Nalla utilization of 

treated waste water, treatment facilities for villages, laying 

down pretreatment standards, desilting of drains, shifting 

of dyeing industries, organizing health check ups, 

preventing direct discharges into the drains, increased 

surveillance of polluting industries, training of the staff. If 

the timelines laid down in the order of this Tribunal dated 

06.12.2019 in O.A. No. 673/2018 are crossed, 

compensation in terms of the directions in the said order 

will be payable.  

(ii) Local bodies in the catchment area may ensure that solid 

waste is not dumped into the rivers or the drains 

connected to the rivers.  

(iii) Future functioning of the Committee will be in terms of 

clarification as per para 22 above.   

(iv) Let the Chief Secretary, Punjab look into the matter as 

mentioned in Para 21 above and take further remedial 

action. 

 
 

List for further consideration on 22.04.2020. 

 
 

 
 

Adarsh Kumar Goel, CP 
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