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STATUS REPORT ON COMPLIANCE TO HON'BLE NATIONAL GREEN
TRIBUNAL (NGT), PB, DELHI ORDER DATED 05.03.2020 PASSED IN OA
NO.06/2012 IN THE MATTER OF MANOJ MISHRA VS UOI & OTHRS.

Introduction: -

Hon'ble National Green Tribunal (NGT) passed order on 05.03.2020 in Original Application No
06/2012 in the matter of Manoj Mishra Vs Union of India & Others and directions were given
to Central Pollution Control Board (CPCB). Relevant directions passed by Hon'ble NGT to
CPCB are reproduced below: -

Para 67 (a):- In the light of observations in the third report of the YMC dated 05.02.2020
showing inadequate progress in compliance of orders of this Tribunal dated 11.09.2019, all
concerned authorities (in Delhi, Haryana and U.P.) need to take further action expeditiously
on the issues of sewage management, industrial pollutants, solid waste management and
other issues, as per laid down timelines To pay compensation wherever timelines have
not been met which may be ensured by the CPCB. CPCB may issue notice to the entities
accountable to pay compensation and in case of non-payment and seek execution by moving
this Tribunal.

67 (d):- CPCB may revise its report on Alternate Technologies for Management of Waste
Water in Drains’ in the light of comments of the YMC dated 17.02.2020 and forward the
same fto the Ministry of Urban Development, Jal Shakti Govt of India, NMCG,
Governments of Delhi, Haryana and U.P. within one week from today for further necessary
action on their part for making a policy which may be finalized within one month from
today.

67(h):- A joint Committee comprising CPCB, NMCG, NEERI, IIT Roorkee and /IT Delhi may
assess damage to environment, in monetary terms after the date of order of this Tribunal
13.01.2015, on account of degradation of river Yamuna, by continued inaction of the
authorities in Delhi, Haryana (from Hathnikund till entry in State of UP), U.P. (upto Mathura),
within three months from today. CPCB will be the nodal agency for coordination and
compliance.

Status of Actions Taken by CPCB: -

Directions-wise status of actions taken by CPCB on Hon'ble NGT directions dated 05.03.2020
in OA No. 06 of 2012 are given in the following Table: -

S. Directions Timelines Compliance of CPCB

No

1 Para 67 (a)ln the light of | 30.04.2020 Haryana State Pollution Control
observations in the third report Board, Uttar Pradesh Pollution
of the YMC Control Board and Delhi Pollution
dated 05.02.2020 showing Control Committee (DPCC) are
inadequate progress in required to ensure compliance to
compliance of orders of this Hon'ble NGT directions passed
Tribunal dated 11.09.2019, all on 05.03.2020.
concerned  authorities  (in
Delhi, Haryana and U.P.) CPCB requested Haryana State
need to take further action Pollution Control Board, Uttar
expeditiously on the issues of Pradesh Pollution Control Board
sewage management, and Delhi Pollution Control
industrial  pollutants, solid Committee (DPCC) to direct all
waste management and other the concerned organisations
issues, as per laid down within the jurisdiction of respective
timelines to pay compensation State to take necessary action on
wherever timelines have not the issues of sewage
been met which may be management, industrial pollutant
ensured by the CPCB. CPCB and solid waste management and
may issue notice to the entities others issues with the timelines
accountable to pay prescribed and for forwarding the
compensation and in case of action taken report to CPCB, vide
non-payment and  seek letter dated 23.04.2020.




execution this

Tribunal.

by moving

Response awaited from the afore-
said States.

A copy of the CPCB letter dated
2342020 addressed to the
States of Haryana, U.P and Delhi
is annexed as Annexure |.

comprising CPCB, NMCG,
NEERI, IIT Roorkee and IIT
Delhi may assess damage to
environment, in monetary
terms after the date of order
of this Tribunal 13.01.2015, on
account of degradation of river
Yamuna, by continued inaction
of the authorities in Delhi,
Haryana (from Hathnikund till
entry in State of UP), U.P.
(upto Mathura), within three
months from today. CPCB will
be the nodal agency for
coordination and compliance.

67 (d):- CPCB may revise its | 12.03.2020 In pursuance to Hon'ble NGT
report on Alternate order dated 05.03.2020, CPCB
Technologies for Management revised its report entitled
of Waste Water in Drains’ in “Alternate Treatment
the light of comments of the Technologies for Waste Water
YMC dated 17.02.2020 and Treatment of Drains’ and the
forward the same to the revised report was already shared
Ministry of Urban with Ministry of Housing & Urban
Development, Jal Shakti, Affairs (MoH & UA) , Ministry of
Govt. of India, NMCG, Jal  Shakti (MoJS), National
Governments of Delhi, Mission for Clean ganga (NMCG),
Haryana and U.P. within one State Governments of Delhi,
week from today for further Haryana and UP, vide CPCB
necessary action on their part letter dated 16/3/2020
for making a policy which (Annexure Il) for information and
may be finalized within one for making a policy in compliance
month from today. to the Hon'ble NGT directions
- dated 05.03.2020.

67(h):-A  joint Committee | 05.06.2020 A Joint Committee comprising

CPCB, NMCG, NEERI, T
Roorkee and IIT Delhi was
constituted by Hon'ble NGT to
assess damage to the
environment, in monetary terms
after passing of order dated
13.01.2015 by Hon'ble NGT, on
account of degradation of river
Yamuna, by continued inaction of
the authorities in Delhi, Haryana
(from Hathnikund till entry in State

of UP), UP. (upto Mathura),
within  three months from
05.03.2020.

CPCB saught nomination from
NMCG, NEERI, IIT, Roorkee and

IIT Delhi vide Iletter dated
23.04.2020. Indian Institute of
Technology (liT), Roorkee has
nominated Dr.
Anupma Sharma, Sc 'F', NIH,

Roorkee, as a member of the Joint
Committee constituted by Hon'ble
NGT, vide Office Order No. 205,
dated 24.04.2020.

Indian Institute of Technology
(IIT), Delhi has nominated
Prof. A.K. Nema, Department of
Civil Engineering, as a member of
the Joint Committee, vide e-mail
dated 26.04.2020.

Dr.D.P.Mathuria ED, Technical
has been nominated by NMCG
and Er. Hemant Bherwani,
Scientist has been nominated to




represent NEERI| as a member of
the Joint Committee.

Also, CPCB sought action taken
report (ATR) from the States of
Haryana, UP and Delhi, vide letter
dated 23.04.2020. ATR from the
afore-said States is awaited.

First meeting of the Joint
Committee is convened through
Video Conferencing on
06.05.2020 under the
Chairmanship of Dr.D.P.Mathuria,
ED (Technical), NMCG to
discuss on the course of action to
be taken for ensuring compliance
to Hon'ble NGT order dated
05.03.2020 in the matter.

Suggestion:-

In view of the above facls indicated in above lable, a status report on the initiatives of CPCB
for ensuring compliance to Hon'ble NGT directions is filed before NGT for consideration.

Also, in view of COVID - 19 Pandemic and subsequent lockdown, it is humbly prayed
/submitted that Hon'ble NGT may grant additional time of three more months for ensuring
compliance lo the directions given to CPCB.
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Annexure - %

CENTRAL POLLUTION CONTRUOL BOARD

waieTE WW UH wWearE uliand ganTd e T
WS TEY O L b v Ll MET HARDE GOV OF INDLA
By E-Mail

F.No. 14014/ WOM-1/2020 23.04.2020

To
Member Secrotary, Member Secretary [ Member Secretary
Haryana State Pollution Control Board | paini Pollution Control Committee | Uttar Pradesh Pollution Control Baard,
C-1%, Soclor-6. 4" Floar, 1.5.8.T. Bullding, it Floor PICUP Bhavan,
Panchkula-134108, Haryana Hashmers Gate, Delhi-110008 Vibhut iKhand, Gomtl Nagar,
(nepchhfSoma com {msdpccfinic in, Lucknow - 226020, UP

m i1

hepchmsgmai com ! msdpcc201fEgmail com, {ms@uppch.com)

Sub: Follow-up action in compliance to directions dated 05.03.2020 of Hon'ble NGT in
matter of OA No. 06 of 2012 in the matter of Mano] Mishra Vs Union of India & Ors.

Sir,

This has reference to the Order dsted 0503.2020 passed by Hon'ble NGT an the caplioned
subject Para 67(a) of Hon'ble NGT Order dated 05.03 2020 passed in afore-said matter is
reproducad below: -

“In the light of observations in the third report of the YMC dated 05 02 2020 showing inadequate
progress in compliance of arders of this Trbunal dated 11.08 2015, all concernad aulhorities (in
Delhi. Haryana and [ P.) need to take further action expeditiously on the issues of sewage
management ndustrial pollitants, solid waste management and other issues. as per laid down
himelines and fo pay compensahaon wherever limelines have not baen met which may be ensured
by the CPCE

In view of the above and as no information recewved by CPCB, | am direcied to request all the
concermned Slates lo direct concemed arganizations within the jurisdiction of your Stale to take
necessary action on the issue of sewage management, indusirial poliutant and solid waste
management and other Issues within the timelines (prescribed date is 30,04 2020) and action
taken report be forwarded lo CPCB at an early date

This issues with the approval of the competent autharity in Central Board

Yours faithfully
{J.Chandra Babu)
Ile WQM-I Division

Copy to:

{i PSto Chief Secretary For information and to direct concerned
(State Governments of Haryana, departments lo take necessary action for
Delhi and UP Governments) ansuring compliance to Hon'ble NGT Order
(esdEhry micn, caupEnicin AND dated 05.03.2020 in O.A No D82012, please
cadeihi@ma.in

(il PStoMS For infarmation, please

(i) DH , Law Div K CPCB For information, please. E :

{J.Chandra Babu)




AnNEXUREL

Office Copy
File No. A-19014/43/06-UPC-] (2ot — I 2N G Date: 16/03/2020
Ta,
List Enclosed,

Subject: Report on Alternative Treatment Technologies for Wastewater treatment of
Drain in compliance to directions of Hon'ble NGT — regarding

Sir,

Hon'ble NGT in the matter of OA No. 06 of 2012 titled: Manoj Mishra Vs Union of
India & ors vide order dated 05/03/2020 directed in para 67 (d) as follows:

CPCB may revise its report on ‘Alternate Technologies Jor Management of Waste
Water in Drains” in the light of comments of the YMC dated 17.02.2020 and
Jorward the same to the Ministry of Urban Development, Jal Shakti, Govt. of India,
NMCG, Governments of Delhi, Harvana and U.P, within one week from today for
Jurther necessary action on their part for making a policy which may be finalized
within ene month from today. CPCE may file a compliance report after collecting
status of compliance from the said authorities by e-mail at Judicial-ngt@gov.in
before the next date. Revised CPCB report may be placed on its website and also
circulated to all States/UTs and PCBs/PCCs.

In compliance to above directions, enclosed please find Report on “Altemative
Treatment Technologies for Wastewater treatment of Drain® for perusal and necessary action,
It is requested to ensure that the compliance report is sent to this office as per NGT directions

by 04/04/2020,
Yours faithfully
a [th:np Gargava)
g Member Secrctary

Encl;:As above

T
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. The Seeretary,

Ministry of Housing and Urban Affairs
MNirman Bhawan, Maulana Azad Road,
Mew Delhi = 110011

The Secretary,

Ministry of Jal Shakii,

Shram Shakti Bhawan, Rafi Marg,
New Delhi - 110001

The Mission Director,

MNational Mission for Clean Ganga (NMCG),

1* floor, Major Dhyan Chand National Stadium,
India Gate, Negw Delhi - 110002

The Principal Secretary,

Urban Development Department
Government of NCT of Delhi

Oth & 10th level, Delhi Secretariat
I.P. Estate, New Delhi - 110 002

The Chief Secretary, Delhi
Government of NCT of Delhi,
Administrative Reforms Department
7th Level, C-Wing, Delhi Secretariat
l. P. Estate, New Delhi

The Principal Secretary,

Government of Uttar Pradesh

Housing & Urban Planning Department,
834, Bapu Bhawan, Lucknow- 226001

The Chief Secretary, Uttar Pradesh
Government of Uttar Pradesh,

101, Lok Bhawan, Uttar Pradesh,
Civil Secretariat, Vidhan Sabha Marg,
Lucknow, Uttar Pradesh - 226001

The Principal Secretary,

Government of Haryana,

Urban Development Department

Room No. 506, 5th Floor New Civil Secretariat,
Sector 17, Chandigarh

Chiefl Secretary, Haryana
Government of Haryana,

4™ floor, Haryana Civil Secretariat,
Sector — 01, Chandigarh



ANNE XU TE

[tem No. 01 Court No, 1
BEFORE THE NATIONAL GREEN TRIBUNAL
PRINCIPAL BENCH, NEW DELHI

Original Application No. 06/2012
(With report dated 05.02.2020)

Manoj Mishra Applicant(s)
Versus

Union of India & Ors. Respondent(s)

Date of hearing; 18.02.2020

Date of uploading on website: 05.03.2020

CORAM: HON'BLE MR. JUSTICE ADARSH KUMAR GOEL, CHAIRPERSON
HON'BLE MR. JUSTICE 8.F WANGDI, JUDICIAL MEMBER
HON'BELE DR. NAGIN NANDA, EXPERT MEMBER
HON'BLE MR. SIDDHANTA DAS, EXPERT MEMBER:

ORDER

The issue: Execution of NGT order for rejuvenation of river
Yamuna

This order may be read in continuation order dated 22.01.2020.
The issue for consideration is the execution of directions in
the judgment of this Tribunal dated 13.01.2015 reported in
2015 ALL (I) NGT REPORTER (1) (DELHI) 139 and further orders
for rejuvenation of River Yamuna in pursuance of order of the
Hon'ble Supreme Court transferring proceedings pending
before it in W.P. No. 725/1994 on the subject to this Tribunal.
Since no meaningful progress took place for a long time, this
Tribunal constituted a two member Yamuna Monitoring Committee
(YMC) vide order dated 26.07.2018 for monitoring a time bound

action plan,



Background of the NGT order - consideration of first report of
YMC

Before referring to the order dated 22.01.2020, we may refer to
order dated 11.09.2019 wherein the background of the matter was
mentioned as follows:-

"2, It is necessary to give a brief background of the case
before issuing further directions. The issue of control of
pollution and rejuvenation of river Yamuna was taken up by
wiay of Writ Petition No. 725/1994 by the Hon'ble Supreme
Court based on a news item published in Hindustan Times
titled ‘And Quite Flows the Maily Yamuna'. Grim situation
of pollution and failure of authorities to toke npprapn‘ure
action was noted by Hon'ble Supreme Court in various
orders!. Vide order dated 10.12.2012, the Hon'ble Supreme
Court noted *despite heavy expenditure, in thousands of
erores, having been incurred by the Central Government,
Government of the States of Haryana and Uttar Pradesh
and the local authorities in the National Capital
Territory of Delhi, the pollution eof river Yamuna has
increased by the day™ It was further observed that the
water quality of river Yamuna at the Nizammudin Bridge as
shown from the analysis of the samples by the Central
FPollution Control Board (CPCB) to be: BOD 37 mg/l (against
permissible  limit of 3 mg/l), faecal coliform
17,00,00,00,000 (against permissible limit of 500
MPN/100 ml). The situation was found to be similar at
KalindiKunj, Okhla and even Palwal. The Hon'ble Supreme
Court directed preparation of action plans and after continuing
to monitor it for 23 years, on 24.04,2017, the procesdings
were transferred to this Tribunal. In the meanwhile, O.A. No.
6/2012 was filed before this Tribunal on which response was
sought from Gout. of NCT of Delhi, DJB, DDA, DPCC and the
States of Haryana and Uttar Pradesh. In the light of material
furnished, vide order dated 13.01.2015, this Tribunal issued
directions to take remedial steps to control the pollution and to
rejuvenate the river Yamuna. Further directions were also
issued in the light of order of the Hon 'ble Supreme Court dated
24.04.2017. The said orders required time bound
actions. Orders dated 13.01.2015 and 08.05.2015 divided
the profect of cleaning and rejuvenation into 2 phases. First
Phase related to Nafafgarh, Delhi and supplementary drains,
Second phase related to all other drains. Order dated
08.05.2015, accepted “Maily Se Nirmal Yamuna"
Revitalization Plan, 2017 in principle subject to specific
directions. It was further directed that environmental
compensation will be recovered from every household
generating sewage on polluter pays principle
irrespective whether the household was sewered or not,

' {18o6) 1 SCT 161, (2000) 10 SCC 587, (2000] 9 SCC 440, (2004) 8. SCC 638, (K009 |7 SCC 708, 716, 718, (2012

13 SCC T35, THE



2, Finally, on 25.07.2018, after noticing the earlier
proceedings, it was again noted that there was no meaningful
progress in the last three years, The work for 14 STPs had not
even begun for which no justification was furnished.? The
Tribunal directed that the said work must commence
positively by 01.12.2018. Coronation Pillar was to be
completed by 11.04.2019. Work of Najafgarh drain was to be
completed by 31.12.2018. 11 drains were said to have been
tapped and wark for trapping of 5 drains was to be awarded
and completed by December 2020, except the one for which
the work was to be completed by 2018, The State of Haryana
was directed to file an affidawi showing the steps taken o
ensure that no untreated pollutants are discharged into
Najafgarh drain and no untreated sewage flows from DD2

drain at Panipat,

4. In contfinuation of the said order, on 26.07.2018, a status
report on sewage management was noted and it was found
that at most of the places, BOD/SS Ievels were not
meeting the reguired parameters.’ The Tribunal
constituted a two Member Committee for time bound
action plan and framework for implementation. The
Commitiee was to drow up comprehensive, integrated and
inclusive strategy with clear measurable indicators of
progress and success, The action plans were also to include
creation of biodiversity parks. The DDA was required to make
the entire flood plains available to the Forest Department after
demuarcation. The Monitoring Committee was also required o
lay down a plan for eollection of finds on the ‘Polluter Pays’
pnm:rple and to deal with the problems af idol immersion in
the river Yamuna. The States of Uttar Pradesh and
Haryana were directed to constitute thelr own
Monitoring Committees. The existing Committees were
to funection in tandem with the Commitices so
constituted. The Commitiee was to give interim report
by 31.12.2018.

&, The Committee submified its Gore Action Flan dated
22.10.2018, identifying road map for monitoring the directions
of this Tribunal activity wise and agency wise. The plan
highlighted issues, present status and future actions. The
sixteen action points identified are:

“tl Environmental Flow

ii) DDA and Demarcation of the Flood PFlains and
Conservation Activities

iii) Quality of River water

i) Sewage Treatment Plants

v] Interceptor Sewer Project (ISF)

vi. Repair and maintenance of Drains

vit) Polluter Pays principle

viii) Dredging and desilting

ix) [Industrial Pollution and CETPs

*Para 9
Tparm 3



x] Sewage and Faecal Sludge Management

xi)  Online Monitoring of 5TPs, CETPs and Yamuna.

xii] Use of treated Waste Water

xiti) Idol Immersion

xiy) State of Haryana and pollution of the Yarmuna

xu) State of Uttar Prudesh and Pollution of the River

xui) Creating Public Awareness through Information
Dissemination Strafegies and Management”

6. The first report dated 16.01.2019 was furnished by
the Committee which was considered vide order dated
28.01.201%, It was found that DDA was yet to
undertake demarcation of the flood plains. There was
a need to have a mechanism to stop dumping of
debris by installing electronic surveillance system,
aerial mapping to track debris, to set up check posts
to track transportation of debris and for recovery of
environmental compensation, setting up of more
water quality monitoring stations, improvement and
upgradation of STPs, setting up new STPs to bridge
the gap between sewage generated and sewage
treated, need for interceptors, maintenance of drains,
improvement of CETPs and to set up sewerage
network for unauthorized colonies. The Committee
noted that the faecal coliform count was upto 6,400
times above the prescribed standards. Only 14% of
the 1797 colonies had sewage pipelines, DDA had
failed to remove the debris and to secure the area by
erecting barbed wire fencing. The authorities in the
State of Haryana were required to expedite action for
reducing water pollution load. The State of Uttar
Pradesh was required to tap the drains, set up STPs
and take action dagainst the polluting industries
releasing effluents into drains joining the river. The
Tribunal noted that the situation was grim and that
the regulatory authorities had failed to apply the
‘Polluter Pays' principle to control the polluting
activities. In spite of the serious damage being
caused, the authorities were not acting against the
offenders either by prosecuting them and/or
recovering the cost of restoration. Apart from failure of
the Delhi Government, there was failure on the part of DDA,
U'P Government as well as Haryana Government. The
Delhi Government, UP Government as well as Haryana
Government were required to furmish performance
guarantees in the sum of Rs. 10 Crores each with the
CPCB. The DDA was also required to furnmish a
performance guarantee in the sum of Rs. 50 Lakhs
with the CPCB. This Tribunal directed that further
report be furnished by 20.05.2019."

Consideration of Second Report of YMC and directions dated
11.09.2019 to the NCT Delhi, States of Haryana and U.P. for
taking necessary steps for compliance of orders of NGT



3. Second Report of the Committee dated 27.05.2019,
supplementary reports 28.06.2019 and 02.07.2019 and further
réports commenting upon compliance status by authoritiés in
Delhi dated 13.08.2019 and States of Haryana and Uttar Pradesh
dated 20.08.2019 were dealt with vide order dated 11.09.2019,
After noting the status of compliance of orders of this Tribunal
under various headings in respect of Delhi, Harvana and U.P,, the
Tribunal observed:-

“1 1o 10 xxx xex XXX

11. Having noliced the status of compliance of directions of
this Tribunal in NCT Delli, State of Haryana and Uttar
Pradesh, we may now consider further directions 1o be issued
in respect of each of the identified action points. As already
noted in the order dated 23.08.2019, in view of repeated
Sfailure of the timelines earlier, fresh timelines have to
be laid down with accountability for failure in the
interest of protection of environment and public health
and for refuvenation of the river Yamuna, which is a
mafor tributary of river Ganga and has its unique
significance. This is also necessary to comply with the
muandate of directions of the Hon'ble Supreme Court referred
to eariier. It may be noted that there are 351 polluted river
strefches in the country identified as such by CPCB' which
include all major rivers and their tributaries?. This Tribunal is
also dealing with the pollution of River Ganga and several
directions have been issued including that no untreated
sewage or effluents are discharged i the rver and
floodplains are protected.® Yamuna flows through the National
Capital and its rejuvenation can be a model to be followed for
all other polluted river stretches. Restoration of the river is a
matter pj grave envimnmen;ul-u;yencylﬁm also concerns the
prestige of the country.

12, One of the major concerns of this Tribunal is that
repeated directions remain un-complied and in spite of
large scale failures, no accountability is fixed. There is
hige loss to public exchequer for which no action is taken,
Timelines are conveniently and unilaterally changed. Officers
indulge in blame game in shifting responsibility from one to
another, There is failure al higher levels in monitoring and
taking actions. If this continues, it is difficult to expect any
positive change for leng. This requires paradigm shift in

“The said matier is being separntely deall with by this Tribunal in O.A, No, 673/2018. All the States UTa have been
required o prepare and execute nction plan for remedying the said pollution. Chief Secretaries of all the States/UTs
bave been required o remain present in person with progiress reparts in the matter, along with other vital fsaes. All
the 35 Chiel Secretaries have dlready appeared once and are scheduled 1o appear ngain

LA, N, 2002014 order dated 22.08,2019,

I



approach adopted so far. The approach to be adopted is to
have clear time-bound plan with flexibility and due to
accountability for failure by way of departmental
action and monetary compensation. The rescheduled
timelines have to be compressed so as o complete every
action by December, 2020 except where shorter timelines
are specified in this order or are othenuise possible, If any
contract permits longer timeline, it is clearly in wiolation of
binding orders of the Tribunal which has attained finality.
Violation thereaf is per se enminal offence. Such longer
timeline has to be consistent with orders of the Tribunal and
compressed within 31.12. 2020. Failing to do so may invite
criminal prosecution NMCG may alse monitor the complianee.
The Chief Secretaries of Delhi, Haryana and U.P. have fo
personally see the compliance and have to set up Monitoring
Cell directly under them. Vice Chairman, DDA can also
monitor and coordinate udth Chief Secretary, Delhi. All other
departments can monitor subject to overall directions of the
Chief Secretaries. This can avoid shifting of responsibilities
once awnera?up is with highest authorities in the State.
Monthly review reports may be shared with the Monitoring
Committee and also placed on websites af concerned States.
Failure and successes of the individual involved may be
specifically recorded and reflected in service record of the
concerned officer. Stock taking may be done by the Chief
Secretaries of the failure and successes so far and
appropriate actions be initiated against those who have been
responsible for the failure. Nodal Officers may be identified in
respect of different pmjﬂ'ts clearly defining the
responsibilities. Wherever there (s misappropriation of funds,
criminal case has to be registered. Posting of Officers
entrusted with the responsibility may be reviewed from time
to time depending on their responsibility. Procedure for giving
of contracts may be shortened and standardized at State level
and if possible at National level by NMCG and CPCB. Giving
of contracts should be based on successful credentials instead
of mere lowest rates. Pollution load at entry and exist point of
each concerned State may or at entry pomnts of each drains
need to be recorded periodically. The Chief Secretaries of
Delhi, Haryana and U.P. may furnish action taken
reports in this regard at the time of their personal
appearance before this Tribunal in 0.A. 606/2018.

13. Priorities need to be planned. The first step is to
ensure that no pollutant is discharged into the river or
drains connected thereto. Projecis of setling up and
upgradation of STPs including setting up of interceptors,
laying of sewerage line network eic. have to be completed
within strict timelines. Pending such action, immediate
bioremediation and/or phyteremediation or any other
alternative remediation measure may be underfaken as an
interim measure. Pollution of river or water bodies is a
criminal offence which needs to be checked by setting up
ETPs/CETPs/5TPs. The Hon'ble Supreme Court has

12



directed® that establishment and proper functioning of
ETPs/CETPs/STPs in the country be ensured. This is fo
enforee the right of access to water. It has been noted by the
Hon'ble Supreme Court that water pollution is the cause of
various diseases and also affects food safety apart from
affecting the environment as such. Following the said
Jjudgment, this Tribunal has directed” that “All the local
bodies have to ensure 100% treatment of the generated
sewage and in default to pay compensation which is to
be recovered by the States/UTs, with effect from
01.04.2020. In default of such collection, the States/UTs are
linble to pay such compensation. The CPCE is lo collect the
same and utilize for restoration of the environment.” While
dealing unth the pollution of river Ganga, this Tribunal
directecl:

“Bioremediation and/or phytoremediation or any other
remediation measures may start as an interim measure
positively from 01.11.2019, failing which the State may
be Hable to pay compensation of ' Rs. 5 Lakhs per month
per drain to be deposited with the CPCB. This however,
is not to be tnken as an excuse to delay the installation
of STPs. For delay of the work, the Chief Sem!ary must
identify the officers responsible and assign specific
responmblhne.e Wherever there are violations, adverse
entries in the ACRs must be made in respect of such
identified officers. For delay in setting up of STPs and
sewerage network beyond prescribed timelines, State
may be linble to pay Rs. 10 Lakhs per month per STP
and its network, &t will be apen to the State to recover
the said amount from the erring officers/ contractors.

With regard to works under construction, afler
01.07.2020, direction for payment of environmental
compensation of Rs. 10 lakhs per month to CPCEB for
discharging unfreated sewage in any drain connected
to river Ganga or its tributaries and Es. 10 lakhs per
month to CPCB per incomplete STP and its sewerage
network will apply. Further with regard to the sectors
where STP and sewerage network works have not yet
started, the State has to pay an Environmental
Compensation of Rs. 10 lakhs per month after
31.12.2020. The NMCG will also be equally liable for its
[fatlure to the extent of 50% of the amount to be paid.
Till such compliance, bioremediation or any other
appropriate  interim measure may start  from
01.11.2019.™

14,  Second important issue pertains to demarcation arnd
protection of flood plains and preventing dumping of any
waste, Other significant issues have already been identified
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by way of action points noted above. On some of these
aspects, further specific directions are necessary,

15. Accordingly, apart from direction in paras 12 & 13 above,
we proceed to issue following further directions:

A. IN RESPECT oF NCT DELHT

(i)

(ti)

Environmental Flow:

a) The impact on ground water regime due to pilot
project may be monitored by CPCB, DPCC and
CGWA. The study being carried out by the National
Instituted of Hydrology, Reorkee (NIH) on directions
of NMCG may be completed as per schedule by
March 2020, An interim report be furnished by
December 2019,

b} The current regime of Environmental flows may be
augmented especially itn lean seasons by way aof
coordination amangst member states stakeholders,

Demarcation and Rejuvenation of the Flood
Plains:

a) DDA may undertake physical demarcation of the
entire floodplain within three months and thereafter,
after taking re-possession within next three months,
fence such areas and convert them into bio-diversity
parks as per the action plan propesed by them. DDA
will be Tiable to pay a sum of Rs. SLakh per month
till compliance of this direction from 01.04.2020
twhich may be recovered from the erring officers and
deposited unthithe CPCB for restoration of the
environment. The Monitoring Committes will look into
the compliance.

b) No activity of edible crop/ cultivation on the
Soodplain may be underiaken, The DDA may ensure
tompliance in the same manner as direction ()
above with regard to accountability of officers,

¢/ The DDA to assign the task of demarcation, re-
possession, fencing and development of bio-
diversity park thereon to an appropriate and
dedicated institutional set up.

d) DDA shall complete the work of putting of CCTVs
and keep the area secure from  further
encroachments as such,

e} The agencies (Railways, NHAE and GAIL) shall give
requisite permission to DDA for launch of optical fiber
cable within one month of the receipt of such request

™



a)

i}

)

(iii)

after which the DDA will be free to proceed subject o
any objection there against being considered by this
Tribunal.

The UP Irrigation Department shall give permission
to DDA for the execution of CCTVs related work to
the DDA within one month of the receipt of such
request after which the DDA will be free to proceed
subject to any objection there against being
considered by this Tribunal.

DDA to strictly requlate dlegal dumping of malba or
carrying the same (o flood plain by collecting
compensation wherever viclations are found and
submit action taken report to Monitoring Commitiee.

The prohibition with regard to the throwing of pooja
material or any kind of other material in river
Yamuna except only designated siles to be ensured
by DDA, GNCT, UP and Haryana.

The Transports Departments of GNCT, UP and
Haryana need to enforce the said polluter pays
principle so that no malba is dumped on the flood
plains.

In view of comments of the Monitoring Comumnittee,
the DDA is directed to undertake the work af
restoration of flood plains so that such flood plains
undertakes or performs the requisite ecological
Sfunctions and DDA submits ‘an action plan with
timelines to Monitoring Committee in this regard,
within one month from today.

Quality of River Water:

Monthly reports on the water quality be furnished by
DFCC to the Monitoring Committee which must also
contain ddta on faecal coliform and HIl the time
DPCC establishes its own laboratory network, the
samples may be got analyzed either from CPCB
laboratory or other accredited laboratory with
respect to aforesaid parameter. Such reporis
must be placed on the website of DPCC and CPCB.
For failure to comply with this direction, DPCC will
be liable to pay environment compensation of
Rs. 2 lakh per month to CPCE for restoration of
environment with effect from 01.10.2019. The
amount can be recovered from the erring officers
apart from appropriote entries in their service
records,

15



{iv)

]

b

Sewage Treatment Plants:

) DJB has to give defimite milestones and timelines to
bridge the gap in terms of poor capacity initialization
within one month,

—

The DJE to prepare an Action Plan with timelines for
better capacity utilization of STPs by tapping the
drain as a short term measure to reduce pollution in
River Yamuna within one month

c) IJB to prepare an action plan with specific timelines

and implement the same in terms of bridging the
capacity gap and upgradation of existing STPs that are
Junctioning on old parameters.

d) DJB to take concerted steps in terms of actions not

taken so far and fix the accountability of erring
officials.

e] DJB to complete the task of setting up of STPs

by 31.12.2020.

N1 The DJBE needs to spell out action to be taken with

specific timelines within one month

) Bioremediation and/or phytoremediation or any

other remediation measures may start as an
interim measure positively from 01.01.2020,
failing which the Govt. of NCT of Dethi may be
liable to pay compensation of Rs. 5 Lakhs per
month per drain to be deposited with the CPCB.
This however, is not to be taken as an excuse to
delay the installation of STPs, sewerage network
and its connectivity. For delay of the work, the Chief
Secretary, Govt. of NCT Delhi must identifiyy the
officers  responsible and  assign  specific
accountability. Wherever there are wiolations,
adverse entries in the ACRs must be made in respect
of such identified officers for delay in setting up of
STPs, sewerage network and ils connectivity by the
concerned head of the department.

hl The Gowt. of NCT, Delhi will be liable fo pay

Environment Compensation if defoults take place as
under:

i. The operational deficiencies of the existing
8TPs must be rectified within three months
failing which Environmental compensation
of Rs. 5 Lacs per month for STP shall be
deposited with CPCB.

ii. With regard to works under construction,

after 01.07.2020, direction for payment of
environmental compensation of Rs. 10 lakhs

10
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per month to CPCB for discharging
untreated sewage in any drain connected to
river Yamuna and Rs. 10 lakhs per month to
CPCE per incomplete STP, sewerage network
and its connectivity will apply.

. With regard to the situation where works

(v)
al

b)

c)

bj

1

with regard to STP, sewerage network and
its eonnectivity have not yet started, the
Govt. of NCT, Delhi has to pay an
Environmental Compensation at the rate of
Rs, 10 lakhs per month per STP, Sewerage
network and its connectivity after
31.12.2020 for the delay in setting up of the
same. It will be open to Govt. af NCT of Delhi
to recover the said amount from erring
officers/contractors.

Interceptor Sewerage Project (ISP):

DJB 1o put the systems in place for project
monitoring so that timelines are adhered to.

DJB is directed to adhere to the timelines with
regard to ISP and treat all the 242 MGD sewage by
31.12.2019.

For failure to comply with the above directions
compensation will be payable at the rate of Bs. 5
Lakhs per month till compliance from 01.01.2020,
Entries be also made in the service records of the
erring officers to fix their responsibility.

Maintenance of Drains:

The DJB and NDMC to identifyy and plug the sources
of sewage within two months positively and report
compliance to Monitoring Committee.

Tapping of Drains:
Qudasiahagh+Mori Gate drain Flow: 43.2 MLD):

DJB to make an assessment of sewage comirng
from sewered areas and prepare an action plan
with timelines for plugging the discharge into
storm waater. New STPs be established only for
non-seiered areds.

Barapula Drain  (Flow: 14515 MLD): DJB to
submit action taken on Action Plan which it had
submitted to NGT in 2014 in terms of actions on
short term, medium term and long terms
measures envisaged,

Maharani Bagh Drain (30.24 MID): DJB to
indicate proposal to stop the flow in the drain

11

14



18

il

e

(vii)

a)

b)

with specific timelines in terms of tapping or
laying of sewer lines in un-authorised colonies.

Najafgarh drain (2056 MID) and Shahdara outfall
drain (475 MID): The DJE is directed to attend to
the observation of Monitoring Committee so that
all the intercepted sewage is treated. The States
of Haryana and UP are directed to submit their
Action Plan with specific timeline to attend the
[flotwr of untreated sewage into said drains.

Status of other storm water droins  carrying
sewage: The DJB is directed to submit a specific
timelines with specific accountability so that no
sewage finds its ways from sewered areas into
the storm water drain,

Status of Punctured Sewers: DJB to ensure that
such instances are attended on priority with
specific accountability.

Ameliorative measures for drains &
Constructed Wetlands and In-situ Bioremediation
Technology: The Irrigation and Flood Control
Department to develop a mechanism of third
party wverification report on the ameliorative
measures undertaken by it. '

Controlled Dredging in River Yamuna: The finding
of the study undertaken by NEER] to assess slug
deposition on river bed of Yamuna be evaluated
and appropriate decisions by undertaken by
IFCB (The Imigation and Flood Control
Department).

For failures in tapping the drains, environmental
compensation at the rate of Rs. 5 lakh per drain per
month will be paid by the DJB or concerned
department to the CPCB for environmental
restoration. Entries in the record of the erring officers
also be recorded consistent with the earlier
directions. '

Industrial Pollution:

DPCC is directed [o continue with the survey and
moniloring of industries both in confirming and non-
confirming areas and take action in accordance with
law against polluting units and file report of action
three months besides recovery of EC. In case of
non-compliance Delhi Govt will be liable to pay
Rs. 5 lakh per month from 01.01.2020.

As there are 13 Departments responsible for

regulating illegal dumping of =olid waste and C & D
waste in Yamuna and drains leading to Yamunao.



fviti)

al

B)

d)

e

The Chief Secretaries, GNCT Delhi is directed to
coordinate so an effective mechanism is evolved for
stopping of said waste in Yamuna or its drains. In
case of non-compliance Delhi Govt will be liable
to pay Rs. 1 lakh per month from 01.11.2019
to the CPCB in the manner mentioned earlier.
Accountability of the officers may be determined in
the manner mentioned earlier. The Commiltee may
maonitor this aspect.

Sewage and Faecal Sludge Management and
Levy of Environmental Compensation:

An incremental progress of collecting 2 MGd of
septage in 120 days needs to be quantified by DJB
in terms of the number of households with pit
latrines, map the SPS' where the collected septage
has to be deposited colony wise and sub-district
wise and monitor licenses issued at a disaggregatec
level. DJB to assign responsibility to an organisation
which can collect and furnish incremental progress.

DJBE may prepare an Action Flan for providing
unauthorized colonies with sewerage systems,

Gouvt. of NCT Delhi, DJB, DMCs and DDA 1o
collectively undertake advance planning for location
of STPs, SPS', peripheral and trunk lines before new
populations settle in.

Chief Secretary, Govt, of NCT Delhi make it
mandatory for those provided with piped water
supply and those having a sewage conveyance
system in the vicinity to take sewer
connections.

Chief Secretary, Govt. af NCT Delhi, DJB and
DMCs to introduce the regime of levy sewerage
charges as presently no such charges are being
levied within two months including areas
where network has been laid (whole of East
Delhi).

Considering that tens of thousands of
households spew their garbage into the storm
water drains and pay nothing for the
environmental damage caused, the CEO, DJB
and DMCs to ensure sever connectivity where
sever network has been laid before 31.12.2019
failing which both these agencies shall be
saddled with environment compensation to the
tune of Rs. 10 lakh per month and disciplinary
action against the Zonal Officer responsible for
his zone.

13
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g] The Chief Secretary, GNCT Delhi, DJB and

(ix)

<

(xi)

DMCs to ensure that a mechanism is evolved
where by raw sewage from unauthorized
colonies gets collected and taken to some
central STP facility for treatment till the time
sever line network is laid in unauthorized
colonies within three months and six months
thereafter ensure implementation of laying of
sewer line network failing which
Environmental Compensation af Rs. 10 lacs per
month shall be levied on each of them.

hj An institutional mechanism be established by the

Chief Secretaries, GNCT Delhi, DJB and DMCs
whereby the collection, transportation and disposal
of septic tank waste is monitored.

Accountability of the officers may be determined in
the manner mentioned earliér; The Committee may
manitor this aspect.

Online Monitoring of STPs and CETPs

Regular calibration of OLMS in Sewage Treatment
Plants and CETPs (o validate sensor resulls with lab
results to be overseen by DPCC and DJB and report
submitted to the Chief Secretary, Delhi and
Monitoring Commiltee on quarterly basis:

Use of treated waste water

DJB and park ouning societies like DDA, DMCs,
PWD te mandatorily use the treated water from STFs
JSor all parks within 5 km radius of STPs and pending
laying of pipelines, such treated water to be
transported through tankers. Compliance be
reported by 31.12.2019 failing which DJB,
DDA, DMCs, PWD and others shall each be
charged Environmental Compensation at the
rate of Rs. 5§ lakh per month till compliance is
reported. This shall be overseen by the Chief
Secretary, Govt. of NCT, Delhi and the
Menitoring Committee as this colossal waste of
treated water cannot be allowed.

Pollution due to Idol Immersion

The Chief Secretary Delhi to oversee and monitor
and quarterly submit the report in terms of
quantitative and qualitative improvement in this
regard to the Monitoring Committee,

The DDA is not shown to have to furnished
performance guarantee in terms of order dated
29.01.2019. The same may now be furnished
with additional sum of Rs. 5 lakhs for the

14
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delay within one month failing which coercive
method have to be adopted for enforcement of
the order.

B. IN RESPECT OF THE STATE OF HARYANA

()

(ii}

a)

b)

d)

e)

al

Status of STP:

A single supervisory authorty be made
responsible for monitoring and implementation
and proper coordination be ensured by the Chief
Secretary, Haryana as multiple agencies are
Junctional in STP construction, operation and
implementation and maintenance etc.

The operational deficiencies of the existing STPs
must be rectified within 03 months incorporating the
observations of RYMC, Haryana.

The accountability of the responsible senior officer
for each STP is required to be fixed by the
Department. They must regularly evaluate the
efficacy aof the STF.

The Standard Operating Procedure for STPs
must be formulated expeditiously and followed
in letter and spirit and adequately supervised
by senior officers.

The efficacy of all the STPs (Existing or under
Construction/ Upgradation) Should be checked
by reputed independent agencies so that the
design and operational deficiencies can be
rectified.

The Line departments should submit the

month wise  execution  plan  for

construction/upgradation of STPs so that the
progress could be monitored by RYMC, Haryana.

‘The state plan of Haryana for construction of new

STPs and wupgradation of existing STPs by
31.12.23 ecannot be agreed to. The continuous
action for pollution on account of sewnage cannot
be permitted. We direct Chief Secretary, Haryana
to take stock of situation and complete all works
by 31.12.2020.

Status of Diversion of Sewage in approved
areas:

The Chief Secretary, Haryana to ensure thal the
Line departments must be adhered to the target
date as no further extension of time is permifted
and the Line departments should also submit the
month wise execution plan for laying of sewer so

15
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fiti)

(iv)

(v)

i,

—

b)

al

b)

el

d)

aj

that the progress could be monitored by RYMC,
Haryana.

Status of Diversion of sewage in unapproved
areas:

The ULB Department will ensure that the diversion of
sewage from unapproved area of 31 Nos. of Towns
must be completed along with the laying of sewer in
approved area. No further extension of time will be
permitted.

The Chief Secretary, Haryana to ensure that the Line
departments must adhere to the targel dates as no
further extension of time is permitted and the Line
Departments should also submit the month wise
execution plan for laying of sewer to divert the
sewage to the STP so that the progress could be
manitored by RYMC, Haryane.

Status of Sewage Treatment and laying of
sewer line in Faridabad:

Comprehensive date bound Action Plan is required to
be submitted by the ULB Department for
treatment and diversion of sewage from
approved areas and unapproved areas of
Faridabad Town. This is the only town where
no planning has been made so far and entire
sewage generated is being disposed without
any treatment.

The State ULB and HSVP to Submit the time bound
Action Plan for treatment and diuﬂmqn of sewer
from approved and wmﬂpmued mﬂ within 02
months,

The Principal Secretary, Urban  Local Bodies
Department (ULB) and C}uqfﬂdﬂumstm[ur, Haryana
Shahart Vikas Pradhikaran (HSVP) is directed to give

‘administrative and financial sanction for the same in

a time bound manner,

The Line depariments should submit the month wise
execution plan for laying of sewer to divert the
sewage to the STFP so that the progress could be
monitored by RYMC, Haryano.

Status of Sewage Treatment and laying of
sewer line in Gurugram:

Chief Secretary, Haryana to coordinate and
submit a time bound action to stop the
discharge of untreated effluent into the Storm
Water Drain, Leg-I, Leg-I and Leg-II
{Badshapur Drain) leading to Najafgarh Drain
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i,

e

b

—

a)

b)

¢)

a}

as this has been pending with the GMDA/ State
Government despite assurance given by the
State since 28.07.2015.

The detail Acton Plan for construction of 20 MLD at
Jhajgarh and 50 MLD STP at Dhanwapur shall be
submitted within 01 month.

Status of Industrial Waste Water Pollution:
Status of CETP

Chief Secretary Haryana, to Coordinate and
enforce the work so that the ongoing works are
completed in shortest possible time.

Managing Director of HSHDC to upgrade the
existing STFP at different locations on the basis of
influent characteristics and submit revised
Action Plan within one month and execute the
same within next three month.

Chief Administrator HSVP  and Chief
Administrator, GMDA (o take ‘appropriate
corrective measures in their respeective CETPs
and report compliance to Monitoring Committee.

Status of Stand Alone ETPs

State PCB to monitor all stand alone ETPs
thereafter effective monitoring of Air and Water
Norms_and impose Environmental Compensation
as per the protocol fixed by CPCB

Septage Management Policy

The Chief Secretary, Haryana 19 ensure necessary
action and complignee ithin three months
positively.

Diversion and rmt_ﬂ;_lzuﬂun of Domestic Sewage
generated from villages.

The Additional Chief Secretary, Development and
Panchayat Department of Haryana to complete the
work of treatment of sewage in all 169 villages by
31.03.2019.

Status aof Online Monitoring Devices (OMD) in
Industries, STPs and CETPs

The State Pollution Control Board, Haryana to
ensure necessary action as regards effective
SJunctioning of OMD in Industries, STPs and
CETPs.
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b)

i

aj

b

c).

The Chief Secretary, Haryana to take concrete
steps to strengthen Haryana State PCB in terms
of the order of Trbunal in O.A Neo. 95/2018
order dated 28.08.2019.

Compensation and accountability:

Directions on the subfect in respect of NCT
Dethi will apply to the State of Haryana also.
Bioremediation and/or phytoremediation or any
other remediation measures may start as an
interim measure positively from 01.01.2020,
failing which the Govt. of Haryana may be
liable to pay compensation of Rs. 5§ Lakhs per
month per drain to be deposited with the CPCB.
This however, is not to be taken as an excuse lo
delay the mstallation of S5TPs, sewerage netwaork
and its connectivity. For delay of the work, the Chief
Secretary, Gout. of Haryana must identify the
officers  responsible  and  assign  specific
accountability, Wherever there are violations,
adverse entries in the ACRs must be made in respect
of such identified officers for delay in setting up of
5TPs, sewernge network and its connectivity by the
concerned head of the department.

The Gowt of Haryana will be UHable fo pay
Environment Compensation if defaults take place as
under:

The operational deficiencies of the existing
STPs must be rectified within three months
failing which Enuvironmental compensation of
Rs. 5 Lacs per month for STP shall be deposited
with CPCB.

With regard to works under construction, after
01.07.2020, direction for payment of
environmental compensation of Rs. 10 lakhs
per month to CPCB for discharging untreated
sewage in any drain connected to river Yamuna
and Rs. 10 lakhs per month to CPCB per
incomplete STP, sewerage network and its
connectivity will apply.

With regard to the situation where works with
regard to STP, sewerage network and its
connectivity have not yet started, the Govt. of
Haryana has to pay an Environmental
Compensation at the rate of Rs. 10 lakhs per
month per STP, Sewerage network and its
connectivity after 31.12.2020 for the delay in
setting up of the same. It will be open to Gout.
of Haryana to recover the said amount from
erring officers/contractors.

18
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d).

The state of Haryana is not shown fo have to
furnished performance guarantee in terms of order
dated 29.01.2019, The same may now be
Jfurnished with additional sum of Rs. 1 crore
for the delay within one month failing which
coercive method have to be adopted for
enforcement of the order.

C. IN RESFECT OF STATE oF UTTAR PRADESH

(i)

fit)

it

b

)

d)

Sewage Management:

The Principal Secretaries, Environment and Forest
and Urban Developments are required lo prepare
short and long term plans to control flow of sewage
from UP into the river Yamuna at Ghaziabad with
time lines for execution. U.P. Chief Secretary to
manitor it.

Chief Secretary U.P to ensure that clarity in
terms of execution of time lines are given and
action taken on ground with regard to
interception and diversion of Banthala and
Indira Canal drains.

Chief Secretary, U.P to review the matter with
regard to sewered area, un-sewered areas and
leakages in the sewer networks ete. and fix
timelines for execution of same.

Chief Secretary U.P to review the matter with
regard to upgradation of STPs which are not
meeting the norms and ensure coordination
amongst departments.

Industrial Pollution:

al

b) Complete inventory of industries both in

)

State PCB to evolve a rifi._'m_:hanism to recover
the EC from those refusing to pay.

conforming and non- conforming areas be
prepared by State PCB within one month

Report be submitted on performance of CETPs
and ETPs of industries by UPSIDC and PCB.

Demarcation, Protection and Refuvenation of
Floodplains

The floodplain should be demarcated and developed
through wetlands and biodiversity parks. Vice
Chairman DDA and Principal Secretary, Irrigation,
[P to give specific timelines for setting up of same.
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(i)

aj.

b).

cl

The Chief Secretary UP shall supervise and monitor
the same.

Compensation and Accountability:

Directions on the subject in respect of NCT
Delhi and Haryana will apply to the State af
Uttar Pradesh also. PBioremediation and/or
phytoremediation or any other remediation
measures may start as an interim measure
positively from 01.01.2020, failing which the
State of Uttar Pradesh may be liable to pay
compensation of Rs. 5 Lakhs per month per
drain to be deposited with the CPCB. This
however, is not fo be taken as an excuse to delay the
installation of STPs, sewerage nelwork and ils
connectivity. For delay of the work, the Cluef
Secrelary, State of Uttar Pradesh must identifiy the
officers  responsible  and  assign  specific
accountability. Wherever there are violations,
adverse entries in the ACRs must be made in respect
of such identified officers for delay in setting up of
STPs, sewerage netwark and its connectivity by the
concerned head of the department.

The State of Uttar Pradesh will be lable fto pay
Environment Compensation if defaulis take place as
under:

The operational deficiencies of the existing
STPs must be rectified within three months
Sfailing which Environmental compensation of
Rs. 5 Lacs per month for STP shall be deposited
with CPCEB.

With regard to works under construction, after
01.07.2020, direction for payment of
environmental compensation of Rs. 10 lakhs
per month to CPCB for discharging untreated
sewage in any drain connected to river Yamuna
and Rs. 10 lakhs per month to CPCB per
incomplete STP, sewerage network and its
connectivity will apply.

With regard to the situation where works with
regard to STP, sewerage network and its
connectivity have not yet started, the State of
Uttar Pradesh has to pay an Environmental
Compensation at the rate of Rs. 10 lakhs per
month per STP, Sewerage network and its
connectivity after 31.12.2020 for the delay in
setting up of the same. [t will be open to State af
Uttar Pradesh to recover the said amount from erring
officers/ contractors.
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d). The State of UP is not shown to have to furnished
performance guarantee in terms of order dated
29.01.2019. The same may now be furnished
with additional sum of Rs. 1 crore for the delay
within one month failing which coercive
method have to be adopted for enforcement of
the order.

). The State of UP may cooperate and coordinate with
the committee constituted by this Tribunal in
absence of any satisfactory mechanism constituted
by the State.

16. The Monitoring Committee may continue to monilor
compliance of directions of this Tribunal and furnish its next
status report as on 31.12.2019 by 31.01.2020 with comments
on the affidavits of the concerned authorities. The same may
also be uploaded on its website. We further direct the NCT
Delhi, the States of Haryana and UP, DDA to file affidavits of
compliance of the directions of this Tribunal as on 31.12.2019
before the Committee as well as this Tribunal on or before
15.01.2020. The registry may upload them on website as
soon as received so that all concerned can access the same
before the hearing to avoid the situation which arose on
12.7.2019 as noted in para 7 above.

List for further consideration in the third week of February,
2020."

Ordeér of NGT dated 22.01.2020 on the issue of Yamuna River
Front Management Authority for Delhi and Approach to In-situ
Bio-remediation/Phyto-remediation of sewage in drains of
Delhi and the issue of overall ownership of all drains.

Thereafter on 22.01.2020, the Tribunal considered the matter with

reference to a chamber meeting held on 03.01.2020 to consider

“i  Interim steps for bioremediation and/or phyto-
remediation or any other remediation to prevent
untreated sewage being discharged into the river
from the drains, pending installation of requisite
S§TPs, to reduce the load of pollution on the
recipient river system.

if. Considering representative models for the purpose of
implementation of above steps.

iii. ~Exploring the viability/possibility of overall
ownership for such remediation in respect of all
the drains in one single authority in Delhi for
better coordination and execution.
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ith

Institutional mechanism for Yamuna River Front
Management for ecological restoration of the
Yamuna River Front.”

5. The Tribunal considered the reports dated 20.01.2020 of the YMC

furnished in pursuance of the above, viz.:-

%  Report on the need for "Yamuna River Front
Management Authority for Delhi,
i Report on "Approach to In-situ Bio-remediation/ Phyjto-
remediation of sewage in drains of Delhi.”
&. The Tribunal observed as follows:-

“First Report on "Yamuna River Front Management
Authority for Delhi:

1.

The first report is referable to item no. (i) above.

Observations of the YMC in its report dated 13.08.2019 were
summarised in the earlier order dated 11.09.2019 as follows:

“J, Demareation and Rejuvenation of the Flood Plain:

It has been commented by the Monitoring Committee with regard
to the subject of Demarcation and Refuvenation of the Flood
Plain that following steps are required:

1.

Physical demarcation of the entire floodplain to be done
by DDA (FPara SA, Page 82)

No construction activity in the demarcated floodplain,

Repossessing the floodplain area under illegal and
unauthorized possession. No activity of edible crop/
cultivation on the floodplain, 3~

No activity of edible crop/ cultivation on the floodplain
{Para E, Page 87)

No person/ authority shall dump any knd of
construction debris on the floodplain area. There shall
be prohibition of any kind of dumping of malba/
material in and around River Yamuna. (Para 6B, Page
88)

Polluter Pays Principle; Compensation of 50,000 INR.
This compensation will be utilized for Restoration and
Rejuvenation wark. (Page 86)

Prohibition of throwing Poojan material or any kind of
other material in River Yamuna except only the
designated sites. Violators to pay 5,000 INR on ‘Polluter
Pays Principle' (Para D, Page 88)



8, Existing wetlands and water bodies should be
deepened and enlarged and provide more water bodies.
(Para A, Page 90)

9. Floodplains shall be restored, preserved and beautified
in accordance with the reports of the experts committee.
{Para xi, Page 91)

10. Restricted activities of Floriculture/Silviculture can be
carmed-out subjected to permission. (Para xii, Page 91)

The Committee noted details from DDA's Report giving status
and area where action is required: Total area of 5128 ha area of
zone O (Reference page 15 of DDA's Action Taken Report)-Area
1.0ld Raihway Bridge to ITO Barrage (Western Bank)-Asita,
Area 2.Geeta Colony Bridge to ITO Barrage (Western Bank)
Eco-Tourism, Area 3.0ld Railway Bridge te ITO Harrage
{Eastern Bank) - Asita East, Area 4. NH24 to DND Flyjway
{Western Bank)- Project area: 263 Ha., Area 5. DND to
proposed Kalindi By-pass (Western Bank) - Khijrabad
Area 6. NH-24 to DND Flyway (Eastern Bank) Part Area- |,
Area 7. NH-24 1o DND Flyway Eastern Bank) Part Area- li-
Hindon Cut Wetlands I&11, Area 8. Wazirabad Barrage to ISBT
Bridge (Eastern Bank) around Garhi Mandu Village &
Usmanpur Village, Area9 Wazirabad to Old Railway Bridge
fWestern Bank) Area 10. ITO to NH-24 (Eastern Bank)-
Commonwealth Games Village Area.”

2, The eurrent report of the YMC, in continuation of the
earlier repart, refers to field survey of the rver zane by an
Expert Committee appointed under earlier orders of NGT
comprising Prof. AK Gosamn (lIT' Dethi), Prof. CR Babu
{(Emeritus Professor Delhi University), Prof. Brij Gopal (IIT
Roorkee), assisted by officers from the DDA, Government of
NCT of Delhii DJB and UP Irrigation Department. The
recommmendations of the said Expert Committee are as followrs!

*Specific Recommendations of the Babu/ Gosain/ Brij
Gopal Expert Committee.

1. To set a arate, in ndent body {like authorit

to plan and execute the entire_restoration progranune
for the River Zone in the NCR that involves three state
qovernments.

2, To provide statutory protection to flood plain under
either the Indian Forest Act (Protected forest) or the
Environment Protection Act [Eco-sensitive Zone).
Ministry of Environment & Forests, Gout. aof India and
Govt. of NCT of Delhi was expected to take action.

3. The Zone O (river zone) must become a place of
attraction and active indulgence by the city dwellers
without compromising the river's ecological and
social functions.”

3
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3.

The earlier supplementary report dated 13.08.2019 of

the YMC on the subject is;

To consider establishing a dedicated set up like a
Society to manage the area including existing
encroachments and pollution caused by the allottees.

Examine whether industrial houses could be
permitted to display their logos ete. and take over
maintenance of parcels of land by taking the advice
af Archaeological Survey of India so that user fees
van be lepied and ingress of unaccounted people

regulated. [t was underscored that MC was not
suggesting an rt legsing but there was a need

for a River Front Society or Special Purpose Vehicle to
see that the existing area has one agency responsible
for upkeep — not restoration -which is a different
approach. INTACH and DDA are not equipped to do
enforcement work., They have no regulatory autherity
which can be used. DDA has repeatedly complained
about getting no cooperation from the MCD and the
Police but it does not seem to have been followed up
at a sufficiently high level. DDA did not respond to
any of the suggestions and also did not refer 1o the
minutes of YMC recorded in the communication
YEMC/2019/223 dated 13.6.19.This was reported to
NGT when the MC sent its comments on the reports of
all agencies in August 2019,

To have proper coprdination with MCD and Police to
restrict ingress and hawking rights.

It was recommended that a River Front Authority or
a Consortium of NGOs active in River pollution and
rejuvenation activities along with the CSR arm of
reputed Industrial Houses interested in preserving
local history arnd cultiire  ‘and senior
representatives  of enforcement agencies was
needed to give an overall direction to the
management of the entire area which breadly falls
under DDA's ownership, YMC had tried ta persuade
every afficer in DDA attending its meetings that the
area has the potential to become a wvibrant and
attractive river front but was fast deteriorating
because there is an absence of an integrated vision
to develop what is already there and to prevent a
proliferation of haphazard activities which make
the area unsightly and inaccessible.

YMC is conscious of the fact that floodplain of the
river separate the river stream from the river front,
River front hegins where the floodplain ends.
Though the DDA has been directed to demarcate
lin 25 year floodplain, in most places like the
Yamuna Bazaar, 32 Ghats and Kudesiabagh, the
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boundary between the floodplain and river front is
not distinet. Also, where as in the floodplains the
thrust has to be on conservation and protection of
wetlands and biodiversity, on the river front, which
receives high footfalls and supports many social
and cultural activities, the management thrust has
to be on regulating developmental activities that
help bring people closer to the river but the
activities need to be regulated within the overall
carryjing capacity of the area. The River front
Authority should therefore have the mandate both
for eonservation centric activities on the floodplains
partion and people centric activities on the river
front portion of the '0" zone.

DDA has repeatedly restricted its comments only to
giving the progress on agreed projects under way
uthieh have to be completed by January 2021 or
prigr to that. The YMC's recommendations on the
progress of those 10 projects has been reviewed by
the YMC on 14.1.20 but for the sake of brevity that
status is not being repeated here as those are they
are unrelated to the concept of a River Front
Management Authority,”

The current report further mentions that in 2007, a

Yamuna River Development Authorty (YRDA) was set up
under the orders of the Government of India. It was called the
High Powered Commiltee for the Yamuna River De'm'lnpnmnr
Authority (YRDA) and was created vide Cabinet Secretariat's
OM Ne. 731/2/ 1/2007-Cab-Ill dated 24 August 2007 with the
Sfollowing terms of reference:

‘a. Commission studies on different aspects of
the development of the river, viz., hydrology,
ecology, environmental pollution, sustainable
use af the river front, etc. to feed into the policy
Sframework,

b. Develop a policy framework and prepare an
integrated plan addressing issues of both
quantity in terms of river flow and quality in
the Yamuna river,

c. Develop an operational plan for the
implementation of the river action program.

d. Effect inter-sectaral coordination for planning and
implementation until such time as a statulory
arrangemernt is in place,

e. Suggest the design for the statutory
framework.”

It 1s further stated that 'Technical Adwvisery Group’

approved a draft for cleaning of the river and developing its
surroundings recommending that the Yamuna river bed 15 a
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no-construction zone and emphasized on the need for
riverfront development, cleaning up of the river and pinned its
hopes on DJB's Interceptor Project. The technical commitiee
had suggested that the riverbed should be developed as a
biodiversity with three zones, one would be a buffer zone, the
ather an inner core zone and the third would be the interactive
zone where people will be allowed. Current status of
functioning of the said YRDA is not known,

B The YMC has suggested that in view of lapse of time
and new challenges, a new mechanism may need to be
developed under the aegis of DDA to be assisted in
appropriate manner to deal with all the relevant 1ssues
relating to the river front.

7. With a view fo consider the suggestion of the YMC for
setting up of the River Front Management Authority under the
aegis of DDA, who may take assistance from such experts or
duthority as may be considered necessary, we require a
response from DDA which may be furnished by e-mail at
judicial-ngtagow.in before the next date. The report af the YMC
may be sent to DDA by e-mail.

Second Report on ‘"Approach to In-situ Bio-
remediation/Phyto-remediation of sewage in drains of
Delhi".

8. The second report relates to “Approach o) In-situ Bio-
remediation/ Phyto-remediation of sewage in drains of Delhi”.
On this aspect, the Tribunal noted in the earlier order dated
11.09.2019 that:

1. As per DJB, Delhi generates 720 MGD of sewage
(though it could be an underestimation as a large
number of illegal bore wells have not been accounted
for in this estimate) but the actual treatment is only
500 MGD{69%).

2. Capacity Utilisation of STPS: As many as 13 STPs
have capacity utilisation of less than 70%, some even
having capacity utilisation of 10 %{Ghittorni).”

3. Siatus of other storm water drains carrying
sewage:

It has been reported by the Monitoring Committee that
a total of 79 water drains in Sewered areas were
found to be carrying sewage. In respect to this OJB
has stated 39 have been plugged and 40 would be
plugged as per the action plan submitted by them.

4, Status of Punctured Sewvers:

It has been reported by the Monitoring Committee that
at 344 locations sewer were punctured and drains
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connected to the sewer network. It has been reported
that out of 344 locations 252 punctured sewers have
the repaired.

Ameliorative measures for cleaning drains &
Constructed Wetlands and in-situ  Bioremediation
Technology: Controlled Dredging in River Yamuna is
required.

It has been commented that the mushroom growth of
unauthorized colonies has been the bane of urban
planning and has resulted in giving rise to a grave
situation. Environmental pollution and destruction of
the river Yamuna is the direct consequence of
haphazard growth in unauthorized colonies, This
phenomenon is not confined to Delhi but is also
happening in UP and Haryana.

The experience of the last 20 years shows how the
unchecked expansion of unauthorised colonies has led
1o haphazard proliferation of vast habitations of
populations bereft of roads, drainage or sewerage.
Apart from sewage all such households also eke out
living through home-based activities many of which
have been found to be hazardous and which
exacerbate pollution in the drains and river. No
amount of STPs and professional rrmnag:em&n.t inputs,
repair of drains and interception of sewage uAll result
in making the Yamuna cleaner unless the most major
among the causes of pollution are confronted. In a city
af 20 million if over 7 million inhabitants of
unauthorised eolonies live withou! sewerage it will
affect the environment of all citizens.

It states that while the implementation of the Septage
Management Regulations has to continue it will not
address the basic problem. Forward planning is
necessary keeping the future population growth in
mind. Laying sewer lines and drains needs to be
forecast and attended to well in advance to avoid the
present situation in which most unauthorised colonies
hate no outlet for sewage.”

The report now received inter-alia mentions:

“The gap between the sewage estimated to be
generated, what is captured and what is treated is
huge and any alternative which can reduce the
pollution need to factor in where the impact of such
alternatives would be substantial. Such alternatives
need to take note of the complexity of the situation
and recommendations made in a slew of experl
reports on the drains i Delhi.

Delhi has over 1797 unauthorized colonies, over 135
urban villages and over 675 slum clusters where some
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10,

10 million people dwell without any town planning
regulations in force. That includes absence of
sewerage, drains and eonveyance systems, To have
an impact on the quality of rver water alternatives
should aoddress the needs of such bulk sewage

discharge. "

Earlier three reports mentioned in the current report of
the YMC have been summed up as follows:

“]. Status of drains out falling into the River

Yamuna in Delhi prepared under the aegis
of Drainage Master Plan for NCT of Delhi
published in July 2018 prepared by IT
Delhi (Department of Civil Engineering) for
the department of Irrigation &Flood Control,
GNCTD. This is an exhaustive report which
provides a detailed picture of the storm
water drainage infrastrueture.

CPCE Report on River Yamuna-Waste Water
Management Plan In Delhi 2012, (This
report was got updated by the Yamuna
Monitoring Committee by requesting CPCB
and is available on the MC's website). The
report gives a very detailed idea of the
drains in Delhi and their pollution load and
advocates that the guality of treated
sewage discharged in the drains can be
improved by in situ aeration till such time
all the drains are trapped and no untreated
or lreated sewage (s discharged in the
drains to aveid anaerobiec conditions.
CPCB's recommendation was that the river
segment devoid of disselved oxygen ecan be
considered for floating aeration systems to
maintain the level of dissolved oxygen and
prevent anaerobic conditions. Earlier in
2003 CPCB issued 'Guidelines on the
Construction, Operation and Application of
Rootzone Treatment Systems for the
Treatment of Municipal and Industrial
Wastewater.

Repart of the High Court Constituted
Committee set up to look into the drainage
problems in Delthi by High Court of Delki
vide Court of its own motion in CM No.
30022/2018 in WPC No 7594/2018 dated
30.07.2018. The High Court ordered that a
committee under the chairmanship of the
former Chief Secretary Delhi, Shri P K
Tripathi with engineers from different
organizations may prepare a plan for Delhi's
drainage system— necessitated by sudden
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and extensive flooding on Delli roads. The
Committee submitted its report on 22.1.19
and gave an overview of why the problem of
flooding in Delhi's drains occurs and what
can be done to prevent ils recurrence.
Importantly it recommended that the T
report (referred at 1 above] should become
the fundamental document on uwhich storm
water flowr and sewage containment
operations should be based. The [IT Report
and the High Court Constituted Committee’s
report both lament the absence of
accountability for the drains in Delhi

All three reports are relevant because any
move o start  phytoremediation/bio-
remediation, root zone treatment or aeration
has to be based on an understanding of the
topography of Delhi's drainage system
operated by several agencies and presently
having no interagency coordination. The
drains by ouwnership and length are listed

below.
artment-wise Drainage h o
#! BL Agency Name ' Lﬂlpﬂl

I Irrigation and Fleed Control (I&FC) Deptt, | 426,55

2 Public Works Department (PWD) 2064.08
] South Delhi Municipal Corporation [SDMC) | 258.78
IE Narth Delhi Municipal Corporation (NDMC) 'Igijﬁ'
| & East Deihi Municipal Corporation (EDMC] | 140,63
| 6 New Delhi Munfcipal Council 33529

7 Delhi Development Authority {DDA) 251,30

5 DSHDC__ 98,12

g Delhi Cantonment Board 13968

10, National Thermal Power Corporation | 311

Limited
17 Oid Agm Canal 0.311 "

11. After giving the aboue background, the YMC proceeds
o deal with the challenge posed by absence of a
single agency o deal with sewage treatment and
disposal as follows:

Delhi Jal Board

The DJB's interpretation has been continuously
highlighted by the YMC and was reported to the NGT in
its second interim report, page 38 dated 27.5.2019, It
was brought to the notice of the NGT that “In Dethi
biggest ebstacle preventing enforcement against water
pollution has been a loose interprelation of the mearning
of "furisdiction of the drain owning agency”. The Delhi
Jal Board was founded in 1998 and was the successor



to the erstwhile Dethi Water Supply & Sewage Disposal
Undertaking (DWS&SDU) which functioned under the
unified Municipal Corporation of Delhi (MCD).The
Conservancy and Sanitation Department of MCD was
wholly in charge of all drains regardless of their
location while the MCD's DWS&SDU was in parallel
responsible for water supply and sewage. After
formation of the Delhi Jal Board the functions devolved
on DJB. Through a subsequent administrative change
effected sometime in 2012 it was decided by the Delhi
Government that the drains contiguous to roads would
be under the ‘jurisdiction” of different road ouming
agencies, This does not alter the statutory
responsibility of DJB for overall management of
sewage. If they have no role then they would not have
brought out the Septage Management Regulations 2018
and begun implementing them by registering the tractor-
trolleys that privately collect septage from pit latrines in
unauthorized colonies. The organization also would not
have formulated and tendered a scheme to collect
sewage from pit latrines at Government cost from the
unauthorized colony households having pit latrines.

Department of Irrigation & Flood Control

Ironically this department was responsible for awarding
the study on the Drainage Flan which was entrusted to lIT
Dethi. Although the report was reportedly directed to be
acted upon by the Chief Minister Delhi the & FC
Department has not taken it forward. In meetings the
Secretary [&FC who is also the CEO DJB has stated that
the Department neither has the mandate or the
wherewithal _to  implement-drainage related matlers

rains out falling into the r ver. It be

artment if it no role .The pres ] is that
DJB and the ent o Control are under a

gommon officer it was convenient to conunission the study
from I&F Department.

Delhi Municipal Corporations

Under the Municipal Corporation Act 1957, the Chapter on
Water Supply, Drainage and Sewage Disposal has been
repealed after DJB was created through an Act. Therefore,
they are repeatedly taking the stand that they have no
role to play in sewage related matters. In meetings the
PMC Commissioners have stated that sewage is not the
responsibility of the Corporations. The YMC has
highlighted this reluctance to accept responsibility for
sewage in storm water drains in five meetings with the
former and present Chief Secretaries of Delhi. The last
such meeting with CS Delhi when all Heads of
arganizations had been called was held recently on
8.1.20. The decision on the need for a single point
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responsibility for sewage and solid waste in drains and
taking deterrent action to prevent sullying the storm water
drains has not been taken. The enly decision taken is that
the subject would be revisited,

The DMC act of 1957 gives sufficient authority for taking
punitive action but the stand taken is that sewage is not a
DMC responsibility. The DMC Act states as follows:

42, Obligatory functions of the Corporation

Subject to the provisions of this Act and any other law for the
time being in force, it shall be incumbent on the Corparation to
make adequate provision by any means or measures which it
may lmwfully use or take, for each of the following matters,
namely:-

fa) the construction, maintenance and cleansing of drains
and drainage works and of public latrines, urinals and
stmilar conveniences; *** '

{e) the scavenging, removal and disposal of filth, rubbish
and other obnoxious or polluted matters;***

(e] the reclamation of unhealthy localities, the removal of
noxious vegetation and generally the nbuiement of all
nuisances;

355, Collection and removal of filth and polluted ‘matter
through municipal agency (1) It shall be lawful for the
Commissioner to take or cause to be taken measures for
the daily collection, removal and disposal of all filth
and polluted and obnoxious matters from latrines,
urinals and cesspools not connected by a drain

with @ municipal drain from all premises situate in
any portion of Delhi. (2] In such portion of Delhi and in
any premises wherever situate in which there is a
latrine, or urinal connected with a municipal drain, it
shall not be lawful, except with the written permission af
the Commissioner, for any person who is not employed
by or en behalf of the Commissioner, o discharge any of
the duties of scavengers.™

12. Dealing with the above question, the YMC has further
observed:

*The Delhi Jal Board was founded in 1998 and
was the successor to the erstwhile Delhi Water
Supply &  Sewage  Disposal Undertaking
(DWS&SDU) which functioned under the unified
Municipal Corporation of Delhi (MCD).The
Conservancy and Sanitation Department of MCD
was wholly in charge of all drains regardless of
their location while the MCD's DWS&EDU was in
parallel responsible for water supply and sewage.
After formation of the Delhi Jal Board and a
subsequent administrative change effected some

n
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years later it was decided that the drains
contiguous to roads would be under the
“furisdiction" of different agencies. Although
enforcement pertaining te the drains continued o
be the statutory responsibility of the Urban Local
Bodies the focus became diffused and enforcement
was ignored. With overlapping responsibility,
cleaning the storm water drains became confined
to annual desilting only,

With overlapping responsibility, unwillingness o
confron! sewage in slorm water drains or to
recognize that it spreads unsanitary condifions and
poses public health hazards, in effect the three
DMCs ignore the problem and DJB says it has little
role to play. The ownership, responsibility for
sewrage in the storm water drains has to be owned
if projects for containment of sewage in the drains
done through external agencies are to succeed.”

13 With a view to consider the suggestion of the YMC
Jor entrusting the functions of management of all the
drains in Delhi to a single agency, we require a
response from Chief Secretary, Delhi; DDA; DSIIDC;
PWD; Irrigation and Flood Control Department;
Cantonment Board: NDMC; South, East and North Delhi
Municipal Corporations which may be furnished by e
mail at judicialngtigev.in before the next date The
report of the YMC may be sent to Chief Secretary, Delhi; DDA;
DSIDC; PWD; Imgation and Flood Control Department;
Cantonment Board; NDMC: South, East and North Delhi
Municipal Corporations by e-mail.

14. The other issue to be dealt with is the issue of
bio/ phytoremediation in _the light of earlier directions. On this
aspect, the Tribunal vide order dated 11.09.2019 observed:

"11. ....dt . may be noted that there are 351 polluted river
stretches in the country identified as such by CPCB’ which
inelude all major rivers and their tnbutaries®. This Tribunal
is also dealing with the pollution of River Ganga and
several directions have been issued including that no
untreated sewage or effluents are discharged in the river
and floadplains are protected. ' Yamuna flows through the
National Capital and its refuvenation can be a model to be
followed for all other polluted river stretches. Restoration of
the river is a matter of grave environmental urgency that
also concerns the prestige of the country.”

13. ...The first step is to ensure that no pollutant is
discharged into the river or drains connected thereto.

¥ i sakd matier is being separntely dealt with by thin Tribunal v 0.A. No, 673/ 2018, All the Smtes/UTs have been
required to prepare and execute action plan for remedying the said pollution. Chicef Secretaries of all the States/UTa

have been required 1o remain present in person with progress reparts in the matier, along with other vital issues. Al
the 35 Chief Secretaries have already sppeared once and are scheduled to appear again.

WA, No. 200 2014 order doted 22.08.2019
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Projects of sefting up and upgradation of STPs including
setting up of interceptors, laying of sewerage line network
ete, have to be completed within strict imelines. Pending
such  action, immedinte  bioremediation  and/eor
phytoremediation or any other alternative remediation
measure may be undertaken as an interim measure,
Pollution of rver or water bodies is a criminal offence
which needs to be checked by selting up
ETPs/CETPs/STPs. The Hon'ble Supreme Court has
directed!! that establishment and proper functioning of
ETPs/CETPs/8TPs in the country be ensured. This is to
enforce the right of access to water. It has been noted by
the Hon'ble Supreme Court that water pollution is the
cause of various diseases and also affects food safety
apart from affecting the environment as such. Following the
said judgment, this Tribunal has directed!? that “All the
loeal bodies have to ensure 100% treatment of the
generated sewage and in default to pay compensation
which is to be recovered by the States/UTs, with effect
from 01.04.2020. In default of such collection, the
States/ UTs are liable to pay such compensation. The CPCB
is to collect the same and utilize for restoration of the
environment,”

While dealing with the pollution of river Ganga, this
Tribunal directed:

“Bigremediation and/or phytoremediation or any other
remediation measures may start as an interim measure
positively from 01,11.2019, failing which the State may
be liable to pay compensation of Rs. 5 Lakhs per month
per drain to be deposited with the CPCB. This however,
is not to be taken as an excuse to delay the installation
of STPs. For delay of the work, the Chief Secretary rmust
identify the officers responsible and assign specific
Wnnsﬂ:ﬂuﬂes Wherever there are violations, adverse
entries in the ACRs must be madzm respect of such
identified officers. For delay in setting up of STPs and
sewerage network beyond prescribed timelines, State
may be liable to pay Rs. 10 Lakhs per month per STP
and its network. It will be open to the State to recover
the said amount from the erring officers/ contractors.

With regard to works under construction, after
01.07.2020, direction for payment of environmenlal
compensation of Rs. 10 lakhs per month to CPCB for
discharging untreated sewage in any drain connected
to river Ganga or its tributaries and Rs. 10 lakhs per
month to CPCB per incomplete STP and its sewerage
network will apply. Further with regard to the seclors
where STP and sewerage network works have not yet
started, the State has to pay an Environmerntal
Compensation of Rs. 10 lakhs per meonth afler

"I 2017 5 8CC 326
0rder dated 28082019 in Panyuvaran Suraksha SamitifAnr, V. Union of ndia SO, O.A No. 5890,/2017
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31.12.2020. The NMCG will also be equally liable for its
failure to the extent of 50% of the amount to be paid.
Till such compliance, bioremediation or any other
appropriate  interim measure may start  from
01.11,.2019.74

15. In the above background, the Committee has mentioned
as follows:

“Rationale for Initiatives to Start Bio/ Phyto
remediation.

Sewage Treatment Scenario in Delhi:

Delhi Jal Board is supplying around 900 MGD of
drinking water which converts into sewage at the
rate of 80% ie. 720 MGD. Out of total sewage
generated, around 500 MGD is being treated at all
the Sewage Treatment plants, in Dethi. The remaining
220 MGD untreated sewage is being discharged into
the River or nearby directly or through different
drains. The maximum discharge is from un-sewered
or partly sewered areas/colonies.

There are around 1797 U/A colonies in Delhi which
comprises around 40% of Delhi's population, Sewer
lines have been laid in 436 colonies out of these and
work is in progress in 432 colonies. In the remaining
931 colonfes, work of laying sewer conveyance
systems has still to be completed. The concept of
Interceptor sewer system was aimed at trapping
around 70% of untreated wastewater flowing into the
3 major drains i.e. Najafgarh, Supplementary and
Shandara. After commissioning of the Interceptor
Sewer project, about 204 drains in the catchment of
Najafgarh, Shandara and Supplementary drains will
still be left untapped and will continue to pollute the
Yamuna.

Keeping the background af heavy sewage in the
storm water drains and the possibility of delays in
commissioning different STPs or upgrading them the
NGT directed all authorities including the YMC to
give suggestions on using alternate technologies for
sewage trapping and treatment.

Parameters for Phyto-remediation/bio-remediation
J/ root zone treatment:

........ The DJE simply wrote a letter to the drain
owning agencies, namely, DDA, IFCD, PWD, DSIDC
and DMCs asking them to take responsibility for
phyto-remediation /bio-remediation of their drains.
Most of these agencies do not have any concept of

Yo Mo, 200/201% onder datetd 22.08.2019



phyto-remediation / bio-remediation and are
completely unaware of the points of discharge of
sewage in drains under their control. The order of the
NGT can only be implemented by agencies that have
conversance with the fuctum of sewage discharged in
their drains and would have a stake in treatment by
alternative methods to reduce or eliminate the filth.”

16. After the order dated 03.01.2020, the YMC took up the
matter with all the agencies with domain knowledge on the
subject, including CPCB, NEER], Prof CR Babu of CEMDE, Prof
Jauwhar Mohammad of Jamia Miia Islamia University,
INTACH, IFCD and DJB and sought response on:

. Different technologies developed under the broad
definition of Bio-remediation, Phyto-remediation,
Root zone treatment and constructed wetland
5ystems,

. lIdentification criteria and  parameters for
assessing suitability of a technology (in relation to
the catchment area, the flow, the pollution load,
the need and availability of land whether in-situ
or ex-situ remediation is proposed, how the cost
effectiveness in reducing pollution load can be
measured.

. Research Institutes/ Organizations I'.H.hl'.l‘.‘..‘h- have
applied the technologies in the field, beyond the
stage of pilot /laboratory trials

. Lists of Agencies which have executed such or
similar projects elsewhere in the country.

. Whether the identified projects are functional at
present or not :

. Whether an independent appraisal of the
technology developed has been done,

All the agencies were asked to furnish this
information as available. CPCB was asked to
frame guidelines and prepare inclusion/exclusion
eriteria for eliciting a response [rom interested
agencies. CPCB was asked to critically examine
the work done at Neela Hauz by CEMDE,
Prayagraj undertaken by NEERI as well as work
done by Jamia and other organizations and
document the results achieved, pollution reduction
attained, the flow regime in the drains and the
capital and operational costs per MLD of waste
water which were incurred. The objective was to
use this data to identify promising technologies
keeping in mind different catchment and drain
profiles. A list of agencies with domain knowledge
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and experience were also asked to be prepared by
CPCR in consultation with NMCG, IFCD and DJB,

The detailed report containing guidelines, criteria
for inclusion/exclusion, cost effectiveness of
different technologies and models that have
succeeded on the ground in given situations are
discussed in the report of CPCHB below. The report
of CPCEH is being included as was sent to YMC
tith only marginal changes as it emanates from a
statutory organization. CPCB did however
associate all the people that attended the MC's
meeting and heard them fully.”

17. The report of CPCB annexed mentions the techniques
with case studies and [fmitations. Based on the above, the
YMC has observed that survey of drains was required lo
ascertain the places where phyto/ bio remediation is viable for
which a survey team may complete the exercise within one
month. In the second phase, the work may hove lo be
assigned. The observations of the YMC are:

"ACTION PLAN SUGGESTED BY YMC

Findings Based Upon a few Successful Examples.

1, CEMDE has prepared a Project for in-situ drain
remediation in Kali river and NOIDA drain using
constructed Wetlands System for waste water
treatment. Based on the experience gained in Neela
Hauz and the project proposals of Kali river and Noida
Drain, the Centre is of the opinion that the CWS can be
applied to lst order and 2nd order drains in Delhi,
These drains are the tributary drains of the bigger
drains, like the Najafgarh, Shandara and Barapulla
drains. But for spectfic drains treatment, a detailed
survey will be required as such treatment design has
to be site specific and drain specific.

2, NEERI, based on their experience at Prayagraj,
has also wundertaken 1o treat some drains in
Delhi/ NCR which have profiles similar to the ones in
Paryagraj treated by NEERI, However, before
undertaking drain treatment, a detailed survey of the
drain and its catchment profile will have to be
undertaken.

Need for a Survey

In the background of the foregoing discussion, it is
evident that for executing projecls of phyto-
remediation /bioremediation on the ground, uwall
necessarily require survey of drains according to the
inclusion-exclusion criteria. Whether all drains will
gualify or only some drains will qualify cannot be
anticipated at this stage. Leaving il lo governmenl
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agencies to conduct a survey for identifying the drains
will not work for the reasons that has been explained
in the preamble that the drain owning agencies have
neither competence nor interest nor experience to be
able to handle this even if directed to do so. It is very
necessary that only those agencies who have some
experience of doing this work, whether government or
private, are given the opportunity to express their
interest and willingness o participate in future
opportunities that are opened for phyto-remediation
/ bio-remediation,

4. The standard models of In-situ remediation
technology discussed above will have to be adapted
subject to conditions mentioned in the matrix for in-
situ treatment systems,

PART I [Departmental Rapid Reconnaissance)

I A  survey team under the leadership/
Chairmanship of CPCB would have to see that a
reconnaissance survey of drains and the
catchment of some of the major drains joining
river Yamuna is undertaken. Delhi Irrigation
and Flood Control Department/Dethi Jal Board
/Delhi  Development Authority engineers/
horticulture experts would need to apply the
CPCB principles to ascertain which drains are
amenable to in-situ remediation technologies
being applied as drawn up by CPCB. The other
experts who could be associated may be from:
NEER!I, TERI and Centre for Enwvironment
Management of Degraded Ecosystem (CEMDE),
Dethi University.

fi. This exercise should be completed within one
month of the order constituting suech a team,
CPCB will have to approach the Chief Secretary
Delhi, the Heads of the organizations listed
above on a direction from NGT to assign the
responsibility to assist and contribute in the
initial survey to Enowledgeable officers on a
continuous basis for one month. The schedules
should be notified by CPCE so that the survey
gets an early start.

iii. PBased on the survey undertaken and using the
data available in the Drainage Management
Plan prepared by IIT Delhi (2018]) the
applicability of such In-situ treatment in major
and minor drains of Delhi should be made and
put up on CPCEH's website with proper reference
to context.

2



PART II (External Reconnaissance)

=,

fii.

In  the second phase, the  executing
agencies/private companies listed at CPCE
Annexure-! may be called and asked to wvisit
prospective drains and catchment areas where
in situ drain treatment has been found feasible
by the team of experts. The conecerned Agencies
like the [IFCD, DDA, PWD and other drain
owning agencies should facilitate such visits.
The C5 Delhi and VC DDA should set up such a
Sfacilitation Committee of the drain owning
agencies to interact with external agencies who
wish lo visit the drains and seek information
before they decide on their willingness to join
this endeavour. The time limit of one month can
be made for survey to be undertaken by
agencies.

The Chief Secretary Delhi may be asked to
assign nodal responsibility on a continuous
basis to one officer who would have to brief
YMC and give periodic reports on progress.

Whereas the [T Delhi report will provide factual
data, the basis of the inclusion-exclusion criteria
developed by CPCB as described above, would
farm the basis and would need interpretation at
every stage. CPCB would be associated as the
need to explain the criteria will arise.

Part III {General]

fii.

The entire exercise of survey first by the expert
committee  and later by the executing
agencies/private companies listed at CPCB
Annexure will have to be done with the active
technical collaboration of CPCB and coordinated
at the administrative level by the GNCTD.

The GNCTD may issue public notice/ Request for
Proposal (RFFP] to seek offers for undertaking
Phytaoremediation/ Bioremediation by interested
agencies before the different drain owning
agencies actually assign the work in the interest
af transparency and including as wide a group
of participants as possible.

Since the projects in their very nature cannot be
put into a structural outline and will necessarily
be location and MLD based, it would be
necessary to declare a criteria that! does not go
by cost of the project but is relate to the amount
af sewage treated and the improvement
registered.”

E L]
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18.  Since the above report does not mention the generic and
representative models which could be customised, adapted
and adopted to the natural scenario including the drains in
question, let CPCB furnish such a report cantaining atleast ten
generic and representative models which are techno-
evonomically feasible and ecan be implemented after
customization to the YMC by 07.02.2020 and the YMC may
include the report with {ts comments in its report to be
submitted to this Tribunal before the next date by e-mail at
jrepdicand=pegtiugoi, 1.

19. As regards direct untreated discharge of sewage into
river Yamuna at Faridabad, we direct that remedial action be
taken by the State of Haryana. The sarme may be overseen by
the Committee headed by Justice Pritam Pal dealing with the
issue of abatement of pollution of river Ghaggar and solid
waste management in the State of Haryana. A report be
furnished by the Chief Secretary, Haryana before the next
date,

20. Tosum up, our directions in the present arder are:

a) DDA may furnish its response in temm*nf Para 14 above
by e-mail at judicial-ngtagov.in before the next date.
The report of the YMC may be sent to DDA by e-mail.

b) Chief Secretary, Delhi; DDA; DSIDC; PWD, Irrigation
and Flood Control Department, Cantonmnent Board;
NDMC; South, East and North Delln Municipal
Corporations may furnish their response in terms of
Para 20 above by e-mail at pulicial-ngtiagovin before
the next date. Departments/Agencies under Delhi
Government may give their respective reports to the
Chief Secretary so that Chief Secretary gives a report on
behalf of all the Departments/Agencies of Delhi, while
other authorities may give their reports separately. The
report of the YMC may be sent to Chief Secretary, Delhi;
DDA: DSHDC: PWD; Imigation and Flood Control
Department; Cantonment Board; NDMC; South, East
and North Dethi Municipal Corperations by e-mail,

¢) CPCB furnish a report in terms of Para 25 above to the
YMC by 07.02.2020 and the YMC may include the
report with its comments in its report to be submitted to
this Tribunal before the next date by e-mail at judicial
rgtitgat. .

d] The Chief Secretary, Haryana may furnish report in
terms of Para 26 above before the next date by e-mail at
flicicial-ngtagos, in.

A copy of this order be sent to the Chief Secretaries, Haryana
and Dethi: YMC: DDA; DJB; South, East, Narth Delhi Municipal
Corporations; NDMC; Delhi Cantoniment Board; DSNDC; PWD;
NTPC; Irrigation and Flood Control Deptt. and CPCE by e-mail.
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IL.

A copy of this order be also sent to NMCG and Secretary,
Ministry of Jal Shaktt for their comments, if any, before the
next date by e-mail,

List for further consideration on 18,02.2020."

Analysis and consideration of the issues for the present order.

Consideration of:

Third report of the YMC dated 05.02.2020 with reference to
progress in the light of order dated 11.09.2019;

The issue of entrusting the functions of management of all
drain in Delhi to a single agency - consideration of the
issue in the light of response of GNCTD;

Report of the YMC dated 17.02.2020 on the subject of
‘Alternate Technologies for Management of Waste Water in
Drains'

The issue of setting up of river front authority
consideration of the issue in the light of response of the
DDA.

Third report of the YMC dated 05.02.2020 with reference to

progress in the light of order dated 11.09.2019
We may at the outset note the Hon'ble Supreme Court vide order
dated 24.10.2019 in Civil Appeal No. 9276-9290 of 2015, Tala

Power Delhi Distribution Ltd. NDPL House v. Manoj Misra & Ors.

directed as lollows:-

B i The latest order passed by the Tribunal is dated
I1.09.2018. Without commenting upon the correctness or
otherunse of the direction issued by the Tribunal on 08.05.2015,
we are of the opinion that the direction issued by the
Tribunal on 11.09.2019 shall be implemented and
sewerage charges shall be introduced by the Government
of NCT of Delhi as directed by the Tribunal.

8. In view of the direction issued by the Tribunal on 11.09.201%
for the infroduction of levy of sewerage charges, the direction
issued by the Tribunal on 08.05.2015 stands modified and need
not be implemented. The direction issued on 11.09.2019
shall be implemented within a period of two months from
today.™




10.

B

We also note the order of the Dethi High Court dated 24.10.2019 in
LPA. No. 681/2019, Delhi Development Authority v. Yamuna
Khadar Slum Union & Ors., in substance, directing implementation
of order dated 11.09.2019 on the subject of removal of

encroachments from the floodplains of the river.

We now proceed to consider the third report of the YMC dated
05.02.2020. The repart covers the progress reports filed by the
Delhi, Haryana and UP Governments and other authorities in
Delhi, Haryana and UP. Main concern highlighted in the third

report remains solid waste and sewage management. As per the

‘said report, in East Delhi sewer connectivity ixaa]uw as 30% and

in West Delhi as low as 12%. This aspect will be considered in
further detail under relevant headings in subsequent part of this
order. We may take up the matter for consideration as per
identified action points enumerated by the Committee (noted in

order dated 11.09.2019 paragraph 5 above).

A. [In respect of Delhi

(i) Environmental Flow

The ¥MC has relerred to point-wise pilot project for creating a
shallow reservoir/pond over 17.6 acres of the floodplain at Palla
after obtaining approval of concerned authorities. The key
observations of COWB and the Committee headed by Member,
CWC are that this pilot project needs to be executed for one more
year to be able to assess its impact on the ground water. Further,
the Committee observed that cost of the project is high as

compared to the quantity of water harvested. Therefore, the State
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12.

13.

will have to take a decision on its continuation based on overall

economic and environmental benefits,

Further reference has been made to the report by National
Institute of Hydrology (NIH) as follows:-

*The key findings, though provisional in nature, are that
minimum environmental flow levels required at Palla will be of
the order of 38 cumecs. This has been co- related to a depth of
90 to 120 cm. required for the indicator fish species Riaimas
bola and Banganadero and is unrelated to the quantity of water
released at present. This flow level is, however, subject to
alteration once the cross sectional study for the different river
stretches, which is still continuing, is completed. The study will
also cover the various measures that are required to be taken
within the river basin for enhancing the flow in the river and the
probable quantitative impact thereof.”

(il DDA and Demarcation of the Flood Plains and
Conservation Activities.

YMC has noted the hurdle created by absence of a single

coordination authority for management of the river asg a whole as

against different Departments being involved at present. The YMC

has noted that the following issues are to be dealt with by the

DDA:-

> The prm.cm:mn of the flood plain;

> The creation of wetlands at identified locations:

> Demolition plans and action taken to retrieve flood plain
land and free it nl‘:ncmachmmta,

¥ Enforcement against vehicles dumping debris in and
around the flood plain

» Progress on financial devolution by the State of Uttar
Pradesh on DDA to undertake

* Floodplain rejuvenation on the Eastern bank of the river,

# Progress of 10 identified projects which DDA had
undertaken to complete by specific dates.

#  Tree plantation drives,

» Closure of bore wells and plans for larger use of treated

waste water dealt with in Chapter - 10, Use of Treated
Waste Water.

The conclusion of YMC is:
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15,

“Conclusion:

Monitoring and coordination among the DDA officals has
improved. After initial delay the tempo of activities and sense
of ownership, has now picked up. The real test would lie in
whether DDA can sustain the momentum built up and ensure
that the land is kept free of encroachment. Alse see that the
developments are executed in ways that benefit the River
ecology and the citizens too benefit from better access to more
environmentaily friendly spaces for birding, walks, cycling and
cultural activities.

the ter on Drains in_recommendations to t
have a securily s watch and ward to be up have

been made which are applicable here too, |

The YMC proposes to start a process of inspections of the

physical progress on the ground after an interval of 3 months.”
Apart from DDA, Irrigation Department of UP also has a role to
pla.z.r YMC has suggested that the UP Government may promptly
give its approval so that as per arrangement reached, DDA can go
ahead with the development of the food plain in the State of UP.
YMC has given progress of the action taken by the DDA in

pursuance of order dated 11.09.2019,

(iif) Quality of River Water

The water quality data has been looked into by the ¥YMC and only
marginal reduction load has been noted compare to 2017, as
sewage and industrial waste water continue to be discharged in
Delhi, Haryana as well as UP. Conclusion of the YMC is as
follows:-

“Improvement in the Yamuna's water quality at Delhi will
require stoppage of sewage and industrial waste water
discharged from both Haryana (about 500 MLD from
several townships) and UP (65 MLD at Ghaziabad). Besides
the flow of sewage through Najafgarh and Shahdara drains
which contribute about 2400 MLD of waste water out of
3026 MLD and all other drains in Delhi has to be trapped.
The action proposed to be taken up by Delhi are discussed
in the Chapters 1, 4, 5, 6,7 and 8. The Action proposed to
be taken by Haryana and UP are discussed in Chapters 12
and 13 along with timelines.”
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16.

17.

(iv] Sewage Treatment Plants

¥MC has considered the issue under the headings new STPs and

increased capacity utilization, short term measures for increasing

capacity utilization, six month milestone of projects under
implementation, decentralized STPs, removal of defliciencies in the
functioning of STPs, commencement of work on all STPs by

31.12.2019 and completion of all the STPs by 31.12.2020 and

phyto-remediation/Bioremediation of waste water in drains. YMC

has observed that there is a gap of 158 MGD in sewage generated
and treated and action plan of DJB stipulates time upto December,

2022, There is short term plan for tapping of drains; decentralised

STPs, renewal of deficiencies. It is stated that neither the

progress is adequate nor DJB is able to squeeze the timelines

for supplementary phyto-remediation/bio-remediation. The
difficulty is multiple agencies having control over the drains
which issue needs to be resolved. Conclusion of the YMC is as
follows:-
"An increase in capacity utilization would need much more
capacity building within the organisation. The DJB has not
shared any details of the technological and efficiency
parameters by which it unll achieve this. The DJB was asked to
create measurable benchmarks to evaluate progress but this
has not been done. '
A technical audit of the STFs is required and the Report has
indicated how this will be got done.”

liv] Interceptor Sewer Project (ISP)

The progress enumerated by the YMC on this aspect is as follows:-
“The Interceptor project will intercept 108 drains and convey the
Sewage to STPs for treatment. EIL had earlier submitted a report
that in addition to 108 drains there are additional 204 drains
that have emerged over the last 8-10 years during the period
when the project was under construction. In so far as

interception aof 204 drains is concerned, it has been stated by
DJB, that34 drains have already been trapped and 96 drains
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(v)

will be trapped by March 2020. For another 45 drains once the
Sewerage network in the colonies in the catchment of Najafgarh
and Shahdara drains is completed by March 2020, the sewuage
in these drains will also be trapped and treated at the STPs
under the ISP. The remaining 29 drains are proposed to be
trapped by December 2020 and 2021 and three drains beyond
2021, The timelines are indicated at Annexure C-5/2of the
IWB's Action taken report. The information furnished by the VB
will be subjected to an independent verification by the YMC.

In unauthorised colonies where sewerage system has been laid,
but sewer connection has not been laken by the consumers,
Delhi Govt. has token a decision to connect these sewer
connections free of cost by the DJB for those consumers who
apply for household sewer connectivity by March 2020."

Repair and maintenance of drains

With regard to sewage from NDMC areas, the YMC has concluded

as follows:-

“Since the Sunehribagh drain located at the confluence point
with Barapulla drain still carries large volume of sewage, the
source will have to be independently verified after DJB and
NDMC complete action. There is in addition a Railunay colony
within NDMC area and responsibility for mntrﬂﬂmg flow of
sewage from there also rests with the NDMC. NGT may
consider issuing directions to NDMC and Railways to jointly
stop flow of sewage from all areas under its jurisdiction as
otherwise jurisdiction issues will delay action.™

With regard to tapping of drains, the observations of the YMC

against individual drains involved are as follows:-

- a'.
No.

Name of the Drains

Observations

Barapulla drain

Land is not available.

¥YMC requests a direction
from NGT to the DDA for
taking a decision on land
allotment within two months
as efforts made by YMC have
not resulted In a final
decision.

ii

Quadsia&Morigate
drains

Land is not available.

NGT may consider directing
the DDA to finalize allotment
and give possession to DJB if
in prineciple approval has been
given within next two months.

iii

As per DJB the work will be
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completed by 31.12.2021.
DJB has already trapped
10MLD sewage after the
rehahbilitation of the sewer at
CV Raman Marg was
completed.

Najafgarh

and

Shahdara drains

Discharge is coming from the
UP and Harvana also. The
said States have given their
action plans, DJB has also
given ATR for tapping of
drains by interceptor sewer.

V.

Remaining drains

To summarize, 9 drains are
completely trapped, 2 drains
are partially trapped and the
Action Plan for trapping of
remaining drains has been
submitted.

Tonga Stand drain

DUSIB will be asked to set up
small sewage treatment plant
for  through constructed
wetlands)] =0 that sewage
generated from these Juggis
can be treated onsite. NGT is
requested to consider giving
a direction on this to GNCT.

vii.

Sweepers
Drain

Colony

DUSIB will be asked to set up
small sewage treatment plant
(or through constructed
wetlands) so that sewage
generated from these Juggis
can be treated onsite. NGT is
requested to consider giving
a direction on this to GNCT.
On other side of this drain,
Majnuka Tilla Gurudwara is
also discharging its waste into
River or this drain. North
DMC and DJB have to see
that  sewage from  the
Gurudwara is not allowed to
flow into the drain. This is the
gres which lies on the River
frent, That is why a single
bady is needed as
enforcement functions require
being wvigilant and presently
DDA, DJB, North MCD are
not on the same page as far
as pollution control on the
river front are concerned.
Even before a River Front
Authority comes up &
direction may be considered
to be given to the three
agencies that pollution
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control has to be a joint
| responsibility and a system to
prevent, deter and prosecute
polluters has to be overseen,
Names of the nodal officers
appointed by the three
agencies should be given to
YMC and the same officials
should attend the monitoring
meetings held by YMC,
Security guards may be
positioned round-the clock to
keep vigil and CCTV cameras
installed.

viii.

Dr. Sen Nursing
Home Drain

A direction from NGT may
be considered that if the
discharge in this area is not
stopped the senior most
engineer of DJB in charge of
|the area will be held
responsible. The defaulting
institutions may be dealt
with under the provisions of
law and reported to YMC for
which the senior most
| engineer in charge of the
area in MCD would be
responsible.

YMC will ask ‘South DMC to
pump the sewage on the
upstream side of proposed
weir instead of pumping it
into Sen Nursing home drain
near the River.

The waste water from Power
Station is also. being
discharged into this drain.
The quality of waste water
needs to be checked by
CPCBE which YMC will
pursue the CPCB but a
direction from NGT will
help.

Tehkhand Drain

DJB will be asked to prepare
a plan to prevent sewage
going into the drain after the
point of trapping.

| Status of Punctured

Sewers joining
Storm Water Drains

|at'?9pl.am

|

As per DJB's Action taken
report, 42 points out of 79
points where sewage was
flowing into storm water
drains by puncturing sewer
line have been plugged , two
points pertain to DUSIB and
one point to DDA. In the
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| remaining points, the work is
lin progress and will be
' completed by 31.12.2020 in a
phased manner. This will be
got independently verified by
YMC.

Only after the findings of the
study are received, will the
YMC recommend further
follow up action.

CPCB has been directed by
the Hon'ble Tribunal to

prepare representative
models of bio/phyto-
remediation.
%i. | Bio/phytoremediati | A separate report has been |"
on submitted.

fvii] Industrial Pollution and CETPs

The YMC has mentioned the report given by DSIIDC about the
some action taken in the matter areas with reference to the
conforming and concluded that better enforcement has led to an
increase of 46% in the effluent reaching the CETPs. Against 44.83
MLD in 2018, the effluent reaching the CETPs has increased to
64.269 MLD. The total capacity of CETPs is 212 MLD. With
reference to non-conforming areas, it is stated that there are
51,837 industries said to be functioning in mnon-
conforming/residential areas, Considering that the water
polluting industries from amongst these home based
industries are discharging the effluent directly into the drains.
As long as they continue, pollution in the river will remain
high. The STPs which treat sewage through biclogical treatment
are unable to treat the effluent which is rich in toxic chemicals
generated by polishing, pickling, dyeing, printing and bleaching
industries operating at the household level in the residential /non-

conforming areas.
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23.

The ¥YMC has recommended that the DSIDC may undertake
upgradation of all the CETPs. The DSIIDC has now assigned the
study to NEERI on 31.7.19. Though the study is expected to be
completed in two years, NEER| has been asked to submit CETP
wise report on up-gradation for each CETP separately as and when
report on a particular CETP is ready. The first report is expected in

about three months.

Hazardous Waste management: DSIIDC had issued the Letter of
Commencement to M/s Tamil Nadu Waste Management Litd. on
18.12.2019. Terms of Reference (TOR) submitted by M/s Tamil
Nadu Waste Management Lid. to the Ministry of Environment,
Forest and Climate Change (MoEF&CC) were placed before Expert
Appraisal Committee [EAC) and have since been approved on
06.01.2020. The Environmental Impact Assessment (EIA) has also
been conducted and EIA report is under preparation, After receipt
of the report and Public Hearing, the final EIA report shall be
submitted to Ministry of Environment, Forest and Climate Change
for grant of Environmental clearance. This being a statutory
requirement, only after grant of EC the project can commence on

the ground.

[viii) Sewage and Faecal Sludge Management
YMC has observed as follows:-

“On the question of treatment of Sewage/ Septage generated in
unauthorized/ authorized colonjes, the following aspects need
consideration:-

i, There are 436 colonies which have been sewered,
however, even within these colonies as many as 2.3
lakhs household had either not taken any sewer

s
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connection or had illegally got connected to Sewer
network. There were colonies like West Jyoti Nagar
twhere only about 12% household had taken sewer
connection. The DJB has now decided to provide free
sewer connectivity under the Mukhya Mantri Free
Sewer scheme and also reqularze illegal connections by
31.3.2020. As per the Action Taken report so far 70,900
consumers out of 2.34 lakhs households have taken
connection. YMC will monitor the progress achieved n all
households getting sewer connections. However, while
providing sewer connectivity DJB must ensure that
not only black water (Fecal discharge) but all
sewage water (including grey water] should be
connected to the sewer network -else even after
household sewer connectivity some sewage will
continue to flow into the drains.

In the remaining 1,361 unauthorized colonies
which are proposed to be sewered over the next few
years progress is linked to availability of land and
Junds and there is presently no blueprint Iisting the
colonies and drains passing through these colonies.
Unless the YMC has access to which drains have been
trapped under ISP and which drains are o be trapped in
the next phase colony unse and drain wise progress
cannot be measured. Also, residents in 990 out of
1361 colonies which have piped water supply do
not pay for sewage at all even if the water
consumption exceeds 20 KL per month as these
colonies have not been formally notified as sewered
colonies. In other words, lakhs of residents in these
unsewered colonies continue to release their sewage
into drains, cause pollution and do not pay
anything as sewerage charges. While GNCT as a part
of'its welfare policy has chosen to supply free water up-to
20 KL/month per famiy, it is gquestionable whether
households should be exempt from paying sewerage
charges despite polluting the drains and ultimately
the ground water and the river. Whether the state
should subsidize polluters and ought not the
polluters pay principle apply are moot points
which the YMC cannot address but these are
highlighted as they affect the basic tenets of civic
life and the fundamental duties of the authorities
in charge to deter pollution of the environment,
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Hon'ble NGT's order at para (e above clearly directs
the GNCTD to introduce within a period of two
months a regime of levying sewerage charges as
presently no sewerage charges are being levied,
meaning thereby that it should be for all the
household regardiless of whether the area is
sewered or not to have to pay sewage charges, This
had been stated uneguivocally in the order dated
8.5.2015 of the Tribunal In the latest order
referred to para (e)] above the use of the phrase
"including where sewer network has been provided"
confirms that everyone who has water supply
provided by the state should be made to pay
sewerage charges.

¥YMC has not received any response from GNCT Delhi
as a response to the NGT directions on levying
sewerage charges on every household which has
been provided piped water regardless of the
quantum of consumption. YMC is not aware if the
Board has even considered the directions of the
Tribunal and taken a stand on this although it has
been highlighted in meetings with the CEQO DJB, the
Principal Secretary UD and the Chief Secretary
when the directions of the Tribunal were read over
in full YMC is of the view that there is failure in
complying with the orders of the Tribunal

Even in planned colonies like Greater Kailash, Rohini,
Dwarka, Vasant Kunj under the 20 KL/ month free water
scheme almost 50% of the households who consume less
than 20 KL/month neither pay for water nor for sewerage.
The details are available in the Supplementary Report of
the 2nd Interim Report filed by the YMC before the
Tribunal on 2.7.19.0f the YMC Even though the state
policy is to give free water even to the well off
segments of society if they restrict water usage
within the limits prescribed, Whether affluent
colonies that wuse the civic services should be
additionally exempt from paying for sewage
conveyance and treatment is guestionable as it
propagates laxity towards the environment. This
policy is contrary to directions of the Tribunal at

parafe) above.

Implementation of Septage Regulation 2018 brought
in after constant prodding by the YMC has also been
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lack lstre. So for only about 3 lakh liters per day s
collected through about 140 vendors registered with the
DJB against about 6 million liters of septage generated
every day. In the majority of districts there is no
collection of sewage from pit latrines which means
the old system of unregistered vendors discharging
septage into drains continues. Enforcement is weak
verging on being non-existent. The responsiblity for
enforcement lies with District Magistrates. They however
complain of lack of participation by DJB officials in
meetings called by the DMs, Despite YMC asking the
Urban Development Department of the data on
households using onsite sanitation system of septic
tanks and those releasing directly into the drains,
there is no authentic information and in the last meeting
held in 17.12.19 not even an agency had been appointed
to collect the data. Without gquantification of housefolds
with or without pit latrines nothing worthwhile can be
planned. The Mukhya Mantri Free Septage
collection Scheme will only apply to those having
pit latrines and what is proposed for other
households is not known. There s also no clarify on
how the DJB or the Urban Development Department
proposes to conirol the flow of grey water from
unauthorized colonies, The Seplage Regqulations do not
refer to this aspect which also contributes to pollution.”

(ix) Online Monitoring System

Conclusion of the YMC is as follows:-

“The OLMS was got installed and made gperational for CETPs
and STPs after several monitoring meetings. It took more than
one year to reach this stage, Assurances were always given
but the outeomes leave a lot o be desired. Systems alone
cannot result in analysis, trouble- shooting and correctives.
There has to be a willingness to look at the resulls, question
such high discrepancies and to introduce correction. More
importantly the OLMS and lab verification are mere tools to
assist quality control and mainfenance engineers from the
industries or project/ SIP in charges have to become
accountable if such variation persists which makes the whole
process perfunctory. Apart from conducting the technical
audits, CPCE needs to see that engineers get trained in using
these tools to management much more professionally.

NGT may consider directing that the OLMS system has to be
checked constantly and if such wide variation continues it is a
reflection of the professionalism of the supervisory staff and
NGT will not hesitate to hold the senior most engineers and
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project staff responsible. The MD DS[IDC, CEQ DJE have to
improve the system and make available names of the key
personnel and of the vending agency to the YMC which will

report on progress.™

{x] Use of treated waste water

25. ¥YMC has recommended as lollows:-

“YMC recommends the following for increased utilization of
Treated waste water:

1

[

Construction and installation of de-centralized modular
STPs of KLD capacity range adjacent to parks and
gardens using sewage flowing in the drains or erected
along the sewer lines as has been done by the SDMC in
Vasant Kunj Park and few other areas.

. Creating root zone trealment system in vacant portions

of the parks and gardens by diverting sewage in the
drains from the man- holes. This will have both
demonstrative effect and help meet water needs of the
parks without resorting fo use of machinery. DDA
proposes  to  underiagke p.fg! ioremediation  in
pmﬁfg}mﬂm& where the treated waste water received
from DJB is not of good guality. The Phyto/Bio-
remecdiation will help polish the treated waste water fo
better standards.

. Other bulk users of water like the Raiways, DMRC,

Transport Department should also be dire o use
treated waste water for washings and construction, if
required after further polishing in leu of ground water
presently being used. YMC can monitor tgis_{f-them is
an NGT direction as these bodies have not' generally
shown any enthusiasm fo attend meetings called on
this subject.

. DJB needs to work with Divisional Conmrmissioner and

the 11 District Magistrates to see that awareness is
built amang the RWAs, It would be very effective if NGT
were to pass an order on this which would enable the
residents to take it seriously and understand the logic
behind the move and why their cooperation is needed.

. The bad odour from the treated waste water, high

mineral content and presence of FC which are harmful to
plant growth and human health becomes the bone of
contention and DJB must see that public fears are
addressed and allayed properly through the District
Magistrates and also the MCDs which are in charge of
conservancy. There is a need for a direction as this
becomes no man's land and results in the park owning
agencies refusing to use the water. There has to be a
benchmark and an independent agency which tests the
water quality being supplied which would allay public
resistance and end the dispules about quality of water
being supplied for parks.
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[xi) Idol Immersion

26. YMC has concluded as follows:-

“The experience of using artificial pands for idol immersion has
been a learning experience but once the Government agencies
understood that the performance and outcomes were being
measured seripusness became wisible. The success of the
artificial pond strategy was due to overarching orders from
NGT, constant monitoring but the response from the agencies
cutting across all sectors - Divisional Commissioner for
providing leadership, the DMCs for creating the pits, the DJE
for making water available, the Environment Department and
DPCC for bringing out the Notification and arranging extensive
publicity and the Education Department for enthusing the
school children in particular-is a matter of satisfaction. That
the River Yamuna was saved from annual pollution caused by
\ plaster of Pans, synthetn: colours, chemicals and plastic on
account of the immersions in the river must give cause for
relative contentment. It also ratses the bar and should lead o
even better management in 2020,
The public from outside Delhi were found coming into the
city from neighboring districts to immerse their idols. This
cannot be stopped but can be aveided if good facilities are
created by the neighboring districts. Delhi's capacity if it is
overrun by peaple using the district ponds could affect the
river as the footfalls from outside cannot be anticipated. A
specific direction from NGT to the other States fo set up
urﬂﬁual ponds at a district level and to mount awareness
campaigns would help.”

‘B.  IN RESPECT OF THE STATE OF HARYANA

{ij Status of STP

27. The Haryana YMC has based its report on the observations, it is
stated that out of 62 Existing STPs, operational deficiencies have
been rectified in 48 STPs. Five New STPs have been recently

constructed,

{ii) Status of diversion of sewage in the approved areas

28. Beri Town-The PHED has failed to acquire land for Main
Pumping Station and Intermediate Pumping Station,

consequently delay in laying of sewer line in Beri Town.



29,

Panipat Town-The ULB Department has not yet accorded
Administrative and financial approval for laying of 180 KM sewer
line in newly approved residential areas. The schedule of ongoing
works of laying of sewer line is also exceeding the target date of

31.12.2020.

Faridabad Town-The ULB Department has failed to accord
administrative and financial approval for laying of sewer line in
approved residential areas. PHED and ULB Department are
responsible for the delay in execution of diversion of sewer in

Beri, Panipat and Faridabad town.

(iii) Status of diversion of sewage in the unapproved area

Out of 84,14 MLD estimated sewage generation from unapproved
areas 28.6 MLD has been diverted to the STPs. The work of
diversion of sewage in Panipat Town will not be completed until
31.12.2020 as indicated in the affidavit. HYMC is of the opinion
work of diversion of sewage in Yamuna Nagar Town will also not be
completed by 31.12.2020. The field report indicating that the
quantum of sewage required to be diverted from unapproved areas
of Yamuna Nagar is 39 MLD instead of 15 MLD given in the
affidavit. The discharge from unapproved area of Faridabad and
Panipat are not considered in the total sewage generated from
unapproved areas. The ULB Department is responsible for the

delay in Yamuna Nagar, Faridabad and Panipat.
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31.

{iv) Status of sewage treatment and laying of sewer line in
Faridabad

The ULB Department has failed to submit comprehensive date
bound Action Plan for treatment and diversion of sewerage from
approved and unapproved areas within 02 months from the date of
Order of Hon'ble NGT dated 11.09.2019. The existing 03 STPs are
abandoned and 01 STP is non-functional. Untreated effluent is
being discharged into River Yamuna. The administrative and
financial sanction from Principal Secretary ULB and Chief
Administrator HSVP for treatment and diversion of sewer from
approved and unapproved areas of Faridabad Town have not been

incorporated in the affidavit. HYMC is the opinion that the ULB

and HSVP Department are responsible for the delay.

(v} Status of sewage treatment and laying of sewer line in
a b

The GMDA has submitted Action Plan to stop the discharge of
untreated effluent into Storm Water Drain, Leg-I, Leg-Il'and Leg-11I
(Badshapur Drain) with a target date of 31.12.2020. Till then these
Strom Water Drains will carry 75 MLD of untreated/partially
treated  eflluent, There is no significant reduction of discharge
noticed in these 3 Storm Water Drains. The HYMC is the opinion
that the target date for diversion of sewerage may not be achieved
without expeditious action and strict enforcement by officers of
GMDA and the Municipal Corporation Gurugram. GMDA has not
submitted detailed Action Flan for construction of 20 MLD STP at
Jhajgarh and 50 MLD STP at Dhanwapur. The affidavit
indicating that there is no gap between the quantum of sewage
generated and the available sewage treatment capacity in

Gurugram considering existing 30 MLD treatment capacity of
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Stand Alone STPs installed by the colonizers is not credible.
Further, GMDA has included 57 MLD untreated effluent
discharge through Storm Water Drains, instead of the actual 75
MLD which was in the Action Plan. The Storm Water Drain, Leg-
I, Leg-1l and Leg-1ll (Badshapur Drain) are still carrying 75 MLD

of untreated effluent as submitted in the affidavit.

Gurugram being a Metropolitan City discharging effluent through
Najafgarh Drain, the following are the observations of HYMC for
effective waste water management of the City,

= There is no verifiable data available regarding area wise waste
water generation in Gurugram. In the absence of such
information it is not possible for gap assessment between
waste water generation and disposal after treatment to be
made,

« GMDA may be directed to undertake area wise critical
assessment of waste water generation and disposal after
treatment, iy

» The Gap between existing treatment capacity (418 MLD) and
waste water generation (408 MLD) is only 10 MLD. This is not
desirable for such a large township considering floating
population, seasonal variation in water consumption and
mixing of surface run off with sewage in rainy days.

» The addition of capacity of Stand Alone STPs (30 MLD)] with
existing treatment capacity of the town cannot be accepted in
the absence of proper quantification of each standalone STP
and its point of disposal.

(vi) Status of Industrial Waste Water Pollution

Status of CETP-Chiel Secretary Harvana has directed to HSVP,

GMDA and HSIDC to complete the ongoing works for

upgradation and construction work of all CETPs in shortest

possible time but the HYMC is the opinion that they might not
adhere to the timeline as per the Order of Hon'ble NGT dated

11.09.2019, The Chief Administrator HSVP submitted that they

have started the process of upgrading the existing 21 MLD old
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CETP at Panipat as per the report submitted by M/S Northern
India Textile Research Association (NITRA] and the work for
modification shall be completed by 31.12.2020. The second
newly constructed CETP of 21 MLD capacity at Panipat is said to
be compliant but HYMC has reason to believe that the required
discharge is not reaching the CETP from the textile cluster at
Sector 29 Part Il Panipat. There is need to clinch this through

independent inspection which will be arranged by HYMC.

Status of standalone ETPs - The HYMC is of the opinion the
direction needs to be issued to the Chairman, HSPCB to
guarterly monitor the compliance status of Stand Alone ETPs of
Industries directly or indirectly discharging their e[ﬁﬂeﬂi into the
River Yamuna. Environmental Compensation must be imposed
against the violating units besides taking closure actions under
Section 33A of Water (Prevention and Control of Pollution) Act,

1974,

Septage Management Policy - 19 ULBs out of 33 towns in the

catchment area of River Yamuna have notified their Septage

management policy. Rest of the 14 ULBs are yet to notify the

same.

Diversion and reutilization of Domestic Sewage generated from
villages. There are 277 villages in the catchment area of River
Yamuna. Action Plan for diversion, treatment and reutilization of
domestic sewape has been prepared and submitted by
Development and Panchayat Department of Haryana. The work
of diversion and treatment in 21 villages out of 277 villages has

been completed. Month wise action plan submitted by the
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department and the target date for compilation of diversion,
treatment and reutilization of domestic sewage by 31.12.2020

appears to be achievable.

Status of Online Monitoring Devices (OLMS) in industries, STPs
and CETPs. A direction that in case the OLMS reports are > than
10% wariation from manual testing reports the OLMS service
provider may be held responsible and black listed may be
considered.

{vii) Compensation and accountability

The compliance status of all these STPs including 09 not
complying STPs. The environmental compensation shall be
imposed in compliance as mentioned in the affidavit will be
ascertained after inspection and by HYMC with the Order of

Hon'ble NGT dated 11.09.2019 if the STPs found not complying.

Advice of the Haryana Monitoring Committee. The HYMC is the
opinion that directioris may be issued to the Additional Chiel
Secretary of PHED, ULB, Managing Director of HSIDC, Chief
Administrator of HSVP and Chief Executive Officer of GMDA
through the Chief Secretary Haryana to expedite the following
issues falling which Environmental Compensation shall be

imposed on them.

s Treatment of 300 MLD domestic and industrial effluent from

Faridabad Town.

s Diversion of domestic, industrial effluent to Existing STPs and

CETFs in Panipat Town.

s Replacement of Trunk Sewer carrying discharge to the 2

Existing STPs of Sonipat Town.

« Modification/capacity augmentation of 04 CETPs in Industrial

Estates of Sonipat Town.
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Plan for treatment of Industrial and Domestic Efluent from
small illegal Utensils Manufacturing Units in non-conforming
industrial area of Yamuna Nagar Jagadhri Town.

Treatment of Industrinl and Domestic Effluent from
industries operating in the nonconforming area of Panipat,
Sonipat (Kundli), Faridabad and Gurugram.

Bioremediation and/or Phytoremediation in all 11 Drains
leading to River Yamuna should be initiated immediately to
avoid Environmental Compensation.

GMDA to expeditiously complete the following work:

a. Critically assess the quantum of waste water generated
from Gurugram Town to plan the desired treatment
capacity instead of submitting different reports each time,

b, Reuse of treated effluent for Irrigation and Horticulture
purposes.

c. Consider the scope for Phytoremediation of treated effluent
from Gurugram in the catchment area of Najafgarh Lake. A
team of officers from Central Pollution Control Board
(CPCB), HSPCB, GMDA and the Members of River Yamuna
Monitoring Committee along with Dr. C.R. Babu, Emeritus
Professor, Delhi University visited the Najafgarh Dra.{n and
Lake on 25.01.2020 to asssess the possibility of treating
sewage from Gurugram Town through Phyto-remediation. A
Report will be submitted by Dr. C. R. Babu directly to
Hon'ble NGT.

The Najafgarh jheel has been an important seasonal
wetland of the Yamuna-Sahibi basin which acts as a
natural floodwater regulating and groundwater recharging
arga due to/its unique topography. It is a shallow wetland
in the low-lving areas on the borders n[ﬁurgnm district of
Haryana and the National Capital Territory of Delhi
between the 208m and 21 1m contour lines above mean sea
level. The catchment area of Najafgarh Jheel includes land
of Ghummanhera, Shikarpur and Jhatikra villages in NCT
Delhi, Budhera, Dhankot, Kherki Majra and Daulatabad
wilﬂgca of Haryana together forming the largest seasonal
wetland of this region. The Jheel swells in area during the
monsoon due to rainwater runoff from a large catchment of
Gurugram Town through Badshapur Drain (Leg-lll), the
Sahibi River. The area falling within the 209m contour is
approximately 917 acres. The core area of Najafgarh Jheel
which remains submerged during most part of the year
could be classified as a Nature Conservation Zone (NCZ) as
per the guidelines of the NCRPB. In addition to this, the
area could be declared as a ‘No Construction Zone' under
the relevant Statutes and should be maintained as such,
Only Agriculture, Forestry, Pisciculture and Horticulture
should be allowed within this zone. The Najafgarh Jheel is
a feeding and nesting site of Migratory Birds. The domestic
effluent discharge and surface runoff from Gurugram city
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is now significantly contributing to the water flow to the
MNajafgarh Jheel.

The HYMC is of the opinion that the Najafgarh Jheel and
its catchmen:t area can be effectively utilized for
Phytoremediation of effluent, surface runoff discharged
from Gurugram. This will help in reducing pollution load
in River Yamuna through Najafgarh Drain.

Direction may be issued to Government of Haryana to
explore the possibility for notifying the core area of Najafgarh
Jheel as Nature Conservition Zone and to implement the
Phytoremediation of domestic effluent discharge and surface
runoff from Gurugram city. Phytoremediation in the
remaining 10Drains discharging into River Yamuna needs to
be taken up expeditiously as directed by Honble NGT in its
Order dated 11.09.2019,

Direction may be issued to re-plan the execution of works
which are scheduled to be completed beyond 31.12.2020 so
that no untreated effluent reaches River Yamuna after
31.12.2020.

Direction may be issued to all the line departments to
remove the operational and structural deficiencies of all STPs
and CETPs as indicated in performance evaluation and
technical audit reports submitted by third party agencies.

Direction may be issued to implement the Standard
Operational Procedure for operation and maintenance of
STPs and CETPs and to have oversight of the compliance of
the check lists which should be signed by the unitin-charge.

In respect of State of Uttar Pradesh

River Yamuna receives sewage mainly from cities of Sahibabad,

Loni and Indrapuri drains which meet Shahdara drain before it

joins the River Yamuna. The CPCB in its report dated 27.12.19

submitted to the YMC has informed that the cities of Sahibabad

and Loni Generate 575 MLD of sewage for which there are seven(7)

STPs of a total capacity of 427 MLD. However out of these, only 2

STPs are functioning properly treating 80 MLD to the prescribed

standards. Consequently there is large quantity of sewage flowing

through the Sahibabad and Indrapuri drains. In addition, Noida

drain, which originates in Delhi and thereafter flows through

Noida before joining river Yamuna discharges 354 MLD of sewage
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into river Yamuna. The details of flow and pollution load are as

given in the statement below:

# 8., | Name of | Discharge | BOD | COD TSS
No. | the drain mg/L | mgfL | mg/L
| 58 Sahibabad 40 MLD T44 1615 1189
Drain
2. Indrapuri 31 MLD 743 1463 047
Drain
3 Noida | 354 MLD 46 163 83

The Principal Secretary UD of Uttar Pradesh informed YMC that
the State Government has prepared action plan to
comprehensively control the flow of sewage in the drains joining
Shahdara drain and stop all the sewage fowing through the
Sahibabad and Indirapuri drains. This is being done by engaging
concessionaires for each city for complete management and
maintenance of the sewer network and STPs which includes
undertaking maintenance and up-gradation wherever required.
For the city of Ghaziabad the concessionaire, namely, M/s VA
Tech Wabag, Chennai has since been l:n_gagl:d with effect from
16.12.19. Once this new policy of “one city one operator”
becomes fully functional, the sewer network as well as STPs will
be run efficiently and result in better capaeity utilization. Under
the new agreement, the pavment to the concessionaires is linked
not only to the quantum of sewage treated at the plant but also

adherence to the quality standards.

On the stoppage of sewage flowing through the Sahibabad,
Indrapuri and Banthala drains from sewered areas, the YMC was
informed that by June 2020 all the sewage flowing from sewered

areas will be plugged ensuring that there is no sewage entering
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Shahdara drain through the Sahibabad drain. Banthala drain
does not meet Sahibabad drain. A STP of 60 MLD capacity is also
proposed to be set up for treating sewage in Indirapuri and
Banthala drains and proposal secking financial assistance from
NMCG has also been sent to Govt. of India. The State
Government has also formulated Septage Management Policy in
October 2019 which seeks to cover all the unsewered areas. The
septage management projects presently under implementation

are expected to be completed by November 2020,

On phyto-remediation / bioremediation, the YMC was informed that

the State Government has submitted a DPR for bisremediation in

459 drains using NEERI technology to the NMCG for approval. The
State Government has also agreed to contribute 50% of the
budgetary requirement towards this scheme out of its own

financial resources,

Industrial Pollution

Pursuant to the directions of the Tribunal, UPPCB has imposed
environmental compensation (EC) of Rs. 2.03 Crores out of which
onl,y 63.98 lacs has been realised. The reaﬂﬁtlipn being poor, the
UP PCB in compliance of NGT orders has also evolved a policy
under which the “consent to operate” for the defaulting unit is
not being renewed until the EC has been paid. Besides, EC if not
paid is purposed to be recovered as arrears of land revenue. The

YMC will monitor progress on this.
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Industries in Non-Co: areas

As regards inventory of industries in conforming and non-
conforming areas a joint team of the district administration,
electricity departments, land owning agency and UPPCB has been
undertaking a survey of industries in residential/non-conforming
areas. In Loni and Shahdara in all 295 industries in Loni and 36

industries in Sahibabad have been closed since August 2019,

Industries in Conforming areas

A total of 97 industries were identified not complying with

Air/Water Acts. All these industries were closed and sealed.

‘Flood Plain Rejuvenation

167 Hectare flood plain of river Yamuna falling within UP is
proposed to be rejuvenated by creating wetlands and biodiversity
parks through DDA and funds for this purpose has been agreed to
be pravided by the state of UP. in the meeting held on 30.12.19, the
Engineer in Chief UP Irrigation Department informed the YMC that
the Finance department has since concurred in the payment of Rs.
35 crores to DDA for flood plain rejuvenation as a deposit work on
the lines of 10 projects that are being implemented by DDA on flood

plains under its control.

The DDA has on its part already completed the tendering process
and once funds are received from the state of UP, the
implementation of flood plain rejuvenation activities as per the
project prepared by DDA can commence on the ground. YMC will

monitor this.
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We have already noted the observations of the YMC that the
main concern for rejuvenation of river Yamuna is sewage and
solid waste management, Even though this Tribunal has issued
categorical directions to taking steps for preventing dumping of
=olid waste and untreated sewage into the river and drains
connecting the river, the report shows that progress achieved in
setting up of adequate number of STPs and maintenance of
drains iz Thardly adeguate. Sewage and faecal sludge

management is quite unsatisfactory.

In Delhi there is no adequate sewage conneéctivity. The sewage
charges are not being collected on account of Mukhya Mantri Free
Sewer scheme introduced in the recent past (about six years ago).
There is also scheme for 666 litres of free water per day per
household. As already noted above, the YMC has observed “In
other words, lakhs of residents in these unsewered colonies
continue to release their sewage into drains, cause pollution
and do not pay anything as sewerage charges......... It is
guestionable whether households should be exempt from
paying sewerage charges despite polluting the drains and
ultimately the ground water and the river. Whether the state
should subsidize polluters and ought not the ‘Polluters Pay’
principle apply are moot points which the YMC cannot
address but these are highlighted as they affect the basic
tenets of civic life and the fundamental duties of the

authorities in charge to deter pollution of the environment.”

We find the approach of Delhi Government in failing to prevent

discharge of untreated sewage and pollutants in river Yamuna to
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be against the concern for environment and the rule of law.
Failure in this regard may partly be on account of policy of free
sewer scheme in viclation of orders of this Tribunal and the
Hon'ble Supreme Court referred to above in para 8. Such policy
is certainly contrary to basic tenets of civic life and the
fundamental duties of the authorites incharge to deter pollution
of the environment. There may be no objection to freeship if
inspite of freeship the administration discharges basic
obligations to prevent discharge of untreated sewage into the
water bodies, which is not happening. It is well known that the
poor are the worst victims as they are most vuinerable. Neither
the citizen is required to pay for treatment of sewage nor the
State is able to ensure such treatment from its own resources.
Resources of the State are not meant to help a polluter, Pollution
remains unabated which seriously affects the rights of the citizen
to clean environment. It is better to provide clean environment
and recover the cost of remedying the pollution than declaring
free sewage treatment and not treating the sewage. Continued
huge pollution of river Yamuna can certainly _l_ég._--gttrihruted to
governance deficit and absence of sound management practices.
We have already quoted the observations of the Hon'ble Supreme
Court in para 8 above that order of this Tribunal dated
11.09.2019 directing the Delhi Government to recover sewerage
charges should be implemented, which is not happening. While
we have separately dealt with the issue of a single agency being
accountable for treatment of sewage and remediation of all the
drains carrying waste water, it is for the concerned authority to

consider whether sewage collection, treatment and utilization
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needs to be privatized so that an appropriate agency ensures that
no untreated sewage is discharged into river Yamuna and
specified cost for the purpose is recovered in a specified manner
from the generators of sewage in the interest of protection of

environment and public health,

52, In this regard reference may also be made to an article published
in the Hindu dated 01.01.2014 under the heading 1s free Water

supply bad economics?'* as follows:-

Water is increasingly becoming an econamic good worldudde
because of fis stornge and distribution costs. Rairwater is
harvested m dams and reservoinrs to be supplied for various
purposes, mcluding domestic use, which involves huge cost,

At the same time, groundwater is exploited at an

alarming rate; it also inveolves huge drilling and
: electricity costs. The cost of management and

distribution of water for urban households is massive.

Why provide water free to all households when the per
capita income af this State is much higher than the
national average? Is it not against the alility to pay principle?
This free scheme reportedly 1s going to cost about Rs. 160 vrore
per annum at current prices for the DJB and is expected to
increase manifold for a varety of reasons. How is IME fo
manage this cost?

According to one estimate, the DJB's net cash revenue surplus
inereased from Rs, 40.56 crore in 200708 o Rs. 233,57 crore
during 2013-14. DUB's dependence on the government for
operational costs reduced from Rs. 380 crore in 2009-10 to zero
in 201 3-14, a remarkable aclievement. The financial condition
af DB unAll now runt info @ mess.

Delhi does not have the luxury of a perennial surface
source of water. It needs waler from the neighbouring Siate of

Besides. the groundivater stock is precarious in the State, As
per the estimate of Central Ground Water Board, the lotal
annual replenishable groundwater resource is only 0.30 BCM
fhitlion culbiic metres) for Delkd, but the draft of grounduwater is
already .48 BCM/year, which is way abore the permissible
limit, Ouing to the increased scarcity of water, the present
supply of water even in posh areas is only about 509
litres per household per day, below the promise made by
this new government.

ef-suply- bod-connomics fan ke 0TUT | T4 ece
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Therefore, thive 15 no guaraniee that the Delhi government will
be oable to provide the promised supply of water to all
households. Considerning the increased scarcily of uater, is it
necessary to promde free supply of water to all households?
Will it not aggravate water scarcity during summer? This
scheme pronounces that i a household consumes more than 20
Iglo litres of water, it will have to pay for the entire waler
vonstimed with 10 per eent additional charges. How udll this
wirk? Wha will monitor this? Will it not encourage consumers to
tamper meters?

In most cilies. the domestic consumption of water i not
manitored as i meolres considerable transaction cost. Delhi
reporiedly has a pipeline network of 14,000 km with about 68
per cent households having a piped connection. Iff this new
scheme tries lo meastre the consumption of water by meler,
will it not increase the operation and management cost?

A recent CAG repart underlines that “the Delld Jal Board has
neither a proper system fo measure the water supply to
different areas nor does it hate access o reliable dato on
population e different areas”. It, therefore, cannot ensure
equitable supply of water.

If this Government is serious about improving the plight
of poor people, it should provide free water only to those
households which are identified as economically poor,

It is proved beyond doubt that free supply of any good io
consumers will result in inefficiency. Water cannat be an
exceplion. There is ample evidence to prove from different
states that the free supply of electricity to farm sector
over the years has not only increased the exploitation of
groundwater but also created financial mess in many
State electricity boards.

DRAWING LESSONS

A UN estimate suggests that each person needs 20-50 litres of
water per day for drinking, cooking and cleaning. If this is so,
the supply of water to the ne of cose to 700 litres per
household per day will surely ineredase inefficiency.

Dethi must draw lessons from the Amravati and Malkapur
regions af Maharashira. These regions promde water supply to
all of its residents through skilful water use effidency and
lmrer per capita consumption,

MeKingsey Global Institute had underlined that Delhi coufd
expenence the bigges! increase in water demand from 2010 to
2025 beecause of fast urban agglomeration. This means the
capital ecost reguirement for managing the amplified water
demaned will inerease. How will the State generate resources
urth free supply of water?

Therefore, the present Government must rethink on its
policy of providing free water supply to all households
and instead try to work on providing water to poor
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people at an affordable rate, without affecting the
viability of the DJB."

We may observe that non-compliance of rules relating to waste
disposal results in damage to the environment and public health.
Any failure needs to be visited with assessment and recovery of
compensation for such damage from the persons responsible for
such failure. A study was recently got conducted by CPCB, under
orders of this Tribunal requiring such a study by a joint
Committee comprising CPCB, NEER] and IIT, Delhi about the
maonetary cost of damage caused to the environment on account
of existence of legacy waste dump site at Gurgaon (Bandhewadi)
vide order dated 05.03.2019 in O.A. No. 514/2018. The report of
the CPCB filed on 13.02.2020 is that damage on account of the
said legacy waste dump site was Rs, 148.46 crore, nr_l_am::_@:':nunt of
damage to the air quality, soil and water quality, climate change
and disamenity (aesthetic). The damage has been assessed in
terms of impact on health due to release of pollutants in air
atmosphere, release of leachate into ground /surface water and
soil, due to polluton from the landfill site, damage cost
assu:ﬁn;ed with climate change due to ﬂarbun di-oxide and
methane, damage caused due o aesthetics loss, price

depreciation due to disamenity cost etc.

Thus, monetary cost of every legacy dump site is expected to
be huge depending upon the location, quantity of waste and area
covered. Needless to say that there is huge cost for non-compliance
of other provisions relating to waste management - Solid as well as
Liguid. Loss to the environment and public health is taking place

not only on account of delay in clearing legacy waste but also for



not complying with ather provisions of the Rules resulting in huge

gap in generation and processing of waste,

It may be necessary to determine such cost for delay in
clearing legacy waste at every dump site as well as for delay in
complying with other rules and failure to treat sewage and recover

the same from the persons responsible for action in the matter,

54. In the light of observations in the third report by the YMC and
earlier orders of this Tribunal dated 11.09.2019 all concerned
authorities need to take further action expeditiously as per laid
down timelines and to pay compensation wherever timelines are
violated which may be ensured by the CPCB. CPCB may issue
notice to the persons accountable to pay compensation and in
case of non-payment and seek execution by moving this
Tribunal,

Wherever coercive measures are required to be taken and
have not been taken against official lethargy, action may be taken
as aiready directed by the concerned administrative heads. In
case of any failure, this Tribunal may have to take further action
for strict com pliance.

I. The issue of entrusting the functions of management of all
drain in Delhi to a single agency — consideration of the issue in
the light of response of GNCTD:

55. On this aspect, the YMC has inter-alia observed:-

“Delhi has aver 1,797 unauthorized colonies, over 135 urban

villages and over 675 slum clusters where some 10 million

people dwell without any town planning regulations in force.

That includes absence of sewerage, drains and conveyance

systems. To have an impact on the quality of river water

alternatives should address the needs of such bulk sewage
discharge.™



The YMC has referred to three earlier reports on Delhi's drainage
on the subject of adoption of alternatives, namely, Drainage
Master Plan for NCT of Delhi published in July 2018 prepared by
IT Delhi (Department of Civil Engineering) for the department of
Irrigation & Flood Control, GNCTD; CPCB Report on River
Yamuna - Waste Water Management Plan In Delhi 2012 and the
report of the High Court Constituted Committee set up to look
into the drainage problems in Delhi. YMC then mentions that
absence of ownership among the Drain Owning Agencies will
impact new initiatives. The Committee suggests that DJB
should take responsibility for treatment of the entire

sewage. The observations of the YMC are:-

“The aims of the Delhi Jal Board Act, 1998
provide for the establishment of a Beoard fto
discharge the functions of water supply, sewerage
and sewage disposal and drainage within the
National Capital Territory of Delhi and jfor
matters connected therewith. It has the mandate
to "collect, treat and dispose-of sewage from any
part of Delhi and carry out works connected with
sewerage, sewage treatment and sewage disposal
including the planning, design, construction,
operation and maintenance of works relating
thereto.”

Discussion on Responsibilities for Drains carrying Sewage.
The Delhi Jal Board was founded in 1998 and was the
successar to the erstwhie Dethi Water Supply & Sewage
Disposal Undertaking (DWS&SDU) which functioned under the
unified Municipal Carporation of Delhi (MCD). The Conservancy
and Sanitation Department of MCD was wholly in charge of
all drains regardless of their location while the MCD's
DWS&SDU was in parallel responsible for water supply and
sewage. After formation of the Delhi Jal Board and a
subsequent administrative change effected some years later it
was decided that the drains contiguous fo roads would be
under the ‘jurisdiction” of different agencies. Although
enforcement pertaining to the drains continued to be
the statutory responsibility of the Urban Local Bodies
the focus became diffused and enforcement was
ignored. With overlapping responsibility, cleaning the
storm water drains became confined to annual desilting
only.

i
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With overlapping responsilality, unwillingness to confront
sewage in storm water drains or to recognize that it spreads
unsanitary conditions and poses public health hazards, in
effect the three DMCs ignore the problem and DJE says
it has little role to play. The ownership, responsibility for
setvage in the storm water drains has to be owned if projects
for containment of sewage in the drains done through external
agencies are to succeed.™
GNCTD has, in its submission with respect to suggestion of YMC
for entrusting the function of management of all drains in Delhi
to a single agency, stated that there are jurisdictional issues
involved with regard to management of drains in Delhi and the
same cannot be separated from the roads. It has also stated that
in view of multiplicity of road owning agencies in Delhi, it is not
feasible to entrust the functions of management of all drains in
Delhi to a single agency. Instead, it has stated that PWD will
constitute an Integrated Drain Management Cell (IDMC) for
management of &l drains of Delhi and all
agencies/departments/Urban Local Departments shall nominate
an officer not below the level of Chief Engineer dealing with the

management of drains to the cell.

While there is undoubted need for single agency to manage the
remediation of entire sewage and the drains carrying waste water
to river Yamuna, as recommended by the YMC, in view of stand
of the GNCTD, such functions may be taken over by the
Integrated Drain Management Cell' for management of all drains
of Delhi and all agencies/departments/Urban Local Departments
shall nominate an officer not below the level of Chiefl Engineer
dealing with the management of drains to the ‘Cell’. The CEO,

DJB should be the Member Secretary of such Cell in view of
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statutory functions of the DJB and technical skill sets and
expertise available with it for sewage management. The ‘Cell” will
be headed by the Chief Secretary, Delhi to [acilitate inter
departmental coordination and action. Constitution of such Cell
will not in any manner affect the ownership of the drains. The
functions of the drain being primarily to carry storm water, it is
absolutely necessary that sewage is not discharged into such
drains in violation of Water (Prevention and Control) of Pollution
Act, 1974, In any case, il the sewage is found discharged
therein, the same needs to be remediated especially before such
drains meet the river Yamuna to prevent pollution of the river
and to maintain laid down water quality standards. This needs to
be done with the inter se cooperation and coordination of
agencies owning the drains as well as the agencies treated the
sewage. This task may not been possible if the-work is entrusted
only with PWD as suggested by GNCTD.

Report of the YMC dated 17.02.2020 on the subject of

‘Alternate Technologies for Management of Waste Water in
Drains’.

‘We may now take up for consideration report dated 17.02.2020

“Alternate Technologies for Management of Waste Water in

Drains",

YMC has suggested that hio/phyto remediation should
commence, The detailed report containing guidelines, criteria for
inclusion/exclusion, cost effectiveness of different technologies
and models that have succeeded on the ground in given
situations are discussed in the report of CPCB below. The report

of CPCB is being included as was sent to YMC with only marginal
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changes as it emanates from a statutory organization. CPCB did
however associate all the people that attended the MC's meeting

and heard them fully.

The ¥YMC has in its report dated 17.02.2020 made comments on
the CPCB report on Alternative Technology for Management of

Waste Management of Drains as follows:

“Xx xx xx
The positive features alluded to include factors like low cost,
high efficiency in reducing the BOD load, reduction in heavy
metals and coliform, and aesthetic appeal apart from
providing various ecosystem sServices like ground water
recharge, bio-diversity conservation, habitat Sfor birds ete.

xx xx xx
The models suggested by CPCB take into account the drain
profile, the flow, the width, depth and pollution load in the
drain, and the presence of both organic and industrial waste
in the drains. The permutations and combinations vary
between drains with flows ranging from less than 20 MLD to
more than 100 MLD. The drain widths covered under
different models vary from less than 3 metres to more than
15 metres. The pollution load in BOD terms ranges from less
than 50 mg/L to more than 100 mg/L. Most stormn water
drains and their feeder drains will fall under one or the other
category/ models given in the CPCB report. The range of

situations discussed appears to cover the universe of
situations preuaﬁ'mg in most drains in the river basins.

The Committee has suggested that models needs to be
compressed to avoid confusing the field funectionaries as except
the public health engineers, there exists little conversance with
these technologies functioning in densely inhabited areas. The
Committee feels that while the models can serve as generic
models for different flow regimes, drain profile and organic load
what is required to draw up site specific designs based on land
availability adjacent to drain, the geographic features of drains
which are selected, the catchment area, the gradient, flow, depth

and other related parameters.
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¥YMC has stated that in view of large variation in the flow
in storm water drain during the monsoon and the drv season,
the structural integrity of CWS, physical treatment units and the
root zone treatment system during the monsoon will have to be
safeguarded. It has further suggested that the botanical species
used for reducing BOD, COD and heavy metals ete. need to be
described alongwith its availability and source. It has made an
observation that each model particularly for high levels of flows
and high organic loads must be designed with greater care and
claims verified before its large scale replication. The YMC has
suggested that in view of phytoremediation being a new area for
ULB/DJB engineers, the implementing agencies are informed
about the compatibility of different models for d:ﬂmnt ground
situation and the correlation between the suggested models and
different drains and catchment characteristics, This will help get
a better understanding of the relevance of each model to a given
ground situation.

The Committee has made the following recommendations:

“Recommendations:

The following recommendations are being made to enable
taking this subject forward.

1. The need for bio- remediation of drains that carry sewage is
Sfully recognised. To permit the pollution of the water bodies, the
ground water and the Rivers because of past negligence in
establishing sewage systems would be enwvironmentally
hazardous particularly as any admixture with drinking water
pipes can give rise lo water borne diseases like cholera
diseases dysentery. That every step has to be taken to prevent
such pollution is unquestionable, The effectiveness and relative
simphicity and cost-effectiveness of constructed wetland
systems as well as several other models of bio/phyto-
remediation have been accepted by CPCE and all agencies
connected with sewage management. And at an All India level,
it is desirable that are the models are shared with the ULBs
and an opportunily is given to the siate Governments io
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respond. In the first stage CPCB needs to organize a workshop
fo sensitize all the stakeholders on the alternative technological
solutions,

2. NGT may consider giving a direction: to the Ministry of UD to
notify a supplementary policy containing the guidelines on
phyto-remediation as a policy directly addressing decentralised
sewage management on the lines of FSSM policy. The Ministry
may be asked to have the CPCE Guidelines and Models
discussed with the State Departments of Urban Development in
the next two months before the policy is adopted and notified.
Before that CPCE should hold a meeting with the ULB engineers
and PCEB Chairmen and Member Secretarnies to orient them and
also motivale them.

3. In the case af GNCT of Delhi, it may not be necessary fo wait
Jor a policy to be nofified because the experts are all available
locally and all that needs fo be done is to select drains where
the feasibility and impact i treating sewage would be
worthwhile, Directions could be considered to be given to GNCT,
the Depariment of Irmigation and Flood Control, the Delhi Jal
Board and the Municipal Corporations and other Urban Local
Bodies in UP and Haryana to select drains on the basis of
CPCB guidelines. They can associate the DPEC and the State
PFCBs and complete the selection exercise in fuwwo months, A
direction could be considered 1o be given to the Chief Secretary
and the Principal Secretary, Urban Development in Delhi, UP
and Haryana to get the identification of models vis-a vis the
drains polluting the Najafgarh, Shahdara and Supplementary
drains started. They can be directed to do the exercise in
consultation with CPCB. In the case of the Haryana drains, the
Haryana Yamuna Monitoring Committee (HYMC) could be
tosked with follow up on a date to day basis. Under the aegis
of the Ministry of Jal Shakti and NMCG, Delhi and Haryana can
give an early start fo'the drain selection process.

4. The drains as well as models selected can at best be pilots to
provide experience. Replication and upscale ability would
depend on the outcomes experienced both in terms of selection
and implementation as well as the effect on the reduction of
pollution! For the sake of abundant caution, the pilot projects
should cannot be replicated until experience of planning,
execution are known and the oulcomes measured. The reason
why parallel action is suggested is because in the case of
drains out falling into the Yamuna at Delhi there is already
considerable knowledge about the topography of the drains, the
quantum af sewage, the flow and other determinants. A few
pilots covering all the 15 models in different geographic location
within Delhi have a better chance of coming up under the direct
supervision of the key central government agencies viz. M/o Jal
Shakti, NMCG, M/ o EF&CC and CPCB.,

3. The Ministry of New & Renewable Energy (MNRE) had drawn
up and notified state wise lists of agencies to install solar
panels on tumkey basis maintained on the website of the
Ministry centrally but also given freedom to the states to
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empanel state specific lists of service providers, On similar lines
there is a need to start a dialogue with possible agencies who
might be interested in taking up turn- key profects and get
empanelled with the Governments as was done by MNRE and
the State Power Departments to encourage solar rooftop
projects. An exercise to generate lists of agencies who are
mnterested in executing turn-key projects should be started in
parallel by CPCE under the aegis of the Ministry of E F&CC or
Urban Development which can be left to the Government o
decide. An illustrative list of the agencies which have executerd
the projects mentioned by CPCH in the list of cose studies are
already available with the CPCB and NMCG and those could be
the starting point.”

The issue of setting up of Yamuna River Front Management
Authority (YRFMA) - consideration of the issue in the light of
response of the DDA.

Coming to the report about the need for Yamuna River Front
Management Authority (YRFMA] for Delhi, YMC refers to earlier
report of Committee comprising Prof. AK Gosain (IT Delhi), Prof.
CR Babu (Emeritus Professor Delhi University), Prof. Brij Gopal
(IT Roorkee), assisted by officers from the DDA, Government of
NCT of Delhi, DJB and UP Irrigation department, recommending
as follows:-

*]. To set up a separate, independent body (like
authority] to plan and execute the entire
restoration proggramme for the River Zone in the
NCR that involves three state governments.

2. To provide statutory protection to flood plain
under either the Indian Forest Act (Protected
Jorest] or the Environment Protection Act (Eco-
sensitive Zone). Ministry of Environment &
Forests, Govt. of India and Govt. of NCT of Delhi
was expected to take action.

3. The Zone O (river zone) must become a place of
attraction and active indulgence by the city
dwellers without compromising the river's
ecological and social functions.”

Reference has also been made to supplementary report of MC

dated 28.06.2019 recommending a Society to manage the flood

plain area, including encroachments and pollution caused by
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allottees and to consider inclusion of industrial houses for
improvements based on the advice of Archaeological Survey of
india. The society may act as special purpose vehicle, It was
recommended that a River Front Authority or a Consortium of
NGOs active in River pollution and rejuvenation activities along
with the CBR arm of reputed Industrial Houses interested in
preserving local history and culture and senior representatives
of enforcement agencies was needed to give an overall direction
to the management of the entire area which broadly falls under
DDA's ownership. YMC is conscious of the fact that floodplain
of the river separate the river stream from the river front. River
front begins where the floodplain ends. Thuuf,:li the /DDA has
been directed to demarcate 1 in 25 year floodplain, in most
places like the Yamuna Bazaar, 32 Ghats and H.ngna};ahagh.
the boundary between the floodplain and river front Li:a not

distinct.

A reference has the b:’g,p made to order dated %ﬂgjﬂﬂrﬂ? of
. the Cabinet Sl:ufgt.arim.. "cnnsﬁtuﬁng ‘ign:rﬁma River
:'-ﬁwc-lhpment ﬁutﬁnril:jr'_[YEDA} comprising Lt Governor, Delhi,
Chief = Minister, Delhi Secretary, Ihfﬁjistry of Urban
Development, Secretary, Ministry of Environment & Forests,
Secretary, Ministry of Environment & Forests, Chiefl Secretary,
GNCT of Delhi, Pr. Secretary, Urban Development, GNCT of
Delhi, CEQ, Delhi Jal Board and Vice Chairman, DDA, with the
following of terms of reference:-
#].Commission studies on different aspects of the development
of the river, wviz., hydrology, ecology, environmental

pollution, sustainable use of the river front, elc. to feed into
the policy framework.
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. Develop a palicy framework and prepare an integrated plan

addressing issues of both quantity in terms of nver flow and
guality in the Yamuna river.

. Develop an operational plan for the implementation of the

river action program.

. Effect inter-sectoral coordination for planning and

implementation until such ime as a statutory arrangemertt
i5 in place.

. Suggest the design for the statutory framework

YMC could not access the order but there are news reports
of that period stating that this High Powered Committee led
by the LG had approved the draft prepared by the
Technical Advisory Group set up for the purpose of cleaning
the river and develop its surroundings. The draft was
perhaps sent to the Prime Minister's for approval. The High-
Powered Committee was reported to have observed that the
Yamuna river bed is a no-construction zone and
emphasized on the need for riverfront development,
cleaning up of the river and pinned its hopes on DA's
interceptor project as reported. The technical committee had
suggested that the riverbed should be :feukluped as a
biodiversity with three zones, one would be a buffer zone,
the other an inner core zone and the third would be the
interactive zone where people will be allowed. Whether this
Committee has met in the last 5 years (s not known ta YMC.
Informally YMC has learnt that it is not functional .It is
laudable that there was a far s:ghred vision for the
protection and rejuvenation of the river but that vision has
remained a pious hope. With due respect, YMC is of the
view that based on the knowledge and experierice gained
over the last one year, such a body will not be able to
grapple with the spread of activities on the Yamuna flood
plains and river front which are going on every day in

progress daily.

Challenges in Setting up a River Management Authority/ SPV
or having an MOU with CSR Foundations. It needs to be
recognised that any move to set up a River
Management Authority will run into problems as it
will reguire approvals from the High Powered
Committee set up by the Cabinet Secretariat in 2007
unless those orders are rescinded, modified or
superseded with a fresh order. There is an urgent
need o adopt strategies which goes beyond
idealistic, utopian ideas which have achieved nothing
in the last 13 years compared to the haphazard
ingress which has taken place. There are compelling
reasons to show more pragmalic awareness and
immediate concern for the ground realities that are
obtaining on the river front. Giving a free reign to
haphazard activity and permitting wunregulated
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footfalls will only make the situation more and more
irretrievable.

How Archaeological Survey of India entered into a
Partnership with a CSR Group. A copy of the MOU
entered into by ASI (under M/o Culture] with a
Dalmia CSR group for the Red Fort is an example of
how a Governmeni body has been able to partner a
CSR  group and successfully entrusted the
maintenance, watch and ward and provision of basic
and advanced amenities to the public and provided
Jar the administrative, financial oversight
arrangements by the ASI, in detail. DDA needs to find
one or more private players who ecan in partnership
with the Authority take care of all areas on the River
front wherever there is human activity to control that
aspect, regulate it and oversee the management of
different projects which have been and are under
development near the river front. The YMC has spent
several hours persuading the DDA representatives as
well as the Viee Chairman but it has not made
headway. The victim of the non-action has been the
River Yamuna. If YMC were to advise on what
should be done it is the considered view of the YMC
that a River Front Management Authority May be
set up in partnership with CSR wings of reputable
companies having an oversight body comprising
DDA in the lead position under its Vice Chairman,
who may not delegate this function, to be assisted
by the relevant Government representative and
leading NGOs who can provide oversight and see
that the public interest is preserved while citizens
benefit from a river front which i{s vibrant but
regulated.”

DDA in its submission with regard to River Front Management
Authority has stated that since the land in Delhi is with the Govt.
of India and DDA is the agency authorised to manage land
parcels in Delhi, land owned by the DDA along the river front
cannot be transferred to any other agency. The DDA has
suggested that to ensure better coordination amongst the

various agencies, River Front Bociety or Special Purpose

Vehicle be considered.
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Directions

66.

67.

In view of above discussion, there is need for stringent
compliance of directions to ensure sewage and sludge
management and other pollution aspects for protection of
environment, public health and safety and also rejuvenation of
river Yamuna, There is a continued failure of compliance by
the authorities inspite of repeated directions of the Hon'ble
Supreme Court and this Tribunal in the last more than
twenty five years. The evaluation of damage on account of
degradation to river Yamuna, in monetary terms, on account of

such failures has also become necessary for fixing accountability.
Accordingly, we direct as follows:-

a. In the light of observations in the third report of the YMC
dated 05.02.2020 showing inadequate progress in
compliance of orders of this Tribunal dated 11.09.2019, all
concerned autherities (in Delhi, Haryana and U.F_] need to
take further action expeditiously on the issues of sewage
management, industrial  pollutants,  solid waste
management and other issues, as per laid down timelines
and to pay compensation wherever timelines have not been

met which may be ensured by the CPCB.

CPCB may issue notice to the entities accountable to pay
compensation and in case of non-payment and seek

execution by moving this Tribunal.

Wherever coercive measures are required to be taken in
terms of orders of this Tribunal dated 11.09.2019 and have

not been taken against official lethargy, action may be taken
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as already directed by the concerned administrative heads.
In case of any failure, this Tribunal may have to take further
action for strict compliance, The Authorities may give their
progress reports of the status as on 30.04.2020 to this
Tribunal by email at judicial-ngtigov.in before the next

date,

b. The DDA may constitute a Special Purpose Vehicle (SPV)
preferably within two weeks from today for rejuvenation of
river Yamuna. The functions of such entity will include

d:nlagi:nl restoration of the flood m jerz. setting up

- o of Dbio-diversity parks, artificial ds, phyto-

# 1

3 . remediation of drains at the river m#&aﬁm.

i maintaining the vigil and undertaking flow surement,

u _ creating ecological services, removing mmnWm and
“'-.-

. undertaking othcr activities, Incluﬂmg river front

My development. It may also take steps to attract and educate

- 4 ':%'}.Ee citizenu"ﬁfﬁﬁ atur-c :nthusiz,;ﬁ' for - related

u activities, in in i "é':n i ﬁ temper

ngé @;ié:n,:* ﬁrit{@"ﬂii’h using any
to the flood plains. '

. ﬂg;; pleins. oy >

.

¢. Delhi Government may set up within two weeks from today
an 'Integrated Drain Management Cell’ (IDMC) under the
Chief Secretary for remediation and management of all
drains of Delhi with representatives of all agencies/
departments/Urban Local Departments owning such drains,
not below the level of Chief Engineer dealing with the

management of drains to the IDMC. The CEO, DJB will be



the ex-officio Member Secretary of the IDMC. The IDMC may
meet atleast once in a week, to start with. Constitution of
IDMC will not affect ownership of the drains. IDMC may
send its reports to this Tribunal every two months by e-mail

at judicial-ngt@gov.in.

d. CPCB may revise its report on ‘Alternate Technologies for
Management of Waste Water in Drains' in the light of

comments of the YMC dated 17.02.2020 and forward the

ime to the Ministry of Urban Development, Jal Shakti,
Govt. of India, NMCG, Governments o
U.P. within one week from today l'o.
action on their part for making a W&Y@ may be

finalized within one month from today. CPCB file a

L

before the nmdq_ia: ﬁmseﬂ CPCB ﬂ:purt ;r;"?"";f:

on its website WIEU mn:ulnted to all SWHTE and
F

Pcasﬁ!cu::s ' '
“NTRE \
5 may prepare and execu thon plan on the

subje Alternate Technologies for Management of Waste
Water in Drains’ after appropriate techno-economic
evaluation at its end in the light of reports of the CPCB
referred to by the YMC in its recommendations dated
20.01.2020 and 17.02.2020 or any other relevant inputs on
the subject, within three weeks from its constitution which

may be ensured by the Chiefl Secretary, Delhi. It is made

clear that this direction does not in any manner obviate the
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need to comply with the earlier direction of this Tribunal
and the timelines already laid down. It is made further clear
that Tribunal has not expressed any opinion about viability
or desirability of any particular process or technology
indicated in the report or otherwise. Only object of direction
of this Tribunal is reduction and abatement of pollution load

by using the best possible option.

f. Chief Secretaries of Haryana and U.P. may also ensure
iﬁgrtu:nrn on the pattern of dire . ‘e’ above in their

respective jurisdiction within three wa:$| today.

g. The Government of Delhi may review ‘its ‘free sewer

scheme’ referred to in para 22, 51 to 52 above, in the light

~of the order of the Hon'ble Supreme dated

24.10.2019 in Civil Appeal No. 9276-9290 of 2015 (Tata

Power Delhi Distribution Ltd. v. Manoj-Mishra), referred to
;i.'i'_l. para 8 above, lier orders n'!‘ ‘this Tr al dated
08 ug,;gms ( t‘&“‘m pm 22 above) and dated

#m} zafa;’[ﬁmgqiw?a] and .#: tions of the

22 abaove). y il_ﬁ:' f

i

h. A joint Committee comprising CPCB, NMCG, NEERI, IIT

Roorkee and [IT Delhi may assess damage to environment,
in monetary terms after the date of order of this Tribunal
13.01.2015, on account of degradation of river Yamuna,
by continued inaction of the authorities in Delhi, Haryana
(from Hathnikund till entry in State of UF), U.P. (upto

Mathura), within three months from today. CPCB will be
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the nodal agency for coordination and compliance. The

Committee will be at liberty to take such assistance from

any individual(s) /institutions as may be necessary,

We place on record our sincere gratitude and appreciation to the
YMC for its outstanding contribution in endeavours for
rejuvenation of river Yamuna. Once setting up of SPV for River
Front Management arnd constitution of IDMC as a single agency
for remediation and management of all the drains in Delhi takes
place, it should be possible for such SPV set up by the DDA and

/‘Ph ief Secretaries of Delhi, U.P. and to directly

e

- _monitor further steps, extensively laid down in rder of this

Tribunal dated 11.09.2019 and the present u% a time

bound manner.

£

"

e
Th;-‘IMC may accordingly submit its final report on tﬂms of
compliance as on30.04,2020; before the next date 80 that

thereafter monitoring of progress of rejuvenation of river Yamuna

ﬂ and related issues i;,ﬁtaq over by the’ SPV @ﬁae Chief

ﬁ:mry Dé]hl., h_v,r mnnumunp,uan ' effective
lqémmi mmham"sm ﬂ!r:-:tlr undﬁ@nr exhaustively

munimringm.lcs relating to mmtmn of river Yamuna. It

will also be open to the Chief Secretaries of U.P. and Haryana to
have their own appropriate mechanism for monitoring. The Chiefl
Secretaries of Delhi, U.P. and Haryana may place the mechanism
so evolved before this Tribunal before the next date. On
conclusion of proceedings of the YMC constituted by this
Tribunal, the record and database may be taken over by the SPV

and the Chief Secretaries, Delhi, Haryana and U.P.



List for further consideration on 14.05.2020.

A copy of this order be sent by e-mail to Governments of Delhi;
Haryana; U.P; DDA, DJB; PWD, Delhi; all Municipal
Corporations of Delhi; CPCB; Ministries of Urban Development
and Jal Shakti, Govt. of India; NMCG; IIT Delhi; IIT Roorkee and
NEERI

&
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“ O.A: No. 6/2012 - \ i “
AQ ;

92



