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STATUS REPORT IN THE MATTER OF ORIGINAL APPLICATION No. 06 of 2012 

TITLED AS MANOJ MISHRA VS UNION OF INDIA & ORS IN COMPLIANCE OF 

HON'BLE NGT DIRECTIONS (DATE OF HEARING: 18.02.2020 AND DATE OF 

UPLOADING ON WEBSITE: 05.03.2020) IN THE MATTER OF OA NO. 06 OF 2012 

1.0 INTRODUCTION 

Hon'ble National Green Tribunal in Original Application No 06/2012 in the matter of 

Manoj Mishra Vs Union of India & Othrs passed order (Date of hearing: 18.02.2020 and 

Date of uploading on website: 05.03.2020) and relevant portion of the Hon'ble NGT 

directions pertaining to CPCB and the newly Constituted Joint Committee are detailed 

below. 

Para 67(a): In the light of observations in the third report of the Yamuna Monitoring 

Committee (YMC) dated 05.02.2020 showing inadequate progress in compliance of 

orders of this Tribunal dated 11.09.2019, all concerned authorities (in Delhi, Haryana 

and UP.) need to take further action expeditiously on the issues of sewage 

management, industrial pollutants, solid waste management and other issues, as per 

laid down timelines to pay compensation wherever timelines have not been met which 

may be ensured by the CPCB. 

CPCB may issue notice to the entities accountable to pay compensation and in case 

of non-payment and seek execution by moving this Tribunal. 

Para 67(d): CPCB may revise its report on 'Alternate Technologies for Management 

of Waste Water in Drains' in the light of comments of the Yamuna Monitoring 

Committee (YMC) dated 17.02.2020 and forward the same to the Ministry of Urban 

Development, Jal Shakti, Govt. of India, NMCG, Governments of Delhi, Haryana and 

UP. within one week from today for further necessary action on their part for making 

a policy which may be finalized within one month from today. CPCB may file 

compliance report after collecting status of compliance from the said authorities by 

e.mail at iudicial-ngt@gov.in before the next date. Revised CPCB report may be 

placed on its website and also circulated to all States/UTs and PCBs/PCCs. 

Para 67 (h): A Joint Committee comprising CPCB, NMCG, NEER/, /IT Roorkee and 

/IT Delhi may assess damage to environment, in monetary terms after the date of 

order of this Tribunal 13.01.2015, on account of degradation of river Yamuna, by 



continued inaction of the authorities in Delhi, Haryana (from Hathnikund till entry in 

State of UP), UP. (up to Mathura), within three months from today. CPCB will be the 

nodal agency for coordination and compliance. The Committee will be at liberty to take 

such assistance from any individual (s)/institutions as may be necessary. 

A copy of the Hon'ble National Green Tribunal in Original Application No 06/2012 in the 

matter of Manoj Mishra Vs Union of India & Othrs passed order (Date of hearing: 

18.02.2020 and Date of uploading on website: 05.03.2020) is annexed as Annexure-1. 

2.0 INITIATIVES TAKEN BY CPCB 

CPCB already filed status report dated 05.05.2020 in respect of Para 67 (a) and 

Para 67 (d) of the Hon'ble NGT passed order (Date of hearing: 18.02.2020 and Date of 

uploading on website: 05.03.2020). However, status of actions taken in compliance to 

the directions of Tribunal specially on Para 67 (h) of the order (Date of hearing: 

18.02.2020 and Date of uploading on website: 05.03.2020) is detailed in subsequent 

paras. 

2.1 NOMINATIONS SOUGHT BY CPCB 

CPCB invited nominations from National Mission for Clean ganga (NMCG), National 

Environmental Engineering Research Institute (NEERI), Nagpur, Indian Institute of 

Technology (IIT), Roorkee, Indian Institute of Technology (IIT), Delhi and National 

Institute of Hydrology (NIH), Roorkee to represent as members of the Joint Committee 

constituted by Hon'ble NGT, vide its letter dated 23.4.2020. Shri D.P Mathuria, ED 

(Technical), NMCG; Prof. A.K.Nema, Indian Institute of Technology (IIT), Delhi; Shri. 

Hemant Bherwani, Scientist, NEERI; Dr .. Anupma Sharma, Scientist F, NIH, Roorkee; 

Prof. A.A.Kazmi, IIT,Roorkee and Shri.A.Sudhakar, DH, WQM-I, CPCB have become 

the members of Joint Committee. CPCB also sought action taken reports from the States 

of UP, Haryana and Delhi vide letter dated 23.04.2020. 

2.2. FIRST MEETING OF THE JOINT COMMITTEE 

First meeting of the Joint Committee was held on 06.05.2020 through video conferencing 

under the Chairmanship of Shri. D.P Mathuria, ED (Technical), NMCG. Joint Committee 

deliberated on course of action for assessment of damage to the environment in 

monetary terms after the date of orders of this Tribunal 13.01.2015, on account of 

degradation of river Yamuna, in view of continued inactions of the concerned authorities 

and for ensuring compliance to Hon'ble NGT directions on the issue. The Committee is 
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given a task of damage assessment of river Yamuna, which is first of its kind in the 

country. Decisions taken in first meeting of the Joint Committee held on 06.05.2020 are 

given in following paras. 

(i) A template shall be prepared by CPCB based on the orders passed by Hon'ble 

NGT in OA NO 06/2012 since 13.01.2015 and same shall be shared within three 

working days with all three States for submission of action taken report for ensuring 

compliance to Hon'ble NGT orders from 13.01.2015 to 05.03.2020 in OA No 

06/2012. 

(ii) All the three States and their concerned agencies shall have to submit A TR within 

a week thereafter. SPCB of the respective States may coordinate for submission 

of A TRs to CPCB. CPCB shall share the compiled summary of A TRs with the 

members of Joint Committee. 

(iii) It is also proposed to consult other expert institutions such as Wildlife Institute of 

India (WI/), Central Inland Fisheries Research Institute (CIFRI) for taking their 

views on assessment of damage to the environment. 

(iv) Next meeting shall be held within ten working days to discuss further course of 

action 

The Minutes of first meeting of Joint Committee is enclosed as Annexure-11. 

As a follow-up of the decisions taken in first meeting of the Joint Committee, a template 

has been prepared by CPCB for providing information relating to the actions taken by 

the concerned States on compliance to the directions passed by Hon'ble NGT since 

13.01.2015 and also circulated to all the three States vide CPCB letter dated 13.05.2020 

(Annexure-111 and Annexure-lV) to ensure compliance to the NGT directions and to 

submit desired information as per the template within a week. As no information was 

received, a reminder letter dated 11.06.2020 (Annexure-V) was also sent to the SPCBs 

of Delhi, Haryana and Uttar Pradesh with a request to submit the information as per the 

template circulated by CPCB vide letter dated 13.05.2020. In response to CPCB letters 

dated 13.5.2020 and 11.6 2020, State/department-wise information received are detailed 

below. 
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};,- Irrigation and Flood Control Department (I & FC), Delhi submitted information vide 

emails dated 12.5.2020 & 18.05.2020 w.r.t Hon'ble Orders dated 13.01.2015, 

11.09.2019 and 05.03.2020 as per the template circulated by CPCB. 

};,- DPCC submitted the information pertaining to Delhi Jal Board (DJB) but not in the 

template circulated by CPCB. 

};,- Delhi Cantonment Board submitted information vide email dated 17.06.2020 w.r.t 

Hon'ble NGT orders dated 13.01.2015, 11.09.2019 and 05.03.2020. 

};,- DPCC vide email dated 15.06.2020 requested concerned departments/ authorities 

to send information in template to CPCB and also requested Urban Development 

Department, Delhi to send compiled information in template to CPCB. 

Haryana 

};,- Gurugram Metropolitan Development Authority (GMDA), Haryana State Industrial 

and Infrastructure Development Corporation (HSIIDC) Departments have 

submitted information to CPCB vide email dated 4.5.2020 but not in template 

circulated by CPCB. 

UTTAR RADESH 

};,- No information received from Uttar Pradesh Pollution Control Board (UPPCB) 

2.3 SECOND MEETING OF THE JOINT COMMITTEE HELD ON 23.6.2020 

A second meeting of the Joint Committee was held on 23.06.2020 through video 

conferencing, wherein the Committee reviewed the information received from all the 

three States viz., Delhi, Haryana and U.P and it was apprised by Central Pollution Control 

Board (CPCB) that the information has been received from few Departments of Delhi 

and Haryana States but not in a compiled form as per the template circulated by CPCB. 

Therefore, Nodal Agencies such as SPCBs of Haryana, Delhi and Uttar Pradesh as 
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decided in first meeting of the joint Committee, may collect information from all the 

concerned Departments in the respective State/ UT and thereafter, compiled information 

as per template only need to be submitted to CPCB. The minutes of Second Meeting of 

the Joint Committee was also circulated to the three SPCBs with a copy to Chief 

Secretaries of Haryana, Delhi & U.P State Governments vide email dated 26.6.2020 with 

a request to take necessary action in light of the decisions taken in the afore-said 

meeting. Main decisions taken in the second meeting of Joint Committee are as follows: 

a. State Regulators from Haryana, Delhi & UP (to act as Nodal agencies) shall 

provide compiled information as per template circulated by CPCB within a week 

i.e., by 30.06.2020. In case of failure to comply the issue may be apprised to Chief 

Secretaries of concerned States indicating delay on part of concerned Departments 

in parting with requisite information. 

b. Large amount of data on upper Yamuna riverine ecosystem, hydrology, ground 

water hydrology and water quality is available with NIH, Roorkee as part of recent 

study carried for National Mission for Clean Ganga towards assessment of e-flows 

from Hathnikund to Okhla bridge of Yamuna including similar data for various drains 

outfalling into Yamuna. Accordingly, this data may be utilised, pending receipt of 

requisite data from States for taking up study immediately. For this purpose, it was 

agreed that Dr Anupma Sharma, NIH, Roorkee shall make a presentation on 

methodology to be adopted for assessing environmental damage on 25.06.2020 

through VC. 

c. An Interim reply may be submitted to Hon'ble NGT in OA No. 6 of 2012 seeking 

additional time of four months beyond 30th June 2020 for assessment of damages 

to the environment in view of non-compliances by the concerned for rejuvenation 

of river Yamuna and also to submit recommendations of the Joint Committee before 

Hon'ble NGT. 

d. A sub-group comprising /IT, Delhi; NIH, Roorkee and NEER/ may finalise the 

methodology for assessment of environmental damage in monetary terms and 

thereafter, Joint Committee may finalise its recommendations on the subject and 

file its report in compliance to Hon'ble NGT. 

A copy of minutes of second meeting of Joint Committee is enclosed as Annexure VI. 



As decided in second meeting of the Joint Committee, committee members heard the 

expert ideas of Dr.Anupma Sharma, Representative of NIH, Roorkee for assessment of 

damages to the environment being practised by the different countries. Dr.Anupma 

Sharma made a presentation on 25.06.2020 through video conferencing before the 

Committee members on 'Assessment of Damage to Environment of River Yamuna in 

Monetary Terms: Valuation Methods in Use'. Dr.Sharma explained that for physical 

measures of impacts to be measurable, they must be valued in monetary units. Monetary 

valuation of different effects is not a straight forward procedure since many of the effects 

have no market value. The total value is often composed of both use values and non- 

use values. To assess these values, environmental economics uses several methods. 

These valuation methods may be based on 'stated preferences' or 'revealed preference'. 

Stated preference methods involve asking respondents for their willingness to pay 

(WTP), as well as asking the respondents for their willingness to accept (WT A). Revealed 

preference method include the production function method to estimate the value of 

environmental effects on production, while Hedonic price method is used to estimate the 

value of environmental effects on properties. For valuation of health damage 

externalities, two of the most popular methods for valuating human health damages are 

the Disability Adjusted Life Year (DALY), or the Quality Adjusted Life Year (QAL Y). For 

valuation of ecosystem damage externalities, the standard price method can be used, 

which involves costs for reducing pollutants to a level that is sustainable. 

Various models are available for monetary valuation of damages to ecosystems, to 

human health, and to the built environment. These models are comprehensive models 

that use an impact approach in order to valuate externalities directed towards a wide 

variety of endpoints. The EPS system was one of the first monetary valuation models 

developed. ExternE and similar models are today used as the standard model for 

monetary valuation of externalities in Europe. The LIME model is an example of a non- 

European model. 

The EPS system is based on LCA (Life Cycle Assessment) methodology and uses 

inventory data, characterisation factors, and weighting factors to calculate the external 

costs or values of a product. Impacts are expressed in terms of socio-economic costs 

(or values) occurring by unit effects of damage to five different safeguard subjects: 

human health, abiotic stock resources I natural resources, ecosystem production 

capacity, biodiversity, and cultural and recreational values I aesthetic values. 
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To quantify environmental impacts, the ExternE method uses the Impact Pathway 

Approach. The principle is to track the impact from source emission through the chemical 

transformation effect on receptors such as air, soil and water to physical impact, before 

being expressed in monetary terms. The Life-cycle Impact Assessment Method based 

on Endpoint modeling (LIME) is a Japanese model, and has been used to evaluate the 

damage on different endpoints caused by eleven impact categories. 

Shri Hemant Bherwani, NEERI was requested to examine the methods discussed and 

share his experience on the subject in first week of July 2020 through video conferencing. 

2.4. PROPOSED PLAN OF ACTION BY THE JOINT COMMITTEE 

Joint Committee has constituted a sub-group comprising representatives of IIT-Delhi, 

NIH-Roorkee and NEERI-Nagpur for preparation and finalisation of the methodology for 

assessment of environmental damage in monetary terms. Presently, the Sub-Committee 

has conducted literature review and the information required for making assessment of 

damage to the environment. 

Compiled Information in template from all the three States will be collected and gaps in 

the information shall be analysed for estimation in monetary terms for the damage 

caused to the environment due to inaction of respective states. 

Committee would like to consult the experts at Central Inland Fisheries Research 

Institute (CIFRI) and Wildlife Institute of India (WII) and share their expertise for the 

purpose of assessment of damage caused to the environment in monetary terms 

specially from the point of reduction in fish productivity and damage to the native/ exotic 

species population present/ and also extinct species in river Yamuna catchment since 

13.01.2015. 

As the compiled information is still expected from the three States viz., Delhi, Haryana 

and UP shortly, Joint Committee is of the view that entire exercise of assessment shall 

take about 04 months period as detailed in the Table. 



S.No. Proposed Activity Time 

Frame 

Required 

1 Finalisation of Methodology for damage 01 Month 

assessment by the Sub-committee comprising 

representatives of IIT, Delhi, NIH, Roorkee and 

NEERI, Nagpur 

2 Collection of desired information from the 03 States 01 Month 

and its analysis and if required collection of 

additional historical information from the concerned 

departments from the three States depending on 

the methodology to be evolved by the Sub- 

committee for damage assessment 

3 Finalization and Submission of Recommendations 02 Months 

of the Committee in respect of the environmental 

damages in monetary terms in compliance to 

Hon'ble NGT Directions 

Prayer: 

In view of the above facts indicated in earlier paras, Hon'ble NGT may consider to grant 

04 months' time to the constituted Joint Committee to assess damage to environment in 

monetary terms after the date of order of this Tribunal 13.01.2015, on account of 

degradation of river Yamuna due to inactions by the concerned authorities in the State 

of Delhi, Haryana and Uttar Pradesh. It is also respectfully prayed that this answering 

respondent shall abide by any order or directions if any passed by this Hon'ble Tribunal. 

-- 00 -- 



Item No. 01 Court No. 

BEFORE THE NATIONAL GREEN TRIBUNAL 

PRINCIPAL BENCH, NEW DELHI 

Original Application No. 06/2012 

(With report dated 05.02.2020) 

Manoj Mishra Applicant(s) 

Versus 

Union of India & Ors. Responclent(s) 

Date of hearing: 18.02.2020 
Date of uploading on website: 05.03.2020 

CORAM: HON'BLE MR. JUSTICE ADARSH KUMAR GOEL, CHAIRPERSON 

HON'BLE MR. JUSTICE S.P WANGDI, JUDICIAL MEMBER 

HON'BLE DR. NAGIN NANDA, EXPERT MEMBER 

HON'BLE MR. SIDDHANTA DAS, EXPERT MEMBER 

ORDER 

The issue: Execution of NGT order for rejuvenation of river 

Yamuna 

1. This order may be read in continuation order dated 22.01.2020. 

The issue for consideration is the execution of directions in 

the judgment of this Tribunal dated 13.01.2015 reported in 

2015 ALL (I) NGT REPORTER (1) (DELHI) 139 and further orders 

for rejuvenation of River Yamuna in pursuance of order of the 

Hon'ble Supreme Court transferring proceedings pending 

before it in W.P. No. 725/1994 on the subject to this Tribunal. 

Since no meaningful progress took place for a long time. this 

Tribunal constituted a two member Yarnu na Monitoring Committee 

(YMC) vide order elated 26.07.2018 for monitoring a time bound 

action plan. 
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Background of the NGT order - consideration of first report of 

YMC 

2. Before referring to the order dated 22.01.2020, we ma_v refer to 

order dated 11.09.2019 wherein the background of the matter was 

mentioned as follows:- 

"2. It is necessary to give a brief background of the case 

before issuing further directions. The issue of control of 
pollution and rejuvenation of river Yamuna was taken up by 

way of Writ Petition No. 725/1994 by the l-/011 'ble Supreme 

Court based on a news item published in Hindustan Times 

titled 'And Quite Flows the Maily Yamuna'. Grim situation 

of pollution and failure of authorities to take appropriate 

action was noted by Hon'ble Supreme Court in various 

orders1
. Vide order dated 10.12.2012, the Hon'ble Supreme 

Court noted "despite heavy expenditure, in thousands of 

crores, having been incurred by the Central Government, 

Government of the States of Haryana and Uttar Pradesh 

and the local authorities in the National Capital 

Territory of Delhi, the pollution of river Yamuna has 

increased by the day". ft was further observed that the 

water quality of river Yamuna at the Nizammudin Bridge as 

shown from the anauisis of the samples by the Central 

Pollution Control Board (CPCBJ to be: BOD 37 mg/ l (against 

permissible limit of 3 mg/ 1), faecal coliform 
17,00,00,00,000 (against permissible limit of 500 

MPN/100 ml). The situation was found to be similar at 

KalindiKunj, Okhla and even Palwal. The Hon'ble Supreme 
Court directed preparation of action plans and ofter continuinq 

to monitor it for 23 years, on 24.04.2017, the proceedings 

were transferred to this Tribunal. In the meanwhile, 0.A. No. 

6/2012 was filed before this Tribunal 011 which respon se wos 

sought from Gout. of NCT of Delhi, DJB, DDA, DPCC and the 
States of Haryana and Uttar Pradesh. in the light of material 

furnished, uide order dated 13.01.2015. this Tribunal issued 
directions to lake remedial steps to control the pollution and to 

rejuvenate the river Yamuna. Further directions were also 

issued in the light of order of the Hon 'ble Supreme Court dated 
24.04.2017. The said orders required time bound 

actions. Orders dated 13.01.2015 and 08.05.2075 divided 

the project of cleaning and reju uen ation into 2 phases. First 
Phase related to Najafqarh, Delhi and su ppiementaru drains. 
Second phase related to all other drains. Order dated 
08.05.2015, accepted "Maily Se Nirmal Yamuria" 

Revitalization Plan, 2017 in principle subject lo specific 
directions. It was further directed that environmental 

compensation will be recovered from every household 

generating sewage on polluter pays principle 

irrespective whether the household was sewered or not. 

1
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3. Finally, on 2 5. 0 7.2018, after noticing the earlier 

proceedings, it was again noted that there was no meaningful 
progress in the last three uears. The work for 14 STPs had not 

even begun for which no juetification was furnished:' The 
Tribunal directed that the said work must commence 
positively by 0 1. 7 2. 20 7 8. Coronat ion Pillar was to be 
completed by 11. 04.2019. Work of Najafgarh drain was to be 
completed by 31. 12. 20 7 8. 1 7 drains were scud to h a ve been 
tapped and work for trapping of 5 drains was to be awarded 

and completed by December 2020, except the one for which 

the work was to be completed In] 2018. The Stale of Harqana 

was directed to file an affidavit showing the steps taken lo 

ensure that no untreated pollutants are discharged into 

Najafgarh drain and no untreated sewage flows from DD2 
drain at Panipat. 

4. In continuation of the said order, on 26.07.2018, a status 

report on sewage management was noted and it was found 

that at most of the places, BOD/SS levels were not 

meeting the required parameters.3 The Tribunal 

constituted a two Member Committee for time bound 

action plan and framework for implementation. The 

Committee was to draw up comprehensive, integrated and 
inclusive strategy with clear mensurable indicators of 
progress and success. The action plans were also to include 

creation of biodiversity parks. The DDA was required to make 

the entire flood plains available to the Forest Department after 

demarcation. The Monitoring Committee was also required to 
lay clown a plan for collection of funds on the 'Polluter Pays' 

principle and to deal with the problems of idol immersion in 
the river Yamu na. The States of Uttar Pradesh and 

Haryana were directed to constitute their own 

Monitoring Committees. The existing Committees were 

to function in tandem with the Committees so 

constituted. The Committee was to give interim report 
by 31.12.2018. 

5. The Committee submitted its Core Action Plan dated 
22.10.2018, identijuinq road map for monitoring the directions 

of this Tribunal octiuiti] wise and agency wise. The plan 
highlighted issues, present status and future actions. The 
sixteen action points identified are: 

"i) Environmental Flow 

11) DDA and Demarcation of the Flood Plains and 
Conservation Activities 

iii) Quality of Riuer water 

iu} Sewage Treatment Plants 
u) Interceptor Sewer Project (ISP) 

u1. Repair and maintenance of Drains 

uii] Polluter Pa!JS principle 

uiii} Dredging and desiltinq 

ix) Industrial Pollution and CETPs 

'Para 9 
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x) Sewage and Faecal Sludge Management 

xi) Online Monitoring of STPs, CETPs and Yamuna. 

xii) Use of treated Waste Waler 
xiii) Idol Immersion 

xiv) State of Haruana and pollution of the Yamuna 
xv) State of Uttar Pradesh and Pollution of the River 
xvi) Creating Public Aworeness through Information 

Dissemination Strategies and Management" 

6. The first report dated 16.01.2019 was furnished by 

the Committee which was considered vide order dated 
29.01.2019. It was found that DDA was yet to 

undertake demarcation of the flood plains. There was 

a need to have a mechanism to stop dumping of 

debris by installing electronic surveillance system, 

aerial mapping to track debris, to set up check posts 

to track transportation of debris and for recovery of 

environmental compensation, setting up of more 

water quality monitoring stations, improvement and 

upgradation of STPs, setting up new STPs to bridge 

the gap between sewage generated and sewage 

treated, need for interceptors, maintenance of drains, 

improvement of CETPs and to set up sewerage 

network for unauthorized colonies. The Committee 

noted that the faecal coliform count was upto 6,400 

times above the prescribed standards. Only 14% of 

the 1797 colonies had sewage pipelines. DDA had 

Jailed to remove the debris and to secure the area by 
erecting barbed wire fencing. The authorities in the 

State of Haryana were required to expedite action for 

reducing water pollution load. The State of Uttar 

Pradesh was required to tap the drains, set up STPs 

and take action against the polluting industries 

releasing effluents into drains joining the river. The 

Tribunal noted that the situation was grim and that 

the regulatory authorities had Jailed to apply the 

'Polluter Pays' principle to control the polluting 

activities. In spite of the serious damage being 

caused, the authorities were not acting against the 

offenders either by prosecuting them and/or 

recovering the cost of restoration. Apart from failure of 

the Delhi Government, there was failure on the part of DDA, 
UP Government as well as Hanjana Gouern ment. The 

Delhi Government, UP Government as well as Haryana 

Government were required to furnish performance 

guarantees in the sum of Rs. 10 Crores each with the 

CPCB. The DDA was also required to furnish a 
performance guarantee in the sum of Rs. 50 Lakhs 

with the CPCB. This Tribunal directed that further 
report be furnished by 20.05.2019." 

Consideration of Second Report of YMC and directions dated 

11.09.2019 to the NCT Delhi, States of Haryana and U.P. for 

taking necessary steps for compliance of orders of NGT 

13 
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3. Second Report of the Committee dated 27.05.2019, 

supplementary reports 28.06.2019 and 02.07.2019 and further 

reports commenting upon compliance status by authorities in 

Delhi dated 13.08.2019 and States of I-laryana and Uttar Pradesh 

dated 20.08.2019 were dealt with vide order dated 11.09.2019. 

After noting the status of compliance of orders of this Tribunal 

under various headings in respect of Delhi, 1-laryana and U.P .. the 

Tribunal observed:- 

"] to ] 0 XXX XXX XXX 

11. Having noticed the status of compliance of directions of 

this Tribunal in NCT Delhi, State of Haryann and Uitar 

Pradesh, we may now consider further directions lo b i sued 

in respect of each of the identified action points. As alreadi] 

noted in the order dat.ed 23.08.2019, in view of repeated 

failure of the timelines earlier, fresh timetines have to 

be laid down with accountability for failure in the 

interest of protection of environment and public health 

and for rejuvenation of the river Yamuna, which is a 

major tributary of river Ganga and has its unique 

significance. This is al so nece san] to comph] with the 

mandate of directions of the Hon 'ble Supreme Court referred 

to earlier. It may be noted that there are 351 polluted river 
stretches in the country identified as such by CPCB' which 

include all major rivers and their tributaries", This Tribunal is 

also dealing with the pollution of River Ganga and several 
directions have been issued including that no untreated 

sewage or effluents are discharged in the nver and 

[loodptairis are protected.> Yamuna flows through the National 

Capital and its rejuvenation can be a model to be followed for 
all other polluted river stretches. Restoration of the riuer is o 

matter of grave environmental urgency that also concerns the 

prestige of the country. 

12. One of the major concerns of this Tribunal is that 

repeated directions remain uri-complied and in spite of 

large scale failures, no accountability is fixed. There is 

huge loss to public exchequer for which no action is taken. 
Timeliries are conveniently and unilateralu] ctianqed. Officers 
indulge in blame game in shifting responsibility from one to 
another. There is failure a! higher levels in monitoring 011rl 

takinq actions. if this continues, it is rli[fic11lt to expect C/11!) 

positive change for long. This requires poradiqm shift i11 

4
The snid mauer is br-ing scpnratclv cit't1l1 with hy 1his Tribunnl in O . .'\. No. fl7'J/ 2018. /\II i h« Statt·s/UTs havr- hrr-n 

rr-qu md to prcpnn- and rxr-cu tt- mt 1011 plan for n·nwch·ing tilt' .._,11d p11llu11n11. Chu-f Sl'tT1·1.irit· ..., of :,II t he St mt·:-. 1 L
1
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hnvc bc.-n required to rcm.un prc·s,·111 111 person" 11h pr(lg1t·:-.s 1qwr1s 1n 1li1· mruur. :ilong wit Ii ut hrr vunl 1s ... ur-x. /\II 

the 35 Chief Sccrrr arie s have nlrcuc!v npp,·ru1·d once ;111d :11T sdwdult-d to .ipp(';tr ;ig;iin. 
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approach adopted so Jar. The approach to be adopted is to 

have clear time-bound plan with flexibility and due to 

accountability for failure by way of departmental 

action and monetary compensation. The rescheduled 

timelines have to be compressed so as to complete every 

action by December, 2020 except where shorter timelines 

are specified in this order or are otherwise possible. If any 

contract permits longer timeline, it is clearly in violation of 

binding orders of the Tribunal which has attained finaiiu]. 

Violation thereof is per se criminal offence. Such longer 

timeline has to be consistent with orders of the Tribunal and 

compressed within 31. 12. 2020. Failinq to do so may inuiie 

criminal prosecution NMCG may also monitor the compliance. 

The Chief Secretaries of Delhi, Harijano 011('/ UP. have lo 

personally see the compliance and have lo set up Monitorinq 

Cell directly under them. Vice Chairman, DDA ca11 also 

monitor and coordinate with Chief Secretary, Delhi. All other 

departments can monitor subject to overall directions of the 
Chief Secretaries. This can avoid shifting of responsibilities 

once ownership 1s with highest authorities in the Stale. 

Monthly review reports may be shared with the Monitoring 

Committee and also placed 011 websites of concerned States. 

Failure and successes of the indiuidual involved 111ny be 

specifically recorded arid reflected in service record of the 

concerned officer. Stock taking may be clone by the Chief 

Secretaries of the failure and successes so Jar and 

appropriate actions be initiated against those who have been 

responsible for the failure. Nodal Officers may be identified in 
respect. of different projects clearly defininq the 

responsibilities. Wherever there is misappropriation of funds, 

criminal case has to be registered. Posting of Officers 
entrusted with the responsibititij may be reuiewed from time 
to lime depending 011 their responsibitiu]. Procedure for givi11g 

of contracts may be shortened and standardized at Stale level 
and if possible at National level by NMCG and CPCB. Giuinq 

of contracts should be based 011 successful credentials instead 

of mere lowest rates. Pollution load al entry and exist point of 

each concerned State may or al entry points of each drains 
need lo be recorded pen'odically. The Chief Secretaries of 

Delhi, Haryana and U.P. may furnish action taken 

reports in this regard at the time of their personal 

appearance before this Tribunal in O.A. 606/2018. 

13. Priorities need to be planned. The first step is to 

ensure that no pollutant is discharged into the river or 

drains connected thereto. Projects of setting up and 

upqradation of STPs including setting up of interceptors, 

layi11g of sewerage line network etc. liaue to be completed 
within strict timelines. Peiidinq such action, immediate 
bioremediation and/or phijtoremediation or m1y other 

alternative remediation measure may be u nden akeu as 011 

interim meosure. Pollution of ricer or uiater bodies is u 
criminal offence which needs to be checked by seuin q up 
ETPs/CETPs/ TPs. The Hon'ble Supreme Court has 

IS 
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directed6 that establishment and proper functioning of 

ETPs/CETPs/STPs in the country be ensured. This is to 

enforce the right of access to water. fl has been noted by the 
Hon'ble Supreme Court that water pollution is the cause of 

various diseases and also affects food safety apart from 

affecting the environment as such. Following the said 
judgment, this Tribunal has directed/ that ·'All the local 

bodies have to ensure 100% treatment of the generated 

sewage and in default to pay compensation which is to 

be recovered by the States/UTs, with effect from 

01.04.2020. In default of such collection, the States/UTs are 

liable lo pay such compensation. The CPCB is to collect the 
same and utilize for restoration of the environment." While 

dealing with the pollution of river Ganqa, this Tribunal 

directed: 

"Bioremediatioti and/ or prujtoremediation or any other 

remediation measures may start as an interim measure 
positively from OJ. 11 .2019, [ailinq which the State moy 
be liable to pay compensation. of Rs. 5 Lakiis per month 

per drain to be deposited with the CPCB. This however, 

is not to be taken. as an excuse to delay the installation. 

of STPs. For delay of the work, the Chief Secretary must 

identify the officers responsible and assign specific 

resporisibilities. Wherever there are violations. adverse 

entries in the ACRs must be made in respect of such 

identified officers. For delay in setting up of STPs and 

seweroge network beyond prescriber/ timelines, Stole 
may be liable lo pcu] Rs. 10 Lakhs per month per STP 

and its netiuork: it will be open to the State to recover 

the said amountfrom the errinq officers/contractors. 

With regard to works under construction, after 
01.07.2020, direction for pnyment of euuiron ment al 

compensation of Rs. 10 /akhs per month to Cl'Cl] for 

discharging untreated sewage in any drain connected 
to river Ganga or its tributaries and Rs. 10 takris per 
month to CPCB per incomplete STP and its sewerage 
network will apply. Further with regard to the sectors 

where STP and sewerage network works have not yet 

started, the State has to pny an Environmental 
Compensation. of Rs. 10 lakh s per month after 

31.12.2020. The NMCC will also be equalh] liable for its 

failure to the extent of 50°0 of the n11101111t to !1e paid. 

Till such compliance, bioremediation or any other 

appropriate interim measure may start from 
01.11.2019."8 

14. Second importan I issue pertains to demarcation and 

protection of flood plains arid preventing dumpinq of ony 

waste. Other siqnificaut issues haue alreadi] been identified 

6 
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by way of action points noted above. On some of these 
aspects, further specific directions are necessary. 

15. Accordingly, apart from direction in paras 12 & 13 above, 

we proceed to issue following further directions: 

A. IN RESPECT OF NCT DELHI 

(i) Environmental Flow: 

a) The impact on ground water regime due lo pilot 

project may be monitored by CPCB, DPCC and 

CGWA. The study being carried out by the National 

Instituted of f-fydro!om;, Roorkee (Nlf-f) on directions 
of NMCG may be completed as per schedule by 

March 2020. An interim report be furnished by 
December 2019. 

b) The current regime of Environmental flows moy be 

augmented especiatlij in lean seasons by way of 

coordination amongst member slates stakeholders. 

(ii) Demarcation and Rejuvenation of the Flood 

Plains: 

a) DDA may undertake physicol denuircatiori of the 

entire [loodplain within three months and thereafter, 

after taking re-possession within next three months, 

fence such areas and con uert them into bio-diuersitu 

parks as per the action plan proposed by them. DDA 

will be liable lo pay a sum of Rs. 5Lalch per month 

till compliance of this direction from O 1.04.2020 

which may be recovered from the e1Ti11g officers and 
deposited with the JJCB for restoration of the 

enuironment. The Mo1titori11g Committee will look: i1110 
the compliance. 

b) No activity of edible crop/ cultivation on the 

fioodpiain may be undertaken. The DDA may ensure 

comp/lance in the same manner as direction. (o) 
above with regard lo occountabititu of officers. 

c) The DDA to assign the task of demarcation, re- 

possession, fencing and development of bio- 

diversity park thereon to an appropriate and 

dedicated institutional set up. 

d) DDA shed/ complete the work of putting of CCTV 

and keep the area secure from further 

encroachments as such. 

e) The agencies (Railways, NHAC and GAIL) shall qiue 

requisite permission to DDA for launch of optical fiber 
coble unthin one month of th receipt of such request 
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after which the DDA will be free lo proceed s11 bject to 
any objection there against being considered by this 
Tribunal. 

j) The UP Irrigation Department shall give permission 
lo DDA for the execution of CCTVs related work to 
the DDA within one month of the receipt of such 

request after which the DOA will be [ree to proceed 

subject lo any objection there against being 

considered by this Tribunal. 

g) DDA to strictly regulate illegal dumping o] nuilba or 

carrying the same to flood plain by collecting 

compensation wherever uiolation« are [ound and 

submit action token report lo Moniiorinq Committee. 

h) The prohibition with reqard to the throwing of pooja 

material or anu kind o] other material in river 
Yomuna except only designated sites to be ensured 
by DOA, GNCT, UP and Hanjan a. 

i) The Transports Departments of GNCT, UP and 

Haruana need to enforce the said polluter pays 
principle so that no malba is dumped on the flood 
plains. 

j) In view of comments of the Monitoring Committee, 

the ODA is directed to undertake the work of 

restoration of .flood plains: so that such [loori plains 

undertakes or performs the requisite ecoloqical 
functions and DD/\ submits an action plan with 

timelines to Monitoring Committee in this regard, 

within one month Jro111 today. 

(iii) Quality of River Water: 

Monthly report on the ioater quality be [urnished by 
DPCC to the Monitoring Committee which mu st also 
contain data on [aecal coliform arid till the ti1111? 
DPCC establishes its own laboratory network, the 

samples may be got analyzed either from CPCB 

laboratory or other accredited laboratory with 

respect to aforesaid parameter. Such reports 

must be placed on the website of DPCC and CPCB. 
For failure lo comply with this direction, DPCC will 

be liable to pay environment compensation of 

Rs. 2 lakh per month to CPCB for restoration of 

environment with effect from 01.10.2019. Till? 

amount. can be recoverer/ [ioui the ernng officers 

apart from appropriate entries in their service 
records. 
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(iv) Sewage Treatment Plants: 

a) DJB has to give definite milestones and timelin es to 
bridge the gap in terms of poor capaciu] initialization 

within one month. 

b) The DJB to prepare an Action Pion wit.h timetiiies for 

better capacity utilization of STPs by tapping the 

drain as a short term measure to reduce pollution in 
River Yamuna within one month. 

c) DJB to prepare an action plan with specific timelines 

and implement the same in terms of bridging the 

capaciuj gap and upqradation of existing STPs that are 
functioning on old parameters. 

d) DJB to take concerted steps in terms of actions not 

taken so Jar and fix the accountability of erring 
officials. 

e) DJB to complete the task of setting up of STPs 

by 31.12.2020. 

j) The DJB needs to spell out action to be taken with 
specific timelines within one month. 

g) Bioremediation and/or phytoremediation or any 

other remediation measures may start as an 

interim measure positively from 01.01.2020, 

failing which the Govt. of NCT of Delhi may be 

liable to pay compensation of Rs. 5 Lakhs per 

month per drain to be deposited with the CPCB. 

This however, is not to be taken as nn excuse to 

delay the installation of STPs, sewerage network 

and its connectiuiuj. For delay of the work, the hie/ 

Secretary, Govt. of NCT Delhi must identify the 

officers responsible and assign specific 
accountability. Whereuer there are violations, 

adverse entries in the /\CRs must be made in respect 
of such identified officers for detcu] in settitiq up of 

STP , sewerage network and its con nectiuiti] by the 
concerned head of the department. 

h) The Govt. of NCT, Delhi will be liable to poy 
Environment Compen satiou if defaults take pince as 

under: 

i. The operational deficiencies of the existing 

STPs must be rectified within three months 

failing which Environmental compensation 

of Rs. 5 Lacs per month for STP shall be 

deposited with CPCB. 

ii. With regard to works under construction, 

after 01.07.2020, direction for payment of 

environmental compensation of Rs. 10 lakhs 

\9 
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per month to CPCB for discharging 

untreated sewage in any drain connected to 

river Yamuna and Rs. 10 lakhs per month to 

CPCB per incomplete STP, sewerage network 

and its connectivity will apply. 

111. . With regard to the situation where works 

with regard to STP, sewerage network and 

its connectivity have not yet started, the 

Govt. of NCT, Delhi has to pay an 

Environmental Compensation at the rate of 

Rs. 10 lakhs per month per STP, Sewerage 

network and its connectivity after 

31.12.2020 for the delay in setting up of the 

same. It will be open to Govt. of NCT of Delhi 

to recover the said amount from erring 

officers/contractors. 

(v) Interceptor Sewerage Project (ISP): 

a) DJB to put the systems in place for project 

monitoring so that timelines are adhered lo. 

b) DJB is directed lo adhere to the timelines with 
regard to ISP and treat all the 242 MGD sewage by 

31.12.2019. 

c) For failure lo comply with the above directions 
compeiisrnioii will be pn!Jnble al the rate of Rs. 5 

Lakhs per month till compliance from. 01.01.2020. 

Entries be also made in the service records of the 
erring officers lo fix their responsibility. 

(vi) Maintenance of Drains: 

a) The DJB and NDMC to identify and plug the sources 

of sewage uiithin two months positively and report 

compliance to Monitoring Committee. 

b) Tapping of Drains: 

1. Ouclasiabaqh+Mori Cate circiin Flow: 43.2 MLD): 

DJB to make an assessmeiu of sewage coming 

[rom seiuered areas one/ prepare m1 action plan 
with timeliiies for plugg111g The discharge i1110 
storm water. New STPs be established only for 
non-sewered areas. 

11. Barnpula Drain (Flow: 145.15 MLD): DJB to 

submit action token on Action Plan which it. had 

submitted to NGT in 20 71 in terms of actions on 

short term, medium term and long terms 

meosures envisaged. 

iii. Mahorani Baqh Drain (30.24 MID): DJB lo 

indicate proposal to slop the flow in the drain 

2.0 
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with specific timelines in terms of tapping or 

laying of sewer lines in un-authorised colonies. 

IV. 

v. 

Naiafqarh drain (2056 MID) and Shahdara outfall 

drain (475 MID): The DJB is directed to attend to 
the observation of Monitoring Committee so that 

all the intercepted sewage is treated. The States 

of Harijana and UP are directed lo submit their 

Action Plan with specific timeline to attend the 
flow of untreated seiuaqe into said drains. 

Status of other storm waler drains cmTi/in(J 
sewage: The DJB is directed to submit a specific 

timelines with specific accou nt abilitu so that no 

sewage finds its ways from sewered areas into 
the storm water drain. 

Vl. Status of Punctured Sewers: DJB lo ensure that 

such instances are attender! 011 priority with 
specific accountabilin]. 

vu. Amelioratiue measures for cleaning drains & 

Constructed Wetlands and /11-situ Bioremediatio11 

Tech1wloq1J: The Irrigation and Flood Control 

Department to develop a mechanism of third 

party verification report 011 the ameliorative 
measures undertaken by it. 

Vil/. Controlled Dredging in Ri11er Ywnuna: Thefindinq 

of the study undertaken by NEEi?! to assess slug 
deposition on river bed of Yamu ria be evaluated 

and appropriate decisions by undertaken by 

IFCB {The lrriqation and Flood Control 
Department). 

c) For failures in tapping the drains, environmental 

compensation at the rate of Rs. 5 la/ch per drain per 

month will be paid /Jy the DJB or concerned 

deportment to the CPCB for e1111iro11111e11tnl 

restoration. Entries in the record of the erring officers 

also be recorded consistent with the earlier 

directions. 

(vii) Industrial Pollution: 

o) DPCC is directed to continue with the suruei] and 
monitoring of in du stries both in confirmin q one/ 11011- 
confirming areas one/ tal;e action in accordance uiitli 

law aqaiust polluting units and file report of action 
three months besides recovery of EC. In case of 

non-compliance Delhi Govt will be liable to pay 

Rs. 5 lakh per month from O 1.01.2020. 

b) As there ore 7 3 Deportments responsible for 
requlatinq illegal r/11 rnpi11g of solid iuaste and C & D 

iuaste in Yamuna and drains leading to Yamu na. 
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The Chief Secretaries, GNCT Delhi is directed to 

coordinate so an effective mechanism is evolved for 

slopping of said waste in Yamun a or its drains, In 

case of non-compliance Delhi Govt will be liable 

to pay Rs. 1 lakh per month from O 1.11.2019 

to the CPCB in the manner mentioned earlier. 

Accountability of the officers may be determined in 

the manner mentioned earlier. The Committee may 
monitor this aspect. 

(viii) Sewage and Faecal Sludge Management and 

Levy of Environmental Compensation: 

a) An incremental progress of collectiuq 2 MGd of 
septage in 120 days needs lo be quantified by DJB 

in terms of the number of households iuith pit 
latrines, map the SPS' where the collected septage 

has lo be deposited colony wise and sub-district 

wise and monitor licensee issued al o disaggregated 

level. DJB lo assign responsibility to an organisation 

which can col/eel and furnish incremental progress. 

b) DJB may prepare an Action Pion for providinq 

unauthorized colonies with sewerage systems. 

c) Gout. of NCT Delhi, DJB, DMCs and DDA to 

collectiuelu undertake advance planning for location 

of STPs, SPS', peripheral and trunk lines before new 
populatioris settle in. 

d) Chief Secretary, Govt. of NCT Delhi make it 

mandatory for those provided with piped water 

supply and those having a sewage conveyance 

system in the vicinity to take sewer 
connections. 

e) Chief Secretary, Govt. of NCT Delhi, DJB and 

DMCs to introduce the regime of levy sewerage 

charges as presently no such charges are being 

levied within two months including areas 

where network has been laid (whole of East 

Delhi). 

f} Considering that tens of thousands of 

households spew their garbage into the storm 

water drains and pay nothing for the 

environmental damage caused, the CEO, DJB 

and DMCs to ensure sever connectivity where 

sever network has been laid before 31.12.2019 

failing which both these agencies shall be 

saddled with environment compensation to the 

tune of Rs. 10 lakh per month and disciplinary 

action against the Zonal Officer responsible for 
his zone. 
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g) The Chief Secretary, GNCT Delhi, DJB and 

DMCs to ensure that a mechanism is evolved 

where by raw sewage from unauthorized 

colonies gets collected and taken to some 

central STP facility for treatment till the time 

sever line network is laid in unauthorized 

colonies within three months and six months 

thereafter ensure implementation of laying of 

sewer line network failing which 

Environmental Compensation of Rs. 10 lacs per 

month shall be levied on each of them. 

h) An insiituiionat mechaniem be established by the 

Chief Secretaries, GNCT Delhi, D,JB and DMCs 
iuherebij the coliectiou, transportation and disposal 

of septic tank waste is monitored. 

i) Accountability of the officers mau be determined i11 
the manner mentioned earlier. The Committee may 

monitor this aspect. 

(ix} Online Monitoring of STPs and CETPs 

Regular calibration of OLMS in Sewage Treat meut 

Plants and CETPs to validate sensor results with lab 

results lo be overseen b!J DPCC and DJB and report 
submitted to the Chief Secretary, Delhi and 

Monitoring Committee 011 quarterly basis. 

(x) Use of treated waste water 

DJB and park owning societies like ODA, DMCs, 
PWD lo mandatorib] use the treated uiater from STPs 

for all parks iuitnin 5 kin radius of STPs and pP11di11y 
lauing of pipelines, such treated water to be 
transported through tankers. Compliance be 

reported by 31.12.2019 Jailing which DJB, 

DDA, DMCs, PWD and others shall each be 

charged Environmental Compensation at the 

rate of Rs. 5 lakh per month till compliance is 

reported. This shall be overseen by the Chief 

Secretary, Govt. of NCT, Delhi and the 

Monitoring Committee as this colossal waste of 

treated water cannot be allowed. 

(xi) Pollution due to Idol Immersion 

The Chief Secretarij Delhi to oversee and monitor 

and ou arterli] submit the report 11t l rms of 

ouontitatioe and cntatitative improvement in this 

regard to the Monitoring Committee. 

The DDA is not shown to have to furnished 

performance guarantee in terms of order dated 

29.01.2019. The same may now be furnished 
with additional sum of Rs. 5 lakhs for the 
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delay within one month Jailing which coercive 

method have to be adopted for enforcement of 

the order. 

B. IN RESPECT OF THE STATE OF HARYANA 

(i) Status of STP: 

a) A single supervisory authority be mode 

responsible for monitoring and implementation 

and proper coordination be ensured by the Chief 

Secretory, Harsjan a cts multiple aqencies ore 

functional in STP construction, operation and 

implementation and maintenance etc. 

b) The operational deficiencies of the existing STPs 
must be rectified wi1'1i11 03 months incorporatiriq the 
obseruatioiis of RYMC, Hanjana. 

c) The accountability of tile responsible senior officer 

for each STP is required to be fixed by the 

Department. They must regularly evaluate the 
efficacy of the STP. 

cl) The Standard Operatinq Procedure for STPs 

must be [or mul ated expeditiously and followed 

in feller and spirit and cutequ atelu s u p eruis ed 
by senior officers. 

e) The efficocy of CTI/ the STPs (Existing or under 

Construction/ Up qro d at ion) should be checked 

by reputed independent. agencies so that the 

design and operational deficiencies can be 
reel ifierl. 

f) The Line d e p a rt m e n.t s should u b m it t.h e 

month wise execution p/011 for 
ccn st ru ctiorir u p qrad at io n of STPs so that the 
progress could be mo nit or ed by RYMC, Horijana. 

g) The state plan of Harijan.a for cons/ruction of new 

STPs and upqradation of existing STPs by 

31.12.23 cannot be aqreed to. The continuous 

action for pollution 011 account of sewage cannot 

be permitted. We direct Chief Secretary, Harijana 

lo take stock of situation an d complete oil works 
by 31.12.2020. 

(ii) Status of Diversion of Sewage in approved 
areas: 

The Chief Secretary, Haru ana to ensure that the 

Line deportments must be adhered lo the target 
date as 110 further extension of time is permitted 
and the Li11e deportments sh ou l d also sub mit the 
month wise execution pl an for laying of sewer so 
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that the progress could be monitored by /?YMC, 

J-faryana. 

(iii) Status of Diversion of sewage in unapproved 

areas: 

a} The ULB Department will ensure that the diversion of 

sewage from unapproved area of 31 Nos. of Towns 
must be completed along with the faying of sewer in 

approved area. No further extension of time will be 

permitted. 

b} The Chief Secretary, Harijana lo ensure that the Line 

departments must adhere t.o the target dales as no 

further extension of time is permitted and the Lin 

Departments should also submit the month wise 

execution plan for laying of sewer to divert the 

sewage to the STP so that the progress could be 
monitored by RYMC, 1-faryana. 

(iv} Status of Sewage Treatment and laying of 

sewer line in Faridabad: 

a} Comprehensive date bound Action Plan is required to 
be submitted by the ULB Department for 

treatment and diversion of sewage from 
approved areas and unapproved areas of 

Faridab ad Town. This is the only town where 

no planning has been made so Jar and entire 

sewage generated is being disposed without 
any treatment. 

b) The State ULB and 1-ISVP to submit the time bound 

Action Plan .for treatment and diversion of sewer 

from approved and unapproved areas within 02 

months. 

c) The Principal Secretarij, Urban Local Bodies 

Department (ULB} and Chief Administrator, Haruana 

Shahan' vikas Pradhikaran (I-ISVPJ is directed to gi11e 
administrative and financial sanction for ttie same in 

a time bound manner. 

d) The Line departments should submit the month wise 

execution plan for laying of sewer to divert the 
sewage to the STP so that the progress could be 

monitored by RYMC, Harijana. 

(v) Status of Sewage Treatment and laying of 

sewer line in Guruqram: 

a) Chief Secretary, Harija n a to coordinate arid 

submit a time bound action to st.op the 

discharge of u nireated effluent. into the Storm 

Water Drain, Leg-I, Leq-Il a nd Leg-fl! 
{Ba dsh apu r Drain] lending to Najafqarh Drc1111 

16 



as this has been pending with the GMDA/ State 

Government despite assurance given by the 

State since 28.07.2015. 

b) The detail Acton Plan for construction of 20 MLD cit 
Jhajgarh and 50 MU) STP at Dhau urapu r shall be 
submitted within 01 month. 

(vi) Status of Industrial Waste Water Pollution: 

1. Status ofCETP 

a) Chief Secretary 1-!aryana, to Coordinate and 

enforce the work so tliat the ongoing works are 

completed in shortest possible time. 

b) Managing Director of HSl!DC to upgrade the 

existing STP at different locations 011 the basis of 

influent characteristics and submit revised 

Action Plan within one month and execute the 
some within next three month. 

c) Chief Administrator 1-!SVP and Chief 

Administrator, CMD/\ to toke appropriate 

corrective m ea s ures i11 their respective CETPs 

and report compliance to Monitoring Committee. 

11. Status of Stand Alone ETPs 

Stale PCB lo monitor all stand alone ETPs 

thereafter effective monitoring of Air and Water 

Norms and impose Eu uiron trient al Compensation 
as per the protocol fixed by CPCB 

111. Septage Management Policy 

The Chief Secretary, Hanjaria to ensure nece sory 

action and compliance within three months 
positively. 

iv. Diversion and reutilization of Domestic Sewage 
generated from villages. 

The Additional Chief Secrettin]. Development and 

Panchaijat Deportment of Harijarui lo complete the 

work. of" treatment of sewage in nil 169 villages b!J 
31.03.2019. 

v. Status of Online Monitoring Devices (OMD) in 

Industries, STPs and CETPs 

a) The Stale Pollut.io n Control Board, f-!cir!JWICI lo 

ensure necessary action os regards ej[ectiue 

functioning of OMD in l ndus tries, STPs and 

CETPs. 
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b) The Chief Secretary, Harqana to lake concrete 

steps to strengthen Hanjan a State PCB in terms 

of the order of Tribunal in O.A No. 95/ 2018 
orcler dated 28. 08.2019. 

v1. Compensation and accountability: 

Directions on the subject in respect of NCT 

Delhi will apply to the State of Haryana also. 

Bioremediation and/or phytoremediation or any 

other remediation measures may start as an 

interim measure positively from 01.01.2020, 

failing which the Govt. of Haryana may be 

liable to pay compensation of Rs. 5 Lakhs per 

month per drain to be deposited with the CPCB. 

This however, is not to be taken as an excuse to 

delay the installation of STPs, sew iraqe network 

and its connectivity. For delay of the iuork: the Chief 

Secretary, Govt. of I larqana must identift] the 

officers responsible and assign specific 
accountobitiu]. v/hereuer there are violations, 

adverse entries in the A Rs must be mode in respect 

of such identified officers for delay in setting up of 

STPs, sewerage neturork and its connectivity by the 
concerned head of the depart ment. 

i) The Go11t. of Hanjana will lw liable to pny 

Environment Compensation if defaults take pince as 
under: 

a). The operational deficiencies of the existing 

STPs must be rectified within three months 

failing which Environmental compensation of 

Rs. 5 Lacs per month for STP shall be deposited 
with CPCB. 

b). With regard to works under construction, after 

01.07.2020, direction for payment of 

environmental compensation of Rs. 10 lakhs 

per month to CPCB for discharging untreated 

sewage in any drain connected to river Yamuna 

and Rs. 10 lakhs per month to CPCB per 

incomplete STP, sewerage network and its 
connectivity will apply. 

c). With regard to the situation where works with 

regard to STP, sewerage network and its 

connectivity have not yet started, the Govt. of 

Haryana has to pay an Environmental 
Compensation at the rate of Rs. 10 lakhs per 

month per STP, Sewerage network and its 

connectivity after 31.12.2020 for the delay in 

setting up of the same. It will be open to Govt. 

of Haryana to recover the said amount from 
erring officers/contractors. 
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cl). The state of Harijann is 1101 shoion to have to 

furnished performance qunrantee i11 terms of order 
clatecl 29.01.2019. The same may now be 

furnished with additional sum of Rs. 1 crore 

for the delay within one month failing which 

coercive method have to be adopted for 

enforcement of the order. 

C. IN RESPECT OF STATE OF UTTAR PRADESH 

(i) Sewage Management: 

a) The Principal Secretaries, En uironmeut and Forest 
and Urban Developments are required to prepare 
short and long term pious to control flow of sewage 

from UP into the river Yamww at Ghaziabad with 

time lines for execution. UP. Chief Secretary lo 
monitor it. 

b) Chief Secretory UP to ensure tho/ clority in 

terms of execution of time line are qioen a n d 

action taken on gro7111cJ with reqa rd lo 

interception an d diversion of Baritnata and 

Indira Canal drairis, 

c) Chief Secretary, UP to review the matter with 

reqard lo sewered area, u n-seiuered areas an d 

leakages in the ewer n etiuork. etc. and fix 
timelin es for execut io n of so/Ile. 

d) Chief Secretary UP to review I he matter with 
regard to u p qradation of STPs which are not 

meeting the norms and ensure coordination 
amongst departments. 

Industrial Pollution: 

a) State PCB to evolve n mechanism to recover 

the EC from those refusing to pay. 

b} Complete inventory of in du st ries both 111 

co nforuiin q a n.d 11011- conformin q areas be 
preparer/ by State PCB within one month 

c) Report be submitted 011 p erfo rm an ce of CETPs 
and ETPs of industries by UPS/DC and PCB. 

(ii) Demarcation, Protection and Rejuvenation of 
Floodplains 

The [loodptain should be demarcated and developed 

through wetlands and biodiversit.y parks. Vice 

Chairman DD/\ and Principal Secretary, lrriqation, 

UP to give specific timetiues for setting up of same. 
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The Chief Secretary UP shall supervise and monitor 
the same. 

(iii) Compensation and Accountability: 

Directions on the subject in respect of NCT 

Delhi and Haryana will apply to the State of 

Uttar Pradesh also. Bioremediation and/or 

phytoremediation or any other remediation 

measures may start as an interim measure 

positively from 01.01.2020, failing which the 

State of Uttar Pradesh may be liable to pay 

compensation of Rs. 5 Lakhs per month per 

drain to be deposited with the CPCB. This 

however, is not to be token as an excuse to detai] the 
itist allation of STPs, seweroge network 011d its 

connectivity. For cietai] of the work, the Chief 

Secretary, Stole of Utiar Pradesh must identify the 
officers respon sible and oss1g11 specific 

accountability. Wherever there are violations, 

adverse entries in the ACl?s must be made in respect 

of such identified ojji'cers for delay in ettinq up of 

STPs, sewerage network and its conn ctiuiu] b!J the 

concerned head of the department. 

i). The State of Utiar Pradesh will be liable to pay 

Environment Compensation if defaults take place as 
under: 

a). The operational deficiencies of the existing 

STPs must be rectified within three months 

failing which Environmental compensation of 

Rs. 5 Lacs per month for STP shall be deposited 
with CPCB. 

b). With regard to works under construction, after 

01.07.2020, direction for payment of 

environmental compensation of Rs. 10 lakhs 

per month to CPCB for discharging untreated 

sewage in any drain connected to river Yamuna 

and Rs. 10 lakhs per month to CPCB per 

incomplete STP, sewerage network and its 

connectivity will apply. 

c). With regard to the situation where works with 

regard to STP, sewerage network and its 

connectivity have not yet started, the State of 

Uttar Pradesh has to pay an Environmental 

Compensation at the rate of Rs. 10 lakhs per 

month per STP, Sewerage network and its 

connectivity after 31.12.2020 for the delay in 

setting up of the same. ft will be open to State of 

Utt ar Pradesh to recover the stiid cuuoiint [rom erring 
officers/ contractors. 
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d). The State of UP is 1101 shown to have to furnished 
performance guarantee in terms of order dated 
29.01.2019. The same may now be furnished 

with additional sum of Rs. 1 crore for the delay 

within one month failing which coercive 

method have to be adopted for enforcement of 
the order. 

e). The State of UP mau cooperate and coordinate with 

the committee constituted b!) this Tribunal in 

absence of any satisfactory mechanism constituted 
by the State. 

16. The Monitoring Committee 111au continue to monitor 
compliance of directions of this Tribunal an d furnish its next 
status report as on 31.12.2019 b!J 31.01.2020 with comments 
on the affidavits of the concerned authorities. The same mcuj 

also be uploaded on its website. We further direct the NCT 

Delhi, the States of Hanjona 011d UP, DDA to file affidavits of 
compliance of the directions of this Tribunal as on 31.12.2019 

before the Committee os well as this Tribunal 011 or before 

15.01.2020. The reg isl 'U mou upload them 011 website as 

soon as received so that all concerned can occess the some 

before the hearing to avoid the situation which arose 011 

12.7.2019 as noted in para 7 aboue. 

List for further consideration in the third week. of Feb111C1r!J, 
2020." 

Order of NGT dated 22.01.2020 on the issue of Yamuna River 

Front Management Authority for Delhi and Approach to In-situ 

Bio-remediation/Phyto-remediation of sewage in drains of 

Delhi and the issue of overall ownership of all drains. 

4. Thereafter on 22.01.2020, the Tribunal considered the matter with 

reference to a chamber meeting held on 03.01.2020 to consider 

inier-alia the following:- 

"1. Interim steps for bioremediatiori and/or phyto- 

remediation or any other remediation to prevent 

untreated sewage being discharged into the river 

from the drains, pending installation of requisite 

STPs, to reduce the load of pollution on the 

recipient river system. 

11. Con siderinq representatiue model for the purpose of 

implementation of aboue steps. 

llL Exploring the viability/possibility of overall 

ownership for such remediation in respect of all 

the drains in one single authority in Delhi for 
better coordination and execution. 
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w. Institutional mechanism for Yamuna River Front 

Management for ecological restoration of the 
Yamuna River Front." 

5. The Tribunal considered the reports dated 20.01.2020 of the YMC 

furnished in pursuance of the above. v iz.i- 

"i. Report 011. the need for "Yaniu n a River Front 
Management Authority for Delhi. 

11. Report 011 "Approach lo In-situ Bio-remediation/ Phyto- 

remediation of sewage in drains of Delhi." 

6. The Tribunal observed as follows:- 

"First Report on "Yamuna River Front Management 
Authority for Delhi: 

1. The first report is referable to item no. (ii) above. 
Observations of the YMC in its report dated 13.08.2019 were 

s11 tnmarised in the earlier order dated 11. 09.2019 as follows: 

"I. Demarcation and Rejuvenation of the Flood Plain: 

ft has been commented by the Monitoring Committee with regard 

to the subject of Demarcation and Rejuoenation of the Flood 
Plain that following step are required: 

1. Physical demarcation. of the entire [loodplain to be done 
by DDJ\ (Para SA, Page 82) 

2. No con struction activity i11 the demorcatea floodptain. 

3. Repossessing the [loodplain area under ii/ego/ and 

unauthorized possession. No octiuity of edible crop/ 
cultivation on the floodplain. 

4. No activity of eclible crop/ cultivation 011 the [loodplairi 

(Para E, Page 8 7) 

5. No person/ outhoritu shall dump a11y kind of 

construction debris on the [loodplaui area. There shall 

be prohibition of ani] kind of dumping of malba/ 

material i11 and around Riuer Yamu n a. (Para 6B, Page 
88) 

6. Polluter Pays Principle: Compeiis ation of 50,000 JNR. 

This compertsation will /.;e utilized for Restoration and 
Rejuvenation work. (Poge 86) 

7. Prohibition of throuiiriq Pooja material or any kind of 

other material in Riuer Yam11110 except 011./y the 
clesignatecl sites. Violators 10 pay 5,000 INR on 'Polluter 
Pays Principle' (Para D, Page 8) 
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8. Existing wetlands and water bodies should be 

deepened and enlarged and provide more water bodies. 
(Para A, Page 90) 

9. Floodplain s shall be restored, preserued one/ beautified 

in accordance with the reports of the experts committee. 
(Para xi, Page 91) 

10. Restricted activities of Floriculture/ Silvicu lture can be 

carried-out subjected lo permission. (Para xii, Page 91) 

The Committee noted details from DD/\ 's Report giuing status 

and area where action is required: Total area of 5 7 28 ha area of 

zone O (Reference page 15 of DDA 's Action Taken. Report)-Areo 

l.Old Railway Bridge to !TO Barraqe (Western Bankj-Asita, 

Area 2.Geeta. Colony Bridge to !TO Barrage (Western Bank) 

Eco-Tourism, Area 3.0/d Railway Bridge to !TO Barrage 
(Eastern Bank) - /vsita East, /srea 4. NH24 to DND Flyway 
(Western Bank}- Project area: 263 Ha., Area 5. DND to 

proposed Kalindi By-poss (Western Bank) Khijrabad 

Area 6. NH-24 to DND Flywau {Easterri Bank) Pn,1 /srea- /, 

Area 7. NH-24 lo DND Flyway Eastern Bank] Part /srea- 11- 

Hindoti Cut Wetlands !&ff, l\rea 8. v/aziraoad Barrage to !SBT 
Bridge (Eastern Bank) around Garhi Mandu Village & 

Usmanpur Village, Area 9. wazirabad to Old Railway Bridge 
(Western Bank] Area 10. !TO to NJ-1-24 (Eastern Bank)- 
Commonwealth Gomes Village Area." 

2. The current report of the YMC, in continuation of the 

earlier report, refers to field s11meu of the river zone IJ!J an 

Expert Committee appointed 1111der earlier orders of NGT 

comprising Prof AK Gosain (/IT Delhi), Prof CR Babu 

(Emeritus Professor Delhi Uuiuersiuj}, Prof Brij Gopol (/IT 

Roork.ee), assi led by officers from the DDA, Government of 

NCT of Delhi, DJB and UP Irrigation Department. The 

recommendations of the said Expert Committee are as follows: 

"Specific Recommendations of the Babu/ Gosain/ Bri] 

Copa/ Expert Committee. 

1 To set up a sepc1rnte, independent bor/11 (like m1ll1orit1/) 
to plan and execute the entire restorolion proqrcunme 

[or the River Zone in the NCR thnt inuolues three stole 
qovernment.s. 

2. To provide statutory protection to Jloocl plain under 
either the ludiaii Forest Act (Protected forest) or the 

Environment Protection /\ct [Eco-setrsitiue Zone). 

Ministry of Enuiroiuueut & Forests, Gout. of luclia and 

Gout. of NCT of Delhi iuas expect eel lo toke action. 

3. The Zone O [riuer zone) must become a place of 

attraction and active indulgence by the city dwellers 

without compromisinq the riuers ecological and 
social functions." 

32. 
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3. The earlier supplementary report dated 13.08.2019 of 
the YMC on the subject 1s: 

To consider establishing o dedicated set up like o 

Society to niau a qe the area in cl u d in q existing 
encroachments C11td pollut io n caused b i] the allot tees, 

Examine whether in.du stria! houses could be 
permitted to d isplcu] their logos etc. aiid take over 

maintenance of parcels of land by taking the advice 

of Archaeologicol Su rueu of Indio so th at user fees 

can be levied a n d in qre s s of unaccounted people 

regulated. it was underscored thot MC was not 

suggesting an11 sort o[ lensinn but there iuas o need 

for a River Front Societ i] or Special Purpose Vehicle to 

see that the existing area has one age11C!J responsible 

for upkeep -- not restoration -which is o different 

approach. INTACl-1 and DDA are not equipped to clo 

enforcement work. Thei] have 110 regulatory authority 

which can be used. DDA hns repeatedly complained 

about getti11g 110 cooperation from the M ,D and the 

Police but it does not seem to h aue been followed up 

at a sufficientlij high l eue l. DDA did not respond to 
any of the su qqest io n.s an d al so did not refer to the 

minutes of YMC recorded in the co mmu nic atio n. 

YPMC/ 2019/ 223 elated 13. 6. 1 9. This iua s reported to 
NGT iuh en the MC sent its comments 011 the reports of 
oil aqen cie s in August 20 l 9. 

To have proper coordination with MCD and Police to 
restrict ingress and hawki11g rights. 

It was recommended that a River Front Authoriu] or 

a Consortium of NGOs ac t iue in Riuer p ollu t io u 011rl 

rejuvenation activities alo n q with the CSR arm of 

reputed industrial I-louses interested in preserving 

local history a.n d culture a n d senior 
representatives of enforcement agencies was 

needed lo give an overall direction to the 
management off he entire a r e a which b ro a d t i] falls 

11 n de r DDA · owners hip. Y MC liar: t rie d lo p e rs u a d e 

e uer ij officer in DDA alt n cl in q its nie et in q s t h at the 
area has the p ot en t ial to b e c o m e o uib ra n t c111d 

attractive river front but io a s fast deteriorating 
because there is n11 ab s e n ce of 011 iru e qr at ed vision 
to develop what is airea d i] there a n d to pr ue nt o 
p rol iferat io n of h a p h a z a rd activities which make 

the area u n s i qh t l i] a n d Inaccessible. 

YMC is con sciou s of the foci that [too dpt ain of the 

river s ep arat e the riuer stream from the riuer front. 

River front begins where the [loorl pl aiu ends. 

Though the DDA has been directed to de m arcat e 

1 in 25 yeor [loo d p t ain, i11 most pl ace s like the 

Yom11110 Ba z aar, 32 Gh at s a n d Ku d e siab aqh, the 
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boundary between the floodplain and riue r [ro nt is 

not distinct. Also, where as in the floodplains the 

thrust has lo be on conservation 011.d protect io u of 

wetlands and biodiversity, 011 the river front, which 

receives high footfolls and supports mcmy social 
and cu liu r al actiuities, the management thrust hns 

to be on regulating deuelopmental actiuities that 

help bring people closer to the riue r but the 
activities need to be regulated within the o ue r all 

carrying capacity of tile area. The Riuer [ro nt 

Authority should therefore h aue the mandate both 
for conservation centric activities on the [l o o dpl ain s 

portion and people centric act i uit i s Oil the riuer 
front portion of the ·o· zone. 

DDA has repeatedly restricted its comments only to 

giuing the progress on aqreed p roject s under woy 
which have to be completed by January 202 l or 

prior to that. The YMCs recommendations 011 the 

progress of those 10 projects has been re uie io e d by 

the YMC on 14.1.20 but for the s ak:e of brevity t h at 

status is not being repeated here as those ore tries] 

ore unrelated lo the concept of a River Front 
Man aqe ment Authoriu] .. , 

4. The current report further mentions that in 2007, a 

Ywnuna Riuer Development Authority (YRDA) was set up 

under the orders of the Gcuerriment o{ lntiia. tr was called the 

!-ligh Powered Committee for the Yatnu na River Development 
Authority (YRD/\) and was created uide Cabinet Secretariats 

OM No. 731/2/ 1/2007-Cab-m elated 21 August 2007 uiith. the 
following terms of reference: 

"a. Commission studies Oil different aspects of 

the d e v elo p m e n t of the riu e r. viz., hydrologu, 
ecology, environmental pollution, sustainable 

use of the river front, etc. to feed into the polici] 
framework. 

b. Develop a policy framework and prepare Oil 

integrated plan addressing issues of both 

quantity in terms of river flow a u d ry11nlil!J in 
the Yamun a river. 

c. Develop an op erat io n al plan for the 

im pl e m e nt at io n of the river action program. 

d. Effect inter-sectoral ccordination for plannitiq and 

implementation until such time as o statutori] 

arrangement is i11 place. 

e. Suggest the 
framework." 

design for the stotulory 

5. It is further stoled that 'T chnical Acluisory Group' 

approved a draft for cleaning of the ri11er and d euetopinq its 

surroundings recommendiiiq that the Ynm111w n uer bed is n 
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no-construction zone and emphasized on the need for 

riverfront development, cleaniuq up of the river and pinned its 

hopes on DJB's Interceptor Project. The technical committee 

had suggested that the riverbed should be developed as a 

biodiversity with three zones, one would be a buffer zone, the 

other an inner core zone and the third iuould be the interactiue 

zone where people will /;e allowed. Current status of 

functioninq of the said YRDA is not known. 

6. The YMC has suggested that in view of lapse of lime 

and new challenqes, a new mechanism mcu] need to be 
developed under the aegis of DD/\ to be assisted in 

appropriate manner lo deal tuitl: nil the releuant issues 
relating to the river front. 

7. With a view to consider the suggestion of the YMC for 

setting up of the River Front Management Authority under the 

aegis of DDA, who may take assistance from such experts or 
authoritij as mny be considered necessary, we require n 

response from DDA which may be furnished by e-mail at 

j11(/i1'f(I/ 119/ _,_,!.}Cit' 111 before the next date. The report of the YMC 
may be sent to DDA by e-mail. 

Second Report on "Approach to In-situ Bio- 

remediation/Phyto-remediation of sewage in drains of 
Delhi". 

8. The second report re/oles lo ''/\pproach to In-situ Bio- 
remediation/ Piujto-remediation of eiuaqe in drains of Delhi". 

On this aspect, the Tribunal noted in the earlier order elated 
11.09.2019 that: 

"I. As per DJB, Delhi qeiierates 720 MCD of seuiaqe 

(though it could be an underestimation. as o large 
number of illegal bore wells hove not been accounted 

for in this estimate) but the actual treatment is only 
500 MCD(69°o). 

2. Capacit.y Utilisation of STPS: As many os 13 STPs 

have capaciuj utilisation of less than 70°n, 'o,ne e11e11 

having capacity utilisation of l O 0n/Chiltorni)" 

3. Status of other storm iuaier draitis carrying 

sewage: 

fl has been reported bi] the Monitoring Committee that 

a total of 79 tooter drains in eiuered areas were 
found to be carrijinq se uiaqe. /11 respect lo this DJB 
has staled 39 tiaue /Jee11 plugged and 4() iuculd be 
plugged os per the action p/(111 submiuea /;y them, 

4. Status of Punctured Sewers: 

ft has been reported by the Mouitorinq Committee that 

at 344 location s sewer were punctured 011rl drains 
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connected lo the sewer network. It has been reported 
that out of 344 Iocatiotis 252 punctured sewers have 

the repaired. 

5. Ameliorative 

Constructed 

Technology: 

required. 

meosures for cleaning drains & 

Wellancls and in-situ Bioremediation 

Controlled Dredqiiiq in Riuer Yamu uo is 

It has been commented tliat the mushroom growth of 

unauthorized colonies has been the bane of urban 
planning and hos resulted in giving rise to a grave 

situation. Environmental pollution and destruction of 

the river Yam1111a 1s the direct cciisequence of 

haphazard growth in unauthorized colonies. This 
phenomenon is not confined to Delhi but is also 
happening in UP and Harijan.a. 

The experience of the lost 20 yeors shows how the 
unchecked expan sion of unauthorised colonies has /eel 

to haphazard proliferation of vast habitations of 

populations bereft of rands, drainage or sewerage. 

/\part [rout sewage all such households also eke 011.I 

living through home-based activities many of which 

have been found to /;e hazardous and which 

exacerbate pollution in the drains arid riuer. No 

amount of STPs and professiona! mauaqement inputs, 

repair of drains and interception of sewage will result 

in making the Ynmuna cleaner unless rhe most major 

among the causes of pollution are confronted. In a city 

of 20 million if over 7 million inhabitants of 

unauthorised colonies liue without sewerage it will 
affect the environment of oil citizens. 

It slates that uiliile the implemeniatiori of the Septaqe 

Management Requtations has 10 continue it will not 

address the basic problem. Fonuard plo1111i11g 1s 

necessary keeping the future population growth in 
mind. Laying sewer lines and drains needs lo be 

forecast and attended to well in advance lo avoid the 
present situation in which most unauthorised colonies 

have no outlet for sewage." 

9. The report now received inter-atia meutions: 

"The gap between the sewage estimated to be 

generated, what is captured and iunat is treated is 

huge and nny alternatiue which can reduce the 

pollution need lo factor in where the impact of such 

altern aiiues would be substantial. Such alternatives 
need to toke note of the complexit i] of the situation 

and recomrnen d ation s made in a slew of expert 
reports on the drains in Delhi. 

Delhi hos ouer 1 797 un authorized colonies, over 135 

urban uillages and ouer 675 slum clusters where some 
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10 million people dwell without aiu] town plannint] 

regulations in .force. That includes absence of 
sewerage, drains and con ueijance sustems. To have 
cm impact on the qualiu] of river water alternatives 

should address the needs of such bu/le sewage 
discharge." 

10. Earlier three reports men tioned in the current report of 
the YMC have been summed up ns follows: 

"l. Status of drciin s 011/ Jailing into the River 

Ynmunn in Delhi prepared 1111,ler //1e aeqis 

of Drainage Master Plan for NCT of Delhi 
publish.ed in July 2018 prepared by IIT 

Delhi (Department of Civil Engineering) for 
the department of Irrigation &Flood Control, 

GNCTD. This is 011 exh au st iue report which 

provides o d et a il ed picture of the storm 
water drainage infrostru ctu re. 

2. CPCB Report 011 Riuer Yamuna-Woste Water 

Mariaqement. Plan In Delhi 2012, {This 

report was got updated by the Yarnu n a 

Mo nitorin q Committee by requesting CPCB 

and is auail abl e on the MCs website). The 

report qiues a ue n] de/oiled idea of the 

drains in Delhi and their p ollut ioti load an d 

advocates tho/ the qu al iu] of I renter/ 

sewage discharged in the drains con be 

improved by in situ aeration till such time 
all the drains ore trapped and no untreated 

or treated sewage is discharged in the 

drains lo ovoid anaerobic conditions. 
PCB's reco m m en d aiio n wos that the river 

segment. devoid of dissolued oxygen cnn be 

considered for flooting aeration S!JSIP111s lo 
maintain the level o] dis s olued OXIJ(Jf'll a n.d 

p reuerit an a erob ic conditions. Earlier 111 

2003 CPCB issued Guidelines on I he 
Con tru ction, Operation and /vp pli cu ion of 

Root zone Treatment Sijst em s jar the 
Treatment of Municipal and Iridu strial 

Wnstewater. 

3. Report of the 1-liqh Court Constituted 

Committee set up to look into t/1e drninoge 

problems in Delhi b11 I-ligh Court o.f Delhi 

uide Court of its own motion in CM No. 

30022/ 20 7 8 i11 WPC No 7594 I 20 l 8 dated 

30.07.2018. The f-ligh Court ordered that a 

committee under the chairmanship of the 

former Chief Secretory Delhi, Shri P K 

Trip at hi with e11g111f'Prs from different 

orq an izrnio ns rn cu] p rep are n p/011 [o r Delhi'» 

drain aqe susten1- n ece s s it a t e d by su dd e u 
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and extensive [loo din q on Delhi roads. The 
Committee s u b mitt ed its report on 22. 7. 7 9 

and qaue r111 011eruie111 of wh!J thP problem of 
floo dinq in Delhi's d rain s occurs an d iuh at 

can be done to prevent its recurrence. 
lm p ort an tlij it recommended t h a t the !IT 
report (referred at 1 abo ue] should become 

the [un dament al document on which storm 

water flow arid sewage containment 

operations should be bnsed. The f!T Report 

and the f-ligh Cou rt Constituted Co m mitt ees 

report both lament the ab s ence of 

accountability for tlie draiiis in De/Iii. 

All three reports are rele ua n t because an ij 

moue to start plunoremediatioii/ bio- 
remediation, root zone treatment or aeration 

has to be b a s ed on an understanding of the 
topography of Delhi's drainage system 

operated by s eueral agencies arid presently 

having no int era qencu coordin at io n. The 

drains by ownership 011d length are listed 
below. 

Department-wise Drainage Length in NCT of Delhi 

Sl. Agency Name Length 

(Km) 

1 lrriqcnion anrl Flood Coiu rol (/8:.J.'CJ Deuu. I 426.55 
2 Publicwork» De uart m e in (PWO) 2064.08 
3 South Delhi Mu nicipa! Corooranon (SDAIC) 258. 78 J 
4 North DP/hi Muiucioa! Coroorn11011 (NDMC) I 122.46 I 

5 Easl Delhi M11111c1pn/ Cor uorution (EDA/(') 740.63 

6 New Delhi Mu uiciu al Cou11c1/ 335.29 I 
7 Delhi De ueloinne n! /\111hon111 (ODA) 251.30 
8 OS/JDC 98. 1 l 
9 DP/hi Cn11to11111pn/ Board 39.6S 
10 Naiion nl Thenn al Power Corporation 3.11 

Limited 
J ] Old Agm Caiui! 0311 

11. After giving the above backqround. the YMC proceeds 

to deal with the challetiqe posed by absence of n 

single agency to den/ with sewage treatment and 

disposo/ os follows: 

Delhi Jal Board 

The DJB's in terp ret at io n l ia s been co11li1111011sly 

hiqhliqtit ed by the YMC 011d iua s reported to the NGT i,1 

its second interim report. png 38 d at ed J7.5 . .2019. It 

was brought to the notice of the NG'f' tho/ "/11 Delhi 

biggest ob st ac!e preuent in q enforcement aqain st urat er 

p ollutio n hos been o loose int erpret ation of the meaning 

of "juris diction of the drain owning a qenci]", The Delhi 

Jal Boord was [ound ed in 1998 arid was the successor 
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to the er tiuh ile Delhi Weiter Supply & Sewage Disposal 

Un d.ertakin q (DWS&SDU) which functioned under the 

unified Mu nicip al Corporation of Delhi (MCD). The 
Conservancy 011d Sanitation Dep art m ent of MCD /VOS 

wholly in ch.arqe of o/1 draiu s regnrdless of their 
location while the f\1CD's DWS(l.,.S!)U 111ns in p ara ll el 

responsible for iuat er s11pµly 011d sewage. After 
formal/on of the Delhi Jal Boord th e funct io ns devolved 
011 DJB. Through o suliseouent a d min ist rcn iue ch a u qe 

effected sometime in 2012 it was decided by the Delhi 

Go uern ment that the drains con t iqu o u s to roads would 

be u.n d er the "juris ciiction' of different road owning 

agencies. This does not alter the statutory 

responsibility of DJB for o uer al l m au aqem ent of 

sewage. ff they hove 110 role then they ioou ld not have 

brought out the Septoge lvl a n a qernent Re qul a t io n s .JO l S 

and begun implemeniinq them by registering the tractor- 

trolleys that priuately collect sept.aqe from pit latrines in 

u n au thorize d colonies. T/1e orqanizatio n aiso would not 

have formulated and tendered a scheme to collect 

s eiuaqe from pit latrines at Government cost from the 
unauthorized colony households having pit latrines. 

Department of Irrigation & Flood Control 

Ironically this department ioas responsible for auiardin q 
the study on the Drainage Plan which was entrusted to flT 

Delhi. Although the report was reportedly directed 10 be 
acted upon by the Chief Minister Delhi the l& PC 
Department has not taken it forward. In meetings the 

Secretory l&FC who is also the CEO DJF3 has stated that 

the Department neither has the mandate or the 

wherewithal lo implement-drainage related matters 

outside the major drnins out (nlling into the river. It beas 

the question whit such a sluch1 which took. 6 itears to be 

published was awarded bit Irrigation & Flood Control 

Department i[ it had no role .The presumption is thnl since 
the DJB and the Department o( Flood Control are under a 

comm.on officer it was convenie11l lo commission the study 
[ram l&F Depcirt.ment. 

Delhi Municipal Corporations 

Under the Municipal Corporation Acl 1957, llw Chapter 011 

Waler Supply, Drainage and Sewage Disposal hos been 
repealed after DJB iua s created through on Act. Therefore, 
they are repeaiedlij taking the stand t hot they have 110 

role lo play in sewage related matters, In meetings the 

DMC Ccmrnis sioners liaue stated that sewage is 1101 the 
responsibility of the Corporations. The YMC hos 

highlighted this reluctance to accept responsibility for 

sewage in storm water drain s in flue meetings with the 

former arid present Chief Secretaries of Delhi. T/1e lost 

such meeting with CS Delhi when all He aris of 

organizations liad been called wns h.eld recentlij on 

8.1.20. The decision on the need for o in qle point 
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responsibility for sewage and solid wast.e in drain.s and 

taking deterrent action lo prevent sullying the storm water 

drains has not been taken. The only decision taken is that 

the subject would be revisited. 

The DMC act of l 957 qiues sufficient authority for taking 
punitive action but the stand taken is that sewage is not n 

DMC responsibilitu. The DMC /\ct states as follows: 

42. Obligatory functions of the Corporation 
Subject to the provisions of this Act and any other law for the 

time being in force, it shall be incumbent 011 the Corporation to 

make adequate provision by aiu] means or measures which it 

may lawfully use or take, for each of the following matters, 

namely:- 

(a) the construction, maintenance and cleansing of drains 

and drainage works and of public latrines, urinals and 

similar conveniences; ''*" 

(c) the scauen qin q, re111011n/ au d dis pos a! of filth, rubbish 

and other obtioxiou or polluted moiiere.r=" 

(e) the reclamation of u nhealthi] localities, the removal of 

noxious ueqet ation an d qeneralu] the abatement of nil 

nuisances; 

355. Collection a n d removal of filth and polluted niatt er 
through mu n icip al aqencij (J) It sh al! /Je /(lluful for the 

Commissioner to take or cnuse to be taken measures for 
the daily collection, removal and disposal of all filth 

and polluted and obnoxious matters from latrines, 

urinals and cesspools not connected by a drain 

with a municipal drain from all premises situate in 

any portion of Delhi. (2) /11 such. portion of Delhi 011d i11 

any premises iuhereuer situate in which there is o 

latrine, or u rin a! connected with a municipot drain, ii 

shall not be lawful, except with the written permission of 
the Commissioner, for aru] person who is 1101 employed 

by or on behol] of the Commissioner, to discharge Wl!J of 

the duties of scavengers." 

12. Dealinq with the a/Jove question, tlie YMC has further 

observed: 

"The Delhi Jal Boord wns founded in J 998 and 
was the successor to the erstwhile Oel h i Wnter 

u p pl ij & Sewage Dls p o s al Uu d e rt a lc in q 

(DWS& DU) winch [uuct io u e d 1111der t h e u u if ied 

Mu nicip al Co r p o rat io n of Delhi (MCD). The 

Conservancy a n d Sa n it a t io n Department of MCD 

was wholly in charge of oil dra in s req a rdl es s of 

their location while the MCD's DWS&SDU was in 

p arall el responsible for io a t er supply a n d sewage. 

A.ft er form o t i o II o] t Ii e De I h i .l a I Bon rcl o II cl n 

sub s equ ern o d min ist rat iue c h a n qe effected s o m e 
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years later it wos clecicled tn at t h e dra in s 

contiguous to roods would b e u n d e r tlie 

"jurisdiction" of different a qe n cie s . Al th ou q]: 

enforcement p ert ainin q to the drain s co nt in u ed to 

be the statutory responsibility of the Urban Local 

Bodies the focus became diffused and enforcement 
wns ignored. With o uerl ap p in q res p o n s ibiliti], 

cleaning the storm io at e r d r a iu s b eca m e confined 
to an n u al de silt iu q only. 

With o uerlap p iu q responsibility. u n urillin q u.e s s co 

confront sewage in storm urat er drains or to 
recognize that it spreads u n sanit ir!J co ndit io ns au a 

poses public health hazards, in effe ·t the three 

DMCs ignore the problem and DJB says it has little 

role to play. The ownership, responsibility for 
sewage in the storm water d.rain s h a s to be owned 

if projects for cont ain ment of s eio a qe in the drain s 

done through external agencies are lo succeed." 

13. With a view to consider the suggestion of the YMC 

for entrusting the functions of management of all the 

drains in Delhi to a single agency, we require a 

response from Chief Secretary, Delhi; DDA; DSIIDC; 

PWD; Irrigation and Flood Control Department; 

Cantonment Board; NDMC; South, East and North Delhi 

Municipal Corporations which may be furnished by e- 

mail at j~dicial-n_qt 1190v. in before the next date. The 

report of the YMC may I1e sen/ to C/11<?{ Secret uri], De/111; DD/\; 
DSIIDC; PWD; Irrigation and Flood Control Department; 

Cantonment Board; NDMC; South, East and North Delhi 
Municipal Corporations /Jy e-mail. 

14. The other issue to be dealt with is the issue of 
bio/phytoremediation in the light of earlier directions. On this 

aspect, the Tribunal uide order dated 11. 09.20 I 9 observed: 

"II ...... It may be noted that there ore 351 polluted riuer 

stretches in the country identified as sucti by CPCB' which 

include all major rivers and their tributaries". This Tribunal 

is also dealing with the pollution of Riuer Ganqa and 

several directions haue been issued including then 110 

untreated sewage or effluents are discharged in the river 

and floodplains are protected. 10 Yamuna flows through the 
National Capital and its rejuoenation cw1 be a model to be 

followed for all other polluted river stretches. Restoration of 
the riuer ls a matter of qroue e11viro11111e111nl 11rge11cu that 

also concerns the prestige of the cou ntru." 

13. .. .. The [irst step is 10 ensu.re Iha/ no po/111/0111 ls 
discharged. into the nuer or drains connected thereto. 

9 
The said 111;111cr is bcmj; sr-pnr.ucIv c\1·nlt \\·11'1 IJ\ 1h1"> Tr11>11n:d 111 0.:\ 1r,. 117.1 '20 I H /\111lw S1:11<"S/ UT~ h:1,•1· IH·1·n 

n-qu m-d to prepart- a nrl ex<"c uie net ion pl,111 fru n-nu-r!v 111g tilt' so11<I pollunon. Chu-f S,-c1,·tnnc-.. of .di t lu- Stnt,·-.. L'T-.. 

hnvc been required to re m ain pnscru in prr son wirh progrl'ss rt·pnrts 111 1111' 111.111,·r. ;tlnng with .uhrr viud 1ss1w"i. All 

the 35 Chief Sec-rc1:1rics hnv« nlrcudv appf'il!Td 011f1· nnd :in· -..clwdukd to ;ipp1·rn r1gn111 
10O.A. No. 200/201-1 ord1Trln11·d 22.08 2019. 
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Projects of selling up and upqradation of STPs including 

selling up of interceptors, laying of sewerage line network 

etc. have to be completed within strict timelines. Pending 

such action, immediate bioremediauon and/or 

phutoremediation or any other alternative remediation 

measure may be undertaken os an interim measure. 
Pollution of riuer or waler bodies is o criminal offence 

which needs lo be checked by setting up 

ETPs/ CETPs/ STPs. The Hon 'ble Supreme Court has 
directed'! th at establishment arid proper functioninq of 

ETPs/ CETPs/ STPs in the countru be ensured. This is to 
enforce the right of access lo ioaier. It has been noted by 

the Hon'ble Supreme Court that uatcr pollution is the 

cause of various diseases and also affects food safely 
apart from affecting the environment as such. Following the 
said judgment, this Tribunal hos directedt-' that "All the 

local bodies haue lo ensure 100°0 irea t merit of the 

generated sewage and in default to pay compensation 
which 1s to be recovered by the Stales/ UTs, with effect 

from 0 1.04.2020. /11 default of such collection, the 

States/ UTs are liable to poy such compensation. The CPCB 

is to collect the s01ne and utilize for restoration of the 
erunronment. '' 

While dealing with the pollution of riuer Ganga, this 

Tribunal directed: 

"Bioremediation and/ or phutoremediatiori or any other 

remediation measures may start os cm interim meos11re 

positively from 01.11.2019, [ailinq which the State may 
be liable to pay compensation of Rs. 5 Laklis per month 
per drain lo be deposited ioith the CPC/3. This hoiueoer, 

is not to be taken os wi exf'use lo delny the i11s101/atio11 

of STPs. For delay of the work, the Chief Secretory must 

identify the officers responsible and assign specific 
responsibilities. Wherever there are violations, adverse 

entries in the ACRs must be made in respect of such 

identified officers. For delay in selling up of STPs and 
sewerage network beyond prescribed timelines, Stale 

may be lia ble to pay Rs. 10 Lakns per 111011 th per STP 

and its network. fl will be open to th« Strite to recover 

the said amouut jrom the erring officers/ contractors. 

With reqarci to works under construction, after 
01.07.2020, direction for payment of environmental 

compensation of' Rs. 10 lakhs per month to CPCB for 

discharging untreated seiuaqe in any drain connected 
to riuer Ganqa or its t ritnn aries rind Rs. 10 /olchs per 

111011th lo CPCB per incomplete STP ancl its seiueraqe 
network will appu]. Further ioit): reqarrl to tl ie sectors 

where STP and seioeraqe network works nave not yet 
started, the Stole has lo pay an Environmental 

Compensation of Rs. l 0 lakiis per month ajier 

" 120111 ~ sec 3H, 
''Ordcrclrnc·d 28.08.20ltJ 111 l':11Y;1v;.11:1n S111;d.:sh:1 S;11n1t1i'V.,1\111 \'~ l 111rn1 id l11d1,1 A·.(l1-.. .. (l.1\ N11. :1fJ3/2017 
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31.12.2020. The NMCC will also be equally liable for its 
failure lo the extent of 50°0 of the amount lo be paid. 

Till such compliance, bioremediation or any other 
appropriate interim measure may start from 
0].JJ.20]9."I.I 

15. In the above background, the Committee has mentioned 
as follows: 

"Rationale for Initiatives to Start Bio/ Phyto 
remediation. 

Sewage Treatment Scenario in Delhi: 

Delhi Jal Board is 11pplyi11g a ro u n d 900 MCD of 
drinking waler which converts in lo sewage al the 

rate of 80°6 i.e . 720 MCD. Out of total sewage 
qe n erat ed, around 500 MCD is being treated at all 

the Sewage Treatment plants, in Delhi. The remaining 

220 MCD untreated sewage is being discharged into 

the River or nearby directly or through different 

drains. The maximum discharge is from un-s eiuered 

or portly sewered areas/colonies. 

There are around 1797 U/ A colonies in Delhi which 

compnses around 40% of Delhi's population. Sewer 
lines have been laid in 436 colonies out of these an d 

tuo rk: is in progress in 432 colonies. In //1e remaining 

931 colonies, work of loying sewer conveyonce 

systems has still to be completed. The concept of 
Interceptor sewer system wos aimed at trapping 
around 709'0 of untreated wastewater flowing into the 

3 major drains i.e. No jaf qarti, Supplementary a nci 

Sh an d ara. llfter commissioning of the lriterce pt o r 
Sewer project, about 204 drains i11 the catchment of 

Nojafgarh, Sha n d ara a n d Su p pl em eiit ar q d ra in s will 

still be left untapped an d will continue to p ol iu t e the 
Ya m u n a, 

Keeping the background of heavy s e uiaqe in the 

storm water drains and the possibility of delcujs in 

commi s io n in q different STPs or u p qr a d in q them the 

NCT directed all authorities in cl u d in q t h e Yf\llC to 

give s u qqe s lions on us i 11g alt em ate t ec/111 o lo qie s for 
sewage trapping and treatment. 

Parameters for Phyto-remediation/bio-remediation 
I root zone treatment: 

The DJB simply uirot e a letter to the drain 

owning agencies, u a m el i], DD/\, IFCD, PWD, OSI/DC 

and DMCs a slcin q t h e m to toke re s p o n s ibit it sj for 
p h ijto-re m e dio tio n I bio-re m ediatio n of their d ra ins . 

Most of these agencies do not have any concept of 

"CJ.A Nn. 200/2014 orclc, d.ur-d 2.1.08.2011) 
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p tujto-r eme diat.io n I bio-remediation and are 

completely unaware of the points of discharge of 

sewage in drains u n d er their control. The order of the 
NGT can only be implemented by agencies that have 

conversance with the factum of sewage discharged in 
their drains and would have a stake in treatment by 

alternative methods lo reduce or eliminate the filth." 

16. After the order dated 03. 0 l .2020, the YMC took 11µ the 

matter with all the aqencies with domain knotuled qe on the 

subject, including CPCB, NEER!, Prof CR Babu of CEMDE, Prof 

Jauhar Mohammad of Jamie Milia lslamia University, 
INTACJ-f, IFCD aiid DJB and sought response on: 

Different technologies de uelo p ed u n d er the broad 

definition of Bio-rem e diat io n, Ph ut o-reme di atio n, 

Root zone treatment and constructed uret.l an d 

systems. 

l de ntific atio ri criteria a n d parameters for 

assessing suitability of o tectuioioqu (in rel a tio n to 
the catchment area, lite [lo iu, the pollution load, 

the need and auailrtb ilit i] of land whether in-situ 

or ex-situ re me dio tio n is proposed, how the cost 
effectiveness in reducing pollution load can be 
measured. 

Research Institutes/ Organizations which /1a11e 

applied the technologies in the field, beyond the 
stage of pilot I laboratory trials 

Lists of Agencies which have executed such or 
similar projects elsewhere in the country. 

Whether the identified projects are functional at 
present or not 

Whether an independent ap p rais a! 

technology developed has been done. 
of the 

All the agencies were as/ ed to furnish this 
information as a uail abl.e. CPCB was a Iced to 

frame guidelines and p re p a re in clu s ion r e xcl us io n 

criteria for eliciting a response from int ere st e d 

agencies. CPCB was asked to critically examine 
the work done at Nee/a Hau z by CEMDE, 

Prayagraj undertaken by NEEi?/ as well rz s work 

do u e by Jamia and other orqo n i z atio n s and 
document the results a chie ued, p ollu t io n re du c t io n 

attained, t h e flow regime ill t h e drains and the 

capital and operational costs per MLD of waste 

water which were incurred. The objective was to 

use this d at a to identify promising t ech n oio qie s 

keeping 111 mind different cot ch nie n t and drain 

pro.files. I\ /is t of n gen cie s with d 0111 n in k 1101ulf'dg1? 
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and e xp erie nce were also asked lo be prepared by 
CPCB in consultation with NMCG, IFCD and DJB. 

The detailed report containing guidelines, criteria 

for inclusion/ exclusion, cost effectiveness of 
different t ech u olo qie s 011d mo d.el s that ha ue 

succeeded on the ground in qiuen situations are 

discussed in the report of CPCB below. The report 

of CPCB is being included as was sent to YMC 
with only marginal changes as it e m a n at.e s from a 

statutory organization. CPCB did however 

associate all the people that at t e n cie d the MCs 

meeting and heard them fully." 

17. The report of CPCB annexed mentions the techniques 

with case studies and limiiatioiis. Based 01t the above, the 

YMC has observed that survey of drains was required to 

ascertain the places where phyto/ bio remediation is viable for 
which a survey team ,nay comp/Pie the exercise within one 

month. /11 the second phase, the work mat] hove to be 

assigned. The observations of the YMC are: 

"ACTION PLAN SUGGESTED BY YMC 

Findit]:gs Based Upon a few Success ul Exam les. 

1. CEMDE has prepared a Project for in-situ drain 

remedial ion 111 Kali river a n d NOJD/i drain using 

constructed Wellancls System for io aste iuat.er 

treatment. Based on the experience qain ed in Neel a 

Hau z and the project proposals of Kali river and No id a 

Drain, the Centre is of the opinion that the CWS can be 

applied to 1st order and 2nd order draiu s in Delhi. 

These d rain s ore the tribu t ari] d rtiin s of the bigger 

drains, like the Najafgarh, Sh an d ara and Barapulla 
drains. But for specific drains treatment, a detailed 

survey will be required as such treatment design has 

to be site specific and drain specific. 

2. NEER!, based on their experience at Praijoqra], 

has also u.n dert a ken to treat some d rains 111 

Delhi/ NCR which have profiles s im ii a r to the ones in 

Paru a qr a] treated IJ!J NEER!. l-l o iue uer, before 

u n d ert ak.in q drain treatment, a detailed survey of the 
drain and its catchment profile will have lo be 

undertaken. 

Need for a Survey 

/11 the background o] the [oreqoiu q dis cu s sio n . it is 

evident that for execut i nq projects of pl1uto- 

remediation / bioremediation on the ground, will 

necessarily require s u rue i] of drains according to the 

inclusion-exclusion criteria Whether all drains will 

qualify or only some drains will qua/if!) cannot be 
ant icip at ed at this stage. Leaving it to government 
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agencies lo conduct a su rue i] for identifying the drains 
will not work for 1 he reasons that has been explained 

in the preamble that the drain owning agencies have 
neither competence nor interest nor experience to be 

able to handle this even 1f directed to do so. It is very 

necessary that. only those agencies who hove some 
experience of doing this work, whether qo uerrun e nt or 

private, are qiue n the o p p o rt u n it i] to express their 

interest and willingness to p art.icip cu.e in future 
opportunities that are opened for phyto-remecliatiou 

I b io-r e me d iat ion.. 

4. The st.aruiard models of In-situ remediation 

technology discussed above will /10 ve to be a d a pt ed 

subject t.o conditions mentioned in the matrix for i11- 

situ treatment systems. 

PART I (Departmental Rapid Reconnaissance) 

i. A s uro eu learn under the leadership/ 

Chairmanship of CPCB would have to see that a 

reconnaissance survey of drains an d the 
cat chrne nt of some of t /1 m ajo r drains joining 

river Yamuna is u.n d e rt a tce n. Delhi lrriq at io n 

and Flood Control Deportment/ Delhi Joi Board 

I Delhi Development Authority engineers/ 

horticulture experts would need to apply the 
CPCB principles to as cert a in which drains ore 
amenable to in-situ remediation technologies 
being applied as d ra iu n up by CPCB. The other 

experts who could be ossociated may be from: 
NEER!, TERI and Centre for Environment 

Management of Degrader/. Eco s ijst em (CEMDE), 

Delhi University. 

1.1. This exercise should be completed within one 

month of the order constituting u ch n team. 

CPCB will have to approach the Chief Secretary 
Delhi, the Heads of the organizations listed 

above on a direction from NGT to a s siqn the 

res p on s iuiiiuj to assist an d co n t rib u t e i11 the 

initial s uru e i] to k.n o urt ed qectbl e offic"'rs 01t n 
continuous basis for one m o n t h. The s che du I e s 

should be notified b i] CPC/3 so ti/Cit t tie s u rue i] 

gets on early start. 

111. Bosed on the s u r ue t] undertaken and using the 

data a uail able 111 the Drain aqe Mcuioqe men t 
Pinn prepared by !IT Delhi (2018) the 

ap plicab iiiu] of such In-situ t r eat m ent in major 

and m in or d r a i 11 s of De I h i sh o 11 1 d /J e ma cl e a 11 d 

put up 011 CPCB·s website with proper reference 

lo context. 
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PART II (External Reconnaissance) 

1. In the second phase, the executing 
agencies/ private companies listed at CPCB 

An ne xur e-l may be callerl and asked to visit 

prospective drain s and catchment areas where 
in situ drain treatment has been found feasible 

by the team of experts. The concerned Agencies 
like the IF D, DDA, PWD a nd o th e r d ra in 

owning agencies shoulrl facilitate such uisit s, 

The CS Delhi and VC DDA s h o u l d set up such o 
facilitation Committee of the drain owning 
agencies to interact with external agencies who 

wish to visit the drains and seek information 

before they decide on their willingness to join 

this endeavour. The t im e limit of one month can 

be made for surueij to b e u n d ert a tcen by 

agencies. 

ii. The Chief Secretory Delhi may be asker/ to 

assign nodal responsibility on a continuous 

basis to one officer who would have to brief 

YMC and give periodic reports on progress. 

1u. Whereas the !IT Delhi report will provide factual 

data, the basis of the inclusion-exclusion crit eria 

developed by CPCB os described above, would 

form the basis and would need iiu erpr etatio n ol 
every stage. CPCB would be associated « s the 
need to explain the criteria will arise, 

Part III (General) 

1. The entire exercise of survey first by the expert 

committee an d later by the executing 

agencies/private co m p anies listed at PCB 

Annexure will hove to be done with t h e active 

technical collaboration of CPCB and coo rdin ated 
at the administrative level by the GNCTD. 

11. The GNCTD may issue public notice/ Request for 

Proposal (RFP) to seek offers for u n dert akin q 

Ph qt orem di at io n r Biorem edia uo n by interested 

agencies before the different drain owning 

a qencies actu ottu a s s iq». t h e iuo rk in the interest 
of tr a n s p a re n cs] a n ci in cl u d iu q a s io id e o gro11µ 
of participants as possible. 

111. Since the projects in their vPr!J nature c a n u ot be 
put into a structural ou tl in e a n d will n ece s s a ril i] 
be location and MLD b as ed, it would be 

necessary to declare o criteria that cloes not go 

by cost of the project but is re/ale lo the a m o u nt 

of sewoge treated 011d the improvement 
registered." 
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18. Since the above report does not mention the qeneric and 

representative models which could be customised, adapted 

and adopted to the natural scenario including the drains in 

question, let CPCB furnish such Cl report containing atleast ten 

genenc and representative models which ore techno- 

economically [easible and con be implemented after 
ciistomization to the YMC by 07.02.2020 and the YMC may 

include the report with its comments in its report. to be 

submitted to this Ttibunal before the next elate by e-mail at 

Jl_l_i/,L'/(1/ ll!JI .0J.JOl '. Ill. 

19. As regards direct untreated discharge of sewage into 
river Yamuna al Faridabad, we direct that reniedial action be 

taken by the Stale of Haruana. T/1e sa111e nwu be ouerseen by 
the Committee headed by Justice Pritam Pal dealing with the 

issue of abatement of pollution of river Ghaggar and solid 

waste management in the Stole of Haryana. A report be 

furnished by the Chief Secretarij, Haryana before the next 

date. 

20. To sum up, our directions in the present order ore: 

a) DDA may [urnisn its response in terms of Para l 4 above 

by e-mail al j11</1n{1I l_l!JI 01.1,11· ._!11 before the next date. 

The report of the YMC may be sent to DDA by e-mail. 

b) Chief Secretary, Delhi; DDA; DS!JDC; FWD, Irrigation 

and Flood Control Department, Cantonment Board; 
NDMC; South, Ens/ arid N011h Delhi Mu uicipal 

Corporations may [uruisl i their response in terms of 
Para 20 above by e-mail al JJ_Hl1cwl 11!.J.! 1111(11•.m before 
the next elate. Depanmerits/ Agencies under Delhi 
Government may give their respective reports lo the 

Chief Secretary so that Chief Secretary gives a report. on 
behalf of all the Deportments/ /vqencies of Delhi, while 

other authorities may give their reports separateb]. The 

report of the YMC may be sent to Chief Secretary, Delhi; 

DDA; DSJJDC; PWD; lrriqation and Flood Control 
Department; Canlonme111 Board; NDMC; So111h, Ens/ 

and No11h Delhi Municipal Corporations by e-mail. 

c) CPCB furnish n report in terms of Porn 25 above to the 

YMC by 07.02.2020 and the YMC 111Cl!J include the 

report with its comments in its report to be submitted to 

this Ttibu rial before the next dale in] e-mail al p1r/1!_'/nl 

11!)1!_!.[J<>l'.lll. 

cl) The Chief Secreiarsj, Horijana nicu] furnish report in 
terms of Para 26 aboue before //1e next date by e-mai! at 

j11(/1,·1r1I ll!JI ,_i!_J,,,.". 

A cop!) of this order be sent to the Chief Secretaries, Harijann 

and Delhi; YMC; DDA; DJB; South, East, No11h Delhi Municipal 

Corporations; NDMC; Delhi Cantonment Board; DSlIDC; PWD; 

NTPC; lrriqation and Floor/ Control Deptt . and CPC!J bu e-mail. 
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A copy of this order be also sent lo NMCC and Secretary, 

Ministry of Jal Shakt! [or their comments, i.f any, before the 
next dale by e-mail. 

List [or further consideration on 1 S. 02.2020." 

Analysis and consideration of the issues for the present order. 

7. Consideration of: 

I. Third report of the YMC dated 05.02.2020 with reference to 

progress in the light of order dated 11.09.2019; 

II. The issue of entrusting the functions of management of all 

drain in Delhi to a single agency - consideration of the 

issue in the light of response of GNCTD; 

III. Report of the YMC dated 17.02.2020 on the subject of 

'Alternate Technologies for Management of Waste Water in 

Drains' 

IV. The issue of setting up of river front authority 

consideration of the issue in the light of response of the 

DDA. 

I. Third report of the YMC dated 05.02.2020 with reference to 

progress in the light of order dated 11.09.2019 

8. We may at the outset note the Hori'blc Supreme Court vide order 

dated 24.10.2019 in Civil Appeal No. 9276-9290 of 2015. Tow 

Power Delhi Distribution Ltd. NDPL House v. Mano) Misra &, Ors. 

directed as follows:- 

''7 The lat.est order passed by the Tribun al is elated 

11.09.2019. Without commenting upon the correctness or 

otherwise of the direction issued by the Tribunal 011 08.05.2075, 

we are of the opinion that the direction issued by the 

Tribunal on 11.09.2019 shall be implemented and 

sewerage charges shall be introduced by the Government 

of NCT of Delhi as directed by the Tribunal. 

8. In v1ew o] the direction issuer/ In] the Tribunal on 1I.09.2019 

for the introduction of lein] of seiueraq charqes, the direction 

issued by the Tribunal 011 08.05.2015 stands modified and need 

not be implemented. The direction issued on 11.09.2019 

shall be implemented within a period of two months from 
today." 
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9. We also note the order of the Delhi High Court dated 24.10.2019 in 

L.P.A. No. 681 /2019, Delhi Development Authority v. Yamuna 

Khadar Slum Union & Ors., in substance, directing implementation 

of order dated 11.09.2019 on the subject of removed of 

encroachments from the floodplains of the river. 

10. We now proceed to consider the third report of the YMC dated 

05.02.2020. The report covers the progress reports filed by the 

Delhi, Haryana and UP Governments and other authorities in 

Delhi, Haryana and UP. Main concern highlighted in the third 

report remains solid waste and sewaze management. f\s per the 

said report, in East Delhi sewer connectivity is as low as 30°/., and 

in West Delhi as low as 12%. This aspect will be considered in 

further detail under relevant headings in subsequent part of this 

order. We may take up the matter for consideration as per 

identified action points enumerated by the Committee (noted in 

order dated 11.09.2019 paragraph 5 above). 

A. In respect of Delhi 

(i) Environmental Flow 

11. The YMC has referred to point-wise pilot project for creating a 

shallow reservoir/ pond over 17 .6 acres of the flood plain at Palla 

after obtaining approval of concerned authorities. The key 

observations of CGWB and the Committee headed b\· Member, 

CWC are that this pilot project need s to be executed for o ne more 

year to be able t.o assess its impact on the ground water. Further, 

the Committee observed that cost of the project is high as 

compared to the quantity of water harvested. Therefore. the State 
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will have to take a decision on its continuation based on overall 

economic and environmental benefits. 

12. Further reference has been made to the report by National 

Institute of Hydrology (NIH) as follows:- 

"The key findings. though provisional in nature. are that 

minimum environmental now levels required at Palla will be of 

the order of 38 cumecs. This has been co- related to a depth of 

90 to 120 cm. required for the indicator fish species Riairnas 

bola and Banganadero and is u n re la ted Lo the quantity of water 

released at present. This now level is, however, subject to 

alteration once the cross sectional study for the different river 
stretches, which is still continuing, is completed. The study will 

also cover the various measures that are required to be taken 

within the river basin for enhancing the flow in the river and the 

probable quantitative impact thereof." 

(ii) DDA and Demarcation of the Flood Plains and 

Conservation Activities. 

13. YMC has noted the hurdle created by absence of a single 

coordination authority for management of the river as a whole as 

against different Departments being involved at present. The YMC 

has noted that the following issues are to be dealt with bv the 

DDA:- 

,- The protection of the flood plain: 

;;.. The creation of wetlands at identified locations: 

> Demolition plans and action taken to retrieve flood plain 

land and free it of encroachments, 

;;.. Enforcement against vehicles dumping debris in and 

around the flood plain 

,- Progress on financial devolution liy the Stare of Utrar 

Pradesh on DD/\ to undertake 

,- Floodplain rejuvenation on the Eastern bank of the river, 

,- Progress of 10 identified projects which ODA had 

undertaken to complete by specific dates. 

~ Tree plantation drives, 

:,. Closure of bore wells and plans for larger use of treated 

waste water dealt with in Chapter - 10. Use of Treated 

Waste Water. 

The conclusion of YMC is: 
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"Conclusion: 

Monitoring and coordination among the DDA officiols has 
improved. Aft.er initial delay the tempo of act iuities and sense 

of ownership, has now picked up. The real test would lie in 

whether DD/\ can sustain the momentum built 11p au d ensure 
that the land is lcept free of encroachment. Also see that the 

developments are executed in ways that benefit the River 

ecology and the citizens too benefit from bett.er access to more 

environmentally friencily spaces for birding, walks, cycling and 

cultural activities. 

(in the Chapter on Droins certain recommendations to at least 

have a secw1ti1 si1stem and watch and ward to be set 11p lwue 

been made which are applicable //ere too.) 
The YMC proposes lo start a process of inspections of the 

phijsical progress 011 the ground ajte: an interval of 3 months." 

14. Apart from DOA, Irrigation Department of UP also has a role to 

play. YMC has suggested that the UP Government may promptly 

give its approval so that as per arrangement reached, DOA can go 

ahead with the development of the flood plain in the State of UP. 

YMC has given progress of the action taken by the DOA in 

pursuance of order dated 1 1. 09.2019. 

(iii) Quality of River Water 

15. The water quality data has been looked into bv the YMC and only 

marginal reduction load has been noted compare to 2017, as 

sewage and industrial waste water continue to bf' discharged Ill 

Delhi, Haryana as well as UP. Conclusion of the YMC is as 

follows:- 

"Improuemetu in the Yamuria'e water quality at Delhi will 

require stoppage of sewage and industrial waste water 

discharged from both Haryana (about 500 MLD from 

several townships) and UP (65 MU) at Gnaziobad}. Besides 

the flow of sewage through Najafgarh and Shahdara drains 

which contribute about 2400 NIUJ of waste water out of 

3026 MLD and all other drains in Deihl has to be trapped. 

The action proposed to be taken up by Delhi ore discussed 

111 the Chapters 1, 4, 5, 6, 7 and 8. The /sction proposed to 

be taken. by Haruaua and UP ore discussed in Cnapters 12 

and 13 along with I imelines." 
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(iv) Sewage Treatment Plants 

16. YMC has considered the issue under the headings new STPs and 

increased capacity utilization. short term m sasures for increasing 

capacity utilization, six month milestone of proj cts under 

implementation, decentralized STPs, removal of deficiencies in the 

functioning of STPs, commencement of work on all STPs by 

31.12.2019 and completion of all the STPs bv 31.12.2020 and 

phyto-remediation/Bioremediation of waste water in drains. YMC 

has observed that there is a gap of 158 MG D in sewage generated 

and treated and action plan of DJB stipulates time upto December, 

2022. There is short term plan for tapping of drains, decentralised 

STPs, renewal of deficiencies. It is stated that neither the 

progress is adequate nor DJB is able to squeeze the timelines 

for supplementary phyto-remediation/bio-remediation. The 

difficulty is multiple agencies having control over the drains 

which issue needs to be resolved. Conclusion of the YMC is as 

follows:- 

"An increase in capocity utilization would need much more 

capocity building within the orqanisation. The DJB hos not 

shared any details of the technological and efficiency 
parameters by which it will achieve this. The DJB was asked to 

create measurable benchmarks to evaluate progress but this 

hos not been done. 
A technical audit of the TP is requirer/ auc! the Report hos 

indicated how this will he got. done." 

(iv) Interceptor Sewer Project (ISP) 

17. The progress enumerated by the YMC on this aspect is as follows:- 

"The interceptor project will intercept 108 drains and convey the 

Sewage to STPs for treatment. EJL had earlier submitted a report 

that in addition to 108 drains there are additiouo! 204 drains 

that have emerged over the lost 8- 70 yenrs duriiiq the period 

when the project wos under construction. In so for os 

interception of 204 drairis is concerned, it has IJ e11 stated ln] 

DJB, that34 drains hove atreadi] been trapped and 96 drains 
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will be trapped in] Match 2020. For another 45 drains once the 

Sewerage network in the colonies in the catchment of Najofgarh 

and Shahdara drains is completed by March 2020, the sewage 
in these drains will also be trapped arid treated at the STPs 

under the ISP. The remaining 29 drains are proposed to be 

trapped b!J December 2020 and _02 l and three drains beijond 

2021. The timelines are indicated. at /\nnexure C-S/ 2of the 
D.JB's Action taken report. The> infonnation [urnisri rl by the D.JB 

will be subjected to an independent uerification b!J the YMC. 

In unauthorised colonies where sewerage system hos been laid, 

but sewer connection has not been taicen by the consumers, 
Delhi Gout. has taken a decision to connect these sewer 

connections free of cost ln] the DJB for those consumers who 

apply for household sewer cotuiectiuitu by March 2020." 

(v) Repair and maintenance of drains 

18. With regard to sewage from NDMC areas. the YMC has oncluded 

as follows:- 

"Since the Sunehribaqh drain located at the confluence point 

with Barapulla drain still carries large uotume of seiuaqe, the 

source will have lo be independently u rifierl after DJB and 

NDMC complete action. There is in addition o Railway colony 
within NDMC area and respoii ibiliti] for controlling flow of 
sewage from there also rests with the NOMC. NGT nuuj 

consider issuing directions to NDMC and Roi/ways to jointh] 

stop flow of sewage from all areas under its jurisdiction as 

otherwise jurisdiction. issues will delay action." 

19. With regard to tapping of drains. the observat ioris of t hc YMC 

against individual drains involved arc as Iol lowsr- 

" s. 
No. 

Name of the Drains Observations 

1. Barapulla drain Land is not ava.ilablc. 

I 
YMC requests a direction 

from NGT to the DDA for 

taking a decision on land 

I 

allotment within two months 
1 

as efforts made b\' YMC have 

not resulted 111 a final 

decision. 

11 I Quadsia&Morigate 

drains I 
Land is not available. 

NGT may consider directing 

the ODA to finalize allotment 

and give possession to DJB if I 
in principle approval has been 

given within next two months. 

'----11_1 --'--M_a_h_a_r_a_n_i B_ag._h----'-_A_s___.n_e_1_- _D_J_F3_t_h_e_11_·o_r_· k_· _1_,·1_! _I _b_e_ 
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drain I completed b\· 31.12.2021. 

DJB has already trapped 
1 

l0MLD sewage after the 

rehabilitation of the sewer at I 

CV Raman Marg was 

comoleted. 

IV. Najafgarh and 

Shahdara drains 

Discharge is coming from the 

UP and Haryana also. The 
said States have given their 

action plans. D,J B has also 

given AT!< for tapping of 1 

drains bv interceptor sewer. 

V. Remaining drains To summarize, 9 drains are 

completely trapped, 2 drains I 
are partially trapped and the 
Action Plan for trapping of 

remaining drains has been 

submitted. 

Vl. Tonga Stand drain DUSlB will be asked to set up 

small sewage treatment plant 

(or through constructed 
I 

wetlands) so that sewage 

generated from these J uggis 

can be treated onsite. NGT is 

requested to consider giving 

a direction on this to GNCT. 

Vil. Sweepers 

Drain 

Colony 

I 

I 

DUSIB will he asked to set up 

small sewage treatment plant 
(or through con. tr uct cd 
wetlands) so that sewage 
generated from these Juggis 
can be treated onsite. NGT is 

requested to consider giving I 
a direction on this to GNCT. 

On other side of this drain, 

Majnuka Tilla Gur udwa ra is I 
also discharging its waste into 
River or this drain. North 

DMC and DJB have to see 

that sewage from the 

Gu rudwara 1s not allowed to 

flow into the drain. This is the 

1 

area which lies on the River 
front. That is \1·hy a single 

1 bodv is needed as 
j enforcement functions require 

being vigilant and prcse ntlv 

I 

DD/\, D,JB, North IVICD arc 

not on the same page as far I 
as pollution control on the 
river front are concerned. 

I 
Even before a River front 

Authority comes up a I 
direction mm· be considered 

I 
Lo be given to the three 
agencies that pollution 
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I control has to be a joint 
1 

responsibility and a system to [ 

prevent, deter and prosecute 

polluters has to be overseen. 

Names of the nodal officers 

appointed by the three 1 

agencies should be given to\ 

YMC and the same officials 

should attend the monitoring 

meetings held by YMC. 
Secu ritv guards may be 

positioned round-the clock to 

keep vigil and CCTV cameras 

installed. 

Vlll. Dr. Sen 

Home Drain 

Nursing A direction from NGT may 

be considered that if the 

discharge in this area is not 

stopped the senior most I 
engineer of DJB in charge of 

the area will be held I 
responsible. The defaulting 

institutions may be dealt 

with under the provisions of 

law and reported to YMC for 

which the senior most 

engineer in charge of the 

I 

area in MCD would be 

responsible. 

YMC will ask South DMC to 

pump the sewage on the 

1.1 pstrearn side of proposed 

weir instead of pumpmg it 

into sen Nursing home drain 

near the River. 
The waste water from Power 

Stat.ion 1s also being 

discharged into this drain. 
The quality of waste water 

needs to be checked by 

CPCB which YMC will 

pursue the CPCB but a 

direction from NGT will 

help. , 

DJB will be asked to prepare 

I 

a plan to prevent sewage I 
goi_ng into the_ drain after the 

- ooint of ~Rpp_!_ng - I 

~I Status of Punctured As per D,JB's Action taken 

Sewers joining report, 42 points out of 79 

I Storm Water Drains points where sewage was 

at 79 places flowing into storm water 

drains by puncturing sewer 

line have been plu ged , two, 

points pertain to DUS\[3 and 

I one point to DD/\. In the I 

IX. Tehkhand Drain 

I 
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remaining points, the work is 

in progress and will be 

completed by 31.12.2020 in a 

phased manner. This will be 

got independently verified by 

YMC. 

Only after the findings or th 

study are received, will the 

YMC recommend further 
1 

follow up action. 

CPCG has been directed by 

the Honble Tribunal to 

prepare 

models 

representative 

of bio/phyto- 

remediation. 

Bio/phytoremediati I J\ separate 

'-----'-o_n c___1s_u_bmi tted. 

XI. report has been 
1 

" 

- ------ 

(vii) Industrial Pollution and CETPs 

20. The YMC has mentioned the report given by DSIIDC about the 

some action taken in the matter areas with reference to the 

conforming and concluded that better enforcement has led Lo an 

increase of 46% in the effluent reaching the CETPs. Against 44.83 

M LO in 2018, the effluent reaching the CETPs has increased to 

64.269 MLD. The total capacity of CETPs is 212 MLD. With 

reference to non-conforming areas, it is stated that there are 

51,837 industries said to be functioning in non- 

conforming/ residential areas. Considering that the water 

polluting industries from amongst these home based 

industries are discharging the effluent directly into the drains. 

As long as they continue, pollution in the river will remain 

high. The STPs which treat sewage through biological treatment 

are unable Lo treat th effluent which is rich in toxic chemicals 

generated by polishing. pickling, dyeing, printing and bleaching 

industries operating at the household level in the residential/ non- 

conforming areas. 
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21. The YMC has recommended that the DSl!DC rriav undertake 

upgradation of all the CETPs. The DSllDC has now assigned the 

study to NEl~RI on 31.7.19. Though the study is expected to be 

completed in two years, NEER! has been asked to submit CETP 

wise report on up-gradation for each CETP separately as and when 

report on a particular CETP is ready. The first report 1s expected in 

about three months. 

22. Hazardous Waste management: DS!IDC had issued the Letter of 

Commencement to M/s Tamil Nadu Waste Management Ltd. on 

18.12.2019. Terms of Reference (TOR) su bm ittcd by M/s Tamil 

Nad u Waste Management Ltd. to the Ministry of Environment, 

Forest and Climate Change (MoEF&CC) were placed before Expert 

Appraisal Committee (EAC) and have since been approved on 

06.01.2020. The Environmental Impact i\sscssment (Eli\) has also 

been conducted and EIA report is under preparation. After receipt 

of the report and Public Hearing, the final EIA report shall be 

submitted Lo Ministry of Environment, Forest and Climate Change 

for grant of Environmental clearance. This being a statutory 

requirement, only after grant of EC the project cc111 commence on 

the ground. 

(viii) Sewage and Faecal Sludge Management 

23. YMC has observed as follows> 

"On the question of treatment of Setuaqe/ Sepiaqe qeuerated in 

unauthorized/ authorized colonies, the Jbllowi11u aspects need 

consideration> 

1. There are 436 colonies which have been sewered, 

however, even within these colonies as many as 2.3 

lakhs household had either not taken any sewer 
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connection or had illegally got connected to Sewer 

network. There were colonies like West Jyoti Naqar 

where 011/y about. 12°0 nousehoid nad taken sewer 

connection. The DJB has now decided to provide free 

sewer connectivity under the Mukhya Mantri Free 

Sewer scheme and also reqularize ii/ego/ con11e -tious by 

31.3.2020. As per the /sction Taken report so [or 70,900 

consumers out of 2.34 /o/.;:hs householcls hove taken 

connection. YMC will monitor the progress achieved in oil 

households getting sewer connections. However, while 

providing sewer connectivity DJB must ensure that 

not only black water (Fecal discharge) but all 

sewage water (including grey water) should be 

connected to the sewer network -else even after 

household sewer connectivity some sewage will 

continue to flow into the drains. 

11. In the remaining 1,361 unauthorized colonies 

which are proposed to be sewered over the next few 

years progress is linked to availability of land and 

funds and there is presently no blueprint listing the 

colonies and drains passing through these colonies. 

Unless the YMC has access to which drains have been 

trapped under ISP and which drains are to be trapped in 

the next phase colony wise and drain wise progress 

cannot be measured. Also, residents in 990 out of 

1361 colonies which have piped water supply do 

not pay for sewage at all even if the water 

consumption exceeds 20 KL per month as these 

colonies have not been formally notified as sewered 

colonies. In other words, lakhs of residents in these 

uriseuiered colonies continue to release their sewage 

into drains, cause pollution and do not pay 

anything as sewerage charges. While GNCT as n port 

of its welfare policy has chos II to supµly [ree iuater up-to 

20 KL/month per [amilij, it is questionable whether 

households should be exempt from paying sewerage 

charges despite polluting the drains and ultimately 

the ground water and the river. Whether the state 

should subsidize polluters and ought not the 

polluters pay principle apply are moot points 

which the YMC cannot address but these are 

highlighted as they affect the basic tenets of civic 

life and the fundamental duties of the authorities 

in charge to deter pollution of the environment. 
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111. Hon'ble NGT's order at para (e) above clearly directs 

the GNCTD to introduce within a period of two 

months a regime of levying sewerage charges as 

presently no sewerage charges are being levied, 

meaning thereby that it should be for all the 

household regardless of whether the area is 

sewered or not to have to pay sewage charges. This 

had been stated unequivocally in the order dated 

8.5.2015 of the Tribunal. In the latest order 

referred to para (e) above the use of the phrase 

"including where sewer network has been provided" 

confirms that everyone who has water supply 

provided by the state should be made to pay 

sewerage charges. 

w. YMC has not received any response from GNCT Delhi 

as a response to the NGT directions on levying 

sewerage charges on every household which has 

been provided piped water regardless of the 

quantum of consumption. YMC is not aware if the 

Board has even considered the directions of the 

Tribunal and taken a stand on this although it has 

been highlighted in meetings with the CEO DJB, the 

Principal Secretary UD and the Chief Secretary 

when the directions of the Tribunal were read over 

in full. YMC is of the view that there is failure in 

complying with the orders of the Tribunal. 

v. Even 1n plannecl colonies like Greater Kai/ash, Rohini. 

Diuarka, Vasont Kun] 1111der the 20 KL/ month Fee uuner 

scheme almost 5090 of the households who consume less 

them 20 KL/ month neither poi] for water nor for sewerage. 

The details ore available in the Supplementanj Report of 

the 2nd Interim Report filed by the YMC before the 

Tribunal on 2. 7. 7 9.of the YMC Even though the state 

policy is to give free water even to the well off 

segments of society if they restrict water usage 

within the limits prescribed, Whether affluent 

colonies that use the civic services should be 

additionally exempt from paying for sewage 

conveyance and treatment is questionable as it 

propagates laxity towards the environment. This 

policy is contrary to directions of the Tribunal at 

para(e) above. 

v1. Implementation of Septage Regulation 2018 brought 

in after constant prodding by the YMC has also been 
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lack lustre. So for onb] about 3 lalch liters per dcu] is 

collected through about 140 vendors registered tuith. the 

DJB against about 6 million liters of septage generated 

every day. In the majority of districts there is no 

collection of sewage from pit latrines which means 

the old system of unregistered vendors discharging 

septage into drains continues. Enforcement is weak 

verging on being non-existent. The responsibilits] for 

enforcement lies with District Magistrates. Thei] however 

complain of lack of participation by DJB cfficials in 

meetings en/led b!J the Dlvts Despite YMC asking the 

Urban Development Department of the data on 

households using onsite sanitation system of septic 

tanks and those releasing directly into the drains, 

there is no authentic information and in the last meeting 

held in 17. 12. 19 not even m1 agency hod been appointed 

to collect the data. Without quontificcuion of houeeliolds 

with or without pit latrines nothing iuorthiuhile cnn be 

planned, The Mukhya Mantri Free Septage 

collection Scheme will only apply to those having 

pit latrines and what is proposed for other 

households is not known. There is also no clarity on 

how the DJB or the Urban Development Department 

propose to control the flow of gre!f water from 

unauthorized colonies. T/1e Septaqe F:egulations do not 

refer to this aspect which also contributes to pollution." 

(ix) Online Monitoring System 

24. Conclusion of the YMC is as fo lloxvs> 

"The OLMS was got installed and made operational [or CETPs 
and STPs after seueral monitoring meetings. ff took more tl1C111 

one year to reach this stage. Assurances were always given 

but the outcomes leave a lot to be desired. Systems alone 

cannot result in a11nl!Jsis, trouble- ·hooting ont! correctives. 

There has to be a willingness lo took at the results, question 

such high discrepancies and to introduce correction. More 

import.antlu the OLMS cuid lab uenfication are mere tools to 
assist quality control one/ rnaint enaiice engineers from the 

industries or project/ SIP in charges have to become 
accountable if such variation persists which makes tl ie whole 
process perfunctoru. Apart [rom conductitiq the t chuical 

audits, CPCB needs to see that engineers get trained in 11suig 

these tools lo manaqement much more projeseionalli], 

NGT may consider directing that the OLMS system hos to be 

cnecked constantly and if such wide variation continues it is a 

reflection of the professionalism of the supervisory stajf and 

NGT will not hesitate to ho/cl the senior most engineers and 
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project staff responsible. The MD DSIIDC, CEO DJB have to 

improve the system and make auailable 11omes of the key 

personnel and of the vending aqenci] to the YMC which will 

report on progress." 

(x) Use of treated waste water 

25. YMC has recommenclecl as follows:- 

"YMC recommends the following for increased utilization of 
Treated waste water: 

1. Construction and inetallat ion of de-centralized modular 
STPs of KLD capaciuj ranqe adjacent to parks and 
gardens using sewage flowing in the drains or erected 
along the sewer lines as has been done by the SDMC in 
Vasant Kunj Park. an d feiu other areas. 

2. Creating root zone treatment system in vacant portions 
of the parks and gardens by diverting sewage in the 
drains from the mnn- holes. This will have both 
demonstrative effect and hetp meet water needs of the 
parks without resortinq lo use of machinery. DDA 
proposes to undertake phyto-bioremecliation in 
parks/ gardens where the treated wnste water receiued 
from DJB is not of good qua Illy. The P/1y10/ Bio- 
remediation will help polish the treated waste waler to 
better standards. 

3. Other bu/le users of waler like the Roilways, DMRC, 
Transport Department should also be directed to use 
treated waste water for washings and construction, if 
required after funner polishing iii lieu of ground water 
presently beinq used. YMC can monitor this if there is 
an NGT direction as these bodies hove not generally 
shown any enthu sias m to a/lend meetings coiled on 
this subject. 

4. DJ/3 needs to uiork: with Oiuisionol Commissioner and 
the 11 District Magistrates lo see that aworeness is 
built among the RWAs. It would be very effective if NGT 
were to pass an order 011 this which iuould enable the 
residents to take it seriously and understand the logic 
behind the move and why their cooperation is needed. 

5. The bad odour from the treated iuaste inciter, hig/1 
mineral content and presence of F'C which are harmful to 
plant growth and human health becomes the bone of 
contention arid DJ/3 must see tha! public [ears are 
addressee/ and olloyerl properly through the District 
Maqistrates and also the MCDs which are in charge of 
conservancy. There is a need for a direction os this 
hecomes no mnn 's /c111c../ and results in the park owning 
aqencies refi1si11g to 11sP the water. There has to be n 
benchmark 011d an independent agency which tests the 
tooter qu aliu] being supplied which would allay public 
resistance and encl the disputes about quality of water 
being supplied for parks. 
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(xi) Idol Immersion 

26. YMC has concluded as follows:- 

"The experience of using artificia! ponds for idol immersion hos 

been a leaming experience but 011ce the Gouenimeni aqencies 

understood that the perjormance c111d outcomes were being 

measured seriousness became visible. The success of the 

artificial pond strategy was due to overarching orders from 

NGT, constont moniiorinq but the response from the agencies 

cutting ocross nil sectors - Divisional Commissioner for 
providing leadership, the DMCs for creating the pits, the DJB 

for making ioater auailable, the Environment Department on.cl 

DPCC for bringing out. the Notification and orranging extensive 
publicity arid the Education Deportment for enthusing the 
school children in particular-is a molter of satisfaction. That 

the River Yamuna wos saved from annual pollution caused by 
plaster of Paris, synthetic colours. chemicals and plastic on 

account of the immersions in th" river must give couse for 

relative coriienimeni. It. also raises the bar and should lead to 

even better management i11 2020. 

The public from outside Delhi were found coming into the 

city from neighboring districts to immerse their idols. This 

call not be stopped but can be avoider/ if goorl [acilitie« are 

created by the neighboring districts. Delhi's capacity if it 1s 

overrun by people using the district ponds could affect the 

river as the footfalls from outside canllol. be anticipcueci. A 
specific direction from NGT to the other States to set up 

artificial ponds al a district level and to mount awareness 

campaigns would help." 

B. IN RESPECT OF THE STATE OF HARYANA 

(i) Status of STP 

27. The Haryana YMC has based its report on the observations. it is 

stated that out or 62 Existing STPs, operational deficiencies have 

been rectified in 48 STPs. Five New STPs have been r ce ntlv 

constructed. 

(ii) Status of diversion of sewage in the approved areas 

28. Beri Town-The PI-IED has failed lo acquire land for Main 

Pumping Station and Intermediate Pumping Station. 

consequently delay in laying of s wer line in Be ri Town. 
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Panipat Town-The ULB Department has not yet accorded 

Administrative and financial approval for laying of 180 l<M sewer 

line in newly approved residential areas. The schedule of ongoing 

works of laying of sewer line is also exceeding the target date of 

31.12.2020. 

Faridabad Town-The ULB Department has failed to accord 

administrative and financial approval for laying of sewer line in 

approved residential areas. PH l~D and U LB Department are 

responsible for the delay in execution of diversion of sewer in 

Beri, Panipat and Faridabad town. 

(iii) Status of diversion of sewage in the unapproved area 

29. Out of 84.14 MLD estimated sewage generation from unapproved 

areas 28.6 MLD has been diverted to the STPs. The work of 

diversion of sewage in Panipat Town will not be completed until 

31.12.2020 as indicated in the affidavit. HYMC is of the opinion 

work of diversion of sewage in Yamuna Nagar Town will also not be 

completed by 31.12.2020. The field report indicating that the 

quantum of sewage required to be diverted from unapproved areas 

of Yamuna Nagar is 39 MLD instead of 15 MLD given in the 

affidavit. The discharge from unapproved area of Faridabad and 

Panipat are not considered in the total sewage generated from 

unapproved areas. The ULl3 Department is responsible for the 

delay in Yamuna Nagar, Faridabad and Panipat. 
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(iv) Status of sewage treatment and laying of sewer line in 

Faridabad 

30. The ULB Department has failed to submit comprehensive date 

bound Action Plan for treatment and diversion of sewerage from 

approved and unapproved areas within 02 months from the elate of 

Order of Hon'ble NGT dated 11.09.2019. The existing 03 STPs are 

abandoned and O 1 STP is non-functional. Untreated effluent is 

being discharged into River Yarn una. The administrat ive and 

financial sanction from Principal Secretary ULB and Chief 

Administrator HSVP for treatment and diversion of sewer from 

approved and unapproved areas of Faridabad Town have not been 

incorporated in the affidavit. HYMC is the opinion that the ULB 

and HSVP Department are responsible for the delay. 

(v) Status of sewage treatment and laying of sewer line in 

Gurgugram 

31. The GMDA has submitted Action Plan Lo stop the discharge of 

untreated effluent into Storm Water Drain. Leg-I. Leg-If and Leg-fll 

(Badshapur Drain) with a target date of 31.12.2020. Till then these 

Strom Water Drains will earn' 75 MLD of untreated/partially 

treated effluent. There is no significant reduction of discharge 

noticed in these 3 Storm Water Drains. The HYMC is the opinion 

that the target date for diversion of sewerage rnav not be achieved 

without expeditious action and strict enforcement by officers of 

GMDA and the Municipal Corporation Gurngram. GMDA has not 

submitted detailed Action Plan for construction of 20 MLD STP at 

Jhajgarh and 50 MLD Tl al Dhanwa pur. The affidavit 

indicating that there is no gap between the quantum of sewage 

generated and the available SC\\'<lgC' treat mcnt r apacitv 1 n 

Gurugram considering existing 30 MLD treatment capacity of 
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Stand Alone STPs installed by the colonizers is not credible. 

Further, GMDA has included 57 MLD untreated effluent 

discharge through Storm Water Drains, instead of the actual 75 

MLD which was in the Action Plan. The Storm Water Drain, Leg- 

I, Leg-II and Leg-III (Badshapur Drain) are still carrying 75 MLD 

of untreated effluent as submitted in the affidavit. 

32. Gurugram being a Metropolitan City discharging effluent through 

Najafgarh Drain, the following arc the observations of HYMC for 

effective waste water management of the City. 

• There is no verifiable data available regarding area wise waste 

water generation in Gurugram. ln the absence of such 

information it is not possible for gap assessment between 

waste water generation and disposal after treatment to be 

made. 

• GMDA may be directed to undertake area wise critical 

assessment of waste water generation and disposal after 

treatment. 

• The Gap between existing treatment capacity (418 MLD) and 

waste water generation (408 MLD) is only 10 MLD. This is not 

desirable for such a large township considering floating 

population, seasonal variation in water consumption and 

mixing of surface run off with sewaze in rainy days. 

• The addition of capacity of Stand Alone STPs (30 MLI)) with 

existing treatment capacity of the town cannot be accepted in 

the absence of proper quantification of each standalone STP 

and its point of disposal. 

(vi) Status of Industrial Waste Water Pollution 

33. Status of CE:TP-Chief Secretary Ha rva na has directed to HSVP. 

GMDA and I-ISIIDC to complete the ongoing wor k s for 

upgradation and construction work of all CE:TPs in shortest 

possible time but the I-IYMC is the opinion that they might not 

adhere to the time line as per the Order of H n 'ble NCT dated 

11.09.2019. The Chief Administrator I ISVP submitted that thev 

have started the process of upgrading the existing 21 MLD old 
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CETP at Panipat as per the report submitted by M/S Northern 

India Textile Research Association (NITRI\) and the work for 

modification shall be completed by 31.12.2020. The second 

newly constructed CETP of 21 MLD capacity at Panipat is said to 

be compliant but HYMC has reason to believe that the required 

discharge is not reaching the CETP from the textile cluster at 

Sector 29 Part II Panipat.. There is need to clin h this through 

independent inspection which will be arranged by HYMC. 

34. Status of standalone ETPs - The HYMC is of the opinion the 

direction needs to be issued lo the Chairman, I ISPCB to 

quarterly monitor the compliance status of Stand Alone E'TPs of 

Industries directly or indirectly discharging their effluent into the 

River Yamuna. Environmental Comp nsation must be imposed 

against the violating units besides taking closure actions under 

Section 33A of Water (Prevention and Control of Pollution) /\ct, 

1974. 

35. Septage Management Policy - 19 U LBs out of 33 towns in the 

catchment area of River Yamuna have notified their Septage 

management policy. Rest of the 14 ULBs are vet to norifv the 

same. 

36. Diversion and reutilization of Domestic Sewage generated from 

villages. There are 277 villages in the catchment area of River 

Yamuna. Action Plan for diversion, t rca t rne n t and reutilization of 

domestic sewage has been prepared and submitted b_\' 

Development and Panchayat Department of Haryana. The work 

of diversion and treatment in 21 villages out of 277 villages has 

been completed. Month wise action plan s u brn it t er] b,· the 
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department and the target elate for compilation of diversion, 

treatment and reutilization of domestic sewage by 31.12.2020 

appears to be achievable. 

37. Status of Online Monitoring Devices (OLMS) in industries. STPs 

and CETPs. A direction that in case the OLMS reports are > than 

10% variation from manual testing reports the OLMS service 

provider may be held res pon sible and black listed rriav be 

considered. 

(vii) Compensation and accountability 

38. The compliance status of all these STPs including 09 not 

complying STPs. The environmental compensation shall be 

imposed in compliance as mentioned in the affidavit will be 

ascertained after inspection and by HYMC with the Order of 

Hon'ble NGT dated 11.09.2019 if the STPs found not complying. 

39. Advice of the Haryana Monitoring Committee. The HYMC is the 

opinion that directions may be issued to the Additional Chief 

Secretary of PHED, ULl3. Managing Director of HSflDC. Chief 

Administrator of HSVP and Chief Executive Officer of GMDA 

through the Chief Secretary Haryana to expedite the following 

issues falling which Enviro nme ntal Compensation shall be 

imposed on them. 

• Treatment of 300 MLD domestic and industrial effluent from 

Faridabad Town. 

• Diversion of domestic. industrial effluent to Existing STPs and 

CE.:TPs in Panipat Town. 

• Replacement of Trunk Sewer carrying discharge to the 2 

Existing STPs of Sonipat Town. 

• Modification/capacity augmentation of 04 CE.:TPs in Industrial 

Estates of Sonipat Town. 
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• Plan for treatment of Industrial and Domestic Effluent from 

small illegal Utensils Manufacturing Units in non-conforming 

industrial area ofYarnuna Nagar Jagadhri Town. 

• Treatment of Industrial and Domestic Effluent from 

industries operating in the nonconforming area of Panipat, 

Sonipat (Kundli), Faridabad and Gurugram. 

• Bioremediation and/or Phvtorerncd iation in all 11 Drains 

leading to River Yamuna should be initiated immediately to 

avoid Environmental Compensation. 

• GMDA to expeditiously complete the following work: 

a. Critically assess the quantum of waste water generated 

from Gurugram Town to plan the desired rreatrnenr 
capacity instead of submitting different reports each time. 

b. Reuse of treated effluent for Irrigation and Horticulture 

purposes. 

c. Consider the scope for Phytoremediation of treated effluent 

from Gurugram in the catchment area of Najafgarh Lake. A 

team of officers from Central Pollution Control Board 

(CPCB), HSPCB, GMD/\ and the Members of River Yamuna 

Monitoring Committee along with Dr. C.R. Babu, Emeritus 

Professor, Delhi University visited the Najafgarh Drain and 

Lake on 25.01.2020 to assess the possibility of treating 

sewage from Gurugram Town through Phyto-rernediation. A 

Report will be submitted by Dr. C. R. Babu directly to 
Hori'ble NGT. 

The Najafgarh jhccl has be n an important seasonal 

wetland of the Yarn una-Sahibi basin which acts as a 

natural floodwater regulating and groundwater re .harging 

area due to its unique topography. It is a shallow wetland 

in the low-lying areas on the borders of Gurgaon district of 

Haryana and the National Capital Territorv of Delhi 
between the 208m and 21 l m contour lines above mean sea 

level. The catchment area of Najafga.rh Jheel includes land 

of Ghummanhera, Shikarpur and Jhatikra villages in NCT 

Delhi, Budhera, Dhankot, Khcrki Majra and Daulatabacl 

villages of Haryana together forming the largest seasonal 

wetland of this region. The Jheel swells in area during the 

monsoon due to rainwater runoff from R large catchment of 

Gurugram Town through Badshapur Drain (Leg-111), the 

Sahibi River. The area falling within the 209m contour is 

approximately 917 acres. The core area of Najafgarh Jheel 

which remains submerged during most part of the year 

could be classified as c1 Nature Conservation Zone (N Z) as 

per the guidelines of the NCRPB. In addition to this, the 

area could be declared as a 'No Constru tion Zone' under 

the relevant Statutes and should be maintained as such. 

Only Agriculture, Forestrv, Piscicu lrurc and Horticulture 

should be allowed within this zone. The Najalgarh .Jheel is 

a feeding and nesting sit of Migraiorv 13irds. The domestic 

efflue n t cl ischarge a nc:1 su rfacc runoff from Gu rugra m citv 
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is now significantly contributing to the water now to the 
Najafgarh Jheel. 

The HYMC is of the opinion that the Najafgarh Jheel and 

its catchment area can be effectively utilized for 

Phytoremediation of effl ue nt. surface runoff discharged 

from Gurugram. This will help in reducing pollution load 
in River Yamuna through Najafgarh Drain. 

• Direction rnav be issued to Government of Harvana to 

explore the possibility for notifying the core area of Najafgarh 

Jheel as Nature Conservation Zone and t.o implement the 

Phytoremediation of domestic effluent discharge and surface 

runoff from Gurugram citv. Phvtore med iatio n 111 the 

remaining 1 0Drains discharging into l~iver Yarnu na needs to 

be taken up expeditiously as directed by Honble NGT in its 
Order dated 11.09.2019. 

• Direction may be issued to re-plan the execution of works 

which are scheduled to be com ple ted beyond 31.12.2020 so 

that no untreated e lfluc n t reaches River Ya m u na after 
31.12.2020. 

• Direction may be issued to all the line departments to 

remove the operational and structural deficiencies of all STPs 

and CETPs as indicated in performance evaluation and 

technical audit reports submitted by third party agencies. 

• Direction may be issued to implement the Standard 

Operational Procedure for operation and majntenance of 

STPs and CETPs and to have oversight of the compliance of 

the check lists which should be signed by the unit in-charge. 

C. In respect of State of Uttar Pradesh 

40. River Yarnu na receives sewage mainly from cities of Sahibabad, 

Loni and lndrapuri drains which meet Shahdara drain before it 

joins the River Yarnuna. The CPCB in its report dated 27. 12. 19 

submitted to the YMC has informed that the cities of Sah iba bad 

and Loni Generate 575 MLD of sewage for which there are seven(7) 

STPs of a total capacity of 427 MLD. However out of these, only 2 

STPs are functioning properly treating 80 ML!) to the pres ribed 

standards. Consequently there is large quantity of sewage flowing 

through the Sahibabaci and lnclrapuri drains In addition, Neida 

drain, which originates in Delhi and thereafter nows through 

Naida before joining river Yamuna discharges 354 MI.D of sewage 
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into river Yamuna. The details of now and pollution load are as 

given in the statement below: 

" ~ s. Name of Discharge BOD COD TSS 
No. the drain mg/L mg/L mg/L 

1. Sahibabad 40 MLD 744 1615 1189 
Drain 

2. lndrapuri 31 MLD 743 1463 647 
Drain 

I 

3. Naida 354 MLD 46 163 8~---....J " 

41. The Principal Secretary UD of Uttar Pradesh informed YMC that 

the State Government has prepared action plan to 

comprehensively control the now of sewage in the drains joining 

Shahdara drain and stop all the sewage flowing through the 

Sahibabad and lndirapuri drains. This is being clone by engaging 

concessionaires for each citv for complete management and 

maintenance of the sewer network and STPs which includes 

undertaking maintenance and up-gradation wherever required. 

For the city of Ghaziabad the concessionaire, namely, M/s VA 

Tech Wabag, Chennai has since been engaged with effect from 

16.12.19. Once this new policy of "one city one operator" 

becomes fully functional, the sewer network as well as STPs will 

be run efficiently and result in better capacity u t il iza t in n Under 

the new agreement, the payment to the concessionaires 1s linked 

not only to the quantum of sewage treated at the plant but also 

adherence to the quality standards. 

42. On the stoppage of se1rngc flowing through the Sahibabacl, 

lndrapuri and Banthala drains from s wcred areas. the YMC was 

informed that by June 2020 all the se1rnge flo11·ing from sewered 

areas will be plugged ensuring that there is no sewage entering 

=fl 
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Shahdara drain through the Sa b ibabad drain. 13anthala drain 

does not meet Sahibabad drain. A STP of 60 MLD capacity is also 

proposed to be set up for lreating sewage in lndirapuri and 

Banthala drains and pro po sal seeking financial assistance from 

NMCG has also been sent to Govl. of lndia. The Slate 

Government has also formulated Septage Management Policy in 

October 2019 which seeks to cover all the unsewcrecl areas. The 

septage management projects prcscntlv under implem ntation 

are expected to be completed by November 2020. 

43. On phyto-remediation/bioremediation, the YMC was informed that 

the State Government has submitted a DPR for bioremediation in 

459 drains using NEER! technologv to the NMCG for approval. The 

State Govemmenl has also agreed to contribute 50'½, of the 

budgetary requirement towards this scheme out of its own 

financial resources. 

Industrial Pollution 

44. Pursuant to the directions of th Tribunal, UPPCB has impo. ed 

environmental compensation (EC) of Rs. 2.03 Crores out of which 

only 63.98 lacs has been realised. The realization being poor, the 

UP I Cl- in compliance of NGT orders has also evolved a policy 

under which the "consent to operate" for the defaulting u nit is 

not being renewed until the SC has been paid. Besides. SC ii" not 

paid is purposed to be recovered Rs arrears of land revenue. The 

YMC will monitor progress on this. 
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Industries in Non-Conforming areas 

45. As regards inventory of industries in conforming and non- 

conforming areas a joint team of the district administration, 

electricity departments. land owning agency and UPPCB has been 

undertaking a survey of industries in residentiaJ/non-conformi.ng 

areas. In Loni and Shahdara in all 295 industries in Loni and 36 

industries in Sahibabad have been closed since August 2019. 

Industries in Conforming areas 

46. A total of 97 industries were identified not complying with 

Air/Water Acts. All these industries were closed and sealed. 

Flood Plain Rejuvenation 

47. 167 Hectare flood plain of river Yamuna falling within UP is 

proposed to be rejuvenated by creating wetlands and biodiversity 

parks through DOA and funds for this purpose has been agreed to 

be provided by the state of UP. in the meeting held on 30. 12. 19, the 

Engineer in Chief UP Irrigation Department informed the YMC t.hat 

the Finance department. has since concurred in the payment. of Rs. 

35 crores to DOA for flood plain rejuvenation as a deposit work on 

the lines of 10 projects that are being implemented by DD/\ on flood 

plains under its control. 

48. The DOA has on its part already completed the tenrlcring process 

and once funds arc received Iro rn the state of UP, th 

implementation of flood plain rejuvenation activities as per the 

project. prepared by DOA can commence on the ground. YMC will 

monitor this. 
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49. We have already noted the observations of the YMC that the 

main concern for rejuvenation of river Yamuna is sewage and 

solid waste management. Even though this Tribunal has issued 

categorical directions to taking steps for preventing dumping of 

solid waste and untreated sewage into the river and drains 

connecting the river, the report shows that progress achieved 1n 

setting up of adequate number of STPs and maintenance of 

drains 1s hardly adequate. Sewage and faecal sludge 

management is quite unsatisfactory. 

50. In Delhi there is no adequate sewage connectivity. The sewage 

charges are not being collected on account of Muk.huo Mrnitn Free 

Sewer scheme introduced in the recent past (about six years ago). 

There is also scheme for 666 litres of free water per day per 

household. As already noted above, the YMC has observed "In 

other words, lakhs of residents in these unsewered colonies 

continue to release their sewage into drains, cause pollution 

and do not pay anything as sewerage charges......... It is 

questionable whether households should be exempt from 

paying sewerage charges despite polluting the drains and 

ultimately the ground water and the river. Whether the state 

should subsidize polluters and ought not the 'Polluters Pay' 

principle apply are moot points which the YMC cannot 

address but these are highlighted as they affect the basic 

tenets of civic life and the fundamental duties of the 

authorities in charge to deter pollution of the environment." 

51. We find the approach of Delhi Government in failing to prevent 

discharge of untreated sewage and pollutants in river Yamuna to 
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be against the concern for environment and the rule of law. 

Failure in this regard may partly be on account of policy of free 

sewer scheme in violation of orders of this Tribunal and the 

Hori'ble Supreme Court referred to above in para 8. Such policy 

is certainly contrary to basic tenets of civic life and the 

fundamental duties of the authorities incharge to deter pollution 

of the environment. There mm· be no objection to freeship if 

inspite of freeship the administration discharges basic 

obligations to prevent discharge of untreated sewage into the 

water bodies, which is not happening. It is well known that the 

poor arc the worst victims as they arc most vulnerable. Neither 

the citizen is required to pay for treatment of sewage nor the 

State is able to ensure such treatment from its own resources. 

Resources of the State are not meant to help a polluter. Pollution 

remains unabated which seriously affects the rights of the citizen 

to clean environment. It is better to provide clean environment 

and recover the cost of remedying the pollution than declaring 

free sewage treatment and not treating the sewage. Continued 

huge pollution of river Yarnuna can certainly be attributed to 

governance deficit and absence or sound management practices. 

We have already quoted the observations or the Honblc Supreme 

Court in para 8 above that order of this Tribunal elated 

11.09.2019 directing the Delhi Government. to recover sewerage 

charges should be implemented, which is not happening. While 

we have separately dealt with the issue of a single agency being 

accountable for treatment or sewage and remediation or all the 

drains carrying waste water, it is for the concerned authority to 

consider whether sewage collection, treatment and utilization 
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needs to be privatized so that an appropriate age ncv ensures that 

no untreated sewage is discharged into river Yamuna and 

specified cost for the purpose 1s recovered in a specified manner 

from the generators of sewage in the interest of protection of 

environment and public health. 

52. In this regard reference may also be made to an article published 

in the Hindu elated 01.01.2014 under the heading 'Is fre Water 

supply bad economics'>":' as follows:- 

"\1/ulr 1 '" 111,·r,,ns11111l11 /,,,,.()111111!1 rill ,·i·r,111111111 If""'' 11°,Hli/11'1(/1 

Ii,·, 1,11..,r u/ ,,.., 'il,,rurJt' u n.l (i,..,111/111/1<111 r·,, . ..,,.., J,u1111,·r111·1 t-. 

/11/1l't'S/1•1/ Ill 1/11111.., 11111/ lt'',i t uotr-; /u /1,• SII/J/J/it't/ /1ll 1'/1/'IIJIIS 

/JI///JtlS1 '',, /111'/llr/111/J 1/0111, '',/Ir 11.'-t ·. 111/11('// 1//1111/1 r .'i /IIU/1' /'()S/. 

At the same time, grow1dwn.ter is exploited at 

alarming rate; it also involves huge drilling 

electricity costs. The cost of management 

distribution of urat.er for urban households is massive. 

Why provide water free to all households when the pe,· 

capita income of this State is much higher them the 

national aueraqe=t-; II""' rn111111'-I 1/1, ul nitn] u : 11u11111111,·11J/,,.' 

/'/11.., /1,· , -..;,·/1, 1111· 11·111,r/111/11 , ..... ''"""! /() ro«! 11/m11I /.•..,. ]tJ() crorr 

/I,'/ .runun, (I/ , i un >,/ /Iii, r.., '111 t l i, /),/// (//1(/ /'-, t \/lt't'/r·d /11 

1111'11'(/'it' ll/ll/ll/c1/r/ /i11 ti I'll/It II/ 11/ l'('/1.'·fl/l'; //1111• I . .., l t.l}: /,, 

an 
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11/('U'r/Sl'rf [ron! /,'._, /(1 .,<, 1·11111 111. (/(/. /18 u r l-' 

r/111111,1 _
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I /llt,' 

I' 

! ' r, '/' i 

I' I,/, I 

I'/ f//( • 

I' /01 

,,,,1 11111,,11,ll (i>'"'f-., ni l u, ,·ii /111111 /�
1
'-, )1 ... .t ) ('/(){/ Ill (lj� I /(1 fu /".1 /II 

111 _'!JJ : I ·I. ,1 n 111<11 k uh]. · t1.-!11,·1•1 111, 'I/I. Tlu: .f111111w111/ c,)Jl(/1/1,JJ1 

n/ /J.//! 11•1II 11n11• n111 1111,, ,1 111,•. 

Delhi does not have the luxury of a perennial surface 

source of water. /1 t u ncl ; 11•(1/1·1 /1 ,111 11,, 111·1,1l1/,,,11r111c1 .o..:ru1, 11( 

fl, I/ //ill/(/ 

/i!'s1,I, s, 1/,(' 11n11111rJ11,olt r s/111 /, 1 /'lt't ,111.,11·, ,,, ;i1, ',/,1',. \· 

/Jt'r t/1,· eq1111r11r· u/ < 'int ru! ( ;rn1111r/ \\'11/c· 1 /1111111/. 1/11· ou t! 

(111111/<I/ lt'Jl/1 IIJ..,/111/1/t• 1/l'<lll/1</1,'(//r·t /1'.'Wll/1·1 /', 1J11/•t /I i(I 1-/C \/ 

[l nl 1,111 r 11/11(' 111,·/11· ..,/ /111 /), 1/11 /111/ t lu : t l t u]! n/ c.111111111/11•111,,, ,_._, 

(l/1, ,1cl11 fl. /,l; I :1 ii 11,·111, 11•/11,·/1 1c. 1111111 ,il1c11•1· 1/11' JJ1•r1111-..;s1/ih· 

l11n1/ U11•11111 1,1 t l u : 11tr·1, 110.,1·1I ,,·u11'11// u/ 11'r1/t'1. the present 

supply of water even in posh areas is only about 509 

litres per household per day. below the promise made by 

this new government. 

14 
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n1cr,·/n1,·, 1/1,·1c· ,..., llrl qt u n uu t • ,. 1/1111 1/11 /><'i/11 ,,,,,,,.,,,,,,,.,,, ,,,,// 

/1t• (1/J/r In /1111/1/1/1· //1,· />l<l/1//',1·,/ Sll/1/1//J 1// 11•,1/1•1 /1, ,,II 

/1011.-.:.,,fw/,/s. I ',,11...,1,i!·1i11r; t h«: 111,·,,·.,·:,·tl -.;,·r11,·1111 1// 11·111,, ,, ,, 

1/1'<'1 ,;srll!/ /() p nun«], [u, "llfl/1/J/ ti/ /1'1//1 I /11 11/1 /1,111-,,·/1C1/c/'.' 

Will it not aggravate water scarcity durinq summer? 'f'/11..., 

-,1 /u 1111• 11m11u11111·,·-.; t l urt 1/ r1 l11J/h1°l/l!/rl 1·,111,'-./1/1/l'S more: 1/11111 ..!(I 

l,ilo liu t: · ,,f' 111//l,·r. 11 11•Ji/ /1111•,· 1,, /J(I_I/ (or 1/1,· entire: uats-r 

,·1111.'-.11111cil 1111//1 /(I 11,·r <\'Ill 111/1/itw11ul d1rll'r/1'S. 1/0111 11111/ 1/11,.:; 

11•111 /_-:., lriin 1111/11111>1111,,1 tlti«? l\'11/ II nut, 11r·n11J(l(/1' cn11-.,1111wr-; tu 

/(II/I/HT n nt tr-«:' 

/11 1//tl.'i/ cit u :«, //1(' 1/Cl/1/C .'i/11 c'()/l',/llli/il/11// 1)/ ll'()/1'/ /', 1/cJ/ 

1//()/1//()r,·1/ U'i II llll'IJ//1('', 1·1111:-;1,/1 tcthl:: //1///'-'tll'//1•/I ,· 11 /11· /111 

11 l'"rt,·clly /111..., 11 l''l'•'l111,· 11,·111·,11/, "! I 1.11(1/l /. 111 11· 11l1 u/,,,111 11.'i 

111, ,·1· 111 l1ci11-;1'11ulc/.-; l1c11•111r1 u /11/JI ti c1111111•1·/1u11. U 1/11:,, 11c·111 

srt u-n«: t ric« tn 1111•11s11rc· ll1C0 r·"11s111111Jlin11 o] umtc-r /;y 111elC'r. 

11•1/,' 1/ 11r1I 1111·11·11:-;, tl i, l)/J1'1·,1//llll 1111,/ 11111/ICl~/l'fll<'III In--;/"' 

'\ /1·1'1'/1/ ( \(i /'I /"''I/ uiu i cr'rn. '- •/11,r "•/1, /J,.//11 /1i/ l',,,111/ /1(1·, 

ncn Iu » II /Jl'll/it'I 'i/J,/1 'II II/ 111• II ,/,1'1 1/1, /1'11/t I ',// JJ>/tj {I/ 

i/1flc'l'('/il i t tt 's t». t un cl uc : II /1 I , 111 ,· , ', I, '1,11,/c 1/(1/1/ 1/1/ 

1101mlc1t/r/11 in cliJ./t'n 111 ,,,.,,.,_, .. It, therefore, cannot ensur-e 

equitable supply of water. 

If this Government is serious about improving the plight 

of poor people, it should provide free water only to those 

households which are identified as economically poor. 

II /', /111)/'I 1/ 1,,·11C1111/ ,/1111/J/ 1/1111 /1,·1 ',/l/l/l/11 "' ,11111 I/CH)(/ /() 

i'OIIS//lrl/'/'S iinll /<'.'ill/{ Ill I/Ir /ltc·11 /IC I/ \\'11/c'I ,'f/f/1/1)/ /1, (/// 

,· 11 ,·1111011. There is ample evidence to prove from different 

states that the free supply of electricity to farm sector 

over the years has not only incr-eased the exploitation of 

groundwate,· but also c,·eated financial mess in many 

State electdcity boards. 

DRAWING LESSONS 

_,1, /, • 1•s11111111,· _-;1111111 --;/s 1/1(1/, ,11 i, 111·,_s,u11 T1,·,·,/..., ..:11 ,1) /111·,«, o/ 
u-rit, r JJi'J .li u] /n1 ,lr,1}1111,1. t 111,:. 11 ",,,, ',le,,,, 1 I /t •l11 , , .,, 

t l u: "ll/!/J/_11 "( 11•u11 r In 1/1,· 1111/f 11/ ,·/11-;1 /() , I (1 /111,", ,,,.,. 

/1u11-.1'110/rl /l<'I li,1!111·1/I 11,..t,11•1, 1,·r1-;,· 111, / 11·1111,·11. 

/),.//11 ////IS1 c/111{/' /c'','itl/1' /111111 //1,• ,-\11111//'<II/ I/lie/ 1/t1//,11jl//l 

r,·r111111..., n/ i1(1/1r11n--;/Jlrn. "f'l1,·s1· urucn: 11rn1•11l1· 11'(1/C'f' -;111111!_11 1<1 

u/1 n/ 11.'i 11''-./1/,·11/', t/1n111,1/1 'ii,1//11/ 11•u11·1 usc 1·fl1c·ie111·11 t uu l 

/CIII'< I /ii/'< 11/)l/(I ,·,1//.','/111/1/1,l//. 

,11<'1<111-;e11 ( iloliul /11',/11111, l u u! 11111/,•ri,n,·,I 1/11;1 />, /111 , 011/tl 

t'\/J('rl<'lll't' //1,• /11//</C 'ii 1/lr'll'thl II' 1111/( I,/, 111,11/ i /•, .''I 'r• 
0

(' //� 

.'/!.'., /1,·,·u11...,1 ,,f [u-«! 111/11111 (lc/<Jin111,·1,1•u,11 //r1·, 111, ,111 1/11 

1'up11u/ ,·us/ rc'r1111n'n11'111 [en 11111111111i1111 t/1, u11111/1/1, ·1/ 11•111, ·r 

r!,·111r1111/ 11•ill 111,.,-,·n.'-',' //,,11• 11•1II 1/1, ,<...;1,11,· ,11 11, u,·, ,,,-.,,,111· 1 :, 

II 1//1 /1,·1 Sll/l/l/1/ o/ 1/'(I/C I 

Therefore, the present Government must rethink on its 

policy of providing free water- supply to all households 

and instead t ri] to uio rk: on providing water- to poor- 
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people at an affordable rate, withollt affecting the 

viability of the DJB." 

53. We may observe that non-compliance of rules relating to waste 

disposal r suits in damage tot.he environment and public health. 

Any failure needs to be visited with assessment and recovery of 

compensation for such damage from the persons responsible for 

such failure. A study was rece nrlv got conducted h, CPCl3. under 

orders of this Tribunal requiring such a studv by a joint 

Committee comprising CPCB, N]:;:;E:RI and !IT, Delhi about the 

monetary cost of damage caused to the environment on account 

of existence of legacy waste dump site at Gurgaon (Bandhewadi) 

vide order dated 05.03.2019 in 0./\. No. 51-1/2018. The report of 

the CPCB filed on 13.02.2020 is that damage on account of the 

said legacy waste dump site was Rs. 148.46 crore, on account of 

damage to the air quality. soil and water quality, climate change 

and disamenity (aesthetic). The damage has been assessed in 

terms of impact on health due to release of pollutants in air 

atmosphere, release of leachate into ground /surface water and 

soil, due to pollution from the landfill site, damage cost 

associated with climate change due to carbon di-oxide and 

methane, damage caused due to aesthetics loss. price 

depreciation due to d isarne niry cost etc. 

Thus, monetary cost of every legacy dump site is expected to 

be huge depending upon the location. quantity of waste and area 

covered. Needless to say that there is huge cost for non-compliance 

of other provisions relating to waste management - Solid as well as 

Liquid. Loss to the environment. and public health is taking place 

not onl_v on account of de lav in clearing legacy waste but also for 
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not complying with other provisions of the Rules resulting in huge 

gap in generation and processing of waste. 

It may be necessary to determine such cost for delay in 

clearing legacy waste at every clump site as well a s for delay II1 

complying with other rules and failure to treat sewage and recover 

the same from the persons responsible for action in the matter. 

54. ln the light of observations in the third report. b_\· t.he '\'MC and 

earlier orders of this Tribunal elated 11.09.2019 all concerned 

authorities need to take further action expeditiously as per laid 

down timelines and to pay compensation wherever timelines are 

violated which may be ensured b1· the CPCB. CPCB may issue 

notice to the persons accountable to pm· compensation and in 

case of non-payment and seek execution bl' moving this 

Tribunal. 

Wherever coercive measures are required to be taken and 

have not been taken against official lethargy, action may be taken 

as already directed by the concerned administrative heads. In 

case of anv failure, this Tribunal may have to take further action 

for strict compliance. 

I. The issue of entrusting the functions of management of all 

drain in Delhi to a single agency - consideration of the issue in 

the light of response of GNCTD: 

55. On this aspect. the YMC has inter-alia observed:- 

"Delhi has 011er .1, 797 unauthorized colonies, over 135 urban 

uillaqes and over G 75 slum clusters where so11te 10 million 

people dwell without Ol1!J town µlo1111i11g requtations i11 force. 

That includes absence of seioeraqe. drains 011d cotiueuance 

systems. To have an impact 011 the qu alin] of nuer water 

olternatiues should address the needs of such bulk sewage 

discharge." 
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56. The YMC has referred to three earlier reports on Delhi's drainage 

on the subject of adoption of alternatives, namely, Drainage 

Master Plan for NCT of Delhi published in .Julv 2018 prepared by 

llT Delhi (Department of Civil Engineering) for the department of 

Irrigation & Flood Control, GNCTD; CPC\3 Report on River 

Yamuna - Waste Water Management Plan In Delhi 2012 and the 

report of the High Court Constituted Committee set up to look 

into the drainage problems in Delhi. YMC then mentions that 

absence of ownership among the Drain Owning Agencies will 

impact new initiatives. The Committee suggests that DJB 

should take responsibility for treatment of the entire 

sewage. The observations of the YMC are:- 

"The aims of the Delhi Jal Board Act, 1998 

provide for the establishment of a Board to 

discharge the functions of water supply, sewerage 

and sewage disposal and drainage within the 

National Capital Territory of Delhi and for 

matters connected therewith. It has the mandate 

to "collect, treat and dispose-of sewage from any 

part of Delhi and carry out works connected with 

sewerage, sewage treatment and sewage disposal 

including the planning, design, construction, 

operation and maintenance of works relating 

thereto." 

Discussion on Responsibilities for Drains carrying Setuaqe. 

The Delhi Joi Bon rd wns founded in 1998 aiid was the 

successor lo the erstwhile Delhi Woter Supply & Sewoge 

Disposal Undertakin q (DWS&SDUJ which functioned under the 
unified Municipal Corporation of Delhi (MCD). The Conservancy 

and Sanitation Department of MCD was wholly in charge of 

all drains regardless of their location while the MCD's 
DWS&SDU was in porn/lei responsible for 1110/er supply one! 
sewage. After [ormation of ttie De/iii Joi Boord arid a 
sub equ ent administ mtiue c/1011ge effected somf' uenrs Inter it 
wos decided that the clrain s contiquou s to roods iuoulci /1e 

under the "jurisdiction" of different aqencies. Although 

enforcement pertaining to the drains continued to be 

the statutory responsibility of the Urban Local Bodies 

the focus became diffused and enforcement was 

ignored. With overlapping responsibility, cleaning the 

storm water drains became confined to annual desilting 

only. 
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With overlapping respon.sibiliu], uruuittinouess to confront 

sewage in storm water drains or to recognize tho/ ii spreads 

unsanitary conditions arid poses public health nazards, in 

effect the three DMCs ignore the problem and DJB says 

it has little role to play. The ownership, respon.sibility for 

sewage in the storm water drains has to be owned if projects 

for containment of sewage in the drains done through external 

agencies are to succeed." 

57. GNCTD has, in its submission with respect to suggestion of YMC 

for entrusting t.he function of rnanazernern of all drains in Delhi 

to a single agency, stated that there are jurisdictional issues 

involved with regard to management of drains in Delhi and the 

same cannot be separated from the roads. It has also stated that 

in view of multiplicity of road owning agencies in Delhi, it is not 

feasible lo entrust the functions of management of all drains in 

Delhi to a single agency. Instead, it has stated that PWD will 

constitute an Integrated Drain Management Cell (IDMC) for 

management of all drains or Delhi and all 

agencies/departments/Urban Local Departments shall nominate 

an officer not below the level of' Chief Engineer dealing with the 

management of drains to the cell. 

58. While there is undoubted need for single agency to manage the 

remediation of entire sewage and the drains carrying waste water 

to river Yamuna, as recommended by the YMC, in view of stand 

of the GNCTD, such functions may be taken over by the 

'Integrated Drain Management ell' for management of all drains 

of Delhi and all agencies/clepartmcnts/Urb,rn Local Dcprtrtmcnts 

shall nominate an officer not below the level of Chi I' Engineer 

dealing with the management of drains to the 'Cell'. The CEO, 

D,JB should be the Member Sccrcrarv of such Cell in view of 
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statutory functions of the DJB and technical skill sets and 

expertise available with it for sewage management. The 'Cell' will 

be headed by the Chief Secretary, Delhi to facilitate inter 

departmental coordination and action. Constitution of such Cell 

will not in any manner affect the ownership of the drains. The 

functions of the drain being primarily to carry storm water, it is 

absolutely necessary that sewage is not discharged into such 

drains in violation of Water (Prevention and Control) of Pollution 

Act, 1974. In any case, if the sewage is found discharged 

therein, the same needs to be remediat:ed especially before such 

drains meet the river Yamuna to prevent pollution of the river 

and to maintain laid down water qualirv standards. This needs to 

be done with the inter se cooperation and coordination of 

agencies owning the drains as well as the agencies treated the 

sewage. This task may not been possible if the work is entrusted 

only with PWD as suggested by GNCTD. 

II. Report of the YMC dated 17.02.2020 on the subject of 

'Alternate Technologies for Management of Waste Water in 

Drains'. 

59. We may now take up for consideration report dated 17.02.2020 

"Alternate Technologies for Management of Waste Water in 

Drains". 

60. YMC has suggested that bio/ phvto remediation should 

commence. The detailed report containing guidelines, criteria for 

inclusion/exclusion, cost effectiveness of different technologies 

and models that have succeeded on the ground in given 

situations are discussed in the report of CPCB below. The report 

of CPCB is being included as was sent to YMC with only marginal 
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chang s as it emanates from a statutory organization. CPCB did 

however associate all the people that attended the MC's meeting 

and heard them Iu llv. 

61. The YMC has in its report dated 17.02.2020 made comments on 

the CPCB report on Alternative Technology for Management of 

Waste Management of Drains as follows: 

"x.\'. xx xx 

The positive features olluded to include factors like low cost, 
high efficiency in reducing the BOD load, reduction in henvy 

metals and coliform, and aesthetic appeal apart from 

providing various ecosystem services like qround uniter 

recharge, bio-diversiuj conseruat 1011, habitat for birds etc. 

xx xx xx 

The models suggested by CPCB toke into account the drain 

profile, the [lour; the width, depth and pollution load in the 

drain, and the presence of both orqanic and indu stria! waste 

in the drains. The pennutotioiis ctucl combincuioris vary 

between drains with }lows ranging from less than 20 MLD to 

more than 100 MLD. The drain widths covered under 

different models vory [tom less than 3 me/res to more than 

1 S metres. The pollution load in /30D terms ranges from less 

than SO mg/ L lo more than 100 mg/ L. Most storm water 
drains and their feeder drains will fall under one or the other 

category/ models given in the CPCB report. The range of 

situations discussed appears to cover the universe of 
situations preuailiiiq in most drain» in the river basins. 

The Committee has suggested that models needs Lo be 

compressed to avoid confusing the field functionaries as except 

the public health engineers, there exists little conversance with 

these technologies functioning in densely inhabited areas. The 

Committee feels that while the models can serve as generic 

models for different now regimes. drain profile and organic load 

what is required to draw up site specific designs based on land 

availability adjacent to drain, the geographic features of drains 

which are selected, the catchment area. the gradient, flow, depth 

and other related parameters. 
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YMC has stated that in view of large var ia t io n 111 the now 

in storm water drain during the monsoon and the dry season, 

the structural integrity of CWS, physical treatment units and the 

root zone treatment system during the monsoon will have to be 

safeguarded. lt has further suggested that the botanical species 

used for reducing BOD, COD and heavy metals etc. need to be 

described alongwith its availability and source. lt has made an 

observation that each model particularly for high levels of nows 

and high organic loads must be designed with greater care and 

claims verified before its large scale replication. The YMC has 

suggested that in view of phytoremediation being a n 1\ area for 

ULB/ OcJ B engineers, the implementing agencies are informed 

about the compatibility of different models for different ground 

situation and the correlation between the suggested models and 

different drains and catchment characteristics. This will help get 

a better understanding of the relevance of each model to a given 

ground situation. 

The Committee has made the following recommendations: 

"Recommendations: 

The following recommendations ore being mode to enable 

taking this subjectfonuard. 

l. The need for bio- remediation of' drains tliat cnrry sewage is 

fi.1/ly recognised. To permit. the pollution of the water bodies, the 
ground uniter and the Rivers because of post negligence in 

establishing sewage systems would be environmentally 

hazardous particularly as any admixture with drinking water 

pipes can give rise to iuater borne diseases like cholera 
diseases dysentery. That every step has to be t atceu to prevent 

such pollution is unquestionable. The eff'ectiue11ess and relative 

simplicity and cost-effectiueness of constructed wetland 

systems as well os severed other models of bio/phyto- 

remediation have been accepted by CPCB and all agencies 

connected with sewage management. And al an All India level, 

11 is desirable that are the models are shored unin the ULBs 
and an opportu niuj is qiueu to the stole Governments to 
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respond. In the first stage CPCB needs to organize a workshop 

to sensitize all the stakeholders on the alternative technological 

solutions. 

2. NGT may consider giving a direction ro the Ministry of UD to 
notify a supplementary policy cont.aininq the quidelines 011. 

prujto-remediation as a policy directly addressing decemralised 

sewage man aqemeni on the lines of FSSM policy. The Ministry 

may be asked to have the CP B Guidelines and Models 
discussed with the State Departments of Urban Development in 

the next two months before the policy is adopted and notified. 

Before that CPCB should hold a meeting with the ULB enqineers 

and PCB Chairmen and Member Secretaries to orient them and 

also motivate them. 

3. In the case of GNCT of Delhi, it may not be necessary to wait 
for a policy to be notified because the experts are all auailable 

locally and all that needs to be done is to select drains where 

the feasibility and impact in treating sewage would be 

worthwhile. Directions could be considered to be given to GNCT, 

the Department of lrriqation and Flood Control, the Delhi Joi 

Board and the Municipal Corporcuions and other Urban Local 

Bodies in UP and Hanjana to select drains on the basis of 

CPCB guidelines. They can associaie the DPCC and the State 
PCBs and complete the selection exercise in two months. A 

direction could be considered to be qiuen to the Chief Secretory 

and the Principal Secretory, Urban Deuelopmeru in Delhi, UP 

and Haruona to get the identification of models vis-a uis the 
drains polluting the Najafqarti, Shrih dara and Supplementary 
drains started. They can be directed to do the exercise in 

consultation with CPCB. In the case of the Harijana drains, the 

Harijana Yamunc1 Monitoring Committee (l-!YMC) could be 

tasked with follow up on a dole to dcu] basis. Under the aeqis 

of the Ministry of Jal Shokti and NMCG, Delhi and Haruana ca11 

give an early start to the drain selection process. 

4. The drains as well as models selected can at best be pilots to 

provide experience. Replication and upscale ability would 
depend on the outcomes experienced both in terms of selection 

and imptemeniation os well as the effect 011 the reduction of 

pollution. For the sake of abundant caution, the pilot projects 

should cannot be replicated 1111til experience of µln11ni11g, 
execution are known arid the outcomes ,n osured. The reason 

why parallel action is suggested is because in the case of 
drains out foiling into the Yamuno at Delhi there is already 
considerable knowledge about the topography of the drains, the 

quantum of sewage, the [loiu and other determinants. A Jew 
pilots couerinq all the 7 5 models in different geographic location 

iuiihin Delhi haue a better chance of co111111g 11µ under the direct 

supervision. of the key central qouernuieni agencies uiz, Ml o Joi 

Shakti, NMCG, Ml o EF&CC 011,l CPCB. 

5. The Ministry of New & Reneiuable F,nergy (MNl?E) hod drawn 

up and notified stole wise lists of agencies to in st all solar 

panels on turnkey basis 1110111t(li11erl 011 the ioelrsite of the 

Ministri] centrollu but also given freedom to the states to 

76 



empanel stale specific lists of service proviclers. 011 similar lines 

there is n. need to start n dialoque with possible agencies who 
might be interested in laking up turn- key projects and gel 

empanelled with the Governments as was done by MNRE and 

the State Power Departments lo encourage solar rooftop 
projects. An exercise t.o generate lists of agencies who are 
interested in executing turn-lcei] projects should be started in 

parallel by CPCB wirier the aegis of the Mi11istry of E F&CC or 

Urban Development which can be left to the Gouern ment to 

decide. An illustrative list of the aqencies which hriue executed 
the projects mentioned by CPCB 111 the lis; of case studies are 
already available with the CPCB and NMCG and those could be 

the starting point." 

IV. The issue of setting up of Yamuna River Front Management 

Authority (YRFMA) - consideration of the issue in the light of 

response of the DDA. 

62. Coming to the report about the need for Yamuna River front 

Management Authority (YRFMA) for Delhi, YMC refers to earlier 

report of Committee comprising Prof. AK Gosain (TIT Delhi), Prof. 

CR Babu (Emeritus Professor Delhi University), Prof. Brij Gopal 

(]IT Roorkee), assisted bv officers from the DD/\, Government of 

NCT of Delhi, DJB and UP Irrigation department, recommending 

as follm,·s:- 

"1. To set up a separate, independent body (like 

authority) to plan and execute the entire 

restoration proqgramme for the River Zone in the 

NCR that involves three state governments. 

2. To provide statutory protection to flood plain 

under either the Indian Forest Act (Protected 

forest) or the Environment Protection Act (Eco- 

sensitive Zone). Ministry of Environment & 

Forests, Govt. of India and Govt. of NCT of Delhi 

was expected to take action. 

3. The Zone O (river zone) must become a place of 

attraction and active indulgence by the city 
dwellers without compromising the river's 

ecological and social Junctions." 

63. Reference has also been made to supplementary report of MC 

dated 28.06.2019 recommending a Society to manage the flood 

plain area, including encroachments and pollution ca u scd b_,· 
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allottees and to consider inclusion of industrial houses for 

improvements based on the advice of Ar chaeological Surv v of 

India. The society may act as special purpose vehicle. It was 

recommended that a River front Authority or a Consortium of 

NGOs active in River pollution and rejuvenation activities along 

with the CSR arm of reputed Industrial Houses interested in 

preserving local history and culture a nd senior representatives 

of enforcement agencies was needed to give an overall dir ction 

to the management of the entire area which broadly falls under 

DDA's ownership. YMC is conscious of the fact that floodplain 

of the river separate the river stream from the river front. River 

front begins where the floodplain ends. Though the DD/\ has 

been directed to demarcate 1 in 25 vear flood plain, in most 

places like the Yamuna Bazaar, 32 Ghats and Kudesiabagh, 

the boundary between the Ilood pla i n and river front is not 

distinct.. 

64. A reference has the been m ade to order dated 24.08.2007 of 

the Cabinet Secretariat constituting Yamuna River 

Development Authority (YRDA) comprising Lt Governor, Delhi, 

Chief Minister, Delhi Secretary, Min ist.rv of Urban 

Development, Secretary, Ministry of Environment &, forests, 

Secretary, Ministry of Environment&, forests, Chief Secretary, 

GNCT of Delhi, Pr. Secretary. Urban Development, GNCT of 

Delhi. Cl:::O, Delhi Jal l3oard and Vice Chairman. ODA, with the 

following of terms of reference:- 

" 1. Com mission studies 011 different aspects of the development 
of the nuer, viz., hydrolog!), ecology, en uiron mental 

pollution, su st.ain.able use of the river front, etc. to feed into 

the polici] [rameiuork: 
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2. Develop a polici] [rameiuork. C/11(/ prepare a,1 inteqrated plan 

addressing issues of both qu antiu] in terms of river flow and 
quality in the Yamuna river. 

3. Develop an operational plan for the implementation of the 
river action program. 

4. Effect inter-sectoral coordination [or pln1111i11g and 

implementation until such time as a siatutonj arrtuiqement 

is i11 place. 

5. Suggest the design for the statutory frameworlc 

YMC could not access the order but there are news reports 
of that period stating that this f-lig/1 Powered Committee /eel 
in] the LG hod approued the dro]t prepar d by the 

Technical Advisory Group set 11µ for the purpose of cieanin.q 

the river and develop its surroundings. The draft was 
perh ap s sent to the P11me Minister's for ap proual. The High- 

Powered Committee was reported to have observed that the 

Yamuna rwer bed 1s a no-construction zone and 

emphasized on the need for riverfront develop ment, 

cleaning up of the river and pinned its hopes on DA ·s 

interceptor project as reported. The technical committee h ad 

suggested that the riverbed should be developed as n 

biodiversity with three zones, one would be o buf]er zone, 

the other an inner core zone and the third would be the 

interactive zone where people will be altou/ed. Whether this 

Committee has 111.et in the Inst 5 yenrs is not known to YMC. 

Informally YMC has learnt that it is not functional .It is 

lau dable that there was n fnr sighted vision for the 
protection and rejuvenation of the river but that vision has 

remained a pious hope. With due respect, YMC is of the 

uieiu that based on the kncnutectqe and experience qained 
over the last one year, such n bodi] will not be able to 
grapple with the spread of activities 011 the Yom1111G flood 

plains and riuer front which Orf' going on eueri] clay in 

proqress daily. 

Challenges in Selling up a River Management Authoritij/ SPV 

or having an MOU iuitl i CSR Foundations. fl. needs to be 

recognised that any moue lo set 11p a River 

Management Authority will ru u into problems ns it 

will require ap p ro ual s [ro tu t h e l l iql, Po uie re d 

Co m mit tee set up by the Cabinet Se cret a ria t i11 2007 

unless those orders are rescinded, modified or 

s up ers ed ed with o fresh order. There is 011 urqent 

need to a do p t strategies which goes b euo ud 

id ealis tic, utopian ideas which h aue achieved nothing 

in //1e last 13 !Jenrs compared lo the haphazard 

ingress which h a s token pince. There ore compelling 

reasons to show nior e p ra q m at ic a io aren es s and 
immediate concern [o r the qrou u d re al it ie s ti/Cit ore 

obtaining on t h e riue r [ro ut . Gi11i11y o free reign to 
haphazard activity a n d permitting u n r equ l at ed 
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footfalls will only make the situ atio n more and more 
irretrievable. 

How Archaeological Survey of India entered into a 
Partnership with c1 CSR Group. A copy of the MOU 

entered into by ASJ (under Mio C11/l11re) with a 
Do/min CSR q rou p for the Red Fort is on example of 

how a Government body has been able lo partner a 

CSR group and successfully entrusted the 

maintenance, watch and word 011cl provision of basic 

and advanced amenities to the public a n d provided 

for the ad mi n is tr at iue, financial o uers iqh t 

arrangements by the /\SJ, in detail. DD/\ needs to find 

one or mo re p riuate pl a ijers who ca11 in p a rt netship 

with the Authority lake care of all areas on the River 

front wherever there is human activity to control that 
aspect, regulate it arid o uer s ee the management of 

different projects which have been and are under 
development nenr 1/-w riuer front. Th e ,1/11(' h a s spent 

several hours p er su adinq t tie DDA repres ent at iue s os 

well as the Vice Ch airtn a n but il has not made 
headway. The victim of the no n-ciction hos been the 
River Yamu na, If YMC were to advise on what 

should be done it is the considered view of the YMC 

that a River Front Management Authority May be 

set up in partnership with CSR wings of reputable 

companies having an oversight body comprising 

DDA in the lead position under its Vice Chairman, 

who may not delegate this function, to be assisted 

by the relevant Government representative and 

leading NGOs who can provide oversight and see 

that the public interest is preserved while citizens 

benefit from a river front which is vibrant but 

regulated." 

65. DDA in its submission with regard to River Front Management 

Authority has stated that since the land in Delhi is with the Govt. 

of India and DDA is the agency authorised to manage land 

parcels in Delhi, land owned by the DOA along the river front 

cannot be transferred to any other agency. The DDA has 

suggested that to ensure better coordination amongst the 

various agencies, River Front Society or Special Purpose 

Vehicle be considered. 
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Directions 

66. In view of above discussion, there is need for stringent 

compliance of directions to ensure sewage and sludge 

management and other pollution aspects for protection of 

environment, public health and safety and also rejuvenation of 

river Yamuna. There is a continued failure of compliance by 

the authorities inspite of repeated directions of the Hon'ble 

Supreme Court and this Tribunal in the last more than 

twenty five years. The evaluation or damage on account of 

degradation to river Yamuna, in monetary terms, on account of 

such failures has also become necessary for fixing accountability. 

67. Accordingly, we direct as follows:- 

a. In the light of observations in the third report of the YMC 

dated 05.02.2020 showing inadequate progress in 

compliance of orders of this Tribunal dated 11.09.2019, all 

concerned authorities (in Delhi. Haryana ancl U.P.) need to 

take further action expeditiously on the issues or sewage 

management, industrial pollutants, solid waste 

management and other issues. as per laid down timelines 

and to pay compensation wherever timelines have not been 

met which may be ensured by the CPCl:3. 

CPCl3 may issue notice to the entities accountable to pay 

compensation and in case of non-payment and seek 

execution by moving this Tribunal. 

Wherever coercive measures arc required to l)(' t ak c n 111 

terms of orders of this Tribunal dated 11.09.2019 and have 

not been taken against official lethargy, action may be taken 
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as already directed by the concerned administrative heads. 

In case of any failure, this Tribunal may have to take further 

action for strict compliance. The Authorities may give their 

progress reports of the status as on 30.04.2020 to this 

Tribunal by email at Jll<i1t 1,il 11!,_',I .!_..1.1,,1\ 111 before the next 

date. 

b. The ODA may constitute a Special Purpose Vehicle (SPV) 

preferably within two weeks from today for rejuvenation of 

river Yamuna. The functions of such e n t.itv will include 

ecological restoration of the flood plain zones. setting up 

of bio-diversitv parks. artificial wetlands, phyto- 

remediation of drains al the river mouth locations, 

maintaining the vigil and underrnking flow measurement, 

creating ecological services. removing encroachments and 

undertaking other activities. including river front 

development. It may also take steps to attract and educate 

the citizens and nature enthusiasts for nature related 

activities, including building e nvi ro n rne n ta l temper 

amongst citizenry, without in any manner causing any 

damage to the flood plains. 

c. Delhi Government may set up within two weeks from today 

an 'Integrated Drain Management Cell' (IDI\IIC) under the 

Chief Secretary for remediation and management of all 

drains of Delhi with representatives of all agencies/ 

departments/Urban Local Departments owning such drains, 

not below the level of Chief Engineer dealing with the 

management of drains to the I DI\IIC. The CEO. D,JB wi ll be 
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the ex-officio Member Secretarv of the IDMC. The IDMC rnav 

meet atleast once in a week. to start with Constitution of 

IDMC will not affect ownership of the drains. IDMC may 

send its reports to this Tribunal every two months by e-mail 

at judicial-ngte. gov.in. 

d. CPCB may revise its report on '/\ltcrnate Technologies for 

Management of Waste Water in Drains' in th light of 

comments of the YMC dated 17.02.2020 and forward the 

same to the Ministry of Urban Development, Jal Shakti, 

Govt. of India, NMCG, Governments of Delhi, Ha rya na and 

U.P. within one week from todav for further ncce ssarv 

action on their part for making a policy which ma_v be 

finalized within one month from today. CPCB may file a 

compliance report after collecting status of compliance 

from the said authorities b_,· e-mail ell J ,I 

before the next date. Revised CPCB report may be placed 

on its website and also circulated to all Statcs/UTs and 

PCBs/ PCCs. 

e. The IDMC may prepare and execute an action plan on the 

subject of 'Alternate Technologies for Management of Waste 

W t .r in Drains' after appropriate techno-economic 

evaluation at its end in the light of reports of the CPCB 

referred to by the YMC in its recommendations elated 

20.01.2020 and 17.02.2020 or anv ot.hcr relevant inputs on 

the subject, within three weeks from its constitution which 

may be ensured by the Chief Secretary, Delhi. lt is made 

clear that this direction docs not in anv manner obviate the 
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need to comply with the earlier direction of this Tribunal 

and the timelines already laid down. It is made further clear 

that Tribunal has not expressed any opinion about viability 

or desirability of any particular process or technology 

indicated in the report or otherwise. Only object of direction 

of this Tribunal is reduction and abatement of pollution load 

by using the best possible option. 

f. Chief Secretaries of Haryana and U.P. rn av also ensure 

action on the pattern of direction 'e' above in their 

respective jurisdiction within three weeks from today. 

g. The Government of Delhi mav review its 'free sewer 

scheme' referred to in para 22, 51 to 52 above, in the light 

of the order of' the Hori'blc Supreme Court dated 

24.10.2019 in Civil Appeal No. 9276-9290 of 2015 (Tata 

Power Delhi Distribution Ltd. v. Manoj Mishra), referred to 

in para 8 above, earlier orders of this Tribunal dat cl 

08.05.2015 (referred to 1n para 22 above) and dated 

11.09.2019 [para 15 (viii) (e)] and recommendations of the 

YMC (para 22 above). 

h. A joint Committee comprising CPCI. NMCG. Nf-:r-:RI. IIT 

Roorkee and !IT Delhi may assess damage to environment, 

in monetarv terms after the date of order of this Tribunal 

13.01.2015. on account of degradation of river Ya m u na, 

by continued inaction of the authorities in Delhi, Haryana 

(from l-lathnikund till entry in State of UP), U.P. (u pto 

!Vlathura), within three months from today. CPCB will be 
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the nodal agency for coordination and compliance. The 

Committee will be at l ibe r tv to take such assistance from 

any individual(s)/institutions as may be necessary. 

68. We place on record our sincere gratitude and appreciation to the 

YMC for its outstanding contribution 111 endeavours for 

rejuvenation of river Yamuna. Once setting up of SPV for River 

Front Management and constitution of lDMC as a single agency 

for remediation and management of all t.he drains in Delhi takes 

place, it should be possible for such SI V set up b_\· the DDA and 

the Chief Secretaries of Delhi, U.P. and Haryana to directly 

monitor further steps, extensively laid clown in the order of this 

Tribunal elated 11.09.2019 and the present order, in a time 

bound manner. 

69. The YMC may accordingly submit its fi nal report on the status of 

compliance as on 30.04.2020, before the next date so that 

thereafter monitoring of progress of rejuvenation of river Yamuna 

and related issues is taken over by the SPV and th Chief 

Secretary, Delhi, bv constituting Rn appropriate effective 

institutional mechanism directly under him for exhaustivelv 

monitoring all issues relating to rejuvenation of river Yamuna. It 

will also be open to the Chief Secretaries of U.P. and Haryana to 

have their own appropriate mechanism for monitoring. The Chief 

Secretaries of Delhi, U. P. and Harvana rnav place the mechanism 

so evolved before this Tribunal before the next date. On 

conclusion of proceedings of the YMC constituted b_,· this 

Tribunal, the record and database rnav be taken over by the SPV 

and the Chief Secretaries, Delhi, Harva na and U .P. 
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List for further consideration on 14.05.2020. 

A copy of this order be sent by e-mail to Governments of Delhi; 

l-laryana; U.P; DD/\; DJB; PWD. Delhi; all Municipal 

Corporations of Delhi; CPCB; Ministries of Urban Development 

and Jal Shakti, Govt. of India; NMCG; !IT Delhi; !IT Roorkee and 

NEER!. 

Adarsh Kumar Goel, CP 

S.P Wangdi. JM 

Dr. Nagin Nanda, EM 

Siddhanta Das, EM 

March 05, 2020 

O.A. No. 6/2012 

A 
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- A~NEY..,Vg,t-Ji 

Central Pollution Control Board 
(Ministry of Environment, Forest & Climate Change) 

PariveshBhawan, East Arjun Nagar, 

Delhi - 110032 

Minutes of First meeting of Joint Committee held on 06.05.2020 under the 
Chairmanship of Dr. D.P.Mathuria, · ED (Technical), NMCG through Video 

Conferencing for ensuring compliance to Hon'ble National Green Tribunal 
(NGT), PB, Delhi Order dated 05.03.2020 in OA No. 06 of 2012 in the matter of 
Manoj Mishra Vs Union of India (UOI) &Ors. 

First meeting of the Joint Committee was held on 6.5.2020 at 5.00 PM through Video 

conferencing under the Chairmanship of Mr. D.P. Mathuria, ED(Technical), National Mission 

for Clean Ganga (NMCG) with the officials of Delhi Pollution Control Committee(DPCC), 

Haryana State Pollution Control Board (HSPCB) & Uttar Pradesh Pollution Control Board 
(UPPCB). List of participants is given at Annexure-1. 

Shri A.Sudhakar, DH, WQM-1 welcomed Dr.D.P.Mathuria, Chairman of the Joint Committee, 

members of the joint committee viz., Prof.A.K.Nema, IIT, Delhi; Dr.Anupma Sharma, NIH, 

Roorkee and Er. Hemant Bherwani, Scientist. NEER! as well as the officials of three 

States(UP, Delhi and Haryana) & CPCB. He outlined the proposed agenda of the meeting and 

the task of Assessment of damage to environment, in monetary terms after the date of order 

of Tribunal 13.01.2015, on account of degradation of river Yamuna, by continued inaction of 

the authorities in Delhi, Haryana (from Hathnikund till entry in State of U.P), U.P (up to 

Mathura).He mentioned series of Hon'ble NGT orders issued over the years and the order 

dated 31.1.2015 would be the starting point for assessment of the damages. He also informed 

about the orders passed by Hon'ble NGT in OA No. 673 of 2018 for rejuvenation of Identified 

Polluted River Stretches which include river Yamuna by 31.03.2021 and CPCB approved 

action plans of three States in respect of river Yamuna. Also, he apprised about two member 

Yamuna Monitoring Committee (YMC) constituted by Hon'ble NGT in OA No. 6 of 2012 to 

oversee the action taken by all the three States. He suggested to hear three States on action 

taken for ensuring compliance to the directions. He underlined the timeline for completion of 

the task of assessmentof damage to environment, in monetary terms within three months' 

period from the date of NGT order (05.03.2020). He also informed about reminder letter issued 

to all the three States on 24.05.2020 by CPCB. However, the Action Taken Reports are 

awaited from the three States. Thereafter, he requested Chairman of the Committee, Mr.D.P. 

Mathuria for guidance & insight on the task given to the Committee for ensuring compliance 
to the Hon'ble NGT order within the stipulated time frame. 

Sh. D.P.Mathuria , Chairman of the Committee opined that the scope of the Joint Committee 

should be well understood and the Joint Committee is required to make assessment of 

damage to environment, in monetary terms caused by inactions of the authorities concerned 

by all the three States in River Yamuna from Hathnikund in Haryana to Mathura in Uttar 

Pradesh by non-implementation & delayed actions in rejuvenation of river Yamuna as per the 

previous orders of Hon'ble NGT passed in OA No. 6 of 2012 starting from 13.1.2015. For 

assessment of damages to environment due to inaction o part of designated authorities as 

contained in relevant NGT's order, the latest timelines for completion of targeted action points 

shall have to be kept in mind. Thereafter, he asked all the three States to apprise the actions 
taken to comply with Hon'ble NGT orders since 13.1.2015. 



The officials of DPCC could not apprise the Joint Committee, due to communication failure 

with VC portal. 

Shri J.P.Singh, SEE representative of Haryana SPCB informed that out of 22 STPs only 6 

have been completed and rest of the STPs targeted for completion by December, 2020. 

Project work of two plants could not be started due to litigation issue and STP at Gurugram 

will not be completed by December, 2020. The inventory of industries in non-confirming areas 

especially on the bank of river Yamuna in Haryana is progressing and action is being taken 

on non-complying industries. In response to the queries of Mr D.P Mathuria as regards 

compliance by State vis-a-vis Action Plan submitted by the State through affidavits in the NGT, 

Shri J.P Singh clarified that the limitations were placed before Hon'ble NGT before the order 

were passed on 5.3.2020. However, it was clarified that in spite of limitations placed by the 

State before Hon'ble NGT, no relaxation in timelines have been granted. Therefore these time 

lines continue to be binding and remains important while assessment of environmental 

damages. 

Sh. Ashish Tiwari,Member Secretary, UPPCB submitted that OA No 06/2012 was earlier 

focussed on the specific area covering two drains viz., lndirapuri drain and Shahdara drain, 

whereas latest order dated 5.3.2020 covers river Yamuna upto Mathura in U.P. The Action 

plan prepared for rejuvenation of river Yamuna has already been approved by CPCB Task 

Team, wherein timelines are proposed for completion of ongoing projects of STPs, Phyto- 

remediation, Bio-remediation. The identified actions are being executed by the respective 

departments in the UP State and information has been sought from all the concerned 

departments about progress done and works undertaken. As regards industrial pollution 

control, Sh. Tiwari informed that some of the industries located in non-confirming areas of Loni 

and Sahibabad were demolished and action would be taken against those industries in 

operation. He also informed that inventory of such industries is complete and complete 

inventory shall be submitted within a week. Recovery of Environmental Compensation 

amounts to Rs 1.43 Crore from the defaulting units by UPPCB. In non-conforming areas, EC 

of Rs 2.48 Crore has been levied. CETP at Tronica City is now complying with the discharge 

norms for general and heavy metal parameters. However, bioremediation of drains has not 

been started by the Urban Development Department of Uttar Pradesh State. Shri Tiwari also 

informed that a budgetary provision of Rs. 35.5 Cr has been made for development of a 

Biodiversity Park in Flood Plain Zone area of U.P. being developed by Delhi Govt for which 

funds are to be granted by U.P Govt. In Ghaziabad, there is a gap of treatment of 1 MLD 

(lndirapuri drain) of sewage for which affidavit is submitted to Hon'ble NGT by UP PCB seeking 

time for implementation. 

Mr D.P. Mathuria suggested that based on the affidavits filed by the three States in the past 

with regard to restoration of river Yamuna, activities committed with timelines, reasons for 

delay with valid justifications, extent of damage caused, reversal of damage due to compliance 

to some of the activities and other related aspects be shared by all the three states to enable 

the committee to assess environmental damages. It was also discussed that environmental 

and ecosystem services offered by river may need to be assessed and quantified before any 

assessment of damages can be made. 

Shri. Hemant Bherwani, Scientist from NEERI shared his experience regarding methodologies 

used by NEER! for damage assessment in other matrix of the environment such as Air quality, 

solid waste, sewage and industrial pollution. He opined that river is a typical ecosystem, lot of 

data is required to be collected and quantified, pollution load received by river Yamuna, 

damage caused to the river including apportionment studies, assimilative capacity of river 

Yamuna, etc. Assessment of damage to riverine system is time consuming and requires long 

term assessment. He also informed to the Committee that NEER! has done such assessment 

in case of River Kasardi following three approaches viz., (i) Avoided Cost Method, (ii) Control 

Cost Methods; and (iii) Value Transfer method. The exercise took one month for data 



collection and another one month for analysis. The results obtained from method (i) and (iii) 
were comparable while the results from method (ii) gave higher figures. 

Dr.Anupma Sharma, Scientist 'F', NIH, Roorkee also put forth her view that achievement of 

desired river water quality may also be considered as one of the criteria which have been 

impacted due to the non-action by the authorities over the years. The anticipated services for 

the stakeholders of river Yamuna may also be valued. She is of the view that the institute has 

no expertise in damage assessment. However, NIH, Roorkee is conducting studies relating 
to E-Flow in river Yamuna. 

Prof.A.K.Nema, IIT, Delhi is of the view that ecological damage assessment is a time 

consuming process and lot of data is required to be collected including apportionment studies. 

This Committee also required to decide on extent of data to be analysed and to decide on the 

approach to be followed to complete the study. As the time available to this Committee is only 

three months, it would be best option to start with the exercise of damage assessment by 

preparation of a comprehensive table mentioning date of completion of work by each State. 

The master sheet can contain reasons for delay so that indicative damage can be assessed. 

Strategy for damage assessment in monitory terms may be finalised by taking into account 
various aspects of non-compliances made by the States/UTs. 

Responding to the query of Mr. D.P. Mathuria with regard to the time required for damage 

assessment, Shri. Hemant clarified that time required depends on the action versus in-actions, 

damage assessment, e-flows and ecological services the river Yamuna provides for which 

preventive treatment methods could have taken, apportionment studies need to be mapped. 

The results of partial implementation of action in monetary terms using value transfer method 
would be appropriate. 

Prof A.K.Nema extended his views for detailed economic analysis in delayed actions by the 

authorities within three months. Spatial data needs to be collected with apportionment 

amongst the responsible agencies with their delayed action or inaction. Hence, it was 

suggested that NEER! suggested approach for assessment based on quantification of 
damage can be adopted. 

Shri A.Sudhakar further explained that inaction of authorities could be understood in a 

scenario wherein BOD load could not be reduced because of inaction with number of days 

action was delayed and treatment cost involved in reduction of per Kilogram of BOD can be 

multiplied to arrive at an amount in Rupees. A comprehensive exercise may be taken up with 

all the inputs, outputs and other attributes such as assimilative capacity of river. The three 

months' time period is not adequate for comprehensive exercise to carry out as suggested by 

the members from IITs. The Committee may indicate, if any further assessment is needed to 
arrive at total damage assessment. 

Mr.D.P.Mathuria, Chairman of the Committee appreciated the suggestions made by the 

members and for active participation by all the members. He reiterated that the assessment 

of damage to the environment in monitory terms can be done based on the actions, inactions, 
environmental loss in the riverine system in terms of services that would have been provided 

by the river including e-flow calculation, mapping of damage etc., in compliance to the 
directions of Hon'ble NGT dated 5.3.2020. 

Upon detailed discussions by the Joint Committee, following decisions were made: - 

1. A template shall be prepared by CPCB based on the orders passed by Hon'ble NGT 

in OA No. 6 of 2012 since 13.1.2015 and same shall be shared to all three States for 

submission of Action Taken Reports for ensuring compliance to Hon'ble NGT orders 

from 3.1.2015 to 5.3.2020 in O.A No 06/2012 in the matter of Manoj Mishra Vs Uol & 
Otrs, within three working days. 



2. All the States and their concerned agencies shall have to submit A TR within a week 

thereafter. SPCB of the respective States may co-ordinate for submission of ATRs to 

CPCB. CPCB shall share the compiled summary of A TRs with the members of Joint 

Committee. 

3. It is also proposed to consult other expert institutions such as WII, CIFRI for taking 

their views on the assessment of damage to the environment. 

4. Next meeting shall be held within 10 working days to discuss further course of action. 

The meeting ended with thanks to the Chair. 
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Annexure-I 

List of Participants attended the meeting of joint committee held on 6.5.2020 in CPCB through 

Video Conferencing in compliance to Hon'ble NGT order dated 5.3.2020 in O.A NO 06/2012 in 
the matter of Manoj Mishra Vs Uol&Oths. 

s Name of Officials Designation Phone No Email id No. attended the 
meeting through 
vc 

1 Sh D.P Mathuria ED Technical 9911725111 uy:rb-mowr@.ni c. in 
NMCG 

2 Sh A Sudhakar DH-WQM-1 
' 

8800326699 asudhakar.q:1cb@nic.in 
CPCB 

3 Sh Ashish Tiwari Member 7007280904 ms@uppcb.com 
Secretary, UPPCB 

4 Sh AK. Nema Professor , Deptt 9810827852 aknema@civil. iitd .ac.in 
of Civil Engg , IIT 
Delhi 

5 Dr Anupama Scientist 'F',NIH, 9897919552 anu12ma.nihr@nic.in Sharma Roorkee 
6 Er. Hemant Scientist NEER!, 9096049515 h.bherwani@.neeri.res.in Bherwani Nagpur 
7 Sh J.Chandra Sc E, WQM-1 Div, 9868278903 jcb.c12cb@nic.in Babu CPCB 
8 Sh J.P Singh SEE,HSPCB 9216849307 
9 Sh D.K Singh SEE, DPCC, Delhi 9717593512 
10 Sh Shyam Sunder EE, DPCC, Delhi 9717593531 

EE 

11 Sh Ajay Rastoqi UP Jal Niqarn 
12 Sh Ashok Kumar UPPCB 9412168902 

Tiwari 

13 Sh Dinesh Yadav 
14 Sh G.S. Srivastav UP Jal Nigam 
16 Sh Utsav Sharma UPPCB 9990603358 
17 Sh Vishal Gandhi Sc D, UPC-I Div, 9891254423 

CPCB 
18 Mrs Suniti Sc C, WQM-1 Div, 9868819711 suniti12arashar@.gmail.com Parashar CPCB 
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By E.mai JtJ STRV or E'lVIR(.)~t,1l' ~ I, fo~i~ .. CLIMATE CHA•!GE GOVT OF INOl/1 

F. No. A-14011(OA No.06/2012)/2020,WQM-1 

To 

The Member Secretary, 
Delhi Pollution Control Committee, 

4th Floor, I.S.B.T Buliding, Kashmere Gate, 
Delhi-1·10 006 

13/05/2020 

C 

The Member Secretary, 
Uitar Pradesh Pollution Control Board, 
Building No. TC-12V. Vibhuti Khand, Gomti Nagar, 
Lucknow - 226010, Uttar Pradesh. 

The Member Secretary, 

Haryana State Pollution Control Board, 
C-11, Sector 6, Panchkula, Haryana-134109 

Sub: Minutes of First meeting of Joint Committee held on 6.5.2020 under the Chairmanship of 
Dr.D.P.Mathuria, ED (Technical), NMCG through Video Conferencing for ensuring compliance 
to Hon'ble National Green Tribunal (NGT), PB Delhi order dated 05. 03 .. 2020 in OA NO. 06 of 
2012 in the matter of Manoj Mishra Vs Uol & Ors. 

Sir 

I am directed to forward a copy of minutes of First Meeting of the Joint Committee (Annexure-I) held 

on 06.05.2020 under the Chairmanship of Dr D.P.Mathuria, ED (Technical), NMCG through Video 

Conferencing, for kind information and for further action for ensuring compliance to Hon'ble National 

Green Tribunal (NGT) PB Delhi order dated 05.03 .. 2020 in OA NO. 06 of 2012 in the matter of Manoj 

Mishra Vs Uol & Ors. 

Also, as decided in first meeting of the Joint Committee, a template covering action should have been 

taken by the States for ensuring compliance to the directions of Hon'ble NGT in OA No'. 6 of 2012 

since 13.01.2015 is also enclosed for submission of desired information by all the concerned 

departments in the State, within a week, to CPCB to enable CPCB to provide the compiled information 

to the Joint Committee. 

Yours faithfully, 

/ 

Encl: As above 

Copy to: 
/ 

.y' Dr. D.P Mathuria ED (Technical) and 
Chairman, Joint Committee 
National Mission for Clean Ganga (NMCG). 1 st Fie 
Major Dhyan Chand National, Stadium. India Gate 
New Delhi - 110002 

2 PS to MS, CPCB 

(J. Chandra Babu) 

Sc 'E' & 1/c, WQM-I 

For kind information, pl. 

Foe kind information of 'MS' p~ 

(J. Chandra Babu) 

r ' ' ~ c ~{ • ~ 1 11TT"cr.lf •q;=.r:, o/TT ~;r-5 .. !1 '1111 , l '.o f '(' I - l J ( )( h - 

Panvesh Bhawa~ East Arjun Nagai Dern -110032 

~1lf'-I, Tel 43102030 2230579L cl-F-JI{~ website . WVvW cpcb nrc. Ill 
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F. No. A-14011(OA No.06/2012)/2020/WQM-1 
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CENTRAL POLLUTION CC.•• rROL BOAV'J1 

Tl7.flqT(Tr ,.pf tr;;f ~ ~~ ~.-;p::, '.:fTr! 1.--;,r·  

By E.ma· IWS"l' o• rn,11,rr ,.,, cc,P• r 1~1-1, 

13/05/2020 

To 

The Member Secretary, 
Delhi Pollution Control Committee. 
41

h Floor, LS.BT. Buliding, Kashmere Gate, 
Delhi-110 006. 

The Member Secretary, 

Uttar Pradesh Pollution Control Board, 

Building No. TC-12V. Vibhuti Khand, Gomti Nagar, 
Lucknow- 226010, Uttar Pradesh. 

The Member Secretary. 

Haryana State Pollution Control Board, 
C-11, Sector 6, Panchkula, Haryana-134109 

Sub: Minutes of First meeting of Joint Committee held on 6.5.2020 under the Chairmanship of 

Dr.D.P.Mathuria, ED (Technical), NMCG through Video Conferencing for ensuring compliance 
to Hon'ble National Green Tribunal (NGT), PB Delhi order dated 05. 03 .. 2020 in OA NO. 06 of 
2012 in the matter of Manoj Mishra Vs Uol & Ors. 

Sir 

I am directed to forward a copy of minutes of First Meeting of the Joint Committee (Annexure-I) held 

on 06.05.2020 under the Chairmanship of Dr.DP.Mathuria, ED (Technical), NMCG through Video 

Conferencing, for kind information and for further action for ensuring compliance to Hon'ble National 

Green Tribunal (NGT) PB Delhi order dated 05.03 .. 2020 in OA NO. 06 of 2012 in the matter of Manoj 
Mishra Vs Uol & Ors. 

Also, as decided in first meeting of the Joint Committee, a template covering action should- have been 

taken by the States for ensuring compliance to the directions of Hon'ble NGT in OA No. 6 of 2012 

since 13.01.2015 is also enclosed for submission of desired information· by all the concerned 

departments in the State, within a week, to CPCB to enable CPCB to provide the compiled information 

to the Joint Committee. 

Encl : As above 

Yoults f ithfully, 
f,:;;.~,_,...,,. 

(J. Chan ra Babu) 

Sc 'E' & 1/c, WQM-1 

- 
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NATIONAL GREEN TRIBUNAL, PRINCIPAL BENCH, NEW DELHI 

Original Application No. 06/2012 & O.A No 300/2013 

Manoj Mishra Applicant (s) 

Versus 

Union of India & Ors. Respondent (s) 

TEMPLATE FOR SUBMISSION OF ACTION TAKEN REPORTS 

ON HON'BLE NGT DIRECTIONS 

BY THE STATES OF HARYANA, DELHI AND UP STATES 

(From Date of Pronouncement: 13.01.2015 to Date of Hearing: 18.02.2020, Date of 
uploading on Website: 05.03.2020) 
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Hon'ble NGT Directions Dated 

13.01.2015 

s 
No 

Hon'ble NGT Directions dated CONCERNED Timelines 

13.01.2015 AGENCY 

1 Tribunal accepts both reports All concerned 31.3.2017 
filed by the Expert Committee (i) authorities of 
On the aspects of preservation, NCT of Delhi , 

restoration & beautification of the State of UP and 
banks of river Yamuna & (ii) State of 
Drainage system of Delhi Haryana 
together with action plan 

prepared by DJB 

Compliance Remarks 

achieved and 

Non 

Compliance 

All the concerned authorities of 

NCT of Delhi, State of UP and 

State of Haryana shall implement 

the same without demur and 

default expeditiously. 

The entire project contemplated 

under these reports and this 

judgement of the Tribunal shaII 

be completed by 31.3.2017 

The project shaII be caIIed Maily 

se Nirmal Yamuna Revitalisation 

Project, 2017 

2 Implementation of both reports 

and the components of the project 

shall be simultaneously executed 

by the concerned agencies who 

shall prepare their respective 

Action Plans in terms of reports 

as well this judgement and 

submit to Principal committee 

constituted not later than four 

weeks 

NCT of Delhi, 

State of UP and Constituti 

State of on of 

Haryana Principal 

Committe 

e Not later 

than 4 

weeks 

3 DJB and other concerned DJB & Within 

corporations under whose concerned two 

jurisdiction the existing STPs fall corporations months 

shall within two months from 

today ensure that all these STPs 

including the one proposed to be 

commissioned at Delhi Cantt 

should be made fully operational 

should operate to their optimum 

capacity and operate effectively 



24X7 without compromising the 

quality of treated water released 
from such STPs. 

4 Action plan with regard to DJB 
installation of STPs on 32 major 

and minor drains shall be 

prepared in accordance with the 

report of Expert committee 

report above referred and action 

taken in furtherance thereto in 
three months 

Within 

three 

months 

5 All the newly proposed 32 STPs DJB 
should be constrncted and 

insta11ed with the requisite 

varying capacity from 0.6 MGD to 

10 MGD at the sites specified in 

the report of the expert committee 

within the time frame indicated in 
this judgement 

Once the total 55 STPs would 

operate effectively and to their 

optimum capacity the water 

released from them shall be 

recycled and utilised for 

agriculture , horticulture & 

Industrial purposes and least of 

this recycled water would be 

discharged into river Yamuna 

Time 

frame 

indicated 

in this 

judgement 

6 Action plan to be prepared to DJB 
utilise treated water from the 

existing 23 STPs as well as from 

32 proposed STPs . It will be 

ensured that the release of water 

from these existing STPs should 

be strictly in accordance with 

prescribed parameters and free of 

any odour and it should meet the 

faecal coliforms standards. 
7 

8 

Wherever necessary the DJB 

technology of existing STPs 

should be upgraded to ensure 

proper performance and 

adherence to the prescribed 

standards of effluent discharge 

The concerned authorities shall concerned 

construct and install 26 pump authorities 
stations at the locations and of the 

capacity as indicated in the 

Action 2lan placed before the 

begin 

within 
three 

months 

loS- 



tribunal. The process should 

begin within three months 

9 All the STPs shall be provided DJB,DPCC, 

with a power backup to ensure CPCB 

that they operate effectively 24X7 

It shall be ensured that the 

functional data of all STPs is 

online and is connected to DPCC 

as well as CPCB w.r t COD, TDS, 

TSS & pH STPs shall be 

operational even during power 

failures 

CETP matter 

10 All the industrial clusters in Delhi NCT of Delhi, 

shall be provided with CETP with concerned 

effluent specific and capacity authority 

specific with reference to 

particular industrial cluster. The 

installation cost of CETP shall be 

borne preferably that owns and 

maintains the industrial cluster 

by the authority. 

In the event of shortage of 

finances the authority concerned 

can require the persons running 

the industrial unit/ activity in that 

industrial cluster to share the cost 

on 'Polluter Pays Principle' in the 

ratio of 2/3 and 1/3 respectively 

11 State of Haryana to ensure that all Govt 

the industries / industrial Haryana 

clusters located near or at the 

bank of river Yamuna should 

preferably be no discharge units. 

If not possible then such 

industrial clusters should be 

directed to install CETPs of the 

requisite size and standards so as 

to ensure that the effluent 

discharged by them is strictly in 

accordance with prescribed 

norms. 

of 

FLOOD 

DEMARCATION 

PLAIN 

12 DDA shall prepare a map and DDA 

physically demarcate the entire 

flood plain 

Flood plain should be identified 

for flood of once in 25 years 



Above interim prescription of 

flood plain is not rigid but is 

subject to change in case of any 

authorities , including the MoEF 

moves the tribunal base upon 

some collected data or any other 

specific information in that 

regard 

13 Prohibition of carrying on any 

construction activity in the 

demarcated flood plain 

henceforth. Principal Committee 

to identify or cause to be 

identified, all existing structures 

as of today which fall on the 

identified and demarcated flood 

plain. Upon identification ,The 

principal committee to 

recommend which of the 

structures ought not to be 

demolished in the interest of the 

environment & ecology 

particularly if such structures 

have been raised in an 

unauthorised and illegal manner 

14 The Principal Committee may 

keep in mind that certain 

structures need to be protected 

amongst other reasons for their 

historical, mythological & 

heritage importance and or are 

protected structures. The 

Committee shall clearly spell out 

the regulatory regime that should 

be provided for dealing with such 

existing structure in the food 

plain . 

15 All concerned authorities Concerned 

including DDA, Municipal authorities 

Corporations and NCT of Delhi to DDA, 

take immediate and effective Municipal 

steps for reprocessing the flood Corporations 

plain are under the unauthorised and NCT of 

and illegal occupation of any Delhi 

person or any other body. 

16 No authority shall permit and no All concerned 

person shall carryout any edible authorities 

crops / fodder cultivation on the 

flood plain .This directions shall 

strictly adhered to till Yamuna is 
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made pollution free and restored 

to its natural wholesomeness 

CONSTRUCTION & 

DEMOLITION DEBRIS 

17 Interim order confirmed dated 

22.7.2013 passed by the Tribunal 

with the variation in payment of 

amount of compensation payable 

by the offender and direct that no 

person, authority, corporation 

and or by whatever name or 

designation it is called shall 

dump any kind of construction & 

debris, municipal or any other 

waste on the flood plain / river 

bed of Yamuna and its associated 

water bodies. There shall be 

complete prohibition on 

dumping of any material in and 

around River Yamuna 

18 On violation of dumping of 

debris shall be liable to pay 

compensation of Rs 50,000/ on 

the 'Polluter Pays Principle' and 

precautionary principle such 

compensation shall be used for 

removal of such waste and 

restoration of environment . 

19 Prohibition of any person from Concerned 

throwing Pooja material or any authorities , 

other material like food grain, oil Irrigation deptt 

etc. into river Yamuna, except on ,concerned 

the designated sites. Any person Corporations 

found disobeying this shall be 

liable to pay compensation of Rs 

5,000 /- on the 'Polluter Pays 

Principle' 

Concerned authorities 

particularly the Irrigation Deptt 

& Concerned Corporations to 

build special Ghats on the Bank 

where people could offer or 

immerse such materials which 

shall then be duly collected by the 

concerned authorities for 

immediate and proper disposal in 

a scientific manner. It shall be 

ensured that no such material is 

permitted to join the main stream 



of the river at any point Steps may 

be taken and technically advised 

including providing of screens & 

barricades 
20 It is not practically possible to 

determine the amount of 

compensation with exactitude for 

throwing municipal or any other 

waste in river or flood plain such 

offenders shall be liable to pay on 

a rough estimate based on 

manpower , time and money 

spent for removal of such waste 

or debris as well as making the 

river pollution free from the 

adverse environmental impact 

by such dumping into the river & 

on the flood plain. 

Wherever Remnant of concerned 
construction and other waste is authorities 

lying on the banks of entire the 

stretch of river Yamuna in NCT State 

Delhi would be removed 

positively within four months 

from today by the concerned 
authority /State 

Within 

of Four 

months 

21 All concerned authorities, concerned 

corporations, bodies including authorities, 

RWA to clean all the 157 natural corporations, 

storm water drains as identified bodies 

by the Committee within four including 

months RWA 
Drains should be made 
obstruction free and no waste is 

permitted to be dumped in such 

drains. The drains may be 

cleaned mechanically or 

manually as the situation may 

demand. Such cleaning would 

include the dredging of drains 

besides compliance of the specific 

recommendations of the expert 

committee. There shall be 

controlled dredging of river 

Yamuna to remove huge 

accumulation of sediments and 

sludge for restoration of the cross 

section of & flood carrying 
capacity of Yamuna 

within 

Four 

months 



22 Existing wetlands and water Concerned 

bodies both upstream and Authorities 

downstream of Wazirabad 

reservoir should be deepened 

and enlarged. This should be 

done in addition to providing 

more water bodies 

Chief Secretaries of Himachal Chief Meeting 

Pradesh , Uttarakhand ,NCT of Secretaries of within 

Delhi, Haryana & Uttar Pradesh , Himachal four 

Secretary Water Resources, Govt Pradesh , months 

of India and Secretary MoEF to Uttarakhand 

hold a meeting within four weeks ,NCT of Delhi, 

from today to prepare an Haryana & 

immediate action plan required Uttar Pradesh, 

to ensure proper environmental Secretary 

flows throughout the year in the Water 

entire river and particularly the Resources , 

stretch flowing through Delhi Govt of India 

and Secretary 

MoEF 

The concerned corporations concerned 

under the guidance of Principal corporations 

Committee shall submit the 

report as to the identification & 
existence of the 44 drains 

(natural) which have been 

reflected on the drainage map of 

1976 but were not traceable as 

pointed out by the Expert 

Committee before the tribunal. 

This report will be submitted to 

the Principal Committee within 

three months from the date of this 

judgement. 

within 

three 

months 

23 The compostable material drawn 

out of such immersion or 

offering, should be used for 

manure purposes and should not 

be unduly stored. All other 

scientific method may be adopted 

for its removal and disposal. 

24 The Yamuna river front i.e. the 

flood plain shall be restored, 

preserved and beautified, strictly 

in accordance with the report of 

the Expert Committee dated 

19.4.2014 as per its acceptance on 
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2.8.2014 by the MoEF & High 

powered Committee. 

25 However, restricted activities of 

floriculture and silvi culture can 

be carried on subject to such 

specific perrrussions & 

restrictions as may be imposed by 

the authorities / Principal 

Committee and also subject to the 

orders of the courts wherever 

matters are stated to be pending. 

26 The respective corporations and 

/ or authorities would be 

responsible for execution of these 

directions under the supervision 

of · the Principal Committee 

constituted herein. 

respective 

corporations 

and /or 

authorities 

27 The Government of NCT of Delhi 

and neighbouring States shall 

within a period of three months 

from today, identify the site 

where the sludge / dredged 

material from the drains and river 

Yamuna 1s to be stored. The 

Principal Committee shall also 

issue directions as to best way of 

utilisation of such 

sludge/ dredged material 

including for construction of tiles 

,particularly in reference to paver 

blocks. 

Government of within a 

NCT of Delhi period of 

and three 

neighbouring 

States 

months 

28 Proper covering of fly ash at the concerned 

particular sites on the river bank authorities 

of Y amuna. All the concerned 

authorities shall ensure that such 

fly ash should be disposed of at 

the earliest. Further the 

Government should provide 

incentives for use of bricks made 

up of fly ash in preference to red 

bricks .Since the lnderprashtha 

power station generates 

considerable amount of fly ash 

and is located very close to the 

river bank , thus the unit should 

take all effective steps to prevent 

pollution of the river water by 

dumping fly ash at suitable 

locations 

at the 

earliest 

UI 



29 Rupees Twenty Thousand Crores public 

has already been provided under authorities/ 

the planned expenditure to the Municipal 

NCT of Delhi out of which Rs Corporations 

Two Thousand Thirty Once 

Crores have been specifically 

earmarked for sewage 

connection, sewage treatment, 

sewage disposal and water 

network .As per the expert 

committee the total expenditure 

of the project is estimated at Rs 

Four Thousand Crores which can 

safely be met from the above head 

under the planned budget. 

However, if still there be need, 

The public authorities/ 

Municipal Corporations could 

require the public at large to 

contribute to this expenditure 

based on the 'Polluter Pays 

Principle'. Funds/ Compensation 

so collected shall exclusively be 

used for this project and allied 

project with the object of 

pollution free Yamuna, clean and 

effective drainage system and for 

providing wholesome water to 

the residents of Delhi. Such 

environmental compensation 

may be determined by the 

authority/ corporation with 

reference to the size of plots, 

construction raised thereupon, 

activity being carried on therein, 

corisumption of water, quantum 

of sewage and domestic 

discharge and such other relevant 

consideration as the authority 

may deem fit and proper. The 

charges could be collected as 

part of the property/ house tax 

30 All the public authorities, Public 

Municipal Corporations and the authorities, 

concerned departments, Municipal 

including the department of Corporations 

Irrigation, to take effective steps and the 

to protect the flood plain as well concerned 

as to educate all sections of departments, 
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society to cooperate and not to do including the 

any acts or deeds which are department of 

prohibited under this judgment Irrigation 

and would have adverse 

consequences. These authorities 

should place large sized dustbins 

beyond the demarcated 

floodplain and towards the 

inhabitation as well as in the 

biodiversity parks. They shall 

request for concerted efforts both 

by the ones who are governing 

and ones who are governed. They 

shall issue circulars display 

signages and may take recourses 

of print and electronic media for 

educating people at large for 

effective completion of the 
project. 

31 All concerned to make every All concerned 

possible effort to ensure that the 

storm water drains do not carry 

sewage. Sewage may be carried 

through those drains upon which 

the STPs have already been 

installed, till the completion of 

the project. After the completion 

of the project steps shall be taken 

so that only minimal quantity of 

treated water from STPs reaches 
Yamuna 

32 The CPCB, DPCC in coordination CPCB, DPCC 

with DJB shall collect samples in coordination 

from river Yamuna, its floodplain with DJB 

and from the respective STPs at 

different places and sites for 

detailed analysis. This shall form 

the baseline data for 

implementation of this project. It 

will also be helpful in 

determining the improvement of 

water quality 

33 The authorities concerned shall authorities 

take all steps to rejuvenate the concerned 
water bodies associated with 

River Yamuna 

34 All concerned authorities shall All concerned 

deal with utmost priority and authorities 

expeditiousness, m case any 

application in furtherance to any 
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construction and authorisation is 

moved by any of the authorities, 

Corporations or DJB directly or 

through the Principal Committee 

in execution of the project. We 

grant liberty to the State 

authorities ,Corporation or DJB to 

approach the Tribunal m the 

event there is undue delay in 

dealing with such application in 

accordance with law. 

35 There shall be no construction NCT of Delhi 

and/ or coverage of any of the 

Drains in Delhi by any of the 

authority or Municipal 

Corporation. All the drains shall 

be kept obstruction free by the 

concerned corporation. Where 

substantial work (more than 85%) 

has been completed such work is 

permitted to be completed by the 

corporation after obtaining 

specific Orders from the Tribunal 

in this regard. Rest of the work 

where construction has just 

begun, the construction including 

iron material shall be removed. 

While completing such remnant 

work, Corporation shall ensure 

that the cross section of the drains 

to carry the requisite storm water 

for the flood water of once in 25 

years and other effluents are not 

compromised. Such construction 

and / or removal shall be carried 

on in terms of the Para graph No 

61 of this judgement. 

We constitute the principal All concerned 

Committee which shall be authorities. 

responsible and under whose 

supervision, the directions 

contained in the judgement and 

the project report shall be 

completely, effectively and 

expeditiously complied with. 

All concerned authorities. 

Corporations, DJB and any other 

department, responsible for 

carrying out directive of this 

judgement, shall report the 

Corporations, 

DJB and any 

other 

department, 

DDA 



matter and submit the respective 

report and data to the principal 

Committee for onward 

transmission to this Tribunal. The 

Committee shall file quarterly 

report of compliance to the 

tribunal. The Committee shall 

consist of Special Secretary, MoEF 

, Joint Secretary , MoWR, Chief 

Secretary Delhi administration , 

Vice Chairman DOA, 

Commissioner of all the 

corporations , Commissioner 

DJB, Secretary Deptt of Irrigation, 

NCT of Delhi , concerned 

Secretaries of the State of 

Haryana, Uttar Pradesh, 

Himachal Pradesh & 

Uttarakhand 

The four members namely Prof 

CR.Babu, Prof A.K.Gosain, Prof 

Brij Gopal and Professor A.A. 

Kazmi shall be the members of 

the Principal Committee and 

shall be associated with 

commencement and completion 

of all the aspects of this project. 

The Delhi Jal Board along with 

corporation under whose 

jurisdiction the required number 

of STPs to be constructed & 

established as well as the drains 

which are to be completed and 

made obstruction free shall be 
responsible for execution of the 

work as contemplated in the 

action plans, reports of the 

committee and the judgement of 

the tribunal. They shall work in 

Tandem and under the 

supervision of the Principal 
Committee. 

36 All the authorities, corporations, 

DJB, CPCB, DPCC and any other 

department or authority directly 

or indirectly connected with the 

compliance of these directions 

and the project Reports shall 

All 

authorities 

the 

corporations , 

DJB, CPCB, 

DPCC and any 

other 



report to the Principal Committee 

in relation to all the actions taken 

in furtherance thereto and their 

progress from time to time. 

In the event of default the head of 

department of such 

authority/ corporation board 

would be held personally 

responsible 

department or 

authority 

directly or 

indirectly 

connected 

37 These specific directions are in 

addition to any other directions 

that we have recorded in the 

entire judgement. 

38 All the concerned authorities, 

State Govts. and the Principal 

Committee to ensure timely 

compliance of these directions. 

All the 

concerned 

authorities, 

State Govts 

and the 
Residents of Delhi would render Principal 

all help and assistance to all Committee 

concerned and even abide by 

their fundamental duty for 

rejuvenating river Yamuna. 

39 We grant liberty to all the parties, 

the applicants or even to the 

public to approach the tribunal 

for any clarification or 

modification or for removal of 

any of the difficulties felt by them 

in implementation of the 

directions contained in this 

judgement and or of the project 

reports. 

40 Any other relevant directions of 

Hon'ble NGT 

HONOURABLE NGT ORDER DATED: 13.2.2018 

SI Directions dated 13.2.2018 CONCERNED Time lines Compliance Remarks 
No AGENCY achieved and 

Non 

Compliance 
1 Central Pollution Control Central By Study 

Board to conduct inspection Pollution 16.2.2018 conducted, 
and collect samples of the Control Board report filed 
water at Tajewala Head on 16.2.2018 
Works and at Wazirabad 

(W.T.P.) and also from Okh.la 

and ITO Barrage. 
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Report shall contain analysis 

of the water particularly with 

reference of Ammonia and of 

course other pollutants be 
filed by the next date of 
hearing that is 16th February, 

2018 

2 Any other relevant directions 

of Hon'ble NGT 

HONOURABLE NGT ORDER DATED : 16.2.2018 

SI Directions dated 16.02.2018 CONCERNED Timelines Compliance Remarks 
No AGENCY achieved and 

Non 

Compliance 
1 Chief Secretaries of State of CS, Haryana 

Haryana and NCT of Delhi be CS, Delhi 
directed to hold a meeting to 

resolve the issue relating to 

the pollution of the Yamuna 

water due the industrial and 

other pollutants resulting in 

the Ammonia level rise 
which has reached the 
alarming situation and 

making the water un-potable. 

2 Chief Secretaries of the State CS, Haryana 21.2.2018 
of Haryana and the NCT of CS, Delhi 
Delhi to hold a meeting on MS, CPCB 
Tuesday - 20th February, 2018 UYRB 

and solve the dispute raised 

of in the Misc. Applications 

particularly in the matter 

relating to water quality and 

high level Ammonia as 
alleged. The result of the 

meeting be submitted on 

Wednesday on 21st February, 

2018. 

3 Any other relevant directions 

of Honble NGT 



HONOURABLE NGT ORDER DATED: 22.2.2018 

SI Directions dated 22.02.2018 

No 

CONCERNED Timelines Compliance Remarks 

AGENCY achieved and 

Non 

Compliance 

1 State of Haryana and NCT of State of 

Delhi to ensure that they Haryana, NCT 

identify the source of pollution Delhi, CPCB 

and address it appropriately. 

The Central Pollution Control 

Board shall monitor the entire 

process to be undertaken by 

the State of Haryana and NCT 

Delhi. 

2 CPCB and DPCC shall be CPCB, DPCC 

involved to ensure the erring 

industry or local bodies and 

other parties who are causing 

pollution are dealt with 

appropriately and check the 

pollution level. 

3 The report submitted earlier CPCB 

by the CPCB needs to be 

rechecked both with regard to 

pollution levels of Ammonia 

downstream at Khojkipur 

Drain No. 2 and Khojkipur 

drain as a figures appearing in 

the report appear to be 

incorrect. Report be submitted 

before the Tribunal by 

Monday. 

26.2.2018 

4 Any other relevant directions 

of Hon'ble NGT 

HONOURABLE NGT ORDER DATED: 26.7.2018 

SI Directions dated 26.07.2018 CONCERNED Timelines Compliance Remarks 
No AGENCY achieved 

and Non 

Compliance 

1. Two members Monitoring CS, Delhi 

Committee comprising of Ms. 

Shailaja Chandra, former Chief 

Secretary, Delhi and Mr. B.S. 
Sajwan former Principal Chief 

Conservator of Forests and former 

Expert Member of this Tribunal 

constituted. They may be provided 

suitable place of working and all 



other facilities necessary for the 

purpose. The Chief Secretary, 

Delhi and the CEO, Delhi Jal Board 

to contact them for further action. 

2. The Committee may prepare its 
action plan by 15.09.2018. 

First interim report of the 

Committee may be sent to this 

Tribunal by email by 31.12.2018. 

The Committee may also give 

suggestions to the State of Haryana 

after considering status report 

which, learned Counsel for State of 

Haryana states, will be filed within 

four weeks from today. 

YMC, 

State of 

Haryana 

3. All the concerned authorities 
including Vice-Chairman, 

DDA, Secretary, PWD, NCT of 

Delhi, Commissioners of 

Municipal Corporations, 

Chairman of NDMC and NMCG, 

State of Haryana, State of Uttar 

Pradesh and the Members of the 

Principal Committee will co- 

operate and co-ordinate with the 

Monitoring Committee. The 

Monitoring Committee can seek 

such scientific and technical 

assistance as may be required from 

any relevant Authorities, including 
the CPCB. 

Vice- 

Chairman, 

DDA, 

Secretary, 
PWD, 

NCT of Delhi, 

Commissioners 

of Municipal 

Corporations, 

Chairman of 

NDMC, 

NMCG, 

State of 

Haryana, 

State of Uttar 

Pradesh, 

CPCB 
4. State of Haryana and Uttar Pradesh 

may constitute appropriate whole- 

time monitoring Committees of 

atleast two Members who can work 

in co-ordination with the 

Monitoring Committee appointed 

by this Tribunal today. Such 

whole-time Expert Committees 

may be constituted within two 
weeks from today. 

State of 

Haryana, State 

of Uttar 

Pradesh 

5. Any other relevant directions of 
Hon'ble NGT 



HONOURABLE NGT ORDER DATED : 29.1.2019 

SI Directions dated 29.01.2019 
No 

1 

CONCERNED Timelines Compliance Remarks 

AGENCY achieved 

and Non 

Compliance 
NCT of Delhi, the State of Haryana State of 

as well as the State of Uttar Haryana, NCT 

Pradesh to issue appropriate Delhi, State of 

directions to the concerned UP 

authorities to act upon the 

recommendations of committee, 

fixing specific accountability and 

timelines 

2 NCT of Delhi, the State of Haryana State of 

and the State of Uttar Pradesh Haryana, NCT 

furnish Performance Guarantee Delhi, State of 

for compliance of the above UP 

directions to the satisfaction of the 

CPCB in the sum of Rs. 10 Crores 

each within one month from 

today. For any failure, personal 

responsibility will be of the Chief 

Secretaries of the respective States. 
3 ODA may furnish Performance ODA, CPCB 

Guarantee in the sum of Rs. 50 

Lakhs to ensure performance on 

its part to the satisfactory of the 

CPCB. Responsibility to comply 

will be of Vice Chairman, DOA 

personally. 

4 Any other relevant directions of 

Hon'ble NGT 

HONOURABLE NGT ORDER DATED: 12.7.2019 

SI Directions dated 17.02.2019 CONCERNED CPCB Tirnelines Compliance Remarks No 
AGENCY Role achieved 

and Non 

Compliance 1 Recommendations of the NHAI 
Monitoring Committee 
accepted and the said 
project of construction of 
elevated road be allowed to 

continue subject to the 
conditions suggested. 

2 Any other relevant 

directions of Hon'ble NGT 



HONOURABLE NGT ORDER DATED: 11.09.2019 

PART A: NCT DELHI 

s. Issue as per NGT AGENCY CPCB EC/Penalty/ Compliance 
No. Directions dated RESPONSIBLE Role Target date achieved and 

11.09.2019 
Non 

Compliance 
01 Environmental Flow 

The impact on ground CPCB, DPCC --- 
water regime due to and CGWA. 
pilot project may be 
monitored 

National Instituted of NMCG,NIH --- March 2020 
Hydrology, Roorkee 
(NIH) on directions of 
NMCG may be 
completed 

An interim report be NMCG --- December 2019 
furnished 

02 Demarcation and Rejuvenation of the Flood Plains 

Physical demarcation of DDA --- Rs. SLakh per 
the entire floodplain month till 
within three months and compliance of 
thereafter, after taking this direction 
re-possession within from 
next three months, fence 01.04.2020 
such areas and convert 

them into bio-diversity 
parks 

No activity of edible DDA --- --- 
crop/ cultivation on the 
floodplain may be 
undertaken 

Strictly regulate illegal DDA 
dumping of malba or 
carrying the same to 
flood plain by collecting 

compensation wherever 

violations are found 

The prohibition with DDA, GNCT, --- --- 
regard to the throwing UP and 
of pooja material or any Haryana 
kind of other material in 
river Yamuna except 
only designated sites 

03 Quality of River Water 

Monthly reports on the DPCC --- On failure, 
water quality be DPCC to pay 
furnished by DPCC to EC Rs. 2L/ 
the Monitoring 

I 2-1 



Committee which must month to CPCB 
also contain data on w.e.f. 01.10.2019 
faecal coliform. 

Till DPCC establishes its DPCC Analyse 
own laboratory the 
network, the samples samples, 
may be got analyzed if 
either from CPCB requested 
laboratory or other 

accredited laboratory 

with respect to aforesaid 

.12arameter. 

Reports must be placed DPCC&CPCB Upload --- 

on the website of DPCC data 
and CPCB 

04 Sewage Treatment Plants 

Definite milestones and DJB --- 10.10.2019 
tirnelines to bridge the 

gap in terms of poor 

ca_Eaci1:r_ initialization 

Prepare an Action Plan DJB --- 10.10.2019 
with timelines for better 

capacity utilization of 

STPs by tapping the 

drain 

Action Plan for Bridging DJB --- 10.10.2019 
the capacity gap and 

upgradation of existing 

STPs that are 

functioning on old 

parameters 

Complete the task of DJB --- 31.12.2020 
setting up of STPs 

Bioremedia tion and/or DJB --- 01.01.2020 
phytoremediation or Govt. ofNCT 
any other remediation liable to pay EC, 
measures may start as an Rs. SL/ month 
interim measure per drain to 

CPCB 
Operational deficiencies DJB --- 10.12.2019 
of the existing STPs must Govt. ofNCT 
be rectified liable to pay EC, 

Rs. SL/ month 

per STP to 

CPCB 
Discharging untreated DJB --- 01.07.2020 
sewage m any drain Rs. 10L/month 
connected to river per incomplete 
Yamuna STP, sewerage 



network and its 

connectivity 
Works with regard to DJB, Govt. of --- 31.12.2020 
STP, sewerage network NCT Rs. lOL/month 
and its connectivity have per incomplete 
not yet started. STP, sewerage 

network and its 
connectivity 

05 Interceptor Sewerage Project 

Adhere to the timelines DJB --- 31.12.2019 
with regard to ISP and 

On failure, pay 
treat all the 242 MGD EC Rs. SL/ 
sewage 

month w.e.f. 
01.01.2020 

06 Maintenance of Drains 

Identify and plug the NDMC,DJB --- 10.11.2019 
sources of sewage 
within two months 
positively and report 
compliance to 
Monitoring Committee 

Failures in tapping the DJB or --- EC of Rs SL/ 
drains, environmental concerned per drain per 
compensation at the rate department month to CPCB 
of Rs. 5 lakh per drain 
per month 

07 Industrial Pollution 

Continue with the DPCC --- 10.12.2019 
survey and monitoring In case of non- 
of industries both in compliance 
confirming and Delhi Govt will 
nonconfirming areas be liable to pay 
and take action in Rs. 5 lakh per 
accordance with law month from 
against polluting units 01.01.2020 
and file report of action 
besides recovery of EC. 

The Chief Secretaries, CS-DELHI --- In case of non- 
GNCT compliance 
Delhi is directed to Delhi Govt to 
coordinate so an pay Rs. lL per 
effective mechanism is month from 
evolved for stopping of 01.11.2019 to 
solid waste and C & D CPCB 
waste in Yamuna or its 
drains 

08 Sewage and Faecal Sludge Management and Levy of EC 

Introduce the regime of Chief Secretary, --- 10.11.2019 
levy sewerage charges as Govt. of NCT 



presently no such Delhi, DJB and 

charges are being levied DMCs 

within two months 

including areas where 

network has been laid 

(whole of East Delhi). 

The CEO, DJB and DJB, DMCs 

DMCs to ensure sewer 

connectivity where 

sewer network has been 

laid before 31.12.2019 

31.12.2019 

Failing, EC to 

the tune of Rs. 

lOL/ month 

Raw sewage from Chief Secretary, --- 

unauthorized colonies GNCT Delhi, 

gets collected and taken DJB and DMCs 

to some central STP 

facility for treatment till 

the time sewer line 

network is laid m 

unauthorized colonies 

within three months and 

six months thereafter 

ensure implementation 

of laying of sewer line 

network 

10.12.2019 

10.03.2020 

Failing, EC of 

Rs. lOL/ month 

shall be levied 

on 

each of them. 

09 Online Monitoring of STPs and CETPs 

Regular calibration of DPCC and DJB --- 

OLMS in Sewage 

Treatment Plants and 

CETPs to validate sensor 

results with lab results to 

be overseen and report 

submitted to the Chief 

Secretary, Delhi and 

Monitoring Committee 

on 

quarterly basis. 

10 Use of treated waste water 

Mandatorily use the DJB and park --- 

treated water from STPs owning 

for all parks within 5 km societies like 

radius of STPs and DDA, DMCs, 

pending laying of PWD 

pipelines, such treated 

water to be transported 

through tankers. 

31.12.2019 

Each be charged 

EC at the rate of 

Rs. 5 L/ month 

till compliance 

is reported 

11 Pollution due to Idol Immersion 

The Chief Secretary Chief Secretary, --- 

Delhi to oversee and Delhi 

monitor and 



quarterly submit the 
report in terms of 
quantitative and 

qualitative 

improvement 

PART B: HARYANA 

S.No. ISSUE AGENCY CPCB Role EC/Penalty/ Compliance 
RESPONSIBLE Target date achieved and 

Non 

Compliance 01 Status of STP 

Single supervisory Chief Secretary, --- --- 
authority be made Haryana 
responsible for 
monitoring and 
implementation and 
proper coordination 

be ensured 

The operational 
10.12.2019 

deficiencies of the 

existing STPs must be 

rectified within 03 

months incorporating 

the observations of 

RYMC, Haryana 

The Standard --- 
Operating Procedure 
for STPs must be 
formulated 

expeditiously and 

followed in letter and 

spirit and adequately 

supervised by senior 

officers 

The state plan of 
31.12.2020 

Haryana for 
construction of new 

STPs and upgradation 

of existing STPs by 
31.12.23 cannot be 
agreed to. Chief 

Secretary, Haryana to 

take stock of situation 

and complete all 

works by 31.12.2020. 



02 Status of Diversion of Sewage in approved areas 
-----~------~-----+------------j 

Ensure that the Line The Chief --- 

departments must be Secretary, 

adhered to the target Haryana 

date as no further & RYMC 

extension of ti.me is 

permitted and the Line 

departments should 

also submit the month 

wise execution plan 

for laying of sewer so 

that the progress could 

be monitored by 

RYMC, Haryana. 

03 Status of Diversion of sewage in unapproved areas 

Diversion of sewage ULB --- 

from unapproved area Department 

of 31 Towns must be 

completed along with 

the laying of sewer in 

approved area. No 

further extension of 

time will be permitted 

Line Departments The Chief --- 
f--------+-------+--------j 

should also submit the Secretary, 

month wise execution Haryana 

plan for laying of & RYMC 

sewer to divert the 

sewage 

to the STP so that the 

progress could be 

monitored by RYMC, 

Haryana. 

04 Status of Sewage Treatment and laying of sewer line in Faridabad 

Comprehensive date Urban Local 10.11.2019 

bound Action Plan is Bodies Dept. 

required to be (ULB) and 

submitted for Haryana 

treatment and Shahari Vikas 

diversion of sewage Pradhikaran 

from approved areas (HSVP) 

and unapproved areas 

of Faridabad Town. 

The Line departments The Line 

should submit the departments 

month wise execution & RYMC 

plan for laying of 

sewer to divert the 

sewage to the STP so 



that the progress could 

be monitored by 

RYMC, Haryana. 

05 Status of Sewage Treatment and laying of sewer line in Gurugram 

Chief Secretary, Chief Secretary, 
Haryana to coordinate Haryana 
and submit a time 

bound action to stop 
the discharge of 

untreated effluent into 

the Storm Water 

Drain, Leg-I, Leg-II 

and Leg-III 

(Badshapur Drain) 
leading to 

Najafgarh Drain 

The detail Acton Plan 

for construction of 20 

MLD at Jhajgarh and 

50 MLD STP at 

Dhanwapur shall be 

submitted within 01 
month 

10.10.2019 

06 Status of Industrial Waste Water Pollution 

CETPs: Coordinate Chief Secretary 
and enforce the work Haryana 
so that the ongoing 

works are completed 

in shortest possible 
time. 

Upgrade the existing MD, HSIIDC 
STP at different 

locations on the basis 
of influent 

characteristics and 

submit revised Action 

Plan within one month 

and execute the same 

within next three 
months. 

10.10.2019 

10.01.2020 

Take appropriate HSVP and 
corrective measures in GMDA 
respective CETPs and 

report compliance to 
Monitoring 

Committee. 

State PCB to monitor SPCB, Haryana 
all stand alone ETPs 
thereafter effective 



monitoring of Air and 

Water Norms and 

impose 

Environmental 

Compensation as per 

the protocol fixed by 

CPCB 

Septage Management Chief Secretary 

Policy: The Chief Haryana 

Secretary, Haryana to 

ensure necessary 

action and compliance 

within three months 

positively 

10.12.2019 

Diversion and Add! CS, 

reutilization of Development 

Domestic Sewage Panchayat 

generated from 169 Department of 

villages and to Haryana 

complete the work of 

treatment of sewage 

31.03.2020 

Effective functioning SPCB, Haryana 

of Online Monitoring 

Devices (OMD m 

Industries, STPs and 

CETPs. 

07 Compensation and accountability 

Bioremediation 

and/or 

phytoremediation or 

any other remediation 

measures may start as 

an interim measure 

Operational 

deficiencies of the 

existing STPs must be 

rectified 

01.01.2020 

Govt. of 

Haryana 

liable to pay 

EC, Rs. SL/ 

month per 

drain to 

CPCB 

Works with regard to Govt. 

STP, sewerage Haryana 

network and its 

connectivity have not 

yet started. 

10.12.2019 

Govt. of 

Haryana 

liable to pay 

EC, Rs. SL/ 

month per 

STP to 

CPCB 
of --- 31.12.2020 

Rs. 

lOL/month 

per 

incomplete 

STP, 

sewerage 



network 

and its 

connectivity Discharging untreated 
--- 01.07.2020 sewage in any drain 

Rs. connected to river 
lOL/month Yamuna 
per 

incomplete 
STP, 

sewerage 

network 

and its 
connectivity PART C: UTTAR PRADESH 

S.No. ISSUE AGENCY CPCB Role EC/Penalty/ Compliance 
RESPONSIBLE 

Target date achieved and 
Non 

Compliance 01 Sewage Management 

Prepare short and long CS, UP Govt. --- --- 
term plans to control and the 
flow of sewage from Principal 
UP into the river Secretaries, 
Yamuna at Ghaziabad Environment 
with time lines for and Forest and 
execution. Urban 
Ensure that clarity in Development -- terms of execution of 
time lines are given 
and action taken on 
ground with regard to 
interception and 
diversion of Ba.nthala 
and Indira Canal 
drains 

Review the matter 
--- with regard to 

sewered area, un- 
sewered areas and 

leakages in the sewer 

networks etc. and fix 

timelines for execution 
Review the matter -- with regard to 
upgradation of STPs 
which are not 

meeting the norms 
and ensure 
coordination amongst 
departments. 



02 Industrial Pollution 

Evolve a mechanism UPPCB --- --- 
to recover the EC from 

those refusing to pay 

Complete inventory of UPPCB --- 10.10.2019 

industries both in 

conforming and non- 

conforming areas 

Report be submitted UPSIDC and 

on performance of UPPCB. 

CETPs and ETPs of 

industries 

03 Demarcation, Protection and Rejuvenation of Floodplains 

The floodplain should Vice Chairman 

be demarcated and DDAand 

developed through Principal 

wetlands and Secretary, 

biodiversity parks. Irrigation, U.P 

Provide specific 

timelines for setting 

up of same. The Chief 

Secretary UP shall 

supervise and monitor 

the same. 

07 Compensation and accountability 

Bioremediation --- 01.01.2020 

and/or Govt. of UP 

phytoremediation or liable to pay 

any other remediation EC, Rs. SL/ 

measures may start as month per 

an interim measure drain to 

CPCB 

Operational --- 10.12.2019 

deficiencies of the Govt. of UP 

existing STPs must be liable to pay 

rectified EC, Rs. SL/ 

month per 

STP to 

CPCB 

Works with regard to Govt. of UP --- 31.12.2020 

STP, sewerage Rs. 

network and its lOL/month 

connectivity have not per 

yet started. incomplete 

STP, 

sewerage 

network 

and its 

connectivity 

J:so 



Discharging untreated --- 01.07.2020 
sewage in any drain Rs. 
connected to river 

lOL/rnonth 
Yamuna 

per 

incomplete 
STP, 

sewerage 
network 

and its 
connectivity 

Any other relevant 
directions of Hon'ble 
NGT 

HONOURABLE NGT ORDER DATED : 05/03/2020 OF HON'BLE NGT IN THE MA TIER 
OF OA NO. 06 OF 2012 

SI. 

No. 
Directions dated 05.03.2020 

1. 

CPCB Timelines Compliance 
Role achieved and 

Non 

Compliance 

30.04.2020 

2. 

In the light of observations in the third report 

of the YMC dated 05.02.2020 showing 

inadequate progress in compliance of orders of 

this Tribunal dated 11.09.2019, all concerned 

authorities (in Delhi, Haryana and U.P.) need 

to take further action expeditiously on the issues 

of sewage management, industrial pollutants, 

solid waste management and other issues, as 

per laid down timelines To pay compensation 

wherever timelines have not been met which 

may be ensured by the CPCB. CPCB may issue 

notice to the entities accountable to pay 

compensation and in case of non-payment and 
seek execution by moving this Tribunal 

CPCB may revise its report on Alternate 

Technologies for Management of Waste Water 

in Drains' in the light of comments of the YMC 

dated 17.02.2020 and forward the same to the 

Ministry of Urban Development, Jal Shakti, 

Govt. of India, NMCG, Governments of Delhi, 

Haryana and U.P. within one week from today 

for further necessary action on their part for 

making a policy which may be finalized within 
one month from today. 

12.03.2020 

3. A joint Committee comprising CPCB, NMCG, 

NEERI, IIT Roorkee and IIT Delhi may assess 

damage to environment, in monetary terms after 

the date of order of this Tribunal 13.01.2015, on 

account of degradation of river Yamuna, by 

continued inaction of the authorities in Delhi, 

05.06.2020 

\~I 



Haryana (from Hathnikund till entry in State of 

UP), U.P. (upto Mathura), within three months 

from today. CPCB will be the nodal agency for 

coordination and compliance. 

4. Any other relevant directions of Hon'ble NGT 

FOLLOW-UP ACTION IN COMPLIANCE TO DIRECTION PARA 67 A) DATED 

05/03/2020 AND 11.09.2019 OF HON'BLE NGT IN THE MATTER OF OA NO. 06 OF 2012 

SI. Directions Timelines Compliance Remark 
No. achieved and 

Non 

Compliance 

NCTofDelhi 

1. DDA may undertake physical demarcation of 31.03.2020 

the entire floodplain within three months and 

thereafter, after taking re-possession within next 

three months, fence such areas and convert 

them into bio-diversity parks as per the action 

plan proposed by them. DDA will be liable to 

pay a sum of Rs. 5Lakh per month till 

compliance of this direction from 01.04.2020 

2. No activity of edible crop/ cultivation on the 31.03.2020 

floodplain may be undertaken. The DDA may 

ensure compliance in the same manner as direction 

(a) above with regard to accountability of officers. 

3. DDA shall complete the work of putting of 31.03.2020 

CCTVs and keep the area secure from further 

encroachments as such 

4. Monthly reports on the water quality be furnished 01.10.2019 

by DPCC to the Monitoring Committee which 

must also contain data on faecal coliform and till 

the time DPCC establishes its own laboratory 

network, the samples may be got analyzed either 

from CPCB laboratory or other accredited 

laboratory with respect to aforesaid parameter. 

Such reports must be placed on the website of 

DPCC and CPCB. For failure to comply with 

this direction, DPCC will be liable to pay 
environment compensation of Rs. 2lakh per 

month to CPCB for restoration of environment 

with effect from 01.10.2019 

5. DJB to complete the task of setting up of STPs 31.12.2020 
by 31.12.2020 

6. Bioremediation and/ or phytoremediation or any 31.12.2020 
other remediation measures may start as an 

interim measure positively from 01.01.2020, 

failing which the Govt. of NCI of Delhi may be 



7. 

liable to pay compensation of Rs. 5 Lakhs per 

month per drain to be deposited with the CPCB 

The operational deficiencies of the existing STPs 11.12.2019 

must be rectified within three months failing 

which Enviromnental compensation of Rs. 5 

Lacs per month for STP shall be deposited with 
CPCB 

8. 

9. 

With regard to works under construction, after 01.07.2020 

01.07.2020, direction for payment of 

environmental compensation of Rs. 10 lakhs per 

month to CPCB for discharging untreated 

sewage in any drain connected to river Yamuna 

and Rs. 10 lakhs per month to CPCB per 

incomplete STP, sewerage network and its 
connectivity will apply 

10. 

With regard to the situation where works with 31.12.2020 

regard to STP, sewerage network and its 

connectivity have not yet started, the Govt. of 

NCT, Delhi has to pay an Environmental 

Compensation at the rate of Rs. 10 lakhs per 

month per STP, Sewerage network and its 

connectivity after 31.12.2020 for the delay in 

setting up of the same. It will be open to Govt. 

of NCT of Delhi to recover the said amount from 

erring officers/ contractors 

DJB is directed to adhere to the timelines with 31.12.2019 

regard to ISP and treat all the 242 MGD sewage by 

31.12.2019. For failure to comply with the above 

directions compensation will be payable at the rate 

of Rs. 5 Lakhs per month till compliance from 
01.01.2020 

11. 
For failures in tapping the drains, 11.11.2019 

environmental compensation at the rate of Rs. 5 

lakh per drain per month will be paid by the DJB 

or concerned department to the CPCB for 

environmental restoration 
12. 

DPCC is directed to continue with the survey 11.12.2019 

and monitoring of industries both in confirming 

and non confirming areas and take action in 

accordance with law against polluting units and 

file report of action three months besides 

recovery of EC. In case of non-compliance Delhi 

Govt will be liable to pay Rs. 5 lakh per month 
from 01.01.2020 

13. 
As there are 13 Departments responsible for 31.10.2019 

regulating illegal dumping of solid waste and C & 

D waste in Yarnuna and drains leading to Yamuna. 

The Chief Secretaries, GNCT Delhi is directed to 

coordinate so an effective mechanism is evolved 

for stopping of said waste in Yamuna or its 

133 



drains.In case of non-compliance Delhi Govt 

will be liable to pay Rs. 1 lakh per month from 

01.11.2019 to the CPCB in the manner 

mentioned earlier 

14. Considering that tens of thousands of 11.12.2019 

households spew their garbage into the storm 

water drains and pay nothing for the 

environmental damage caused, the CEO, DJB 

and DMCs to ensure sever connectivity where 

sever network has been laid before 31.12.2019 

failing which both these agencies shall be 

saddled with environment compensation to the 

tune of Rs. 10 lakh per month and disciplinary 

action against the Zonal Officer responsible for his 

zone 

15. Regular calibration of OLMS in Sewage 11.09.2019 

Treatment Plants and CETPs to validate sensor 

results with lab results to be overseen by DPCC 

and DJB and report submitted to the Chief 

Secretary, Delhi and Monitoring Committee on 

quarterly basis 

16. DJB and park owning societies like DDA, 31.12.2019 

DMCs, PWD to mandatorily use the treated 

water from STPs for all parks within 5 km radius 

of STPs and pending laying of pipelines, such 

treated water to be transported through tankers. 

Compliance be reported by 31.12.2019 failing 

which DJB, DDA, DMCs, PWD and others shall 

each be charged Environmental Compensation 

at the rate of Rs. 5 lakh per month till 

compliance is reported 

17. Pollution due to Idol Immersion 

The Chief Secretary Delhi to oversee and 

monitor and quarterly submit the report m 

terms of quantitative and qualitative 

improvement in this regard to the Monitoring 

Committee. 

18. Any other relevant directions of Hon'ble NGT 

State of Haryana 

1. The efficacy of all the STPs ( Existing or under 31.12.2020 

Construction/Upgradation) should be checked 

by reputed independent agencies so that the 

design and operational deficiencies can be 

rectified. 

The state plan of Haryana for construction of 

new STPs and upgradation of existing STPs by 

31.12.23 cannot be agreed to. The continuous 

action for pollution on account of sewage cannot 

be permitted. We direct Chief Secretary, 



Haryana to take stock of situation and complete 
all works by 31.12.2020 

2. 

3. 

The ULB Deparh11ent will ensure that the 

diversion of sewage from unapproved area of 31 

Nos. of Towns must be completed along with the 

laying of sewer in approved area. No further 
extension of time will be permitted 

Comprehensive date bound Action Plan is 11.11.2019 

required to be submitted by the ULB Department 

for treatment and diversion of sewage from 

approved areas and unapproved areas of 

Faridabad Town. This is the only town where 

no planning has been made so far and entire 

sewage generated is being disposed without any 
treatment. 

The State ULB and HSVP to submit the time 

bound Action Plan for treatment and diversion 

of sewer from approved and unapproved areas 
within 02 months. 

4. 

The Principal Secretary, Urban Local Bodies 

Department (ULB) and Chief Administrator, 

Haryana Shahari Vikas Pradhikaran (HSVP) is 

directed to give administrative and financial 

sanction for the same in a time bound manner. 

Chief Secretary, Haryana to coordinate and 11.10.2019 

submit a time bound action to stop the 

discharge of untreated effluent into the Storm 

Water Drain, Legl, Leg - II and Leg - III 

(Badshapur Drain) leading to Najafgarh Drain 

as this has been pending with the GMDA/State 

Government despite assurance given by the State 
since 28.07.2015. 

5. 

The detail Acton Plan for construction of 20 

MLD at Jhajgarh and 50 MLD STP at 

Dhanw~ur shall be submitted within 01 month 

6. 

Chief Administrator HSVP and Chief 

Administrator, GMDA to take appropriate 

corrective measures in their respective CETPs 

and report compliance to Monitoring Committee. 

7. 

State PCB to monitor all stand alone ETPs 

thereafter effective monitoring of Air and Water 

Norms and impose Environmental 
Compensation as per the protocol fixed by CPCB 

Bioremediation and/ or phytoremediation or any 31.12.2019 

other remediation measures may start as an 

interim measure positively from 01.01.2020, failing 

which the Govt. of Haryana may be liable to 



pay compensation of Rs. 5 Lakhs per month per 

drain to be deposited with the CPCB. 

8. The operational deficiencies of the existing STPs 11.12.2019 

must be rectified within three months failing 

which Environmental compensation of Rs. 5 

Lacs per month for STP shall be deposited with 

CPCB 

9. With regard to works under construction, after 30.06.2020 

01.07.2020, direction for payment of 

environmental compensation of Rs. 10 lakhs per 

month to CPCB for discharging untreated 

sewage in any drain connected to river Yamuna 

and Rs. 10 lakhs per month to CPCB per 

incomplete STP, sewerage network and its 

connectivity will apply. 

10. With regard to the situation where works with 31.12.2020 

regard to STP, sewerage network and its 

connectivity have not yet started, the Govt. of 

Haryana has to pay an Environmental 

Compensation at the rate of Rs. 10 lakhs per 

month per STP, Sewerage network and its 

connectivity after 31.12.2020 for the delay in 

setting up of the same. It will be open to Govt. 

of Haryana to recover the said amount from 

erring officers/ contractors. 

11. The state of Haryana is not shown to have to 11.09.2019 

furnished performance guarantee in terms of 

order dated 29.01.2019. The same may now be 

furnished with additional sum of Rs. 1 crore for 

the delay within one month failing which 

coercive method have to be adopted for 

enforcement of the order 

12. Any other relevant directions of Hon'ble NGT 

State of U.P 

1. The Principal Secretaries, Environment and Forest 

and Urban Developments are required to 

prepare short and long term plans to control flow 

of sewage from UP into the river Yamuna at 

Ghaziabad with time lines for execution. U.P. 

Chief Secretary to monitor it 

2. Chief Secretary U.P to ensure that clarity in terms 

of execution of time lines are given and action 

taken on ground with regard to interception 

and diversion of Banthala and Indira Canal drains. 

Chief Secretary, U.P to review the matter with 

regard to sewered area, un - sewered areas and 

leakages in the sewer networks etc. and fix 

timelines for execution of same. 



Chief Secretary U.P to review the matter with 

regard to upgradation of STPs which are not 

meeting the norms and ensure coordination 

amongst departments. 

3. State PCB t o evolve a mechanism to recover 

the EC from those refusing to pay. Complete 
inventory of industries both in conforming and 

non - conforming areas be prepared by State PCB 
within one month. Report be submitted on 

performance of CETPs and ETPs of industries by 
UPSIDC and PCB. 

4. 

5. 

Bioremediation and/ or phytoremediation or any 31.12.2020 
other remediation measures may start as an 

interim measure positively from 01.01.2020, 

failing which the State of Uttar Pradesh may be 

liable to pay compensation of Rs. 5 Lakhs per 

month per drain to be deposited with the CPCB. 

This however, is not to be taken as an excuse 

to delay the installation of STPs, sewerage 
network and its connectivity. 

The operational deficiencies of the existing STPs 31.12.2019 
must be rectified within three months failing 

which Environmental compensation of Rs. 5 

Lacs per month for STP shall be deposited with 
CPCB. 

6. 

7. 

With regard to works under construction, after 30.06.2020 
01.07.2020, direction for payment of 

environmental compensation of Rs. 10 lakhs per 

month to CPCB for discharging untreated 

sewage in any drain connected to river Yamuna 

and Rs. 10 lakhs per month to CPCB per 

incomplete STP, sewerage network and its 
connectivity will a_pply. 

With regard to the situation where works with 31.12.2020 
regard to STP, sewerage network and its 

connectivity have not yet started, the State of 

Uttar Pradesh has to pay an Environmental 

Compensation at the rate of Rs. 10 lakhs per 

month per STP, Sewerage network and its 

connectivity after 31.12.2020 for the delay in 
setting up of the same. 

8. The State of UP is not shown to have to 11.09.2019 
furnished performance guarantee in terms of order 

dated 29.01.2019. The same may now be furnished 

with additional sum of Rs. 1 crore for the delay 

within one month failing which coercive method 

have to be adopted for enforcement of the 
order. 

9. Any other relevant directions of Hon'ble NGT 
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To 

(i) Member Secretary, 

Delhi Pollution Control Committee (DPCC) 

Building, 4th & 5th Floor ISBT, 

GT Karna! Road, Kashmere Gate, 

New Delhi-110006 

(ii) Pr. Secretary (UD) 

Urban Development Department 

Government of NCT of Delhi 

9th & 10th level, Delhi Secretariat 

l.P. Estate, New Delhi - 110 002 

Sub: Ensuring compliance to Hori'ble National Green Tribunal (NGT), PB, Delhi Order dated 

05.03.2020 in OA No. 06 of 2012 in the matter of Manoj Mishra Vs Union of India (UOI) 

&Ors. 

Sir, 

This has reference to CPCB letter No. A-1401l(OA No. 06/2012)/2020/WM-l dated 13.05.2020 

forwarding a copy of Minutes of first meeting of the Joint Committee held on 06.05.2020 through 

VC, along with a template for submission of action taken on compliance of Hon'ble NGT Orders 

passed in OA 06/2012 since 13.01.2015, by all the concerned Departments in the State, within a 

week. The desired information from your State is still awaited (except Delhi Jal Board and 

Irrigation & Flood Control Department, Delhi). 

In view of the above, I am directed to request your SPCB/ department to send the desired 

information (only compiled information) as per the template circulated by CPCB vide letter dated 

13.05.2020 preferably by 19.06.2020 to enable to take further action by CPCB on the matter. 

Your's faithfully 

~ 

(J.C Babu) 

AD & I/c, WQM-1 

Copy to: 

l. PS to Chief secretary 

(Delhi Government) 

2. PS TO 'MS' 

: For kind information and it is to bring to your kind notice that 

the compiled information as per template sent by CPCB vide letter 

dated 13.05.2020 is yet to be received from Delhi State. May 

please direct the concerned for timely submission of the compiled 

information. 

: For information of'MS' please 

(J.C Babu) 
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To 

Member Secretary, 

Haryana State Pollution Control Board, 

C-11, Sector 6, 

Panchkula-134109, Haryana 

Sub: Ensuring compliance to Hon'ble National Green Tribunal (NGT), PB, Delhi Order dated 

05.03.2020 in OA No. 06 of 2012 in the matter of Manoj Mishra Vs Union of India (UOI) & 

Ors. 

Sir, 

This has reference to CPCB letter No. A-14011(0A No. 06/2012)/2020/WM-1 dated 13.05.2020 

forwarding a copy of Minutes of first meeting of the Joint Committee held on 06.05.2020 through 

VC, along with a template for submission of action taken on compliance of Hori'ble NGT Orders 

passed in OA 06/2012 since 13.01.2015, by all the concerned Departments of the State, within a 

week. The desired information from your State is still awaited (except GMDA, Haryana). 

In view of the above, l am directed to request your SPCB to send the desired information (only 

compiled information) as per the template circulated by CPCB vide letter dated 13.05.2020 

preferably by 19.06.2020 to enable to take further action by CPCB on the matter. 

~ 
(J.C Babu) 

AD & l/c, WQM-l 

Copy to: 

1. PS to Chief secretary 

(Haryana Government) 

: For kind information and it is to bring to your kind notice 

that the compiled information as per template sent by 

CPCB vide letter dated 13.05.2020 is yet to be received 

from Haryana State. May please direct the concerned for 

timely submission of the compiled information. 

2. PS TO 'MS' : For information of 'MS' please 

~~~ 

~ 
(J.C Babu) 
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To 

Member Secretary, 

Uttar Pradesh State Pollution Control Board, 

Building. No. TC-12V, Vibhuti Khand, Gomti 

Nagar, Lucknow - 226010, U.P 

Sub: Ensuring compliance to Hon'ble National Green Tribunal (NGT), PB, Delhi Order dated 

05.03.2020 in OA No. 06 of 2012 in the matter of Manoj Mishra Vs Union of India (UOI) & 

Ors. 

Sir, 

This has reference to CPCB letter No. A-14011(OA No. 06/2012)/2020/WM-1 dated 13.05.2020 

forwarding a copy of Minutes of first meeting of the Joint Committee held on 06.05.2020 through 

VC, along with a template for submission of action taken on compliance of Hon'ble NGT Orders 

passed in OA 06/2012 since 13.01.2015, by all the concerned Departments of the State, within a 

week. The desired information from your State is still awaited. 

In view of the above, I am directed to request your SPCB to send the desired information (only 

compiled information) as per the template circulated by CPCB vide letter dated 13.05.2020 

preferably by 19.06.2020 to enable to take further action by CPCB on the matter. 

You,~ 

(J.C Babu) 

AD & 1/c, WQM-l 

Copy to: 

1. PS to Chief secretary 

(UP Government) 

2. PS TO 'MS' 

: For kind information and it is to bring to your kind notice 

that the compiled information as per template sent by 

CPCB vide letter dated 13.05.2-020 is yet to be received 

from U.P State. May please direct the concerned for timely 

submission of the compiled information. 

: For information of 'MS' please 

(J.C Babu) 



Central Pollution Control Board 
(Ministry of Environment, Forest & Climate Change) 

PariveshBhawan, East Arjun Nagar, 

Delhi - 110032 

******* 

Minutes of Second meeting of Joint Committee held on 23.6.2020 under the 

Chairmanship of Dr.D.P.Mathuria, ED (Technical), NMCG through Video 

Conferencing for ensuring compliance to Hon'ble National Green Tribunal 

(NGT), PB, Delhi Order dated 05.03.2020 in OA No. 06 of 2012 in the matter of 

Manoj Mishra Vs Union of India (UOI) & Ors. 

Second meeting of the Joint Committee (JC) was held on 23.06.2020 at 04.00 PM through 

Video Conferencing under the Chairmanship of Mr.D.P.Mathuria, ED (Technical), 

National Mission for Clean Ganga (NMCG) with the officials of Delhi Pollution Control 

Committee (DPCC), Haryana State Pollution Control Board (HSPCB) & U.P. Pollution 

Control Board (UPPCB). List of participants is given at Annexure-1. 

Sh A. Sudhakar, DH, WQM-I welcomed Mr.D.P.Mathuria, ED (Technical), NMCG and all 

other members of the Joint Committee viz. Prof.A.K.Nema, IIT, Delhi, Dr.Anupma 

Sharma, NIH, Roorkee, Prof. A.A. Kazmi, IIT, Roorkee and Er. Hemant Bherwani, 

Scientist, NEER! as well as the officials of three States (viz., UP, Delhi and Haryana) & 

CPCB. 

Mr D.P Mathuria, ED (Technical) NMCG, enquired from CPCB about the status of receipt 

of information from the three States viz Delhi, Haryana and Uttar Pradesh as per the 

template circulated by CPCB. Thereafter, Sh. J.C Babu, AD, WQM-1 Division outlined the 

proposed agenda of the meeting and informed to the Joint Committee that minutes of first 

meeting of the Joint Committee along with a template was circulated to all the three States 

vide CPCB letter dated 13.5.2020 with a request to submit the desired information within 

a week time. As no response was received from the States, a reminder was sent to the three 

States for providing only compiled information as per the template vide CPCB letter dated 

11.6.2020. He also apprised to the Committee that departmental information has been 

received from Irrigation & Flood Control Department, Delhi Jal Board (DJB) (but not as 

per template), Delhi Cantonment Board in the specified template. However, information 

from Haryana (except GMDA, HSIIDC Departments, Haryana-but not as per the template) 

and Uttar Pradesh States are still awaited. 

Sh. D.K Singh, SEE, DPCC apprised Joint Committee that the Urban Development 

Department, Delhi is co-ordinating with the concerned departments and compiling the 

information on behalf of Delhi. He also informed that as many departments are involved 

in Delhi State, compilation of desired information is a big task and require more time. 
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Shri J.P. Singh, SEE , Haryana SPCB informed that information is under compilation and 

shall submitted as per the template within 2-3days. 

Sh. Ashok Tiwari, CEO, UPPCB apprised that information in the template is under 

compilation and shall be submittedwithin a week time. 

Sh.D.P. Mathuria also requested all the members of the Joint Committee to extend their 

views on non-submission of the information and further course of action for assessment of 

damage as directed by Hon'ble NGT. The unexpected delay by the three States would 

delay the process of compliance of Hon'ble NGT directions w.r.t assessment of 

environmental damages. 

Dr.Anupma Sharma, Scientist 'F', NIH, Roorkee also put forth her view that assessment of 

environmental damage in monetary terms could be done by preparing matrix including 

parameters such as human health, abiotic stock resources, cultural and recreational values, 

ecosystem production capacity and ecological services provided by the riverine system to 

both the humans and aquatic life. The level of pollutant discharges into water body as well 

as its reduction over the time can also be considered as one of the option for assessment of 

environmental damages. 

Prof A.K.Nema, IIT Delhi opined that an interim reply may be filed with Hon'ble NGT 

seeking additional time for ensuring compliance to the Hon'ble NGT directions. 

Shri A.Sudhakar, DH, WQM-1 proposed that the States are likely to take more time to 

submit the compiled information as per template circulated by CPCB. Meanwhile, an 

interim report be submitted to Hon'ble NGT and additional time of four months beyond 

301h June 2020 may be sought to submit the Committees report. Further, a sub-group may 

be formed to interact more frequently and prepare a methodology & identify available 

data to utilise for the purpose. He opined that any new study to generate data may take 

long time for finalisation of the reports. Based on the recommendations of the sub-group, 

Joint Committee may arrive at the assessment of damages to the environment in monetary 

terms. 

Dr.D.P.Mathuria, appreciated the suggestions of all the members of the Joint Committee 

and considering the suggestions made by the members of Joint Committee, follmving 

decisions were made: - 

(a) State Regulators from Haryana, Delhi & U.P (to act as Nodal departments) shall provide 

compiled information as per template circulated by CPCB within a week i.e., by 30.06.2020. 
In case of failure to comply the issue may be apprised to Chief Secretary's of concerned States 

indicating delay on part of Nodal Departments in parting with requisite information. 

(b) Large amount of data on upper Yamuna riverine ecosystem, hydrology, ground water 

hydrology and water quality is available with NIH as part of recent study carried by them for 

National Mission for Clean Ganga towards assessment of e-flows from Haihnikund to Okhla 
reach of Yamuna including similar data for various drains out/ailing into Yamuna. 

Accordingly, this data may be utilised, pending receipt of requisite data from States for taking 

up study immediately. For this purpose, it was agreed that Dr Anupma Sharma, Sc-'F', 



NIH, Roorkee shall make a presentation on methodology to be adopted for assessing 
environmental damage on 25.06.2020 through VC. 

(c) An Interim reply may be submitted to Hon'ble NGT in OA No. 6 of 2012 seeking additional 

time of four months beyond 30111 June 2020 for assessment of damages to the environment in 
view of non-compliances by the concerned for rejuvenation of river Yamuna and also to submit 
recommendations of the Joint Committee before Hon 'ble NGT. 

(d) A sub-group comprising IIT, Delhi, NIH, Roorkee and NEERI may finalise the methodology 

for assessment of environmental damage in moneiaru terms and thereafter, Joint Committee 

may finalise its recommendations on the subject and filed its report in compliance to Hon 'ble 
NGT. 

The meeting ended with thanks to the Chair. 
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Annexure-I 

List of Participants attended the Second meeting of Joint Committee held on 

23.06.2020 at 4.00 PM onwards through Video Conferencing for ensuring compliance to 

Hon'ble NGT order dated 5.3.2020 in O.A NO 06/2012 in the matter of Manoj Mishra Vs 

Uol &Oths. 

s Name of Officials Designation Phone No Email id 
No attended the 

meeting through 
vc 

1 Sh D.P Mathuria ED Technical 9911725111 uyrb-mowr@nic.in 
NMCG 

2 Sh A Sudhakar DH-WQM-I, 8800326699 asudhakar.c12cb@nic.in 
CPCB 

3 ShA.K. Nema Professor, Deptt 9810827852 aknema@civil.iitd.ac.in 
of Civil Engg, 

III Delhi 
4 Dr Anupama Scientist- 9897919552 anu 12ma .nihr@nic.in 

Sharma 'F',NIH, 

Roorkee 
5 Prof .A.A Kazmi III, Roorkee 9837262698 absar.kazmi@ce.iitr.ac.in 
6 Er. Hernant Scientist, 9096049515 h.bherwani@neeri.res.in 

Bherwani NEE RI, Nagpur 

7 Sh J. Chandra Babu Sc E, WQM-I 9868278903 jcb.c12cb@nic.in 
Div, CPCB 

8 ShJ.P Singh SEE, HSPCB 9216849307 
9 Sh D.KSingh SEE, DPCC, 9717593512 

Delhi 

10 Sh. Ashok Kumar CEO,UPPCB 9412168902 
Tiwari 

11 Mrs.Suniti Parashar Sc C, WQM-1 9868819711 s uni ti. c12c b@nic.in 
Div, CPCB 


